



Pre-relicensing Activities

Detailed Project Description
 Draft Technical Study Plans
 Relicensing Process Plan

Stakeholder Kickoff Meeting

SCE NOI / PAD
 January 2022

SCE PSP

SCE PSP Meeting

SCE RSP

Technical Studies

SCE Draft Application
 August 2024

SCE Initial Study Report Meeting

Develop License Conditions

SCE DLA Meeting

Updated Study Report Meeting

SCE Final Application
 January 2025

License Expiration
 January 2027

Initial Tribal Consultation Meeting

FERC NOI / PAD & SD1

FERC Scoping Meeting / Site Visit

Comments Due on PAD, SD1 & Study Requests

FERC SPD

FERC Notice of Acceptance and REA

Comments, Interventions, and Preliminary Terms & Conditions

FERC NEPA

Modified Terms & Conditions

2020

2021

2022

2023

2024

2025

2026

2027