

APPENDIX A**PROCESS PLAN AND SCHEDULE
LUNDY HYDROELECTRIC PROJECT NO. 1390**

Shaded milestones are unnecessary if there are no study disputes. If the due date falls on a weekend or holiday, the due date is the following business day. Early filings or issuances will not result in changes to these deadlines.

Responsible Entity	Milestone	Date	FERC Regulation
SCE	Filed NOI and PAD	2/23/2024	5.5, 5.6
FERC	Consultation Meetings with Tribes	3/25/2024	5.7
FERC	Issue Notice of Commencement of Proceeding and SD1	4/23/2024	5.8
FERC	Scoping and Site Visit	5/23/2024	5.8(b)(viii)
All Stakeholders	File Comments on PAD/SD1 and Study Requests	6/24/2024	5.9
FERC	Issue SD2 (if necessary)	8/6/2024	5.10
SCE	File Proposed Study Plan	8/6/2024	5.11(a)
All Stakeholders	Study Plan Meeting	9/5/2024	5.11(e)
All Stakeholders	File Comments on SCE's Proposed Study Plan Due	11/4/2024	5.12
SCE	File Revised Study Plan	12/4/2024	5.13(a)
All Stakeholders	File Comments on SCE's Revised Study Plan	12/19/2024	5.13(b)
FERC	Issue Study Plan Determination	1/3/2025	5.13(c)
Mandatory Conditioning Agencies	File Any Study Disputes	1/23/2025	5.14(a)
Dispute Panel	Select Third Dispute Resolution Panel Member	2/7/2025	5.14(d)

Responsible Entity	Milestone	Date	FERC Regulation
Dispute Panel	Convene Dispute Resolution Panel	2/12/2025	5.14(d)(3)
SCE	File Comments on Study Disputes	2/18/2025	5.14(i)
Dispute Panel	Dispute Resolution Panel Technical Conference	2/24/2025	5.14(j)
Dispute Panel	Issue Dispute Resolution Panel Findings	3/14/2025	5.14(k)
FERC	Issue Director's Study Dispute Determination	4/3/2025	5.14(l)
SCE	Conduct First Study Season - typically, spring through fall, as necessary	2025	5.15(a)
SCE	File Initial Study Report	1/5/2026	5.15(c)(1)
All Stakeholders	Initial Study Report Meeting	1/20/2026	5.15(c)(2)
SCE	File Initial Study Report Meeting Summary	2/2/2026	5.15(c)(3)
All Stakeholders	File Disagreements/Requests to Amend Study Plan	3/4/2026	5.15(c)(4)
All Stakeholders	File Responses to Disagreements/Amendment Requests	4/3/2026	5.15(c)(5)
FERC	Issue Director's Determination on Disagreements/Amendments	5/4/2026	5.15(c)(6)
SCE	Conduct Second Study Season - typically, spring through fall, as necessary	2026	5.15(a)
SCE	File Updated Study Report	1/4/2027	5.15(f)
All Stakeholders	Updated Study Report Meeting	1/18/2027	5.15(f)
SCE	File Updated Study Report Meeting Summary	2/2/2027	5.15(f)
All Stakeholders	File Disagreements/Requests to Amend Study Plan	3/4/2027	5.15(f)
All Stakeholders	File Responses to Disagreements/Amendment Requests	4/5/2027	5.15(f)

Responsible Entity	Milestone	Date	FERC Regulation
FERC	Issue Director's Determination on Disagreements/Amendments	5/3/2027	5.15(f)
SCE	File Preliminary Licensing Proposal (or Draft License Application)	10/1/2026	5.16(a)-(c)
All Stakeholders	File Comments on Preliminary Licensing Proposal (or Draft License Application)	12/30/2026	5.16(e)
SCE	File Final License Application	3/1/2027	5.17
SCE	Issue Public Notice of Final License Application Filing	3/15/2027	5.17(d)(2)