
Southern California Edison

Kaweah  Project (FERC Project No. 298)

FERC Relicensing 

Pre-Application Document Schedule
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Internal Draft 
Relicensing 

Process Plan
(Feb 2015)

Draft 
Relicensing 

Process Plan
(Jun 2015)

Final
Relicensing 

Process Plan
(Sept 2015)

Refine Draft Relicensing Process Plan Based on 
Stakeholder Comments

(Jul - Aug 2015)

Develop Comprehensive Project Description

 Description of Project Facilities                                                                                            

 Description of Project Operation and Maintenance Activities                                                                  

 Summary of Internal Compliance Audit                                                                                         

 Proposed Project Upgrades 

 Summary of Current License Requirements

( Dec 2014 - Mar 2015)

Internal Draft
Project Description

(May 2015)

Draft Final
Project Description

(Aug 2015)

Final
Project Description

(Oct 2015)

Summarize Existing Resource Information

 Assemble and Review Existing Resource Information                                                                            

 Complete Resource Database Searches                                                                                          

 Compile Available GIS Data                                                                                                   

 Describe Resource Management Goals                                                                                           

(Dec 2014 - Mar 2015)

Internal Draft
Existing Resource 
Information Report

(Jul 2015)

Internal Draft 
Technical Study 
Plan Package

(Nov 2015)

Contact Key Agency Specialists
(Jan - Mar 2015)

Draft 
Technical Study 
Plan Package

(Jan 2016)

Final
Technical Study 
Plan Package

(Oct  2016)

Negotiate Technical Study Plans
(Feb - Sept 2016) 

Develop Technical Study Plans
(Sep 2015 - Jan 2016)

Stakeholder Meeting

 Overview of
Relicensing
Process

 Overview of Project
Description

(Jun 2015) 

Stakeholder Meeting

 Finalize Tech
Study Plan
Package

(Sep 2016)
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Stakeholder Relicensing Process Plan

Project Description

Existing Resource  Information Report

Technical Study Plan Package

Meet with
Commission Staff

(Apr 2015)

Meet with
Commission Staff

(Apr 2016)

Final
Existing Resource 

Information 
Report

(Apr 2016)

Draft 
Existing Resource 
Information Report

(Aug 2015)

Draft Final
Existing Resource 
Information Report

(Oct 2015)

Stakeholder Meeting

 Review Draft Tech

Study Plan
Package

(Aug 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan
Package

(Jun 2016)

Consultation with Resource Agency Management
(Jan - Mar 2015)

Draft 
Relicensing 

Process Plan
(Jun 2015)

Final
Relicensing 

Process Plan
(Sept 2015)

Draft Final
Project Description

(Aug 2015)

Final
Project Description

(Oct 2015)

Draft 
Existing Resource 
Information Report

(Aug 2015)

Draft Final
Existing Resource 
Information Report

(Octt 2015)

Draft 
Technical Study 
Plan Package

(Jan 2016)

Final
Technical Study 
Plan Package

(Oct  2016)

Negotiate Technical Study Plans
(Feb - Septt 2016) 

Stakeholder Meeting

 Discuss Tech Study

Plan Process

(Nov 2015)

Stakeholder Meeting

 Review Comments
on Relicensing 
Process Plan

 Overview of Existing 
Resource
Information

 Project Operations
and Maintenance

(Aug 2015) 

Stakeholder Meeting

 Overview of  Draft 
Tech Study Plan
Package

(Jan 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(Feb 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(Mar 2016)

Stakeholder Meeting

 Review Draft Tech
Study Plan Package

(May 2016)

Meet with
Commission Staff

(Nov 2014)

Stakeholder Meeting

 Review Comments
on Draft Final Project
Description

 Discuss Comments
on Draft Existing 
Resource Information
Report

(Sept 2015) 

Refine Draft Relicensing Process Plan Based on 
Stakeholder Comments

(Jul - Aug 2015)
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