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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Order Instituting Rulemaking to Evaluate the 
Mobilehome Park Pilot Program and to Adopt 
Programmatic Modifications. 

R.18-04-018 

SOUTHERN CALIFORNIA EDISON COMPANY’S (U 338-E) AMENDED ANNUAL 
MOBILE HOME PARK UTILITY CONVERSION PROGRAM REPORT 

(FOR THE PERIOD JANUARY 1 TO DECEMBER 31, 2023)  
IN COMPLIANCE WITH D.20-04-004 

On February 1, 2024, Southern California Edison Company (SCE) submitted its annual 

report on the Mobile Home Park (MHP) Utility Conversion Program—which the California 

Public Utilities Commission (CPUC) established in Decision (D.) 20-04-004 (the Decision) to 

help convert mobilehome parks and manufactured housing communities from master-

meter/submeter and master-meter/non-submeter service to direct utility service.   

On July 22, 2024, the CPUC’s Energy Division (ED) requested that SCE amend its report 

and re-file it to clarify the number of MHPs that have completed SCE’s MHP Utility Conversion 

Program.  The following amended report specifically identifies that 288 MHPs have completed 

SCE’s MHP Utility Conversion Program through December 31, 2023, which includes 19,405 

individual spaces converted from master-meter to individual meter.  SCE makes these updates to 

provide the ED and public stakeholders sufficient information to track SCE’s progress from 

year-to-year. 

In accordance with OP 12 of the Decision, SCE’s amended annual report was verified by 

an officer of SCE, and the parks completed and in progress list is filed in both confidential and 
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redacted form.  Additionally, SCE is providing a list of all the MHP conversions completed in 

2023 and in progress within its territory and is submitting a narrative program assessment along 

with the data requested in the MHP Annual Report Template. 

SCE’s amended annual MHP report for the period of January 1, 2023 to December 31, 

2023, attached hereto, provides a narrative program assessment (Appendix A); data in the MHP 

Annual Report Template (Attachment 1); an updated list of all MHP conversions completed and 

those in progress, including their city and county, space count, gas utility and electric utility—

which has been redacted in this public version for confidentiality purposes (Attachment 2); and a 

declaration supporting confidential designation by Paul Grigaux, Vice President of SCE 

Distribution (Attachment 3). 

Respectfully submitted, 
 
ANNA VALDBERG 
JOSHUA D. BURK 

 /s/ Joshua D. Burk 
By: Joshua D. Burk 

Attorneys for 
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Rosemead, California  91770 
Telephone: (626) 302-4801 
E-mail: Joshua.Burk@sce.com  

August 9, 2024 
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Appendix 1 

1. Executive Summary 

On April 16, 2020, the California Public Utilities Commission (CPUC) approved and 
authorized SCE to execute the Mobilehome Park Utility Conversion Program (MHP 
Conversion Program) through D.20-04-004 (the Decision).  This ten-year program (2020-
2030) is designed to help convert mobilehome parks and manufactured housing 
communities (collectively, MHPs) from master-meter/submeter natural gas and/or 
electric service to direct service—as many MHPs within California rely on a single 
master meter for their entire property.  The MHP Conversion Program provides separate 
meters for each unit or space to measure individual usage. 

This report represents Southern California Edison Company’s (SCE) annual progress and 
programmatic success for the MHP Conversion Program for the year 2023.  As of 
December 31, 2023, SCE converted 288 MHPs within its service territory, which 
included 19,405 MHP spaces out of the 72,120 SCE-eligible permitted spaces from the 
CPUC’s Safety and Enforcement Division’s (SED) Priority List.1  This is approximately 
27% of eligible and applicable MHP spaces in SCE’s service territory. 

2. Procedural History 

On March 13, 2014, the CPUC approved and authorized the Mobilehome Park Utility 
Upgrade Program (Pilot Program) through D.14-03-021.  The Pilot Program was a three-
year pilot (2015-2017) to convert master-metered/sub-metered electric and gas services to 
direct utility services for qualified MHPs.  

Resolution E-4878, issued on September 28, 2017, directed the utilities to continue to 
“complete all Category 1 MHP conversions as established in D.14-03-021 
(approximately 10 percent of the MHP spaces) and work on Category 2 and 3 MHPs until 
the earlier date of December 31, 2019, or the issuance of a Commission Decision for the 
continuation, expansion, or modification of the program.”2 

Resolution E-4958, issued on March 14, 2019, directed the utilities to continue the Pilot 
Program until the earlier date of either (1) December 31, 2021, or (2) the issuance of a 
CPUC Decision in R.18-04-014 that continued, expanded, or modified the program 
beyond December 31, 2020.3  On April 16, 2020, the CPUC issued D.20-04-004, which 
established the 10-year MHP Conversion Program, effectively continuing the program 
until December 31, 2030.  This Decision also recommended a second evaluation of the 
MHP Conversion Program in 2025 following the first four-year application cycle (2021-
2024) to decide whether to continue or modify the program. 

On August 20, 2021, the CPUC issued D.21-08-025, which adopted consumer protection 
requirements to keep residents of MHPs that participate in the MHP Conversion Program 

 
1 Based on space totals from the SED Priority List (MHP UCP_ Priority202106_SCEdison.xls). 
2 Resolution E-4878, OP 7. 
3 Resolution E-4958, OP 1. 
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from experiencing unreasonable rent increases or evictions based on infrastructure 
improvements funded through the program.  On December 19, 2022, the CPUC adopted 
D.22-12-041, which extended the statutory deadline for the proceeding to October 31, 
2023, to allow time for the development and consideration of an appropriate electric 
service standard for the program. 

In July 2023, CPUC staff prepared a staff proposal that recommended both a 200-amp 
electrical standard for the MHP Conversion Program as well as the adoption of a limited 
initiative to test full electrification of MHPs.  Parties filed comments on the staff proposal 
in August and September of 2023.  As the CPUC has yet to release a proposed decision 
on the issues related to the staff proposal, on November 2, 2023, the CPUC issued D.23-
11-013, extending the statutory deadline for this proceeding to December 31, 2024, to 
allow time to resolve the outstanding MHP Conversion Program issues. 

3. Program Implementation  

For the MHP Conversion Program, the Decision established a cumulative target of 
converting 50 percent of eligible MHP spaces by 2030 with a priority to maximize 
conversion of higher risk master-meter/submeter systems that supply natural gas to 
mobilehome parks or manufactured housing communities and where possible, dual 
conversions (natural gas and electric) are preferred.  The Decision also expanded 
eligibility to include sub-metered and non-sub-metered mobilehomes. 

On July 1, 2021, the SED published the four-year MHP application prioritization list.  
The list was developed by SED from applications received from MHPs interested in 
participating in the program.  All eligible MHPs were prioritized into Category 1, 2, and 
3, based on the safety, reliability, and capacity conditions of the park.  Category 1 MHPs 
have the highest priority for utility conversions.  MHPs that have been assigned to 
Categories 2 and 3 move up the lists if MHPs in Category 1 drop off the lists.4  As 
required, SCE completes conversions of all Category 1 parks first before moving onto 
Category 2.  Under certain extenuating circumstances, SED is allowed to adjust the 
prioritization list on an annual basis not to exceed three percent of the total spaces within 
a utility’s Category 1 population.5 

Since inception of the Pilot Program in 2014, 80 parks have opted out and SCE has 
worked with the Commission to identify additional MHPs to participate in the Pilot and 
MHP Conversion Program.6  To reach the MHP Conversion Program’s goal, SCE has 
developed a robust process to perform the MHP conversions and, where possible, dual 
conversions (natural gas and electric) have been planned through joint efforts with 
impacted gas service providers.  Additionally, joint trenching opportunities were 
leveraged with the MHP’s existing telecommunications provider(s).  

 
4 D.20-04-004, p. 36, FN 84. 
5 D.20-04-004, p. 3. 
6 SCE and Southern California Gas Company periodically re-engage opt out parks and because of these 

efforts there are fewer parks noted this year versus prior annual reports. 
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4. Cost Assessment 

Attachment 1 (“2023 MHP Annual Report Data”) reflects the space counts and costs of 
projects through December 31, 2023.  The data table was developed with SED and the 
classification of costs within each category is defined within the table.  These costs 
should be considered final, with the caveat that there may be additional trailing costs that 
may not be captured at the time the report is prepared. 

From inception of the Pilot Program through December 31, 2023, SCE has converted 288 
MHPs with a combined total of 19,405 spaces.  The total conversion cost, not including 
Operating & Maintenance and meter costs, for these MHPs is $283,422,154 resulting in a 
current average per-space cost of $14,606.  

SCE considers an MHP to be “Converted” after System Cutover has occurred, master 
meter removed, and all financial obligations have been fulfilled and recorded.  System 
cutover is defined as all residential spaces that have switched from the park owned legacy 
electrical system to a direct service SCE electrical system and legacy meter removed or 
transferred to common area only usage.  Construction costs—to-the-meter (TTM) and 
behind-the-meter (BTM)—incurred per space are detailed in the attached MHP Annual 
Report Data.  Costs may vary depending on multiple factors, including availability of 
contractors, geographic location, etc.  

TTM Costs include the portion paid by SCE for TTM activities, which are shared with 
other participating utilities where service territories overlap.  These costs include 
trenching and paving, company labor in support of the program, including TTM work for 
selected MHPs, meter installation, and master meter removal. 

BTM Contractor Costs are reimbursed to the MHP owner/operator or paid to the BTM 
Contractor to perform the BTM construction work.  

Due to data entry corrections and space count true up in reporting, SCE has restated totals 
in the following categories of Attachment 1 below.  Restated totals have been highlighted 
in green for easy reference.  

• Line 11: Urban Community for program years 2018 – 2022 
• Line 15: Number of TTM MH and Covered Common Area Locations Converted 

(Electric) for program years 2018, 2019 and 2021 
• Line 17: Number of BTM MH Converted Register Spaces (Electric)  

5. Program Assessment and Challenges 

Per the Decision, SCE continues to execute the MHP Conversion Program in accordance 
with the CPUC’s annual 3.33% conversion target with the goal of converting 50% of the 
master metered mobilehome parks by the end of the 10-year program.  To reach the 
program’s goal, SCE has developed robust processes to perform the MHP conversions 
and where possible, dual conversions (natural gas and electric) have been planned 
through joint efforts with impacted gas service providers, which continues to assist in 
movement toward the annual target. 
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During 2023, the SCE’s program experienced both successes and challenges.  SCE made 
improvements in MHP easement execution and enhanced project management and design 
resources, which resulted in SCE completing more conversions than originally 
forecasted.  However, SCE did not meet its annual space count soft target for 2023 due to 
supply chain shortage of meter pedestals, which delayed BTM contractors’ ability to 
complete projects.  These delays increased the total project completion time and, in some 
cases, delayed park cutovers.  

The soft target goals allow the utility to have annual ebb and flow in completion rates 
while ultimately meeting its 10-year target.  For 2024 and beyond, SCE anticipates that 
the enhancements made thus far will aid in reaching the 10-year target.  

5.1 Safety Performance 

In 2023, SCE has maintained a high safety standard with zero (0) reportable TTM 
contractor incident(s) and zero SCE employee incident(s).  

5.2 SCE Customer Programs and Services 

Upon conversion of the MHP, residents have immediate access to SCE income-qualified 
and/or discount customer programs and services, such as California Alternate Rates for 
Energy (CARE), Family Electric Rate Assistance (FERA), and Medical Baseline 
Allowance (MBL).  Residents can also take advantage of time-of-use rates and/or energy 
efficiency rebates, which can help them save energy and money on their electric bills.  
Additionally, customers can contact SCE’s customer service representatives with billing 
inquiries or to ask questions regarding other aspects of their utility service.  MHP 
residents can also access SCE’s online tools and services to monitor their energy usage 
directly and discover additional ways to save energy and money.  

From January 1, 2023, to December 31, 2023, 784 MHP residents of parks selected for 
utility upgrade were enrolled in SCE’s CARE and FERA programs and 61 were enrolled 
in SCE’s MBL program. 

6. Conclusion 

This concludes SCE’s 2023 annual filing in accordance with the Decision and SED’s 
instructions.  Additional information about SCE’s MHP Conversion Program can be 
found online on SCE’s website at https://www.sce.com/business/tools/for-landlords.  
Pursuant to the Decision,7 this annual report will also be posted at the above webpage. 

  

 
7 D.20-04-004, OP 10 requires the utilities to post copies of their Annual Report on their respective 

websites. 

https://www.sce.com/business/tools/for-landlords
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VERIFICATION 
 

I am an officer of the electric utility submitting this report and am authorized to make this 

verification on its behalf.  I am informed and believe that the matters stated in the foregoing 

document are true. 

I declare under penalty of perjury that the foregoing is true and correct. 

Executed on ____________________________, at Irwindale, California. 

 /s/  
By: Katie Sloan 

Vice President of Design & Field Asset Services 
 
 SOUTHERN CALIFORNIA EDISON COMPANY 

4777 Irwindale Avenue 
Irwindale, California 91706



Attachment 1 

2023 Mobilehome Park Annual Report Data 



Descriptor 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Program Participation

CARE/FERA enrollment
Number of individuals enrolled 
in CARE/FERA after the 
conversion

0 1098 2219 1514 994 1226 547 681 784

Medical Baseline
Number of individuals enrolled 
in Medical Baseline after the 
conversion

0 25 61 27 58 65 3 23 61

Disadvantaged Community
Number of converted spaces 
within geographic zones 
defined by SB 535 map.

0 1185 1707 1250 1245 1297 717 806 270

Rural Community**
Number of converted spaces 
within rural community

0 0 0 0 0 57 0 0
149

Urban Community**
Number of converted spaces 
within urban community

0 1524 4867 3216 2837 2815 1254 1297 1389

Leak Survey (Optional)
Number of Leaks identified 
during preconstruction activity 
(if known)

n/a n/a n/a n/a n/a n/a n/a n/a n/a

Completed Spaces

Spaces converted that 
correspond to the project costs 
reported below.   If a project 
incurs costs over multiple 
years, report all project costs 
and spaces converted in the 
year the project closes.

Number of TTM MH and Covered 
Common Area Locations Converted 
(Gas)

n/a n/a n/a n/a n/a n/a n/a n/a n/a

Number of TTM MH and Covered 
Common Area Locations Converted 
(Electric)*****

0 1536 4978 3491 2877 2912 1264 1322 1559

Number of BTM MH Converted Register 
Spaces (Gas)

n/a n/a n/a n/a n/a n/a n/a n/a n/a

Number of BTM MH Converted  
Register Spaces (Electric)*****

0 1524 4867 3216 2837 2872 1254 1297 1538

To The Meter ‐ Capital Costs
Construction Direct Costs

Civil/Trenching 7,921,647$     20,501,884$    14,982,997$   16,564,548$   12,780,037$            6,670,233$          7,785,725$       7,708,213$      

Electric 

Gas ‐$               
Gas System ‐$               

Labor

Cost for installation of 
distribution Gas assets, pre‐
inspection testing, 
decommissioning of legacy 
system (Gas Design cost was 
previously incorporated here)

‐$               

Material / Structures
Pipes, fittings and other 
necessary materials required 
for gas construction

‐$               

Electric System

Labor

Cost for installation of 
distribution Electric assets, pre‐
inspection testing, 
decommissioning of legacy 
system (Electric Design cost 
was previously incorporated 
here)

1,351,209$     6,067,599$      3,775,454$      5,895,969$      4,020,032$              2,696,450$          2,589,519$       2,453,038$      

Material / Structures

Cables, conduits, poles, 
transformers and other 
necessary materials for 
electrical construction

866,634$        1,873,516$      1,374,497$      1,951,923$      1,045,599$              815,685$              1,202,129$       1,120,910$      

Design/Construction Management
Cost for engineering, design 
and construction inspection 
cost

138,704$        187,875$          45,154$           9,632$              292$                          ‐$                       ‐$                    ‐$                   

Other

Labor (Internal)
Meter installation, gas relights, 
easements, environmental 
desktop reviews and other 
support organizations

42,410$           103,810$          77,156$           137,730$         42,412$                    27,232$                48,921$             226,617$          

Other Labor (Internal)
Non‐Labor Permits 2,670$             7,290$              7,569$              481$                  ‐$                           ‐$                       ‐$                    ‐$                   

Materials meters, modules and regulators ‐$                741,888$        2,404,374$      1,634,955$      1,330,182$      1,435,616$               $            628,082   $         664,966   $         799,767 

Cost Information

To the Meter Construction 
costs for civil related activities 

2023 MOBILEHOME ANNUAL REPORT Per‐year costs; not cumulative
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Descriptor 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025
2023 MOBILEHOME ANNUAL REPORT Per‐year costs; not cumulative

Program ‐ Capital Costs

Costs that are inconsistent 
among the other IOUs, driven 
by utility specific business 
models or cost accounting 
practices. These costs should be 
separated out so that others do 
not compare costs that are not 
comparable with others.

Project Management Costs

Project Management Office (PMO

Program management office 
costs (Project Management, 
Program Management, 
schedulers, cost analysts and 
field engineers)

‐$                ‐$                 ‐$                   ‐$                  ‐$                   SCE does not have a 
dedicated project 
management office for 
MHP

Outreach

Property Tax
Property tax on capital 
spending not yet put into 
service

22,750$           130,601$          92,544$           138,005$         122,975$                  48,488$                77,780$             69,186$            

AFUDC

AFUDC is a mechanism in which 
the utility is allowed to recover 
the financing cost of it’s 
construction activities. AFUDC 
starts when the first dollar is 
recorded on the project and 
ends when HCD complete the 
first inspection so that the new 
assets are in use by the 
residents.

107,768$        438,055$          350,097$         816,038$         731,432$                  291,002$              373,779$          372,026$          

Other
Labor (Internal) 1,470,648$     7,469,487$      4,837,939$      5,833,016$      4,350,253$              2,619,124$          2,636,939$       2,931,187$      

Non‐Labor
Utility specific overhead driven 
by corporate cost model

683,128$        2,382,398$      1,593,933$      2,041,739$      1,673,588$              780,311$              1,027,893$       1,096,722$      

Sub‐Total Capital Cost ‐$                13,349,456$  41,566,889$   28,772,295$   34,719,264$   26,202,235$           14,576,606$       16,407,652$    15,977,899$   
To The Meter ‐ Expense Costs
Project Management Costs

Project Management Office 
(PMO)

Program startup cost

Outreach

Outreach efforts to educate 
MHP Owners, residents, 
government and local agencies 
about the program

43,528$         104,037$        277,056$          71,034$           137,588$         22,838$   52,988$                48,638$             123,750$          

Other

Labor (Internal)
Program startup cost for 
supporting organizations 448,509$       1,343,905$     (419,511)$        206,793$         61,288$            35,130$   32,337$                55,078$             89,135$            

Other Labor (Internal)

Non‐Labor

Cancelled Project Costs from 
MHPs that have failed to 
complete the MHP agreement 
or have cancelled the project

‐$                ‐$                 ‐$                   ‐$                  ‐$                   ‐$   ‐$   ‐$   ‐$  

Non‐Labor
Other non‐labor costs such as 
tool expenses, mileage and 
travel

144,400$       325,478$        (153,494)$        21,398$            $          19,824   $ 11,462  4,593$                  3,927$               38,036$            

Sub‐Total To The Meter 636,437$       1,773,420$    (295,950)$        299,224$         218,700$         69,430$                    89,917$                107,643$          250,921$         

Beyond The Meter ‐ Capital

Pass through cost where the 
MHP Owner is responsible for 
overseeing the vendor's work 
and PG&E to reimburse per 
D.14‐02‐021

Civil/Trenching NA 1,247,701$     3,862,071$      1,558,531$      819,652$         724,216$                  66,369$                99,466$             388,299$          
Electric System

Labor 4,839,743$     19,264,026$    4,850,844$      8,773,769$      4,375,934$              3,517,719$          3,325,729$       2,934,390$      

Material / Structures 3,785,345$     13,339,918$    2,782,298$      6,054,074$      2,719,701$              2,241,562$          2,438,358$       2,714,145$      

Gas System ````````

Labor

Material / Structures

Other
BTM Permits,  including HCD 
fees 351,795$        1,413,966$      323,864$         681,721$         351,861$                  277,458$              281,124$          284,273$          

Other Labor (Internal)
Sub‐Total Beyond The Meter ‐$                10,224,584$  37,879,981$   9,515,537$     16,329,216$   8,171,711$              6,103,108$          6,144,676$      6,321,107$      
Total TTM & BTM 636,437$       25,347,460$  79,150,920$   38,587,056$   51,267,179$   34,443,377$           20,769,632$       22,659,971$    22,549,927$   

Rate Impact*** 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Gas

Average Rate w/o MMBA recovery ‐ 
Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Labor and material for installing 
BTM Electric infrastructure (e.g. 
Pedestal, foundation, meter 
protection, grounding rods, 
conduit)

Labor and material for installing 
BTM Gas infrastructure (e.g. 
houselines, meter protection, 
foundation)

Rate Impact and Revenue Requirement

A-2



Descriptor 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025
2023 MOBILEHOME ANNUAL REPORT Per‐year costs; not cumulative

Average Rate w/ MMBA recovery ‐ 
Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Rate Change ‐ Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
% Rate Change ‐ Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Average Rate w/o MMBA recovery ‐  
Non‐Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Average Rate w/ MMBA recovery ‐ 
Non‐Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Rate Change ‐ Non‐Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
% Rate Change ‐ Non‐Core 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Electric
Average Rate w/o MMBA recovery ‐ 
Total System (cents/kWh) 16.2708 14.9154 15.6687 15.9672 15.9033 18.4773 19.8830 24.6415 27.5364 28.1325 28.1344 28.1369 28.1417 28.1463 28.1493 28.1520
Average Rate w/ MMBA recovery ‐ 
Total System (cents/kWh) *** 16.2716 14.9198 15.6816 15.9889 15.9314 18.5124 19.9246 24.6857 27.5783 28.1785 28.1785 28.1785 28.1785 28.1785 28.1785 28.1785
Rate Change ‐ Total System 
(cents/kWh) 0.0009 0.0044 0.0129 0.0217 0.0281 0.0351 0.0416 0.0441 0.0419 0.0460 0.0441 0.0416 0.0368 0.0321 0.0292 0.0265
% Rate Change ‐ Total System 0.01% 0.03% 0.08% 0.14% 0.18% 0.19% 0.21% 0.18% 0.15% 0.16% 0.16% 0.15% 0.13% 0.11% 0.10% 0.09%

Revenue Requirement**** 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2015 ‐ 2030 

Total

Present Value 
Revenue 

Requirement 
(2015‐2030)

Gas Revenue Requirement‐TTM n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Electric Revenue Requirement‐TTM n/a 693                  1,693                5,528                  8,894                 11,625               14,876  17,621                  19,420                20,898                 22,212                 21,536                 20,868                 20,201                 19,533                 18,870                 18,203                 242,671               125,965              
Gas Revenue Requirement‐BTM n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a
Electric Revenue Requirement‐BTM n/a 0  1,089                6,143                  9,435                 9,992                 11,519  12,187                  12,609                12,918                 12,886                 12,139                 10,900                 7,873  4,999  3,408  2,011  130,107               125,665              

** The Census Bureau identifies two types of urban areas: 
 • Urbanized Areas (UAs) of 50,000 or more people;
 • Urban Clusters (UCs) of at least 2,500 and less than 50,000 people.

“Rural” encompasses all population, housing, and territory not included within an urban area.  The Census Bureau website is:
https://www.census.gov/geo/reference/urban‐rural.html.  

***** Space counts trued up as a result of improvements to recording of data and validation measures. 

**** Review for reasonableness of “to the meter” costs and “beyond the meter costs” recorded in the Mobilehome Park Master Meter Balancing 
Account (MMMBA) will occur in the first General Rate Case (GRC) proceeding where conversion costs are included into GRC rate base for the 
Mobilehome Parks (MHPs) that have had service cut over completed. The revenue requirement calculation is based on year‐end recorded balances 
and will differ from the revenue requirement recovered in rates (i.e. AL 3539‐E, 3715‐E) due to timing and modeling differences. 

*** Rate impacts from 2024 and beyond based on SCE's Janaury 1, 2024 authorized bundled system average rate, held constant through 2030 to 
highlight the incremental impact of MHP on currently known rates.
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Parks in Progress or Complete - 2023 
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A B C D E F G H I J

Redacted  
Park # 

HCD ID Park Name  City County Number of Spaces
Conversion Type 

(Natural Gas, 
Electricity, or Both)

Other Utility Provider  In Progress Financially Closed 

108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160

107 SAN BERNARDINO 35 Both SWG Yes No
108 KERN 63  Both SCG No Yes
109 RIVERSIDE 17  Both SCG No Yes 
110 SAN BERNARDINO 34 Both SCG Yes No
111 LOS ANGELES 56  Both SCG No Yes 
112 SAN BERNARDINO 16  Both SCG No Yes 
113 SAN BERNARDINO 50  Both SWG No Yes 
114 SAN BERNARDINO 26 Both SWG Yes No
115 SAN BERNARDINO 58  Both SWG No Yes
116 LOS ANGELES 40  Both SCG No Yes 
117 RIVERSIDE 182  Both SCG No Yes 
118 LOS ANGELES 33  Both SCG No Yes 
119 TULARE 25  Both SCG No Yes 
120 TULARE 34  Both SCG No Yes 
121 LOS ANGELES 48 Both SCG No Yes
122 RIVERSIDE 101  Both SCG No Yes 
123 RIVERSIDE 72  Both SCG No Yes
124 LOS ANGELES 40  Both SCG No Yes 
125 LOS ANGELES 77  Both SCG No Yes 
126 LOS ANGELES 75  Both SCG No Yes 
127 SAN BERNARDINO 29 Both SWG Yes No
128 RIVERSIDE 80  Both SCG Yes No
129 SAN BERNARDINO 49  Both SCG No Yes
130 RIVERSIDE 43  Both SCG No Yes 
131 LOS ANGELES 29  Both SCG No Yes 
132 LOS ANGELES 25  Both SCG Yes No
133 VENTURA 34  Both SCG Yes No
134 LOS ANGELES 19  Both SCG Yes No
135 ORANGE 85  Both SCG Yes No
136 SAN BERNARDINO 49  Both SCG No Yes 
137 TULARE 28 Both SCG Yes No
138 LOS ANGELES 11  Both SCG Yes No
139 SAN BERNARDINO 213  Both SCG No Yes
140 SAN BERNARDINO 105  Both SCG No Yes 
141 LOS ANGELES 39 Both SCG No Yes
142 RIVERSIDE 92 Both SCG Yes No
143 LOS ANGELES 46  Both SCG Yes No
144 SAN BERNARDINO 53  Both SCG No Yes 
145 SAN BERNARDINO 84 Both SWG Yes No
146 SAN BERNARDINO 66  Both SCG No Yes 
147 LOS ANGELES 73  Both SCG Yes No
148 LOS ANGELES 169  Both SCG No Yes
149 LOS ANGELES 205  Both SCG Yes No
150 KERN 16  Both SCG No Yes
151 SAN BERNARDINO 22  Both SCG No Yes 
152 VENTURA 16  Both SCG No Yes 
153 LOS ANGELES 202  Both SCG Yes No
154 LOS ANGELES 193  Both SCG No Yes
155 LOS ANGELES 34  Both SCG No Yes 
156 RIVERSIDE 32  Both SCG No Yes 
157 LOS ANGELES 34  Both SCG No Yes 
158 LOS ANGELES 50 Both SCG No Yes
159 LOS ANGELES 41  Both SCG No Yes 

A-2-3









1

A B C D E F G H I J

Redacted  
Park # 

HCD ID Park Name  City County Number of Spaces
Conversion Type 

(Natural Gas, 
Electricity, or Both)

Other Utility Provider  In Progress Financially Closed 

320
321
322
323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372

319 RIVERSIDE 18  Both SCG No Yes
320 RIVERSIDE 80  Both SCG No Yes
321 SAN BERNARDINO 59  Both SCG No Yes
322 LOS ANGELES 19  Both SCG Yes No
323 KERN 78  Both SCG Yes No
324 LOS ANGELES 38 Both SCG Yes No
325 LOS ANGELES 34  Both SCG No Yes
326 LOS ANGELES 23  Both SCG No Yes
327 LOS ANGELES 89  Both SCG No Yes
328 SAN BERNARDINO 29 Both SWG Yes No
329 RIVERSIDE 109  Both SCG No Yes
330 SAN BERNARDINO 45  Both SCG No Yes
331 SAN BERNARDINO 30 Both SCG No Yes
332 RIVERSIDE 45  Both SCG No Yes
333 LOS ANGELES 44 Both SCG Yes No
334 RIVERSIDE 81  Both SCG No Yes
335 SAN BERNARDINO 99 Both SWG No Yes
336 ORANGE 89  Both SCG Yes No
337 SAN BERNARDINO 169  Both SCG No Yes
338 SAN BERNARDINO 98  Both SCG No Yes
339 LOS ANGELES 20  Both SCG No Yes
340 SANTA BARBARA 144  Both SCG No Yes
341 ORANGE 185  Both SCG No Yes
342 SANTA BARBARA 17  Both SCG Yes No
343 ORANGE 24  Both SCG Yes No
344 VENTURA 108  Both SCG Yes No
345 VENTURA 87  Both SCG Yes No
346 RIVERSIDE 50  Both SCG No Yes
347 ORANGE 65  Both SCG No Yes
348 VENTURA 72  Both SCG Yes No
349 LOS ANGELES 28  Both SCG Yes No
350 LOS ANGELES 64  Both SCG Yes No
351 TULARE 37 Both SCG Yes No
352 LOS ANGELES 29  Both SCG Yes No
353 SAN BERNARDINO 73  Both SCG No Yes
354 TULARE 25 Both SCG No Yes
355 LOS ANGELES 46  Both SCG No Yes
356 LOS ANGELES 182 Both SCG Yes No
357 RIVERSIDE 25  Both SCG Yes No
358 SAN BERNARDINO 213  Both SCG No Yes
359 TULARE 33  Both SCG No Yes
360 LOS ANGELES 76  Both SCG Yes No
361 TULARE 30  Both SCG No Yes
362 TULARE 13  Both SCG No Yes
363 SAN BERNARDINO 33 Both SCG Yes No
364 ORANGE 167  Both SCG Yes No
365 RIVERSIDE 73  Both SCG Yes No
366 SAN BERNARDINO 38  Both SCG No Yes
367 LOS ANGELES 44  Both SCG Yes No
368 LOS ANGELES 221  Both SCG No Yes
369 ORANGE 96  Both SCG No Yes
370 LOS ANGELES 48 Both SCG No Yes
371 RIVERSIDE 63  Both SCG No Yes
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A B C D E F G H I J

Redacted  
Park # 

HCD ID Park Name  City County Number of Spaces
Conversion Type 

(Natural Gas, 
Electricity, or Both)

Other Utility Provider  In Progress Financially Closed 

53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103

52 ORANGE 85  Both SCG Yes No
53 TULARE 28 Both SCG Yes No
54 LOS ANGELES 11  Both SCG Yes No
55 RIVERSIDE 92 Both SCG Yes No
56 LOS ANGELES 46  Both SCG Yes No
57 SAN BERNARDINO 84 Both SWG Yes No
58 LOS ANGELES 73  Both SCG Yes No
59 LOS ANGELES 205  Both SCG Yes No
60 LOS ANGELES 202  Both SCG Yes No
61 LOS ANGELES 179  Both SCG Yes No
62 SAN BERNARDINO 99  Both SCG Yes No
63 LOS ANGELES 25  Both SCG Yes No
64 SAN BERNARDINO 47 Both SWG Yes No
65 LOS ANGELES 62 Both SCG Yes No
66 KINGS 173  Both SCG Yes No
67 LOS ANGELES 34  Both SCG Yes No
68 LOS ANGELES 10  Both SCG Yes No
69 SAN BERNARDINO 85  Both SCG Yes No
70 RIVERSIDE 270  Both SCG Yes No
71 SAN BERNARDINO 111  Both SCG Yes No
72 VENTURA 96  Both SCG Yes No
73 RIVERSIDE 165  Both SCG Yes No
74 LOS ANGELES 7  Both SCG Yes No
75 LOS ANGELES 130 Both SCG Yes No
76 ORANGE 118  Both SCG Yes No
77 VENTURA 186  Both SCG Yes No
78 LOS ANGELES 138  Both SCG Yes No
79 RIVERSIDE 93  Both SCG Yes No
80 RIVERSIDE 36  Both SCG Yes No
81 LOS ANGELES 38  Both SCG Yes No
82 VENTURA 41  Both SCG Yes No
83 RIVERSIDE 19  Both SCG Yes No
84 LOS ANGELES 21  Both SCG Yes No
85 LOS ANGELES 97  Both SCG Yes No
86 SAN BERNARDINO 95 Both SWG Yes No
87 ORANGE 41 Both SCG Yes No
88 ORANGE 80 Both SCG Yes No
89 LOS ANGELES 29  Both SCG Yes No
90 KERN 80  Both SCG Yes No
91 RIVERSIDE 12 Both SCG Yes No
92 SAN BERNARDINO 44 Both SCG Yes No
93 SAN BERNARDINO 140  Both SCG Yes No
94 RIVERSIDE 110  Both SCG Yes No
95 LOS ANGELES 52  Both SCG Yes No
96 SAN BERNARDINO 129  Both SCG Yes No
97 LOS ANGELES 198  Both SCG Yes No
98 LOS ANGELES 21  Both SCG Yes No
99 RIVERSIDE 17  Both SCG Yes No

100 VENTURA 181  Both SCG Yes No
101 SAN BERNARDINO 32 Both SCG Yes No
102 LOS ANGELES 45  Both SCG Yes No
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