

**Table 2.1-1. Lee Vining Process Plan and Schedule**

<b>Regulation</b>	<b>Activity</b>	<b>Responsible Party</b>	<b>Activity Timeframe</b>	<b>Dates<sup>a</sup></b>
<b>Stage 1</b>				
18 CFR § 5.3, 16.8	File NOI and PAD	SCE	At least 5 years but no more than 5.5 years prior to license expiration	8/12/2021
18 CFR § 5.3	Publish Notice in Newspaper of NOI/PAD Filing, TLP Request, and Site Visit	SCE	Concurrent with NOI	8/12/2021
18 CFR § 5.7	Meeting Between FERC Staff and Native American Tribes	FERC/Stakeholders	Within 30 days of NOI	9/13/2021
18 CFR § 5.3	Comments on Use of TLP	FERC/ Stakeholders	Within 30 days of NOI	9/13/2021
18 CFR § 5.8	FERC Notice of Site Visit	FERC	Approximately 30 days before site visit	8/27/2021
18 CFR § 16.8	Conduct Site Visit <sup>b</sup>	SCE	30 to 60 days after FERC Notice of Commencement and TLP Approval	9/28/2021
18 CFR § 5.8	FERC Notice of NOI/PAD Filing, Commencement of Proceeding, and Decision on TLP Request	FERC	Within 60 days of NOI	10/8/2021
18 CFR § 16.8	JAM Notification and Agenda to FERC and Stakeholders	SCE	At least 15 days prior to the JAM	10/31/2021
18 CFR § 16.8	Publish Public Notice of JAM in Newspaper	SCE	At least 14 days prior to the JAM	11/1/2021
18 CFR § 16.8	Conduct JAM <sup>b</sup>	SCE	30 to 60 days after FERC Notice of Commencement and TLP Approval	11/16/2021
18 CFR § 16.8	File Comments on PAD, and Study Requests	Stakeholders	Within 60 days of JAM	1/15/2022
Not Required	Provide Study Plans TWG Review	SCE	Within 30 days of Receipt of Study Requests	2/14/2022
Not Required	Comments on Study Plans	Stakeholders	Within 30 days of Receipt of Study Plans	3/16/2022
Not Required	Study Plan Meetings	SCE/Stakeholders	If needed, within 15 days of receipt of comments on Study Plans	3/31//2022

Regulation	Activity	Responsible Party	Activity Timeframe	Dates <sup>a</sup>
	Final Study Plans	SCE	Within 30 Days of Receipt of Study Plan Comments	4/15/2022
<b>Stage 2</b>				
18 CFR § 16.8	Conduct First Season of Studies	SCE		2022
Not Required	Interim Study Report Meeting	SCE/Stakeholders	Following first year of study implementation	January, 2023
18 CFR § 16.8	Conduct Second Season of Studies (if necessary)	SCE		2023
18 CFR § 16.8	File DLA with Stakeholders and FERC	SCE	No later than 150 days prior to deadline for filing FLA	9/3/2024
18 CFR § 16.8	File Comments on Applicant's DLA	Stakeholders	Within 90 days of filing DLA	12/2/2024
<b>Stage 3</b>				
18 CFR § 5.17	File FLA	SCE	No later than 24 months before existing license expires	1/31/2025

CFR = Code of Federal Regulations; DLA = Draft License Application; FERC = Federal Energy Regulatory Commission; FLA = Final License Application; JAM = Joint Agency Meeting; NOI = Notice of Intent; PAD = Pre-Application Document; SCE = Southern California Edison; TLP = Traditional Licensing Process; TWG = Technical Working Group

Notes:

<sup>a</sup> If the due date falls on a weekend or holiday, the deadline has been adjusted to show the preceding business day.

<sup>b</sup> SCE is proposing to separate the site visit and the JAM to avoid a potential early snow.