

## SCE Rule 20A Underground Conversion Projects

Community	Project Location	Status	Government Affairs Manager	Project Manager
Alhambra	Chapel Ave/ Los Higos St to Mission Road	Pre Design Phase	Jeannette Soriano	Elias Bermudez
Alhambra	Chapel Ave/San Marino Ave to Linda Vista Avenue	Pre Design Phase	Jeannette Soriano	Elias Bermudez
Alhambra	Commonwealth/Palm Ave to Olive Ave	Design Phase	Jeannette Soriano	Elias Bermudez
Artesia	Pioneer Blvd /166th Street to Arkansas Street	Design Phase	Francisco Martinez	Bob Ciccarelli
Baldwin Park	Baldwin Park Blvd/ Kenmore to Bresee	Closing	Salvador Ramirez	Elias Bermudez
Barstow	Rimrock Rd./ Rushmore Dr. and Higgins Rd	Design Phase	Juan Lopez	Julio Felix
Bell Gardens	Park Ln/Scout Ave/ Gotham to Garfield	Closed	Adrian Garcia	Bob Ciccarelli
Buena Park	Orangethorpe Ave. from 500 ' West of Knott to West of Holder- PHII	Design Phase	Jessica Fernandez	Todd Pearce
California City	Redwood Blvd/ 98th St to 500ft e/o Conklin Blvd	Pre Design Phase	Cal Rossi	TBD
Camarillo	Las Posas/ Marco Dr to Antonio Ave	Design Phase	Dani Anderson	Elias Bermudez
Cathedral City	Ramon Rd/ Agua Caliente Trail to Crossley	Closed	Jennifer Cusack	Julio Felix
Cerritos	Shoemaker/Droxford-183rd	Construction Phase	Francisco Martinez	Bob Ciccarelli
Chino	Ramona Avenue - Flood Control to Chino Hills Parkway	Design Phase	Jennifer Shaw	Elias Bermudez
Commerce	Commerce - Harbor St/100 E/O CL Eastern Ave to Commerce Way	Design Phase	Adrian Garcia	Bob Ciccarelli
Corona	Harrington St and Lincoln St	Closed	Jeremy Goldman	Julio Felix
Costa Mesa	Adams Ave/ Mesa Verde Dr. - Placeenta Ave	Design Phase	Armando De La Libertad	Todd Pearce
Cudahy	Wilcox Ave/Santa Ana-Elizabeth	Design Phase - On Hold	Adrian Garcia	Bob Ciccarelli
Culver City	Culver Blvd s/o Sepulveda-Commonwealth Ave	Construction Phase	Diane Forte	Bob Ciccarelli
Diamond Bar	Brea Canyon Road - Cold Spring Lane to Cool Springs Drive	Design Phase	Marissa Castro - Salvati	Elias Bermudez
Eastvale	Schleisman Road and Hamner Avenue	Design Phase	Mark Cloud	Elias Bermudez
Farmersville	Walnut Ave/ Freedom to Farmersville	Pre Design Phase	Brian Thoburn	TBD
Fontana	South Highland/ Juniper Ave-Sierra Ave	Pre Design Phase	Jennifer Shaw	Julio Felix
Fontana	Walnut Ave/ Juniper Ave-Sierra Ave	Pre Design Phase	Jennifer Shaw	Julio Felix
Fontana	Juniper Ave/Baseline Ave-Highland Ave	Pre Design Phase	Jennifer Shaw	Julio Felix
Fontana	Baseline/ Sierra Ave-Juniper Ave	Pre Design Phase	Jennifer Shaw	Julio Felix
Fontana	Sierra Ave/ Miller Ave to Paine St N/O Foothill Blvd	Design Phase	Jennifer Shaw	Julio Felix
Fullerton	Raymond Ave/ Ash Ave to Santa Fe Ave	Closing Phase	Jessica Fernandez	Todd Pearce
Garden Grove	Magnolia/ Garden Grove Blvd to n/o Orangewood Ave	Design Phase	Jessica Fernandez	Todd Pearce
Glendora	Foothill Blvd/ Valencia St and W/O Grand Ave	Closing	Jeannette Soriano	Julio Felix
Hawaiian Gardens	Norwalk Blvd/ Tilbury St to 215th St	Design Phase	Francisco Martinez	Bob Ciccarelli
Hesperia	N/W Corner of 7th St & Rancho Rd	Design Phase	Juan Lopez	Julio Felix
Huntington Park	Bickett Street - Slauson Avenue to North City Limits Distribution Conversion Only	Design Phase	Adrian Garcia	Bob Ciccarelli
Huntington Park	Santa Ana Street - State Street to California Avenue (Distribution only)	Design Phase	Adrian Garcia	Bob Ciccarelli
La Habra	Harbor/ La Habra-Whittier, Ph 2	Pre Design Phase	Linda Delgado	Todd Pearce
La Habra	Harbor/ Whittier-No. City Limits, Ph 3	Pre Design Phase	Linda Delgado	Todd Pearce
La Puente	Amar Road/ Puente Ave to Willow Ave	Closed	Marissa Castro - Salvati	Julio Felix
La Verne	White Ave/ Town Center Dr to 1st Street	Construction Phase	Marissa Castro - Salvati	Elias Bermudez
Laguna Beach	Bluebird Canyon Dr/ Cress St to Eastman Way	Design Phase	Armando De La Libertad	Todd Pearce
Laguna Beach	Coast Highway	Design Phase	Armando De La Libertad	Todd Pearce
Laguna Beach	PCH/ Arch St to Agate St	Design Phase	Armando De La Libertad	Todd Pearce
Lancaster	Ave I/ 10th St West to 20th St West	Pre Design Phase	Rochelle Silsbee	TBD
Lindsay	Sweet Brier Ave	Pre Design Phase	Brian Thoburn	TBD
Menifee	Goetz Road and Vista	Design Phase	Jeremy Goldman	Julio Felix
Montebello	Beverly/ Montebello-E. City Bdry	Design Phase - On Hold	Salvador Ramirez	Elias Bermudez
Monterey Park	Newmark/Garfield-New Avenue	Design Phase - On Hold	Salvador Ramirez	Elias Bermudez
Newport Beach	Balboa Blvd/28th to 24th - PH 2	Construction Phase	Armando De La Libertad	Todd Pearce
Newport Beach	Court St - PH3	Construction Phase	Armando De La Libertad	Todd Pearce
Newport Beach	Balboa Blvd/PCH to 28th	Closing	Armando De La Libertad	Todd Pearce
Norwalk	Pioneer Blvd/ Alondra Blvd -166th St.	Construction Phase	Adrian Garcia	Bob Ciccarelli

## SCE Rule 20A Underground Conversion Projects

Community	Project Location	Status	Government Affairs Manager	Project Manager
Norwalk	Pioneer Blvd/ Rosecrans Ave - Alondra Blvd	Pre Design Phase	Adrian Garcia	Bob Ciccarelli
Ontario	Holt/ Mountain	Design Phase	Jennifer Shaw	Elias Bermudez
Palm Springs	Ramon Rd/ Cerritos Rd/ El Cielo Rd	Design Phase - On Hold	Jennifer Cusack	Julio Felix
Perris	Nuevo/Perris Blvd to Redlands Blvd, Ph 2	Pre Design Phase	Aileen Flores	Julio Felix
Placentia	Crowther 600' East of Melrose St	Closing	Linda Delgado	Todd Pearce
Porterville	Division St/Putnam Ave So.-Olive Ave	Pre Design Phase	Brian Thoburn	Todd Pearce
Rancho Cucamonga	Arrow Route/ Bear Gulch to Archibald	Closing	Mark Cloud	Elias Bermudez
Rancho Cucamonga	Baseline Road/ Carnelian to Vineyard	Closed	Mark Cloud	Elias Bermudez
Rancho Palos Verdes	Crenshaw Blvd/ Crest Rd to 3rd Pole s/o Valley View Rd	Construction Phase	Connie Turner	Bob Ciccarelli
Rancho Palos Verdes	Palos Verdes Dr. So. - La Rotonda Dr to East City Limits	Closing	Connie Turner	Bob Ciccarelli
Redlands	Cypress Ave/ Lakeside to San Jacinto	Design Phase	Mark Cloud	Julio Felix
Redondo Beach	PCH/ Prospect East to City Boundary	Design Phase	Diane Forte	Bob Ciccarelli
Redondo Beach	PCH/ Prospect East to City Boundary	Design Phase	Diane Forte	Bob Ciccarelli
Rialto	Riverside Ave/Easton Street to Walnut Ave	Design Phase - On Hold	Jennifer Shaw	Julio Felix
Rolling Hills	Crest Road - 87 Crest Rd to East City Limits	Design Phase	Connie Turner	Bob Ciccarelli
Rosemead	Walnut Grove Ave/ Marshall Ave to Valley Blvd	Closing	Salvador Ramirez	Julio Felix
San Bernardino	40th Street/ Electric Ave to Johnson Street	Design Phase	Mark Cloud	Julio Felix
San Dimas	So. San Dimas Ave/ E. Commercial to E. Bonita Ave	Closing	Marissa Castro - Salvati	Julio Felix
San Marino	Del Mar/ Robin to Lorain	Design Phase	Jeannette Soriano	Elias Bermudez
Santa Ana	Bristol/ 3rd St to Civic Center, Ph 2	Pre Design Phase	Jessica Fernandez	Todd Pearce
Santa Ana	Bristol/ Civic Ctr-Washington, Ph 3	Pre Design Phase	Jessica Fernandez	Todd Pearce
Santa Ana	Bristol/ St. Andrew to Warner	Pre Design Phase	Jessica Fernandez	Todd Pearce
Santa Ana	Warner to Alton, Ph 4	Pre Design Phase	Jessica Fernandez	Todd Pearce
Santa Ana	Warner/ Main Street to Standard - Dist	Design Phase	Jessica Fernandez	Todd Pearce
Santa Ana	Warner/ Main Street to Standard - Trans	Design Phase	Jessica Fernandez	Todd Pearce
Santa Barbara	Cliff Drive - Salida Del Sol to San Rafael Ave	Design Phase	Dani Anderson	Bob Ciccarelli
Seal Beach	Seal Beach Blvd/ PCH to Electric	Pre Design Phase	Armando De La Libertad	Bob Ciccarelli
Simi Valley	Erringer Road - Alamo Street to 145' S/O CL Cochran Street	Design Phase	Rudy Gonzales	Elias Bermudez
South El Monte	Santa Anita/ Merced/Fawcett to Tyler	Construction Phase	Salvador Ramirez	Elias Bermudez
South Gate	Long Beach Blvd/ Independence Ave to Willow Pl	Pre Design Phase	Francisco Martinez	Bob Ciccarelli
South Gate	Long Beach Blvd/ Willow Pl to Tweedy Blvd	Pre Design Phase	Francisco Martinez	Bob Ciccarelli
South Gate	Tweedy Blvd/ Atlantic to 800' e/o Atlantic	Pre Design Phase	Francisco Martinez	Bob Ciccarelli
South Pasadena	Park Ave/ Mission St. - Grevelia St	Design Phase	Jeannette Soriano	Elias Bermudez
Stanton	Beach Blvd/Garden Grove Blvd-Lampson Ave	Design Phase	Jessica Fernandez	Todd Pearce
Tehachapi	Valley Blvd - Beech Street to Curry St- PH1	Design Phase	Cal Rossi	Todd Pearce
Tehachapi	Valley Blvd - Curry St to Dennison Road Ph 2	Pre Design Phase	Cal Rossi	Todd Pearce
Tehachapi	Mills Street, Route 58 Off-Ramp to Enterprise Way	Pre Design Phase	Cal Rossi	Todd Pearce
Thousand Oaks	E Janss Road - Moorpark Avenue to Windsor Drive	Design Phase	Rudy Gonzales	Elias Bermudez
Torrance	Hawthorne Blvd/ Del Amo to 186th St	Design Phase - On Hold	Connie Turner	Bob Ciccarelli
Torrance	Crenshaw Blvd/ Carson St to Sepulveda	Closing	Connie Turner	Bob Ciccarelli
Tustin	Redhill/ El Camino Real to 230' N/O San Juan St.	Design Phase	Cynthia Quimby	Todd Pearce
Twentynine Palms	Project Phoenix - Tamarisk Ave to Cholla Ave	Closing	Jennifer Cusack	Julio Felix
Unincorporated Los Angeles	Topanga Canyon Business District	Construction Phase	David Ford	Bob Ciccarelli
Unincorporated Los Angeles	Vermont Avenue - 228th Street to Belson Street	Design Phase	David Ford	Bob Ciccarelli
Unincorporated Los Angeles	Whittier Boulevard - Hicks Avenue to Downey Road	Design Phase	David Ford	Elias Bermudez
Unincorporated Los Angeles	Park to Playa Trail	Closed	David Ford	Bob Ciccarelli
Unincorporated Orange	Hwy 133/El Toro-San Joaquin Hills T/C	Design Phase	Kelley Lee	Todd Pearce
Unincorporated Orange	Hwy 133/El Toro-San Joaquin Hills T/C	Design Phase	Kelley Lee	Todd Pearce
Unincorporated Riverside	Stetson Ave/Santa Fe St-e/o Dartmouth	Pre Design Phase	Jeremy Goldman	Julio Felix

## SCE Rule 20A Underground Conversion Projects

Community	Project Location	Status	Government Affairs Manager	Project Manager
Unincorporated Santa Barbara	E. Valley Rd/Hot Spgs Rd - Cota Ln	Design Phase	Dani Anderson	Bob Ciccarelli
Upland	Foothill Boulevard - N Central Avenue to 390' W/O C/L of Benson Avenue	Design Phase	Jennifer Shaw	Elias Bermudez
Victorville	Nisqualli/ Arrowhead to 7th	Construction Phase	Juan Lopez	Julio Felix
Visalia	Dinuba Blvd/ ShJulioon Pkwy to Riverway Dr, Ph. 2	Pre Design Phase	Brian Thoburn	TBD
West Hollywood	Melrose Ave/ San Vicente Blvd to Doheny Dr, Ph.2	Design Phase	Diane Forte	Bob Ciccarelli
Westminster	Bolsa Ave/ Brookhurst	Design Phase	Jessica Fernandez	Todd Pearce
Whittier	Broadway/Whittier Blvd to Acacia Ave	Design Phase	Adrian Gardcia	Elias Bermudez
Whittier	Greenway Trail - 5 Points	Design Phase	Adrian Gardcia	Elias Bermudez
Whittier	Colima Rd/ Whittier Blvd to Lambert Rd	Closed	Adrian Gardcia	Elias Bermudez
Yucca Valley	Palm Ave & Little League Dr.	Design Phase	Jennifer Cusack	Julio Felix