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Question 02:

* How many undergrounding projects do you currently have in each of the project
phases described in Q01?

* How many project miles fall under each category?

* Are some projects comprised of multiple circuit segments or all they all individual
segments? If projects are comprised of multiple segments, must those segments be
continuous?

Response to Question 02:
* How many undergrounding projects do you currently have in each of the project phases described

in Q017

SCE Response:

SCE defines “projects” as scoped undergrounding projects with PIF (Project Information Form)
numbers. Note that once SCE has created a PIF, the project has completed the Initiate phase.

During the design process, SCE breaks apart a PIF into multiple work orders. Therefore, one project
can have work orders in various stages within the Plan, Schedule, and Execute phases. For the
purpose of this response, if a PIF is under multiple categories, SCE will count the project under all
associated categories (e.g., if a PIF has work orders under the Plan and Execute phase the project
will be counted under Plan and Execute).

Please see the table below

Phase Number of Projects

Initiate 0
Plan 76
Schedule 14
Execute 4

* How many project miles fall under each category?
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SCE Response:
Phase Number of Miles ‘
Initiate 0
Plan 275
Schedule 51
Execute 2

* Are some projects comprised of multiple circuit segments or all they all individual segments? If
projects are comprised of multiple segments, must those segments be continuous?

SCE Response: Virtually all SCE undergrounding projects are comprised of multiple circuit
segments. Although segments are typically continuous, they are not required to be.




