

Southern California Edison
2025-WMPs – 2025-WMPs

DATA REQUEST SET O E I S - P - W M P _ 2 0 2 4 - S C E - 0 2

To: Energy Safety
Prepared by: Hunly Chy
Job Title: Senior Manager
Received Date: 4/19/2024

Response Date: 4/26/2024

Question 3.b:

Regarding the changes in covered conductor targets:

b. SCE also states that some of its justification for reducing its scope includes “less scope remains for execution, target achievement is more sensitive to constraints such as environmental reviews and permitting.”⁵

i. Provide the locations where such constraints are occurring, as well as an explanation of each respective constraint and the current expected delay

ii. Provide the following information for each “constrained” covered conductor project:

- (1) Circuit name
- (2) Mileage of project
- (3) Location of project
- (4) 2023-2025 WMP Risk Score
- (5) 2023-2025 WMP Risk Ranking
- (6) 2025 WMP Update Risk Score (if such differs)
- (7) 2025 WMP Update Risk Ranking (if such differs)
- (8) Reason(s) for delay(s)
- (9) Expected date of completion when the 2023-2025 WMP was filed
- (10) Current expected date of completion

Response to Question 3.b:

Please see the attached spreadsheet titled “*OEIS-P-WMP_2024-SCE-02 Q3b_Redacted.xlsx*” with the requested information.

Below is a description of what the constraints mean:

- **Pending Associated Project** - work that needs to coordinate with a separate non-WCCP work order.
- **Pending Easement** - Project that requires an easement prior to being constructed.
- **Pending Environmental** - Project requires environmental review and clearance prior to an environmental release being issued for the project to proceed to construction.

- **Pending Pause for TUG** - WCCP projects on hold as TUG work has been scoped in the same area.
- **Pending Permit** - Projects that require permit from an outside agency (e.g. Railroads, Cal Trans, etc) prior to construction commencing.
- **Pending Public/Government Lands Clearance** - projects taking place on public/government lands requiring review and clearance from the associated agency prior to construction.
- **Pending Redesign** - Projects returned to planning for redesign.
- **Pending Rights Check** - Projects that require a review of land rights in the project area to ensure work can proceed as designed, or if an easement is required (this population of work is still in design and has not been released for construction).

Also, please note the following:

- More than one project may be associated with the same circuit.
- Depending on the stage of the project, it may not yet have mileage and/or an associated circuit name entered in SCE's system, in which case the value is stated as N/A.
- Projects may have multiple constraints, and the constraint with the longest anticipated lead time is the selected constraint.
- Some projects may delay past 2025 for construction if constraints take longer than anticipated to clear.
- Some WCCP work orders do not have structures associated with them because they are still in design, thus wildfire risk values are not available for these work orders.
- Some WCCP work orders contain only new structures in the plan. Wildfire risk values are not yet available for new structures.
- SCE refreshed its structure and risk data after the 2023-2025 WMP was filed. Therefore, 2025 WMP Update risk scores may be available for work orders with no risk scores using 2023-2025 WMP data.
- SCE does not risk rank at the project level and thus WMP Risk Ranking is not available for both the 2023-2025 WMP and the 2025 WMP.
- SCE does not track changes made to completion dates, therefore the "Expected date of completion when the 2023-2025 WMP was filed" is not available.