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QC Results – YTD April 2020

Definitions:

P1 – An immediate risk of high potential impact to safety or reliability
P2 – Any other risk of at least moderate potential impact to safety or reliability
P3/Observational – Any risk of low potential impact to safety or reliability, or deviation from internal standards (e.g. no pole tag at top of pole)
Actionable Findings – Any actionable findings pending action/resolution, considered overdue after 90 days
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YTD Plan YTD Actual Count CR% Count CR% Count CR
Open 
Count

Overdue 
Count

ODI Redesign 3,644 4,014 3 99.9% 81 98.0% 147 96.3% 83 0
Distribution Construction * 1,884 2,061 3 99.9% 427 79.3% 760 63.1% 383 0
Transmission Construction * 427 345 0 100.0% 25 92.8% 37 89.3% 22 0
Aerial Inspections Pilot * 532 586 0 100.0% 4 99.2% 0 100.0% 4 0
Intrusive Pole Inspections (IPI) 100 145 0 100.0% 0 100.0% 0 100.0% 0 0
PLP  (started 4/1) 100 118
Distribution Planning Pilot (Q4 2019) * 500 504 0 100.0% 57 88.7% 386 23.4% 0 0
Transmission Inspections (start June)
UDI  (starting Q4)
Steel Stub (start TBD)

Actionable Findings
Programs

P1 P2 P3‐ ObservationalStructures Inspected

* Performed initial calibration with program owners, pending final calibration with ERM, Engineering, and Business Planning

Other Key Highlights:
• Completed internal QA review on 8 of 24 high‐risk WMP items for self‐certification, no deficiencies 

identified, and one improvement recommendation.
• Established Data Mart to provide visibility to all work, allow for quality sampling and reporting. Working 

with Business Lines to establish protocols for standardized file naming convention necessary for data 
automation.

• Aerial Inspections Pilot is complete, Quality is assessing approach/feedback to determine next steps on 
program development.



New Quality Dashboard – All Programs View
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Note: Page still under development



New Quality Dashboard – Program Details (ODI)
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Note: Page still under development



Vegetation Line Clearing Performance – Distribution (April)

YTD data reflects work completed in 2020 only.
Vegetation QC migrated to Survey123 in March

Note: QC inspection is performed on a “circuit mileage” basis and all vegetation within the inspected circuit mile is assessed for 
compliance to UVM Program requirements.  “Judgmental” sampling is performed to select circuit mileage with known vegetation
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Vegetation Line Clearing Performance – Transmission (April)

YTD data reflects work completed in 2020 only.
Vegetation QC migrated to Survey123 in March

Note: QC inspection is performed on a “circuit mileage” basis and all vegetation within the inspected circuit mile is assessed for 
compliance to UVM Program requirements.  “Judgmental” sampling is performed to select circuit mileage with known vegetation
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T&D Open Critical Action Items (as of 5/26/20)
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T&D ‐ Open Action Items
Due 1‐30 
Days

Due 31‐60 
Days

Due 61‐90 
Days

Due 91‐120 
Days Due >120 Grand Total

AMS&E 8 1 3 1 4 17
T&D Integrated System 
Planning 3 3
Design Engineering & Work 
Management 8 8
Asset & Engineering Strategy 1 3 1 5
T&D Integrated System 
Strategy 1 1
CV&OS 2 2 1 5
T&D Training
Compliance & Quality 1 1
Vegetation Management
Geomatics, Land, & Info 
Management 2 2 4
Distribution 2 2 1 5
Distribution NW Div 1 1
Distribution SE Div
Program Management 1 1 1 3
Central Field Services 1 1
TS&O 6 1 4 13 24
Grid Operations 4 1 3 8 16
Substation Const & Maint 1 1 3 5
Transmission 1 2 3
PSPS Operations
Grand Total 18 2 5 7 19 55

Open Action Items Status
On Plan 39
AMS&E 13
CV&OS 5
Distribution 4
TS&O 17

Not on Plan 10
AMS&E 3
Distribution 3
TS&O 4

Ahead of Plan 6
AMS&E 1
TS&O 5

Grand Total 55

Reporting Org ‐Open Action Items Due 1‐30 Days Due 31‐60 Days Due 61‐90 Days
Due 91‐120 

Days Due >120 Grand Total
Audit Services Department (ASD) 5 2 5 2 3 21
Edison Safety 12 5 10 27
T&D Compliance & Quality 1 6 7

Grand Total 18 2 5 7 19 55


