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Question 014 b - d:  
: SCE states (p. 188): “As the WRRM is now implemented, SCE will no longer list RA-1 as a WMP 
Activity.” 
14(b). Where will improvements and maintenance to the system/process be accounted for? 
14(c). RA-1 does not appear in Table 12. Is RA-1 accounted for under SA-4 in 2021 WMP Table 
12? 
14(d). RA-1 and SA-4 appear together in 2020 WMP Table 22. In the 2020 WMP, the expected cost 
was estimated to be $6,682,000 in capital costs, in the 2021 WMP, the actual was recorded as 
$1,029,000 in operational costs. Was this money reallocated? What accounts for the change from 
capital to operational costs? 
 
Response to Question 014 b - d:  
14(b). In the 2021 WMP, SCE included the annual licensing costs of the WRRM in Initiatives SA-3 
and SA-4. The annual licensing costs were included in these two initiatives because RA-1 was 
completed and these two initiatives also support WRRM usage.  Pursuant to a previous WSD 
request, SCE allocated a portion of these costs to the Risk Assessment and Mapping category within 
7.3.1.1, 7.3.1.3, and 7.3.1.5 (Please also see the attached Excel file). Going forward, these annual 
licensing costs will be reported in the relevant Risk Assessment and Mapping section. The other 
Fire Science and Advanced modeling sub activities will be captured within Situational Awareness 
under their related Initiative similar to 2021.  

14(c). RA-1 was not an activity in the 2021 WMP as implementation was completed in 2020. 

14(d). Please note that the $6.682 million is incorrect. The correct amount is $6.692 million as 
reported in the 2020 WMP. Additionally, the referenced $1.029M is O&M costs but for a different 
activity. The 2020 WMP costs previously captured in RA-1 are now grouped with sub-activities in 
SA-3 and SA-4.1 SCE is providing a table (below) with cost details and a description to explain the 
$6.692 million and the $1.029M and their correlation from the 2020 WMP to the 2021 WMP 
Update. 

The 2020 estimated costs were $6.692M in Capital.2 This forecast consisted of 2 activities:  

 
1 See Reference "0" in Table 1. 
2 See Reference "1" in Table 1. 
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• Asset Risk Modeling (ARRA) Technology Solution was forecast at $3.9M3  
• The program recorded $3.8M in 2020.  As seen in the table below, SCE included 

$1.5M for 2020 recorded (See the second number 2 reference in the table).  SCE 
inadvertently under reported an additional $2.3M due to accounting.  This will be 
revised in subsequent WMP and Table revisions to show a total of $3.8M for 2020 
recorded for this technology solution.4  

• Operational Analytics Technology Solution was forecast at $2.7M5  
• The program recorded $.27M in 2020.6 

o  The 2020 estimate was a conceptual estimate given that the vendors and 
solution were not finalized at the time of the 2020 WMP filing. The 2020 
recorded spending underrun was due to SCE completing the original scope of 
work under forecast. This 2020 recorded amount is included in the number 3 
reference in the table below. 

o In the 2021 WMP, SCE added incremental scope of work to procure two 
additional super computers which were not reflected in the 2020 WMP. The 
2021 forecast of $1.5M and the 2022 forecast of $700K included in the 2021 
WMP are to support the new super computers which are needed to provide a 
1 km resolution, rather than a 2 km resolution, to support the configuration, 
installation, and new integration with the wildfire risk modeling. 

 
The $1.029M recorded amount is related to a separate O&M activity entitled "Surface and Canopy 
Fuels Mapping," not to be confused with the two unrelated capital activities referenced above. The 
2020 WMP forecast for this activity was $1.38M.7 See reference number 4 in the table below. 
 
There was no reallocation of costs. The question posed is mixing capital activities in SA-38 with 
Operational activities in SA-4.9 The activities and associated costs in SA-3 and SA-4 are unrelated 
to each other.  There was also no change from Capital to Operational costs that took place, as noted 
above. Please see the table below for references and please note the second column references 
specifying whether activities are Capital or O&M.  

 
3 See Reference "1" in Table 1. 
4 See Reference "2" in Table 1. 
5 See Reference "1" in Table 1. 
6 See Reference "3" in Table 1. 
7 See Reference "4" in Table 1. 
8 See References "1, 2, and 3" in Table 1. 
9 See Reference "4" in Table 1. 
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