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Question 02:

Referring to section 6.2.1.2 Integrated Wildfire Mitigation Strategy (IWMS) Risk Framework, on
p-102 of your WMP, SCE states that:

SCE started using the IWMS Risk Framework to prioritize mitigation selection and scope for grid
hardening activities, inspection programs, and vegetation management activities in 2022. Due to the
long lead time for planning and construction for covered conductor and undergrounding, the earliest
that mitigations scoped with the IWMS Risk Framework will be placed in-service is 2023.

In early 2022, SCE reviewed in-flight covered conductor scope for 2022 and 2023 that was still in
earlier stages for alignment to the IWMS Risk Framework. Based on those reviews, SCE made
decisions to either continue the mitigation as-is, target for higher risk mitigation activity, or stop
scope completely.

a) How does SCE evaluate the effectiveness of the IWMS Risk Framework in prioritizing mitigation
selection and scope for grid hardening activities?

b) How does SCE evaluate the effectiveness of the IWMS Risk Framework in prioritizing mitigation
selection and scope for inspection programs?

c) How does SCE evaluate the effectiveness of the IWMS Risk Framework in prioritizing mitigation
selection and scope for vegetation management activities?

d) Please explain the criteria SCE used in 2022 to determine whether to continue mitigation as-is,
target for higher risk mitigation activity, or stop scope completely during the review of in-flight
covered conductor scope?

Response to Question 02:

a) How does SCE evaluate the effectiveness of the IWMS Risk Framework in prioritizing mitigation
selection and scope for grid hardening activities?

The IWMS Risk Framework is an evolution of SCE’s previous risk reduction model that
incorporates additional factors such as egress concerns and Communities of Elevated Fire Concern
into its consequence modeling to prescribe the appropriate risk mitigation activity and prioritize
deployment. As SCE stated in its WMP (page 102), due to the long lead time for planning and
construction for covered conductor and undergrounding, the earliest that hardening mitigations
scoped with the IWMS Risk Framework will be placed in-service is 2023. As data from 2023 and
beyond becomes available, SCE will have more data to evaluate the effectiveness of its IWMS Risk
Framework.
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In addition, SCE also notes that as stated on page 3 of its WMP, “...the number of acres burned and
structures destroyed in 2021-2022 were 92% and 98% lower, respectively, despite continued
extreme drought and wind conditions. Further, there have not been any fires associated with
covered conductor caused by risk drivers that covered conductor was designed to directly address.”
Since IWMS builds upon the previous risk framework, SCE notes that data thus far supports the
soundness of its overall wildfire mitigation strategy, including IWMS and the focus on hardening
mitigations such as covered conductor.

b) How does SCE evaluate the effectiveness of the INMS Risk Framework in prioritizing mitigation
selection and scope for inspection programs?

SCE’s inspection programs are currently in the process of transitioning to utilization of the IWMS
Risk Framework, and as such there is no data at this time to specifically evaluate the effectiveness
of applying IWMS to inspections. However, SCE again refers to the summary data that it provided
on WMP page 3: “We have also seen approximately 53% less tree-caused electrical faults and a
decrease of 61% in asset conditions found from inspections that require remediation, even with
updating the inspection form to include additional items and conditions to inspect for.” As
discussed in the response to part a), IWMS builds upon the previous model which has proven to be
effective in reducing targeted risks.

¢) How does SCE evaluate the effectiveness of the IWMS Risk Framework in prioritizing mitigation
selection and scope for vegetation management activities?

Please see the responses above to part b), as the same timing issue is relevant to the use of IWMS
for vegetation management activities.

d) Please explain the criteria SCE used in 2022 to determine whether to continue mitigation as-is,
target for higher risk mitigation activity, or stop scope completely during the review of in-flight
covered conductor scope?

The following are high-level decision criteria used during the review of in-flight work orders. Note
that while these criteria provide directional guidance, work orders recommended to be converted to
higher risk mitigation activities such as targeted undergrounding (TUG) are subject to additional
merit and feasibility reviews. Factors considered to move forward include SCE’s Integrated
Wildfire Mitigation Strategy (IWMS), SME input on wildfire risk, construction
feasibility/difficulty, projected project timeline, and cost.

For example, criteria for converting a WCCP Work Order to TUG includes considerations made
for:

e Egress concerns

e Locations in forested areas

e Presence of strike trees across multiple spans

e Residential area surrounded by open space containing large amount of potential for dry fuel
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Locations in highly populated area with consequence threshold above 10,000 acres burned
in 8 hours

PSPS impacts that may not be mitigated by covered conductor
Historical Landmarks

Criteria for keeping a WCCP Work Order As-is includes:

Low lying brush/vegetation

Non-residential area with open space containing burnable fuels

Residential area with minimal to moderate burnable fuels

PSPS impact that could be mitigated by covered conductor

High consequence areas that could burn 300-10,000 acres in 8 hours

Moderate to large amount of fuel near residential area

Qualifies for TUG, but undergrounding is infeasible

Operational considerations (i.e. work order is in between areas that are scoped for CC)

Criteria to Cancel WCCP Work Orders includes:

Urbanized
Minimal to no fuel
Low consequence scores



