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Question 05:  
Hardening 
Please provide a non-confidential version of 04_CalAdvocates-SCE-2023WMP-06 Q.04 Answer 
 
Response to Question 05:  
 

Please see the attached excel spreadsheet, MGRA-SCE-002_Q5, for a non-confidential version of 
SCE’s response to CalAdvocates-SCE-2023WMP-06-Q.04, which is the requested information (as 
of March 17, 2023) for WCCP and TUG work planned for 2023.  SCE has aggregated the 
information to the circuit level.  

Please note the following: 

• Multiple work orders are associated with each circuit. Planned and actual construction/start 
dates may vary per work order within are circuit. Therefore, SCE provides the earliest and 
latest planned and actual construction/start dates per circuit to provide the range.  

• Planned construction and start dates could change due to factors including construction 
priority, environmental constraints, and resource availability. 

• This plan includes additional project scope that will allow SCE to complete other work in 
place of   projects that may not meet planned construction start dates due to constraints. 
These additional projects may be completed at a later time. 

• Due to the nature of the process of translating work scope into work orders, some WCCP 
and TUG work orders may not have structure IDs associated with them, may only contain 
new structures in the plan, or may only contain underground structures in the plan; thus 
wildfire risk values are not available for these work orders. 

• SCE does not track length of overhead conductor permanently removed and not replaced 
with covered conductor or undergrounding as a result of WCCP and TUG.  

• Other system hardening projects outside of WCCP and TUG are not organized by circuit 
mileage as part of work planning and scheduling. 

 


