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Question 03:

Following up on the response to TURN DR 2-4:

a. Please identify and describe the circumstances under which SCE will not
underground secondary distribution lines in 2024-2025, including but not
limited to an explanation of the circumstances when this would not be
feasible.

b. Please provide SCE’s best estimate (which may be a rough approximation,
if that is the best estimate) of the percentage of undergrounding projects in
2024-2025 in which secondary lines will not be undergrounded.

c. Please confirm, per SCE’s response to TURN DR 2-6(b), that SCE does
not intend to underground any secondary lines in its 2023 undergrounding
projects. If this is not correct, please explain the response.

Response to Question 03:
a. The main reason SCE may not underground secondary lines is if SCE cannot obtain easements

(e.g., property owner does not approve or a governmental agency does not approve needed permits).
In addition, similar to undergrounding of primary lines, secondary lines may not be undergrounded
if it is determined infeasible due to the specific terrain (e.g., large boulders, locations where
undergrounding construction equipment cannot access, etc.), or due to existing
utilities/infrastructures that cannot be relocated or the underground lines cannot be re-routed to
avoid other utilities (e.g., water, gas, sewer, electrical lines, railroad track, etc.). These only
represent some potential reasons why SCE would not be able to underground secondary lines.

b. SCE is in the preliminary stages of designing/planning the scope of work for 2024 —2025. SCE
intends that all secondary lines that run along the same path or are attached to the targeted primary
conductor undergrounding scope will be designed to be underground, where feasible. The feasibility
of the secondary scope will be determined during rights acquisition or during construction which
has not begun.

c. That is correct. As additional context, the scope of work for 2023 projects was developed prior to
SCE’s analysis of secondary ignitions in 2022. Because of the timeline required for underground
project development, SCE is not re-designing the 2023 scope to include secondaries as part of the
targeted undergrounding scope. Instead, SCE will remediate secondary conductor risks associated
with those lines using other methods.



