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Question 04:
For each WMP initiative for which you forecast capital expenditures in 2025 to be at least two times
actual capital expenditures in 2023, please provide:

a) The name of the initiative as it is identified in your 2025 WMP Update
b) The WMP Initiative number in Table 11 of your 2025 WMP Update
¢) The name of the initiative as it is identified in your 2023-2025 WMP
d) The WMP Initiative number in your 2023-2025 WMP

e) An explanation for the projected increase.

Response to Question 04:
2025 capital expenditure budget for the following activities are at least two times the actual capital
expenditures in 2023:

(a) (b) (c) (d) (e)

Undergrounding of | SH-2 Undergrounding of | SH-2 The difference between 2023 actuals and

electric lines and/or electric lines and/or 2025 budget is due to several factors,

equipment equipment mainly the number of miles and
complexity of miles scheduled for
conversion from overhead to
underground.

Other grid topology | SH-5 and | Other grid topology SH-5 and Drivers are primarily related to system

improvements to 8.1.2.10.1 | improvements to 8.1.2.10.1 hardening of legacy facilities and New

minimize risk of
ignitions

minimize risk of
ignitions

RARs.

Legacy Facilities (8.1.2.10.1): 2023
actuals were $0.830 million. 2023
underrun is due to material sourcing and
procurement issues. The 2025 budget is
$2.106 million.

New RARs (SH-5): 2023 actuals were
$0.778 million. Budget was based on
historical completed projects and the
underrun is because overall scope
complexity was less compared to prior
year completed work. As it relates to 2025
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(a)

(b)

(c)

(d)

(e)

budget, note that when SCE prepared the
2023-2025 WMP Update, the team
developed a budget using historical
assumptions. The budget will be subject
to 2024 PSPS analysis.

Grid monitoring
systems

SA-11

Grid monitoring
systems

SA-11

2023 actuals were $2.084 million; the
number of completed installs was 77
locations. For 2025, the budget includes
~$11 million for installation of 300 EFDs
and ~$1 million for installation of
acoustic cameras associated with EFDs.

Weather forecasting

SA-3

Weather forecasting

SA-3

WMP initiative of Weather Forecasting is
comprised of operational analytics (i.e.,
weather visualization) and advanced
modeling computer hardware. For 2023,
actual expenditures were $0.291 million.
The 2025 budget is for
computer/hardware replacement.




