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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period
Mon-Yr Gross Additions CWIP Gross Additions CWIP Gross Additions cwip
Jan-16 25,407,328 - 11,400,758 9,581,618 36,808,086 9,581,618
Feb-16 25,407,328 - 3,282,071 - 28,689,399 -
Mar-16 25,407,328 - 1,078,327 - 26,485,655 -
Apr-16 25,407,328 - 2,056,444 210,499 27,463,772 210,499
May-16 27,395,213 547,885 2,318,944 - 29,714,157 547,885
Jun-16 61,895,792 17,982,837 1,785,944 - 63,681,737 17,982,837
Jul-16 25,407,328 - 1,758,944 - 27,166,273 -
Aug-16 25,407,328 - 1,634,644 - 27,041,973 -
Sep-16 26,956,254 648,926 1,631,444 - 28,587,699 648,926
Oct-16 28,346,482 1,489,154 322,116,773 225,327,977 350,463,255 226,817,130
Nov-16 26,846,176 38,848 4,401,444 - 31,247,620 38,848
Dec-16 41,984,301 10,586,623 10,929,483 - 52,913,784 10,586,623
Jan-17 15,046,033 - - - 15,046,033 -
Feb-17 16,500,807 779,689 35,027,943 6,558,587 51,528,750 7,338,277
Mar-17 16,799,285 949,494 100,000 - 16,899,285 949,494
Apr-17 15,046,033 - - - 15,046,033 -
May-17 15,046,033 - - - 15,046,033 -
Jun-17 15,046,033 - - - 15,046,033 -
Jul-17 15,046,033 - - - 15,046,033 -
Aug-17 15,046,033 - - - 15,046,033 -
Sep-17 15,046,033 - - - 15,046,033 -
Oct-17 15,046,033 - - - 15,046,033 -
Nov-17 50,409,137 6,200,604 - - 50,409,137 6,200,604
Dec-17 77,015,043 34,471,393 - - 77,015,043 34,471,393




Transmission High / Low Voltage Summary (S000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-16 11,401 24,907 36,308 500 36,808
Feb-16 14,683 49,814 64,497 1,000 65,497
Mar-16 15,761 74,722 90,483 1,500 91,983
Apr-16 17,818 99,629 117,446 2,001 119,447
May-16 20,137 126,524 146,660 2,501 149,161
Jun-16 21,922 187,920 209,842 3,001 212,843
Jul-16 23,681 212,827 236,508 3,501 240,009
Aug-16 25,316 237,734 263,050 4,001 267,051
Sep-16 26,948 264,190 291,138 4,501 295,639
Oct-16 349,064 292,036 641,101 5,001 646,102
Nov-16 353,466 318,382 671,848 5,501 677,350
Dec-16 364,395 359,867 724,262 6,002 730,263
Jan-17 364,395 374,852 739,248 6,062 745,309
Feb-17 399,423 391,293 790,716 6,122 796,838
Mar-17 399,523 408,032 807,555 6,182 813,737
Apr-17 399,523 423,018 822,541 6,243 828,784
May-17 399,523 438,004 837,527 6,303 843,830
Jun-17 399,523 452,989 852,512 6,363 858,876
Jul-17 399,523 467,975 867,498 6,423 873,922
Aug-17 399,523 482,961 882,484 6,484 888,968
Sep-17 399,523 497,947 897,470 6,544 904,014
Oct-17 399,523 512,932 912,456 6,604 919,060
Nov-17 399,523 563,281 962,805 6,664 969,469
Dec-17 399,523 640,236 1,039,759 6,725 1,046,484
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Non-Incentive Plant Additions Forecast

First Forecast Month 1172016
Blanket Forecast
2016 Total. 2017Total 2015150 CWIP Less 2016150 Expenditures 2017 1SO Expenditures Less |
wes W8S Deseription Pind _Voltage ForecastDate _AssetClass Collectible % ___150% 2015CWIP __ Expenditures __Expenditures Collectible Less COR/Collectible COR/Collectible

CET-ET-IR-C8-421100 Replace Bulk Power Circuit Breakers. 211 High Blanket TRSUB 00% 100.0% 58758
CET-OT-OT-ME-313800 Miscellaneous Equipment 3138 High Blanket TRSUB 0.00% 100.0% 95.0 - 5.0 -
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer 8 6197 High Blanket TRSUB 0.00% 100.0% 20328 20780 20928 20780
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ('SRRP") 343 Low Blanket TRSUB 0.00% 100.0% 60016 7230 60016 7230
CET-ET-IR-RP-508900 Bulk Power 500KV Line Relay Replacement 5089 High Blanket TRSUB 0.00% 100.0% 22212 75018 22242 75019
CET-ET-IR-ME-475600 Substation Equipment Additions & Betterment a7 High Blanket TRSUB 0.00% 100.0% 107435 109823 107435 109823
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ba 5210 High Blanket TRSUB 0.00% 100.0% 311716 159321 311716 159321
CET-ET-IR-ME-768102 NERC/CIP-14 (Physical Security) 7681 High Blanket TRSUB 0.00% 100.0% 7434 - 7434
CET-ET-GA-EM-644600 Phasor Measurement System Installations 6446 High Blanket TRSUB 0.00% 100.0% 8345 9392 8345 9392
CET-PD-IR-SP.SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TRSUB 0.00% 100.0% 21503 21981 21503 21981
CET-PD-BM:SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TRSUB 0.00% 100.0% 7665 7835 7665 7835
CET-PD-OT-FO-FACOPE Facilies- Operational 3363 High Blanket TRSUB 0.00% 100.0% 85373 - 85373 -
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TRSUB 0.00% 100.0% 863 882 83 882
CET-PD-IR-TP-TREAST Transmission Breakdown Maintenance Planned 3364 High Blanket TRUNE 0.00% 100.0% 55494 56727 55494 56727
CET-PD-BM.TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TRUNE 0.00% 100.0% 5511 5633 5511 5633
CET-PD-IR-TR-TREAST Transmission Pole Replacement 3364 High Blanket TRUNE 0.00% 100.0% 67903 60917 67903 60917
CET-PD-IR-PT-TREAST Pole Remediation Transmission 3364 High Blanket TRUNE 0.00% 100.0% 7218 15063 719 15063
CET-PD-OT-PITRSIAC Transmission Line Rating Remediation 7298 High Blanket TRUNE 0.00% 100.0% 64.2008 1158457 642008 1158457
CET-PD-CI-CI-CRINSP. Critical Infrastructure Spare 362 High Blanket TRSUB 0.00% 100.0% 17793 17793 -
CET-PD-CLSC-SUBSNW Substation Claim 3367 High Blanket TRSUB 0.00% 100.0% 321 328 21 28
CET-PD-CLTC-TREAST Transmission Claim 3367 High Blanket TRUNE 0.00% 100.0% 864 883 86.4 883
CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TRUNE 0.00% 100.0% 8864 9060 886.4 9060
Various Year End 2015 CWIP to close High Blanket Various 0.00% 100.0% 950253 o 50253 B

Total Blankets 95,0253 1605199 1785524 95,0253 1605199 1785524

Total Incremental Blankets Plant Balance

TO11 Draft Annual Update
Attachment 4
WP-Schedule 16
Page30f33



Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1172016

wes WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jut16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16|
CETET R Ca421i00 Reoiace Bak Power Circut Breakers an Heh Skt TRsus 0% Too 0% 95 w95 w595 w595 w95 w95 w95 wos 99 w95 99
( 338 W skt s 000% 1000% 79 79 79 79 75 79 75 79 75 79 75
CETET RE 618700 On-ln Disolved Gas Anlvis of Bulk Power Transformer 8 6197 High  Blanket s 000% 1000% 1604 1004 1694 1694 1004 1694 1004 1694 1694 1694 1694
( Replacement Prosram (SRRP") 8o low skt s 000% 1000% s001 s001 s001 s001 5001 s001 5001 s001 s001 s001 s001
CETET-R AP 508500 ulk Power 500KV Line Relav Revlacement soes  Hgh  Glnket s 000% 1000% 1554 1554 1554 1554 1554 1554 1554 1854 1854 1554 1854
CETETIRME 475600 Substtion Eauipment Additions & Betterment @5 Weh skt s 000% 1000% 5053 5953 5053 5053 a053 5053 a953 5553 5953 5553 5953
CET TR TS 521001 Substtion Transformer Bank Replacement Program (AA82 5210 High  Blanket s 000% 1000% w96 2sme  assrs a6 aswe  asws  aswe  asws 256 2se  2s9%s
CETET R ME 768102 NERC/CIP-14 (PhsicalSecurit) e Hen skt s 000% 1000% . . . . .
( Sstem nstalations oads  Hgh  Glanket s 000% 1000% s 605 s 605 s 605 s 605 s ™ s ™
CET POt P SUBSHW Substtion Planned Maintenance Replacements 36 Hen skt s 000% 1000% 1793 1792 1792 1792 1792 1792 1792 1792 1792 1792 1792 1792
CETPD-BMISU-SUBSW Substtion Unolanned Mantennce Replacements 36 W skt s 000% 1000% [ 639 [ 639 [ 639 [ 69 ) 62 ) 629
CET.PD.OT-FO-FACOPE Facilis. Operational 36w skt s 000% 1000% ia i i 1 i 1 i 1 4 71 4 e
CET PD.ST.55 SUBSNW Substation- Storm 36w skt s 000% 1000% 72 72 72 i 72 i 72 i 72 72 72 72
( Maitenance Planned Be Hen skt TuNe 000% 1000% 24 w2 w2 w24 w2 w24 s ae24 w524 w624 w24 a624
( Maitenance Unplanned Bed Hen skt TuNe 000% 1000% s 159 s 5o s 5o s 5o s 59 s a9
( Bed Hen skt TuNe 000% 1000% sess sess sess sess sess sess sess sess sess s659 sess s659
CET PO PT TREAST ol Remediation Transmission Bed Hen skt TuNe 0.00% 1000% 02 502 02 502 02 502 02 02 02 602 02 602
Remedation T8 Wen skt TuNE 0.00% 1000% s34 sm01  s30d  sB04 SBOL s34 s304 SBO1  s301 S04 Sm01 53501
CET.PD.CLCICRINSP Critcal Ifrastruture Soare B2 W skt s 0.00% 1000% w1 ss16 ss1s ss16 s ss16 s ss16 ss1s 816 ss1s 816
CET PD.CLSC SUBSNW Substation Claim B W skt s 0.00% 1000% 27 27 27 27 27 27 27 27 27 27 27 27
CET PD.CLTCTREAST Transmission Ciaim B W skt TuNE 0.00% 1000% 72 7 72 7 72 7 72 7 72 0 72 0
cere B W Skt TRuNE 0.00% 1000% s s s 79 s s s s s ns s ns
various Vear nd 2015 CWIP to close Meh  ganket various o00% 1000% o188 7ews  7sies  7elss  7sims  7sies  7slss  7elss  7sies  7eiss  7sies 7918
ToaTBarke F Y S T Y ST T S T Y N ¥ T WY Y W T Y S T Y W T Y S TV T Y ST Y
TotalTneremental Blankets Part Balance Fimia  asswos  emes  wsi7  iogwra i iwoeso  iroswms  isueas  7msws  wwaiss  msswsa)
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2016

wes WBS Description Pin#f _ Voltage Forecast Date Asset Class Collectible % 150 % Jan-17 Feb-17 Mar-17 May-17 Jun-17 Jul17 Sep-17 Oct-17 Nov-17 Dec17|
e ETR e 421100 Replace Bulk Power Circt Breakers A H Sk ThsUs o0 0007 a8 3 w9 w96 3 e w96 w856 w96 2856
o i & 38 Hen  Blanket Thsus oo0% 1000% . . . . . . . . ! . ! .
o Ivis of Bulk Power Transformer 8 6187 High  Blanket Thsus oo0% 1000% 32 1732 32 732 32 732 32 732 32 732 32 732
cer T Rp-a3a301 Non-Bulk Relav Relacement Prosram (SRRP") 85 low Bkt Thsus oo0% 1000% 03 603 03 603 03 603 03 603 03 w03 03 w03
o tne soB Hen  Blanket Thsus oo0% 1000% 6252 sz 6252 sz 6252 sz 6252 sz 6252 sz 6252 @52
o itons & Betterment s Hh o Blanket Thsus oo0% 1000% s1s2 o152 s1s2 a2 s1s2 o152 s1s2 a2 5152 a2 0152 a2
cereTinTe S2100 Substation Transformer Bank Replacement Program (AA8a 5210 High  Blanket Thsus oo0% wook|  1swr w7 s s asws aswr awmr s asws s awmr s
CeTET R ME 768102 NERC/CIP-14 (PhysiclSecuri) 1 Hen  slnket Thsus oo0% 1000% 20 520 @20 620 @20 620 @20 620 @20 20 @20 20
o Instalatons s Han  Blanket Thsus oo0% 1000% 783 73 783 73 783 73 783 73 73 783 73 783
o 56 e slnker Thsus oo0% 1000% 1832 1832 1832 1832 1832 1832 1832 1832 1832 1832 1832 1832
o 56 e slnker Thsus oo0% 1000% 3 653 3 63 3 63 3 63 3 3 3 3
e #.0T-F0.FACOPE Faciites Operational 56 e slnker Thsus oo0% 1000% E . E . . . . . - " :
o 56 e slnket Thsus oo0% 1000% 74 74 74 74 74 74 74 74 74 74 7a 74
CET DR TP TREAST Transmision Beakdown Maintenance Planned B Hen  slnket TRUNE oo0% 1000% 7 7 7 7 7 7 7 7 7 7 7 7
e 9.8 TUTREAST Transmision Breakdown Maintenance Unplanned B HWen  slnket TRUNE oo0% 1000% 69 9 69 469 69 469 469 469 469 469 469 169
CETPDIRTRTREAST Transmission Pole Replacemen B Hen  slnket TRUNE oo0% 1000% so76 s076 so76 s076 so76 s076 so76 s076 so7e sos so76 sos
CeT DR PTTREAST Pale Remediaton Transmission B Hen  slnker TRUNE oo0% 1000% 255 255 255 255 255 255 253 255 1253 55 1255 55
ceT 00T PITRSIAC Transmission Une Rating Remediation 798 Men  slnket TRUNE oo0% 000%|  sems  sems  osss  9ess  eems  sems  9esas  9es  oens  sems  oeas 968
ceTp0-crarcRing? Crtcl Ifrastrucure Soare B e skt Tsus oo0% 1000% . . . . : i : . . . .
cep-cuscsuBsW Substation Claim 567 Hen  slnker Tsus o0 1000% 27 27 27 27 27 27 27 27 27 27 27 27
cerpo-cLTC TREAST Transmission Claim 567 e slnket TRUNE o0 1000% 74 74 74 74 74 74 74 74 74 4 74 4
m " 367 HWen  slnket TRUNE oo0% 1000% 75 s 755 s 755 s 755 s 55 75 55 75
Various Year End 2015 CWIP o cose Wi Banket Various oo 1000%
ToraTBnkes Tasa  1egma  amma  wasma  iasma  1aem. Tasa 14, Tasa  1agma  amma _ iasma
Total inremental Blankets Plart Balance [ _zoams  amsams  swums sy Sumia  wo0s sl seans  aviaws  amsaiss  awosrs]|
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Non-Incentive Specifics Forecast

wes W8S Description Voltage _Forecast Date
CET-OT-OT-ME 313802 TADWP DC electrode replacement High  11/1/2017
CET-ET-IR-ME-768101 NERC/CIP-14 (Physical Security) High  12/1/2017
CET-ET-TP-RN-669400 Devers: Ungrade the Devers RTU High  6/1/2015
CET-ET-TP-RN-669407 Vista Sub: Ungrade line orotection at the Devers #1 220KV 1 High  6/1/2015
CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite svnchronized clo High  6/1/2015
CET-ET-TP-RL-755600 Del Sur: Install eauipment for network uparade High  6/1/2016
CET-ET-TP-RN-769100 Antelooe (NU): Eauip 1 220k CB position High  10/1/2016
CET-ET-TP-RN-773300 Whirhwind (Plan of Service): Eauio one 220 kV position to tc High  11/1/2016
CET-ET-LG-T5-610705 Pardee Sub: Install new double breaker 220 kV CB's in posi High  6/1/2015
CET-ET-LG-T5-682400 La Fresa Sub (Phase 2 Scoel: Install new MEER building anc High  12/1/2017
CET-ET-LG-T5-667000 Vallev Sub:Construct 10 position CB&1/2 AIS 115 kV switcht High 21112017
CET-ET-LG-T5-626302 Vestal Sub: Eauip 220 kV A-Bank Positions (Positions 3 and « High  12/1/2016
CET-ET-LG-TS-711300 EI Nido: Install 230 kV (63 kA) double breakers on No. 1A b High  12/1/2017
CET-ET-TP-RL-746000 Victor Sub: Eauio Position to terminate the new Victor-Aau High  3/1/2017
CET-ET-TP-RL-746001 Aaueduct Sub: Eauip Position to terminate the new Victor- High  3/1/2017
CET-ET-TP-RL-751800 Soringville Sub: Redesian high side feed from bank on bus t High  12/1/2017
CET-ET-TP-RL-495601 Big Creek #3-Soringville 220-kV: Construct aporox, 23 miles. High  6/1/2015
CET-ET-TP-RL-495603 Rector: Eauip Positions 18& 2 220KV switchrack to termina High  6/1/2015
CET-ET-TP-RL-495606 Vestal: Install necessary brotective relavs on Rector-Vestal High  6/1/2015
CET-RP-TP-RL-495600 SIXVL— ACQ / FERC San Joaauin Cross Vallev High  12/1/2015
CET-ET-TP-RL615405 Nof Magunden : Install a 2nd set of Bushing Current Transf High  10/1/2016
CET-ET-TP-RL-615409 Vestal - Install a second set of BCT's on 220KV CBs #1 and 2. High  6/1/2015
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Reolace two (2) 2000A 220KV CB's at High  6/1/2015
CET-ET-TP-RL-641500 Devers-Mirage 1 230kV T/L: Build 15 mil (Path 42) Double . High  9/1/2015
CET-ET-TP-RL-641503 Devers Sub: PHASE 1- Install relavs. meters and logic contrc High  6/1/2015
CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Instal relavs. meters and logic contrc High  6/1/2015
CET-ET-TP-RL-641501 Devers Substation: PHASE 2 - The Mirage No. 1 terminates ¢ High  6/1/2015
CET-ET-TP-RL-641505 PHASE 2 - Coachella Vallev-Mirage 220kV: Reconductor SCE High  9/1/2015 TRLINE
CET-ET-TP-RL-724100 Eldorados Install (21 500 kV CB. (3) 500 KV zang operated d High  6/1/2016 TRSUB
CET-ET-TP-RN-724802 Ivanoah Sub: Install a dedicated 220 kV double-breaker line High  11/1/2015 TRSUB
CET-ET-TP-RN-724800 Eldorados Install (1) 500 kV Switchvard Oberating Bus exten High  11/1/2015 TR SUB
CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C ohases of the transmissi High 117172015 TRLINE
CET-ET-TP-RN-724803 Ivanoah Sub (NU): Undate the GE-NGO RAS relav settins at High  11/1/2015 TRSUB
CET-ET-TP-RN-724804 Power Svstems Control (PSC) (POS NU) Eldorado RTU High  11/1/2015 TRSUB
CET-ET-TP-RL-737601 Eldorado-Installfire mitigation for 4AA High 5/1/2016 TRSUB
CET-ET-TP-RN-742600 Primm (Plan of Service Network Uperade (POS NUI: New 2 High  10/1/2015 TR SUB
CET-ET-TP-RN-742601 Eldorado-Ivanoah #1 INU): Looo into Primm High  10/1/2015 TR-LINE
CET-ET-TP-RL-764500 Looo Kramer-Lugo 230 kV 1 & #2 lines into Victor substatic High  6/1/2016 TR-LINE
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection uoerade High  6/1/2016 TRSUB
CET-ET-TP-RL-764502 Kramer Subs: Perform Protection uograde High  6/1/2016 TR SUB
CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub High  6/1/2016 TRLINE
CET-ET-TP-RL-737499 Sertano Sub - No. 1. No. 2. and No. 3 AA banks: * Install fire High  12/1/2016 TRSUB
CET-ET-TP-RN-755900 Colorado River Sub (NU): Terminate the Colorado River- Bla. High 5/1/2015 TRSUB
CET-ET-TP-RN-705000 Colorado River 500/220kV Substation (NU): Terminate the C High  6/1/2015 TRSUB
CET-ET-TP-RL-780600 Kramer Substation: Install two (2) tertiary bank reactors. 45 High  6/1/2016 TRSUB
CET-ET-TP-RL-780601 Kramer Substation: Install One (1) 220kV. 45MVAR Bus Shu High  12/1/2017 TRSUB
CET-ET-TP-RN-760200 Windhub Substation (DU): () Eauip a 66 kV oosition for the High  9/1/2016 TRSUB
CET-ET-TP-RL-775800 REMOVE equipment associated with the Valley Direct Load High  12/1/2016 TRSUB
CET-ET-TP-RL-775801 REMOVE equipment associated with the VDLT Remedial Ac High  12/1/2016 TRSUB
CET-ET-TP-RL-646800 Victor Sub: Unarade orotection and install 4 SEL-351 relavs High  6/1/2016 TRSUB
CET-ET-TP-RL-711200 Devers: Eauio the 230 KV A-Bank bositions (3 & 4) with circ High  12/1/2016 TRSUB
CET-ET-TP-RL-711600 Villa Park: Eauio the 230 KV A-Bank oositions (no. 1 & 2) wit High  6/1/2015 TRSUB
CET-ET-TP-RL-746601 Bin Creek 3: Build Mechanical Electrical Eauioment Room (1 High  9/1/2015 TRSUB

2017Total 2015150 CWIP Less

- 118267

- 1409
- (5.9)

- 547.9
- [tE1)
- 15718
- 44667
250 95
- 98.4
- 0s

- 13815
- 37
695.0 193
- 6489
- 11300

- 13887
- 72167

Total Specifics

32,7696 1116117

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Specifics Forecast

wes WBS Description Pin# _Voltage Forecast Date Collectible % 150% r16 May16 Sep16 Nov16
CET-0T-0T-ME-313802 LADWP DC electrode replacement 33 Meh 11172017 TRUNE oo 1000% - B - - - - B - - -
CET-ET-IR-ME-768101 NERC/CIP-14 (Physical Security) 7681 Hgh  12/1/2017 TR5UB 000% 1000% - - - - - - - - - -
CET-ET-T7-RN-669400 Devers: Uoarade the Devers RTU 6694 High  6/1/2015 TR5UB 000% 1000% 10286 10286 10286 10286 10286 10286 10286 10286 10286 10286 10286 10286
CET-ET-T9-RN-669407 Vista Sub: Ungrade line orotection at the Devers #1220KV1 6634 High  6/1/2015 TR5UB 000% 1000% 82 82 82 82 82 82 82 82 832 82 832 82
ct do 6694 Heh 612015 TR5UB 000% 1000% a9 a9 a9 s a9 a9 a9 s 49 w9 a9 w“g9
i for network uoarade 7556 Mg 6/1/2016 TR5UB 000% 1000% - - - - - 793 - - - - - -
CET-ET-T9-RN-769100 Antelooe (NU: Eauio 1 220kV CB position 7691 Hgh  10/1/2016 TR5UB 000% 1000% - - - - - - - - - 15556 - -
ct Servi e20Koositontote 7733 High  11/1/2016 TR5UB 000% 1000% - - - - - - - - - - 14388 -
CET-ET-16-75-610705 parde s nstlnen doule breser 2001 O oot 6107 Hah 05 TR5UB 000% 1000% 5723 5723 57123 5723 57123 5723 57123 5723 57123 5723 5723 5723
i 2 buldinganc 6824 Hih  12/1/2017 TR5UB 000% 1000% -
CET-ET-16-75-667000 Vel S Comseet 10 moshon COUATA NS ISy wiem 6670 W o1y TR5UB 000% 1000% - - - - - - - - - - - -
CET-ET-16-T5-626302 Vestal Sub: Eauio 220 kV A-Bank Positions (Positions 3and - 6263 High  12/1/2016 TR5UB 000% 1000% - - - - - - - - - - - 116383
CETET46-T5-711300 €1 Nido: Install 230 kV (63 kA) double breakerson No. 1Ab 7113 High  12/1/2017 TR5UB 000% 1000% - - - - - - - - - - -
CET-ET-TP-RL746000 Victor Subs Eauip Position to terminate the new Victor-Aqu 7460 High  3/1/2017 TR5UB 000% 1000% - - - - - - - - - - - -
CET-ET-TP-RL746001 Aaueduct Sub: Eauio Position to terminate the new Victor- 7460 High  3/1/2017 TR5UB 000% 1000% - - - - - - - - - - - -
CET-ET-TP-L751800 Sorinaville Sub: Redesian high sde feed from bankonbust 7518 High  12/1/2017 TR5UB 000% 1000% - - - - - - - - - - - -
CET-ET-TP-RL-495601 Bia Creek #3-Sorinavile 220-KV: Construct avorox. 23 miles 4956 High  6/1/2015 TRUNE 000% 1000% 72 2 7.2 2 7.2 2 7.2 2 7.2 72 7.2 72
CET-ET-TP-RL.495603 Rector: Eauio Positions 18 2 220KV switchrack totermina 4956 High  6/1/2015 TR5UB 000% 1000% a2 42 a2 42 a2 42 a2 42 42 42 42 42
CET-ET-T9-L-495606 Vestal:Install necessarv orotective relavs on Rector-Vestal | 4956 High  6/1/2015 TR5UB 000% 1000% 08 08 08 08 08 08 08 08 08 08 08 08
CET-RP-TP-AL495600 SIXVL— ACQ / FERC San Joaauin Cross Vallev 4956 High  12/12015  TRLANDRGT 000% 1000% 125 125 125 125 125 125 125 125 125 125 125 125
CET-ET-TP-RL615405 N of Magunden :Install a 2nd set of Bushing Current Transf 6154 High  10/1/2016 TR5UB 00% 1000% - - - - - - - - - 13836 - -
ct tofBCTson 2200V CBs#iand2 6154 High  6/1/2015 TR5UB 000% 1000% 981 9.1 981 981 981 981 981 981 981 9. 981 9.1
CET-ET-TP-RL641502 Mirage Sub: PHASE 2 - Reolace two (2) 20004 220KV CBsat 6415 High  6/1/2015 TR5UB 000% 1000% 3953 3953 3953 3953 3953 3953 3953 3953 3953 3953 3953 3953
ct 230V T/L: Build 15 mil (Path 42) Double | 6415 High  9/1/2015 TRUNE 000% 1000% 129 129 129 129 129 129 129 129 129 129 129 129
CET-ET-TP-RL641503 Devers Sub: PHASE 1-Install relavs. meters and logic contre 6415 High  6/1/2015 TRSUB 000% 1000% 588 s88 588 588 588 588 588 588 sas 588 sas 588
CET-ET-TP-RL641504 e s PHASE 1 st e, metes and s contr 6415 i 6/1/2015 TRSUB 000% 1000% a1 a1 a1 a1 a1 a1 a1 a1 481 a1 481 a1
ct irage No. 1terminates 6415 High  6/1/2015 TRSUB 000% 1000% 16 16 16 16 16 16 16 16 16 16 16 16
CET-ET-TP-RL641505 RS 2-Conhaln e Mimen ok Rt St i3 Wan  auions TRUNE 000% 1000% 02 02 02 02 02 02 02 02 02 02 02 02
i 500KV CBs. (31500 KV gangoverated d 7241 High  6/1/2016 TRSUB 000% 1000% - - - - - 133687 - - - - - -
CET-ET-T9-RN-724802 Ivanoah Sub: Installa dedicated 220 kV double-breakerne 7268 High  11/1/2015 TRSUB 000% 1000% o 0. 08 08 08 08 08 08 08 0. o 08
n 7208 Hih 11172005 TRSUB 000% 1000% 7209 7209 7209 7209 7209 7209 7209 7209 7209 7209 7209 7209
ct Rotate the A and C ohases of the transmissi 7248 High  11/1/2015 TRUNE 000% 1000% 122 122 122 122 122 122 122 122 122 122 122 122
ct relavsettings at 7208 High  11/1/2015 TRSUB 000% 1000% 03 03 03 03 03 03 03 03 03 03 03 03
ct ontrol (PSC) (POS NU) Eldorado RTU 7268 Heh 11172015 TRSUB 000% 1000% 08 08 08 08 08 08 08 08 08 08 08 08
i ire mitigation for 4AA 7% Heh  S//2016 TRSUB 000% 1000% - - - - 1987.9 - - - - - - -
CET-ET-T9-RN-742600 i P of erce NeworkUosrade (FOSNUN New2 7426 i 10/1/2015 TRSUB 000% 1000% 8 8. 82 82 82 82 832 82 832 8. 8 82
ct Looo into Prim 742 Hieh  10/1/2015 TRUNE 000% 1000% 1393 1393 1393 1393 1393 1393 1393 1393 1393 1393 1393 1393
ct Wruepriisii 7685 Hgh  6/1/2016 TRUNE 000% 1000% - 16477.2
CET-ET-TP-RL-764501 Luzo Subs Perform Protection uograde 685 Hgh  6/1/2016 TRSUB 000% 1000% - - - - - 95 - - - - - -
i ection uoarade 7685 Hgh  6/1/2016 TRSUB 000% 1000% - - - - - 1006 - - - - - -
i Looo into Victor Sub 7685 Hgh  6/1/2016 TRUNE 000% 1000% - - - - - 27 - - - - - -
CET-ET-T9-RL737499 Serrano Sub-No. 1.No. 2.and No. 3 AAbanks:  Install fire 7374 High  12/1/2016 TRSUB 000% 1000% - - - - - - - - - - - 26990
CET-ET-T9-RN-755900 Colorado River Sub (NUY: Terminate the Colorado River-Bla 7559 High  5/1/2015 TRSUB 000% 1000% 02 02 ©02) ©02) ©02) ©02) ©02) ©02) 021 02 021 ©0.2)
CET-ET-79-RN-705000 Colorado River 500/220KV Substation (NU): Terminate the ¢ 7050 High  6/1/2015 TRSUB 000% 1000% 152 152 152 152 152 152 152 152 1152 1152 1152 1152
ct reactors. 45 7806 Hieh  6/1/2016 TRSUB 000% 1000% 43705 - -
i (1)2206V.45MVAR Bus Shur 7806 High  12/1/2017 TRSUB 000% 1000% - - - - - - - - - - -
ct (DU () Eavio @ 66 KV posiion forthe 7602 High  9/1/2016 TRSUB 000% 1000% - - - - - - - - 15489 - - -
CET-ET-TP-L-775800 REMOVE eauipment associated with the Valley Direct Load 7758 High  12/1/2016 TRSUB 000% 1000% - - - - - - - - - - 170
CET-ET-T9-RL775801 REMOVE eauipment associated with the VDLT Remedial Ac 7758 High  12/1/2016 TRSUB. 0.00% 100.0% - - - - - - - - - - - 30
i orotection and install 4 SEL351 relavs 6468 High  6/1/2016 TRSUB 000% 1000% - - - - - 13800 - - - - - -
CET-ET-T9-RL711200 Devers: Eauio the 230 KV A-Bank positions (3 & dlwithcirc 7112 High  12/1/2016 TRSUB 000% 1000% - - - - - - - - - - 21887
CET-ET-T9-RL711600 Villa Park: Equio the 230 KV A-Bank positions (no. 18 2)wil 7116 High  6/1/2015 TRSUB 000% 1000% 6056 6056 6056 6056 6056 6056 6056 6056 6056 6056 6056 6056
CET-ET-TP-RL 746601 Bin Creek 3: Build Mechanical Electical Eauioment Room (N~ 7466 High  9/1/2015 TRSUB 000% 1000% 21 21 21 21 21 21 21 21 21 21 21 21
Total Specifics 41119 31119 41119 31119 60998 a0,6004 41119 41119 56608 7,051.0 55507 206889
Total Incremental Non-Incentive Specifics Plant Balance [ais 82238 123357 16,447.6 22,5474 63,1477 67,2596 71,3715 71,0323 84,083.4 896301 1103230
Total Incremental Non-Incentive Plant Balance 25,0073 508147 762220 1016203 1290245 1909203 2163276 2417350 2686912 297,037, 323,88 365,868.2
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Non-Incentive Specifics Forecast

wes WBs Descrip Pin#  Voltage ForecastDate _AssetClass 0% Apraz ay-17 Aug17 Sep17 Nov17
CET-0T-OT-ME313802 TADWP DC electrode replacement 338 Heh 11172017 TRLUINE 1000% B B B B B B B B - - 3631
CET-ET-IR-ME-768101 NERC/CIP-14 (Phusical Securitv) 7681 High  12/1/2007 TRSUB 100.0% - - - - - - - - - . .
c : Devers RTU 6696 High /12015 TRSUB 100.0% - - - - - - - - - . .
CET-ET-TP-RN-669407 Vista Sub: Uerade line protection at the Devers 11 220K1 6694 High  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
CET-ET-TP-RN-669402 € Casco Sub: Istal one SEL-2407 satelte svnchronized clo 6694 High  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
CET-ET-TP-AL-755600 Del Sur: Install eauioment for network uograde 7556 Hish 1120 TRSUB 1000% - - - - - - - - - . . .
c auio 1 220KV CB position 7691 High  10/1/2016 TRSUB 100.0% - - - - - - - - - - - .
CET-ET-TP-RN-773300 Whirhwind (Plan of Service): Eauip one 220KV oosition tote 7733 High  11/1/2016 TRSUB 1000% - - - - - - - - - - . .
CET-£T-16-T5-610705 Pardee Sub: Install new double breaker 220KV CB'sinoosi 6107 Hish  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
CET-£T-L6-T5-6824 La Fresa Sub (Phase 2 Scoe):Install new MEER bulldinaan 6824 High  12/1/2017 TRSUB 100.0% - - - - - - - - - - . 110349
CET-ET-LG-TS-667000 Vallev Sub:Construct 10 position CB&1/2 AIS 115 kV switchr 6670 High 2112017 TRSUB 100.0% | - 1454.8 - - - - - - - - - -
Ct tal Sub: Eauip 220 kV Pe 3and« 6263 High 12/1/2016 TR-SUB 100.0%)| - - - - - - - - - - - -
CET-£T-16-T5-711300 I Nido:Install 230 Y (63 kAl double breakerson No. 1Ab. 7113 High  12/1/2017 TRSUB 100.0% - - - - - - - - - . . 59726
CET-ET-TP-RL-746000 Victor Sub: Eauio Position to terminate the new Victor-Aau 7460 High 3/1/2017 TRSUB 100.0% | - - 877.6 - - - - - - - - -
CET-ET-TP-RL-746001 Aaueduct Sub: Eauio Position to terminate the new Victor- 7460 High 3/1/2017 TRSUB 100.0% | - - 875.7 - - - - - - - - -
i desizn high side feed from bank on bust 7518 High 12/1/2017 TR-SUB 100.0% | - - - - - - - - - - - 4.558.1
CET-£T-TP-AL495601 i Creek #3-Sorineville 220-KV: Construct avprox. 23 miles 4956 High  6/1/2015 TRUINE 1000% 1667 1667 166.7 1667 166.7 1667 1667 1667 1667 1667 1667 1667
CET-ET-TP-RL495603 Rector: Eauio Positions 1& 2 220KV switchrack to termina 4956 High  6/1/2015 TRSUB 1000% - - - - - - B . B B 5 B
Ct Rector-Vestal I 4956 High 6/1/2015 TR-SUB 100.0%)| - - - - - - - - - - - B
CET-RP-TP-RL-495600 SIXVL -—— ACQ / FERC San Joaauin Cross Vallev 4956 High 12/1/2015 TR-LANDRGT 100.0% | - - - - - - - - - - - -
CET-ET-TP-RL615405 N of Magunden : Installa 2nd set of Bushing Current Transf 6156 High  10/1/2016 TRSUB 100.0% - - - - - - - - - - . .
CET-ET-TP-RL615409 Vestal - Instal a second set of BCT's on 220KV C8's #land 2 6154 High  6/1/20 TRSUB 1000% - - - - - - - - - . . .
CET-ET-TP-RL641502 Mirage Sub: PHASE 2- Reolace two (2) 20004 220KV CBs at 6415 High  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
Ct 30kV T/L: Build 15 mil (Path 42) Double | 6415 High 9/1/2015 TR-LINE 100.0%)| - - - - - - - - - - - -
CET-ET-TP-RL641503 Devers Sub: PHASE 1- Instll relavs. meters and logic contre 6415 High  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
CET-ET-TP-AL-641504 Mirase Sub: PHASE 1- Install relavs. meters and logic contrc 6415 High  6/1/2015 TRSUB 1000% - - - - - - - - - . . .
c don: PHASE 2- The Mirase No. 1terminates = 6415 High  6/1/2015 TRSUB 100.0% - - - - - - - - - - . .
CET-ET-TP-RL641505 PHASE 2- Coachella Vallev-Mirage 220KV: Reconductor SCE. 6415 High  9/1/2015 TRUINE 1000% - - - - - - - - - . . .
CET-£7-TP-AL-724100 Eldorado: Instal 2) S00 KV CBs. 3) 500KV gangoperated d 721 High  6/1/2016 TRSUB 1000% - - - - - - - - - . . .
CET-£T-TP-RN-724802 Ivanpah Sub: Instal a dedicated 220KV double-breaker ne 7248 High  11/1/2015 TRSUB 1000% - - - - - - - - - - . .
CET-£T-TP-RN-724800 Eldorado: Instal (1) 500 kV Switchvard Overating Bus exten 7248 High  11/1/2015 TRSUB 1000% - - - - - - - - - . . .
c Aand C ohases 78 Hgh  11/1/2015 TRUINE 100.0% - - - - - - - - - - - .
CET-£T-TP-RN-724803 Ivanpah Sub (NU): Undate the GE-N6O RAS relav settings at 7248 High  11/1/2015 TRSUB 1000% - - - - - - - - - . . .
Ct Control (PSC) 7248 High 11/1/2015 TR-SUB 100.0%)| - - - - - - - - - - - -
c fire mitigation for 4AA 7376 Hgh  S//2016 TRSUB 100.0% - - - - - - - - - - - .
c Service (POSNUN:New2 7426 High  10/1/2015 TRSUB 0.00% 100.0% - - - - - - - - - - . .
c #10NU): Looo into Primm 7426 Hgh  10/1/2015 TRUINE 0.00% 1000% - - - - - - - - - . . .
CET-ET-TP-AL-764500 Loop Kramer-Lugo 230 KV #1 & 2 lines into Victor substatic 7645 High  6/1/2016 TRUINE 0.00% 100.0% - - - - - - - - - - . .
CET-ET-TP-RL764501 Lugo Sub: Perform Protection uoarade 7645 Hgh 6172016 TRSUB 0.00% 1000% - - - - - - - - . . . .
CET-ET-TP-RL764502 Kramer Subs Perform Protection uograde 7645 High 6172016 TRSUB 0.00% 1000% - - - - - - - - - . . .
CET-ET-TP-RL764503 Kramer-Lugo lines: Looo into Victor Sub 7645 High 6172016 TRUNE 0.00% 1000% - - - - - - - - - . . .
c No.2.and No. 3AAbanks: *Installfire 7374 High  12/1/2016 TRSUB 0.00% 100.0% - - - - - - - - - - . .
CET-£T-TP-AN-755900 Colorado River Sub (NUI: Terminate the Colorado River-Blar 7559 Hish /20 TRSUB 0.00% 1000% - - - - - - - - - . . .
CET-ET-TP-RN-705000 Colorado River 500/220kV Substation (NU): Terminate the ¢ 7050 High 6/1/2015 TR-SUB 0.00% 100.0% | - - - - - - - - - - - -
c Installtwo (2)tertiary bank reactors. 45 7806 Hish  6/1/2016 TRSUB 0.00% 1000% - - - - - - - - - - .
Ct Install One (1) 220kV. 7806 High 12/1/2017 TR-SUB 0.00% 100.0%)| - - - - - - - - - - - 9143
CET-£T-TP-RN-760200 Windhub Substation (DUY: ) Ecuio a 66 KV bosition orthe 7602 Hish  9/1/2016 TRSUB 0.00% 1000% - - - - - - - - - . . ,
CET-£T-1P-AL-775800 REMOVE cauipment associated with the Valley Direct Load 7758 High  12/1/2016 TRsUB 0.00% 100.0% - - - - . B . B . . . .
CET-£T-TP-AL775801 REMOVE cauipment associated with the VDLT Remedial Ac 7758 High  12/1/2016 TRsUB 0.00% 100.0% - - - - - B . B . . . .
CET-ET-TP-AL-646800 Victor Subs Uperade orotection and install4 SEL-351 relavs 6468 Hish  6/1/2016 TRSUB 0.00% 1000% - - - - - - - - - . . .
CET-£T-TP-AL-711200 Devers: Eaui the 230 KV A-8ank positions (3& A)with e 7112 High  12/1/2016 TRSUB 0.00% 1000% - - - - - - - - - . . .
CET-ET-TP-AL711600 Vil Park: Eauio the 230 KV A-8ank positions (no. 18 21wit 7116 Hish  6/1/2015 TRSUB 0.00% 1000% - - - - - - - - - . . .
CET-£T-TP-RL746601 i Creek 3: Build Mechanical Electrcal Eauioment Room (7466 High  9/1/2015 TRSUB 0.00% 1000% - - - - - - - - - . . .
Total Specifics 166.7 1,621.4 1,919.9 166.7 166.7 166.7 166.7 166.7 166.7. 166.7 35,529.8 62,135.7
Total Incremental Non-Incentive Specifics Plant Balance [ a0ase6 1121111 1140310 1141977 1143643 1145310 1146977 1148643 1150310 1151977 1507274 __ 2123863.
Total Incremental Non-Incentive Plant Balance [ 3809142 3974150 4142143 4292603 4433064 4593524 4743984 4894445 _ 504,490.5 5195365 _ 569,995.7 __ 646,960.7 |
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Incentive CWIP & Plant Additions Forecast
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Incentive Specifics Forecast
Note: Incentive Specific
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2016 Total 2017 Total 2015150 CWIP Less 2016150 itures Less 2016150 itures Less
wes WBS Description Pin# _ Voltage Forecast Date Asset Class % 150 % 2015 cWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-EC-484701  Devers - Colorado River #2 S00KV T/L: Build 110 mile single circuit S00KV T/L with 28-2156 4847 High 6/1/2013 TR-LINEINC 000%  100.00% 48 a8 -
CET-ET-TP-EC-484705  Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500V T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 000%  100.00% (©.1) ©1 -
CET-ET-TP-EC-484717  Devers Substation: Extend 500KV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 000%  100.00% (272) (27.2) -
CET-ET-TP-EC-484722  Valley Substation: Equip line position 8X with two 40004, 63kA, S00KV circuit breakers and 4847 High 9/1/2013 TR-SUBINC 000%  100.00% [c2)) @1 -
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional SO0KV SERIES CAPACITC 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 14 14 -
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position S00kV switchyard. 847 High 6/1/2013 TR-SUBINC 0.00% 100.00% (4.2) @2) -
Total Specifics (27.4) - (27.9) -
Total Incremental Plant Balance - Devers Colorado River (DCR) 1[ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2016 Total 2017 Total 2015150 CWIP Less 2016150 itures Less 2016150 itures Less
wes WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2015 cWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-EC-484701  Devers - Colorado River #2 S00KV T/L: Build 110 mile single circuit S00KV T/L with 28-2156 4847 6/1/2013 TR-LINEINC 000%  100.00% 48 48 B
CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 000%  100.00% ©.1 ©1 -
CET-ET-TP-EC-484717  Devers Substation: Extend 500KV BUS two positions. 4847 12/1/2013 TR-SUBINC 000%  100.00% (272) (27.2) -
CET-ET-TP-EC-484722  Valley Substation: Equip line position 8X with two 40004, 63kA, S00KV circuit breakers and 4847 High 9/1/2013 TR-SUBINC 000%  100.00% @1 @1 -
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional S00KV SERIES CAPACIT( 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 14 14 -
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position S00KV switchyard. 4847 High 6/1/2013 TR-SUBINC 000%  100.00% @.2) @2) -
Total Incentive CWIP Expenditures (Excludes OH) (27.4) - (27.3) -
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WBS 'WBS Description Pin # Voltage Forecast Date Asset Class 1SO % Feb-16 Mar-16 Apr-16 May-16 Jul-16 Aug-16 Sep-16 Oct-16 Dec-16
CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit S00kV T/L with 2B-2156 4847 High 6/1/2013 TR-LINEINC 100.00% 13 0.9 25 - - - - - - - - -
CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 100.00% 0.1) 0.0 - - - - - - - - - -
CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 100.00% 0.0 (29.5) 2.4 - - - - - - - - -
CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500KV circuit breakers and 4847 High 9/1/2013 TR-SUBINC 100.00% 0.0 - (1) - - - - - - - - -
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional SOOKV SERIES CAPACITC 4847 High 12/1/2013 TR-SUBINC 100.00% 0.2) 0.0 15 - - - - - - - - -
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 847 High 6/1/2013 TR-SUBINC 100.00% (6.0) 0.0 18 - - - - - - - - -

Total Specifics (5.0) (286) 6.2 - - - - - - - - -
 Total Incremental Plant Balance - Devers Colorado River (DCR) (5.0) (33.6) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4)
CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS iptior Pin # Voltage Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit S00kV T/L with 2B-2156 ~ 4847 High 6/1/2013 TR-LINEINC 0.00% 100.00% 13 0.9 25 - - - - - - - - -
CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 0.00% 100.00% 0.1) 0.0 - - - - - - - - - -
CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 847 High 12/1/2013 TR-SUBINC 0.00% 100.00% 0.0 (29.5) 2.4 - - - - - - - - -
CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, S00kV circuit breakersand 4847 High 9/1/2013 TR-SUBINC 0.00% 100.00% 0.0 - (2.1) - - - - - - - - -
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional SOOKV SERIES CAPACITC 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00% 0.2) 0.0 15 - - - - - - - - -
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00% (6.0) 0.0 18 - - - - - - - - -

Total Incentive CWIP Expenditures (Excludes OH) (5.0) (28.6) 6.2 B N N N N N N N |
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Collectible
wes WBS Description Pin# _ Voltage Forecast Date Asset Class % 150% Jan-17 Jun-17 Nov-17
CET-ET-TP-EC-484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit SOOKV T/L with 28-2156 4847 High 6/1/2013 TR-LINEINC 000%  100.00% B g - - - - B B B B B B
CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484717  Devers Substation: Extend S00KV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484722  Valley Substation: Equip line position 8 with two 40004, 63kA, 500KV circuit breakers and 4847 High 9/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484701  Devers-Colorado River SO0KV SERIES CAP (CA): Install an additional SOOKV SERIES CAPACITC 4847 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position 00KV switchyard. 4847 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
Total specifics - - - - - N N N N N N N
[Total Incremental Plant Balance - Devers Colorado River (DCR) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4) (27.4)
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage Forecast Date Asset Class % 150% Jan-17 Feb-17 Mar-17 May-17 Jun-17 Jul-17 Sep-17 Oct-17 Nov-17 Dec17
CET-ET-TP-EC-484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit SO0KV T/L with 28-2156 4847 High 6/1/2013 TR-LINEINC 000%  100.00% - B - N N N B B B B B B
CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mi le circuit 00KV T/L, including OPGW, 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484717  Devers Substation: Extend S00KV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484722  Valley Substation: Equip line position 8 with two 4000A, 63kA, 500KV circuit breakers and 4847 High 9/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional SOOKV SERIES CAPACITC 4847 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position S00KV switchyard. 4847 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -

Total Incentive CWIP Expen:

ures (Excludes OH)
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Collectible 2016 Total 2017 Total 2015 1SO CWIP Less 2016 1S0 i Less. 2016 1SO i Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Expenditures Colle le Collectible Collec
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations, 7183 High 12/1/2012 TR-LINEIN 000%  100.00% 185 65 5
CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 1,053.4 1,053.4 -
CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00% 46 a6 -
Total Specifics 1,076.5 - 1,076.5 -
Total Incremental Plant Balance - Tehachapi Segments 3B & 3C 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2016 Total 2017 Total 2015 ISO CWIP Less 2016 1SO i Less 2016 1SO i Less
WBS 'WBS Description Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Expenditures Collectible Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 12/1/2012 TR-LINEINC 0.00% 100.00% 18.5 185 -
CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 12/1/2012 TR-LINEINC 0.00% 100.00% 1,053.4 1,053.4 -
CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 8/1/2015 TR-SUBINC 0.00% 100.00% 46 46 -
Total Incentive CWIP Expenditures (Excludes OH) 1,076.5 - 1,076.5 -




Incentive Specifics Forecast
Note: Incentive Specific
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Collectible
wBs WBS Description Voltage _Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations High 12/1/2012 TR-LINEINC 0.00%  100.00% 122 41 22 - - - - - - -
CET-ET-TP-RN-718302  TRTP Segment 38: Highwind-Windhub High 12/1/2012 TR-LINEINC 0.00%  100.00% 93 77 27.1 583.5 485 48.5 485 485 485 96.2
CET-ET-TP-RN-718301  Highwind Substation: Visual Mitigation Measures High 8/1/2015 TR-SUBINC 0.00%  100.00% 05 25 16 B - R R . - R
Total specifics 22.0 143 31.0 38.5 5835 485 485 485 48.5 48.5 485 96.2
[Total Incremental Plant Balance - Tehachapi Segments 38 & 3C 22.0 362 67.2 105.7 689.2 737.7 786.2 834.7 8832 9317 980.2 1,0765 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBs Voltage _Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 6 Aug-16 Sep-16
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% 122 21 22 B B - B B B N B
CET-ET-TP-RN-718302  TRTP Segment 38: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% 9.3 77 27.1 385 583.5 485 48.5 485 485 485 9.2
CET-ET-TP-RN-718301  Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00%  100.00% 05 25 16 - - - - - - - R
Total Incentive CWIP Expenditures (Excludes OH) 22.0 143 31.0 38.5 583.5 48.5 48.5 485 48.5 48.5 485 96.2 |
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Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 oct-17 Nov-17 Dec17
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TRLINEINC 0.00%  100.00% B B B N N . . N N N N B
CET-ET-TP-RN-718302  TRTP Segment 38: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total specifics - - - - - N N N N N N N
Total Incremental Plant Balance - Tehachapi Segments 38 & 3C 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5 1,076.5
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Wes WBS Description Voltage _Forecast Date Asset Class % 150 % Jun-17 Nov-17
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 000%  100.00%
CET-ET-TP-RN-718302  TRTP Segment 38: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 000%  100.00%
CET-ET-TP-RN-718301  Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 000%  100.00%

Total Incentive CWIP Expenditures (Excludes OH)




Tehachapi Segments 4-11
Incentive Specifics Forecast
Note: Incentive Specific
2016 Total 2017 Total. 2015 150 CWIP Less 2016150 Less 2016150 Tess
wes WBS Description Pin# _ Voltage Forecast Date Asset Class 2015 CWIP Expenditures Expenditures Collectible Collectible Collectible

CET-ET-TP-RN-643500 _I: TRTP 4-1: Antelope-Whirlwind 500KV T/L: Construct new 14-mile single-circuit SO0KV T/L. 6435 4/1/2012 TR-LINEINC - 188.4 B 1884
CET-ET-TP-RN-547202  I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L o existin 5472 1/1/2013 TR-LINEINC - 207 - 207
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte 500KV: Construct new 27 miles single-circuit 500kV T/Lon 5243 11/1/2014 TR-LINEINC - 22132 - 22132
CET-ET-TP-RN-643803  I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC S00kV T/L cutover to connectne 6438 12/1/2014 TR-LINEINC - 13.7 - 137
CET-ET-TP-RN-643801  I: TRTP 7-3: Antelope-Mesa 230KV T/L: Construct new 16-mile double-circuit S00KV T/L (28- 6438 1/1/2015 TR-LINEINC - 43940 - 43940
c 1: TRTP 8-8: Mira L Construct new 33 miles 500kV T/L between Mesa and Mirz 6439 5/1/2015 TR-LINEINC - 84037 - 84037
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 10/1/2016 TR-LINEINC 178,969.3 737329 178,969.3 73,7329
CET-ET-TP-RN-755300  Mira Loma Substation 7553 10/1/2016 TR-SUBINC 15,237.2 94812 15,237.2 9,4812
CET-ET-TPRN-755301  Vincent Substation 7553 10/1/2016 TRSUBINC 4262 523 4262 523
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 10/1/2016 TR-LANDRGTINC 9,854.2 39977 9,854.2 39977
CET-ET-TPRN-755302  East Transition Station 7553 10/1/2016 TR-SUBINC 68835 3.362.3 6,883.5 33623
CET-ET-TP-RN-755303  West Transition Station 7553 10/1/2016 TR-SUBINC 7119.9 4553.1 7,119.9 45531
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 10/1/2016 TR-LINEINC 6.837.6 46619 6,837.6 4,661.9
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 12/1/2012 TR-SUBINC - 385.4 - 385.4
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 12/1/2013 TR-SUBINC - 781 - 781
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BAN 6440 12/1/2012 TR-SUBINC - 04 - 04
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 7/1/2014 TR-SUBINC - (63.6) - (63.6)
CET-ET-TP-RN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 1/1/2016 TR-SUBINC 3615 (78.1) 3615 (78.1)
CET-ET-TP-RN-644030  Vincent Substation Administration and Control Building 6440 1/1/2015 TR-SUBINC - 23 - 23
CET-ET-TP-RN-644100  I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 5 6441 4/1/2012 TR-LINEINC - 19524 - 1,952.4
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Coi 6442 5/1/2015 TR-LINEINC - 10.802.2 - 10,802.2
CET-ET-TP-RN-644202  I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacan 6442 High 5/1/2015 TR-LINEINC - 02 - 02

Total Specifics 225,689.5 128,154.3 225,689.5 128,154.3

Total Incremental Plant Balance - Tehachapi Segments 4-11

T09 Annual Update
Attachment 4
WP-Schedule 16
Page 15 0f 33
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific

Collectible
wes n Pin# _ Voltage  Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-643500  I: TRTP 4-L: Antelope-Whirlwind S00KV T/L: Construct new 14-mile single-circuit SO0KV T/L. 6435 High 4/1/2012 TR-LINEINC 000%  100.00% 14 331 (30.1) 220 220 200 200 200 200 200 200 200
CET-ET-TP-RN-547202  I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existin 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 16 15 19 20 20 20 20 17 15 15 15 15
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte S00KV: Construct new 27 miles single-circuit SO0kV T/Lon 5243 High 11/1/2014 TR-LINEINC 000%  100.00% 2377 938.2 (397.7) 159.4 159.4 150.4 159.4 159.4 159.4 159.4 159.4 159.4
CET-ET-TP-RN-643803  I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500KV T/L cutover to connect e’ 6438 High 12/1/2014 TR-LINEINC 000%  100.00% 28 5.7 52 - - - - - - - - -
CET-ET-TP-RN-643801  I: TRTP 7-3: Antelope-Mesa 230KV T/L: Construct new 16-mile double-circuit SOOKV T/L (2B- 6438 High 1/1/2015 TR-LINEINC 000%  100.00% 505.7 498.9 107.4 500.0 400.0 400.0 400.0 303.0 300.0 300.0 300.0 379.0
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mirz 6439 High 5/1/2015 TR-LINEINC 000%  100.00% 547.2 1,598.4 992.1 500.0 500.0 500.0 500.0 500.0 500.0 500.0 500.0 1,266.0
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% - - - - - - - - - 248,932 2,500.0 1,909.0
CET-ET-TP-RN-755300  Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 000%  100.00% - - - - - - - - - 24,678.4 40.0 -
CET-ET-TP-RN-755301  Vincent Substation 7553 High 10/1/2016 TR-SUBINC 000%  100.00% - - - - - - - - - 268.5 5.0 50
CET-RP-TP-RN-755300  Acauire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 000%  100.00% - - - - - - - - - 13,651.9 200.0 -
CET-ET-TP-RN-755302  East Transition Station 7553 High 10/1/2016 TR-SUBINC 000%  100.00% - - - - - - - - - 10,2208 250 -
CET-ET-TP-RN-755303  West Transition Station 7553 High 10/1/2016 TR-SUBINC 000%  100.00% - - - - - - - - - 11,673.0 - -
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 000%  100.00% - - - - - - - - - 11,499.5 - -
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 000%  100.00% 19 15 16 - - - - - - - - 380.4
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 12/1/2013 TR-SUBINC 000%  100.00% - 781 - - - - - - - - - -
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BAN ~ 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - - 04 - - - - - - - - -
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 000%  100.00% (11.1) (52.5) - - - - - - - - . B
CET-ET-TP-RN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 1/1/2016 TR-SUBINC 000%  100.00% 3615 (78.1) - - - - - - - - - -
CET-ET-TP-RN-644030  Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 000%  100.00% 23 00 00 - - - - - - - - -
CET-ET-TP-RN-644100 RTP 10-1: Whirlwind-Windhub S00KV: Construct approx. 17 miles of new single-circuit 51 6441 High 4/1/2012 TR-LINEINC 000%  100.00% 16 15 16 20 20 20 20 20 20 20 20 19318
CET-ET-TP-RN-644203 I TRTP 11-1: Mesa-Vincent #1 500KV: Construct 18.6 miles Mesa-Vincent #1 500V T/L. Cor 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 579.7 3266 3148 600.0 600.0 600.0 600.0 600.0 600.0 600.0 600.0 47811
CET-ET-TP-RN-644202  I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor onvacan 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 02 - - - - - - - - - - -
Total Specifics 22324 3,353.0 997.1 1,785.4 1,685.4 1,683.4 1,683.4 1,586.1 1,582.9 322,068.3 4,352.9 10833.2

[Total Incremental Plant Balance - Tehachapi Segments 4-11 [ 22324 5,585.4 6,582.5 8,368.0 10,053.4 11,736.8 13,420.3 15,006.4 16,589.4 338,657.7 343,010.6 353,843.8




Incentive Specifics Forecast

Note: Incentive Specific

Tehachapi Segments 4-11
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wBs WBS Description Pin# _ Voltage Forecast Date Asset Class Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 oct-17 Nov-17 Dec-17
CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind S00kV T/L: Construct new 14-mile single-circuit S00kV T/L. 6435 High 4/1/2012 TR-LINEINC - B B B B B . N N N B B
c 7202 1: TRTP 5:3: Antel ent #2 S00kV: Construct new 18-miles single-circuit T/L on existin 5472 High 1/1/2013 TR-LINEINC - - - - - - - - - - - R
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kv T/Lon 5243 High 11/1/2014 TR-LINEINC - - - - - - - - - - R R
CET-ET-TP-RN-643803  I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect ne' 6438 High 12/1/2014 TR-LINEINC - - - - - - - - - - - R
CET-ET-TP-RN-643801  I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit S00kV T/L (28- 6438 High 1/1/2015 TR-LINEINC - - - - - - - - - - R R
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesa and Mirz 6439 High 5/1/2015 TR-LINEINC - - - - - - - - - - - -
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC - - - - - - - - - - - R
CET-ET-TP-RN-755300  Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC - - - - - - - - - - - R
CET-ET-TP-RN-755301  Vincent Substation 7553 High 10/1/2016 TR-SUBINC - - - - - - - - - - - B
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC - - - - - - - - - - - R
CET-ET-TP-RN-755302  East Transition Station 7553 High 10/1/2016 TR-SUBINC - - - - - - - - - - - B
CET-ET-TP-RN-755303  West Transition Station 7553 High 10/1/2016 TR-SUBINC - - - - - - - - - - - R
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC - - - - - - - - - - - B
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC - - - - - - - - - - - R
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 12/1/2013 TR-SUBINC - - - - - - - - - - - R
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER BAN 6440 High 12/1/2012 TR-SUBINC - - - - - - - - - - - -
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC - - - - - - - - - - - R
CET-ET-TP-RN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 1/1/2016 TR-SUBINC - - - - - - - - - - - B
CET-ET-TP-RN-644030  Vincent Substation Administration and Control Building 6440 High 1/1/2015 TRSUBINC - - - - - - - - - - - R
CET-ET-TP-RN-644100  |: TRTP 10-1: Whirlwind-Windhub S00kV: Construct approx. 17 miles of new single-circuit 51 6441 High 4/1/2012 TR-LINEINC - - - - - - - - - - - B
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Cor 6442 High 5/1/2015 TR-LINEINC - - - - - - - - - - - R
CET-ET-TP-RN-644202  |: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacan 6442 High 5/1/2015 TR-LINEINC - - - - - - - - - - - B
Total Specifics - - - - - - - - - - - -
[Total Incremental Plant Balance - Tehachapi Segments 4-11 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8 353,843.8




CWIP Incentive Expenditure Forecast

: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible 2016 Total 2015150 CWIP Less 2016 150 Less 2016150 Less
wBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150% 2015 cwip Expenditures Collectible Colle
CE 1: TRTP 4-1: Antelope-Whirlwind 500KV T/L: Construct new 14-mile single-circuit S00kV T/L. 6435 High 4/1/2012 TR-LINEINC 000%  100.00% - 188.4 - 188.4
CET-ET-TPRN-547202  1: TRTP 5-3: Antelope-Vincent #2 S00KV: Construct new 18-miles single-circuit T/L on existin 5472 High 1/1/2013 TR-LINEINC 000%  100.00% - 207 - 207
CE 1: TRTP 6-2: New Vi Dy 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - 2,2132 - 22132
CET-ET-TP-RN-643803 1 TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC S00KV T/L cutover to connectne 6438 High 12/1/2014 TR-LINEINC 000%  100.00% 137 - 137
CE 1: TRTP 7-3: Antelope-Mesa 230KV T/L: Construct new 16-mile double-circuit S00kV T/L (28. 6438 High 1/1/2015 TR-LINEINC 000%  100.00% - 43940 - 43940
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500KV T/L between Mesa and Mirz 6439 High 5/1/2015 TR-LINEINC 000%  100.00% - 84037 - 84037
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 178,969.3 73,7329 178,969.3 73,7329
CET-ET-TP-RN-755300  Mira Loma Substation 7553 High TR-SUBINC 000%  100.00% 9,4812 15,237.2 9,4812
CET-ET-TP-RN-755301  Vincent Substation 7553 High 10/1/2016 TR-SUBINC 000%  100.00% 4262 523 4262 523
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 000%  100.00% 9,854.2 3,997.7 98542 39977
CET-ET-TPRN-755302  East Transition Station 7553 High TR-SUBINC 000%  100.00% 6,883.5 3,362.3 6,883.5 33623
CET-ET-TPRN-755303  West Transition Station 7553 High 10/1/2016 TR-SUBINC 000%  100.00% 7,119.9 4,553.1 7,119.9 4,553.1
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 6,837.6 46619 6,837.6 46619
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - 385.4 - 385.4
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 12/1/2013 TR-SUBINC 000%  100.00% 781 - 781
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT S00KV SWITCHYARD & AA TRANSFORMER BAN 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - 04 - 04
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 000%  100.00% - (63.6) - (63.6)
CET-ET-TP-RN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 1/1/2016 TR-SUBINC 000%  100.00% 3615 (78.2) 3615 (78.1)
CET-ET-TP-RN-644030  Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 000%  100.00% - 23 - 23
CET-ET-TP-RN-644100 1: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 51 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00% - 1,9524 - 19524
CE 1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Coi 6442 High 5/1/2015 TR-LINEINC 000%  100.00% - 10,802.2 - 10,802.2
CET-ET-TP-RN-644202 1: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacan 6442 5/1/2015 TR-LINEINC 0.00% 100.00% - 02 - 02
Total Incentive CWIP Expenditures (Excludes OH) 225,689.5 128,154.3 225,689.5 128,154.3
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CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible
WBs \WBS Description Pin#  Voltage cast Date Asset Class % 150 % Feb-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16
Ci 1: TRTP 4-1: Antelope-Whirlwind 500KV T/L: Construct new 14-mile single-circuit S00KV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00%  100.00% 14 331 (01 220 220 200 200 200 200 200 200 200
CETET-TP-RN-547202  |: TRTP 5-3: Antelope-Vincent #2 S00KV: Construct new 18-miles single-circuit T/L on existin 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 16 15 19 20 20 20 20 17 15 15 15 15
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kV T/Lon 5243 High 11/1/2014 TR-LINEINC 0.00%  100.00% 2377 9382 (397.7) 1594 1594 1594 1594 1504 1594 1594 1594 1594
CET-ET-TP-RN-643803 1: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect ne’ 6438 High 12/1/2014 TR-LINEINC 0.00% 100.00% 28 57 52 - - - - - - - - -
c 1: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit SO0kV T/L (28- 6438 High 1/1/2015 TR-LINEINC 000%  100.00% 5057 4989 1074 5000 4000 4000 4000 3030 3000 3000 3000 3790
CET-ET-TP-RN-643907  |: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles SO0V T/L between Mesa and Mirz 6439 High 5/1/2015 TR-LINEINC 000%  100.00% 547.2 15984 9921 5000 5000 5000 5000 5000 5000 5000 5000 12660
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 50735 7.3859 91835 80000 80000 80000 80000 7,0000 61810 25000 25000 19090
CET-ET-TP-RN-755300  Mira Loma Substation 7553 High TR-SUBINC 000%  100.00% 13265 6206 10941 1,7000 17000 1,0000 10000 8000 1000 1000 400 -
CET-ET-TP-RN-755301  Vincent Substation 7553 High 10/1/2016 TR-SUBINC 000%  100.00% 11 51 11 50 50 50 50 50 50 50 50 50
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 000%  100.00% 208 708 1061 1000 1000 2,0000 5000 5000 2000 2000 2000 -
CET-ET-TP-RN-755302  East Transition Station 7553 High TR-SUBINC 000%  100.00% 229 5217 7002 1425 4000 4500 4500 3500 2000 1000 250 -
CETET-TP-RN-755303  West Transition Station 7553 High 10/1/2016 TR-SUBINC 000%  100.00% 1966 3344 6721 8000 8000 8000 5000 2500 1000 1000 - -
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 18036 19459 4824 2500 1000 800 - - - - - -
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 000%  100.00% 19 15 16 - - - - - - - - 3804
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 12/1/2013 TR-SUBINC 000%  100.00% - 781 - - - - - - - - . .
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER BAN 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - - 04 - - - - - - - - -
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 000%  100.00% Ly (525) - - - - - - - - - -
CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. 6440 High 1/1/2016 TR-SUBINC 0.00% 100.00% - (78.1) - - - - - - - - - -
c Vi i inistration and Control Building 6440 High 1/1/2015 TR-SUBINC 000%  100.00% 23 00 00 - - - - - - - - -
CET-ET-TP-RN-644100  I: TRTP 10-1: Whirlwind-Windhub S00KV: Construct approx. 17 miles of new single-circuit 51 6441 High 4/1/2012 TR-LINEINC 000%  100.00% 16 15 16 20 20 20 20 20 20 20 20 19318
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500KV: Construct 18.6 miles Mesa-Vincent #1 S00kV T/L. Coi 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 5797 3266 3148 6000 6000 6000 6000 600.0 6000 6000 6000 47811
CET-ET-TP-RN-644202  I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220KV conductor on vacan 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 02 - - - - - - - - - . .

Total Incentive CWIP Expenditures (Excludes OH) 10,315.9 14,237.3 13,236.6 12,782.9 12,790.4 14,018.4 12,138.4 10,491.1 8,368.9 4,587.9 4,352.9




CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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wBs

WBS Description

Voltage

CET-E'

CET-ET-TP-RN-547202
CET-ET-TP-RN-524301
CET-ET-TP-RN-643803
CET-E'

1: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L.
1: TRTP 5-3: Antelope-Vincent #2 S00kV: Construct new 18-miles single-circuit T/L on existin
1: TRTP 6-2: New Vincent-Duarte S00kV: Construct new 27 miles single-circuit SO0V T/L on
1: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500KV T/L cutover to connect ne

CET-ET-TP-RN-643907
CET-ET-TP-RN-755304
CET-ET-TP-RN-755300
CET-ET-TP-RN-755301
CET-RP-TP-RN-755300
CET-ET-TP-RN-755302
CET-ET-TP-RN-755303
CET-ET-TP-RN-755305
CET-ET-TP-RN-644017
CET-ET-TP-RN-644006
CET-ET-TP-RN-644010
CET-ET-TP-RN-644007
CET-ET-TP-RN-644008

1: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (28:
1: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesa and Mirz
Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion

Mira Loma Substation

Vincent Substation

Acquire easements for CHUG - TRTP-Segment 8

East Transition Station

West Transition Station

Chino Hills Related OH Line Work

TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS.
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER BAN
TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS.

CET-E'
CET-ET-TP-RN-644100
CET-ET-TP-RN-644203
CET-ET-TP-RN-644202

Vi inistration and Control Building

1: TRTP 10-1: Whirlwind-Windhub 500kv: Construct approx. 17 miles of new single-circuit 51
1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 S00kV T/L. Coi
1: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220KV conductor on vacan

High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High
High

ast Date

4/1/2012
1/1/2013
11/1/2014
12/1/2014
1/1/2015
5/1/2015
10/1/2016

10/1/2016
10/1/2016

10/1/2016
10/1/2016
12/1/2012
12/1/2013
12/1/2012
7/1/2014
1/1/2016
1/1/2015
4/1/2012
5/1/2015
5/1/2015

Asset Class
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-SUBINC
TR-SUBINC
TR-LANDRGTIN
TR-SUBINC
TR-SUBINC
TR-LINEINC
TR-SUBINC
TR-SUBINC
TR-SUBINC
TR-SUBINC
TR-SUBINC
TR-SUBINC
TR-LINEINC
TR-LINEINC
TR-LINEINC

3

Collectible

%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

150%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%

Total Incentive CWIP Expendi

res (Excludes OH)




Red Bluff Substation

Incentive Specifics Forecast
Note: Incentive Specific
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2016 Total 2017 Total 2015 ISO CWIP Less 2016 1SO i Less 2016 1SO i Less
WBS 'WBS Description Pin # Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00% - 19 - 19 -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substationand f 6929 High 6/1/2013 TR-LINEINC 0.00% 100.00% - 0.0 - 0.0 -
CET-ET-TP-RN-692900 Remaining Red BIuff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00% 9,220.1 (132.8) 9.220.1 (132.8) -
Total Specifics 9,220.1 (130.9) 9,220.1 (130.9) .
Total Incremental Plant Balance - Red Bluff Substation ][
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2016 Total 2017 Total 2015 1SO CWIP Less 2016 1S0 i Less. 2016 1SO i Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Expenditures Coll Collectible
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00% - 19 - 19 -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and f 6929 High 6/1/2013 TR-LINEINC 0.00% 100.00% - 0.0 - 0.0 -
CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00% 9,220.1 (132.8) 9,220.1 (132.8) -
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - -
o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - -
Total Incentive CWIP Expen: res (Excludes OH) 9,220.1 (130.9) 9,220.1 (130.9) -
Eldorado - Ivanpah
Incentive Specifics Forecast
Note: Incentive Specific
Collectible 2016 Total 2017 Total 2015 1SO CWIP Less 2016 1S0 i Less 2016 1SO i Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Colles le Collectible Colles
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00% - - (24.0) -
Total Specifics . (24.0) . (24.0) .
Total Incremental Plant Balance - Eldorado - Ivanpah ][
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2016 Total 2017 Total 2015 1SO CWIP Less 2016 1SO Less. 2016 1SO Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 150 % 2015 CWIP Expenditures Expenditures Collectible Collectible
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00% - (24.0) - (24.0) -
Total Incentive CWIP Expenditures (Excludes OH) - (24.0) - (24.0) -
Lugo-Pisgah
Incentive Spe« s Forecast
Note: Incentive Specific
2016 Total 2017 Total 2015150 CWIP Less 2016150 itures Less 2016150 itures Less
WBS 'WBS Description Pin # Voltage Forecast Date Asset Class 2015 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 Suspended TR-SUBINC - - - - -
Total Specifics - - - - -
Total Incremental Plant Balance - Lqu-PIsEih
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2016 Total 2017 Total 2015 1SO CWIP Less 2016 1SO i Less 2016 I1SO i Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class 150% 2015 cwip Expenditures Expenditures Colle Collectible Collectible
CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 100.00% - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - -




T09 Annual Update
Attachment 4
WP-Schedule 16
Page 22 0f 33

Red Bluff Substation
Incentive Specifics Forecast
Note: Incentive Specific
Collectible
wBs n Pin#  Voltage  Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-692900 Red BIuff Substation: Construct a new 500/230KV substation. 6929 High 6/1/2013 TR-SUBINC 000%  100.00% 3.0 (11) 0.0 B B - B - B - - B
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and f 6929 High 6/1/2013 TR-LINEINC 000%  100.00% - 00 00 B - - - - B . . .
CET-ET-TP-RN-692900 Remaining Red BIuff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 000%  100.00% 9.143.4 (58.2) 20 - - - - - - - - -
Total specifics 95,1464 (593) 21 B N B - - - N N .

Total Incremental Plant Balance - Red Bluff Substation [ 9,146.4 9,087.1 9,089.2 9,089.2 9,089.2 9,089.2 9,089.2 9,089.2 9,089.2 9,089.2 9,089.2

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible
wes WBS Description Voltage _ Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec16
CET-ET-TP-RN-692900 _ Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00%  100.00% 30 [¢8Y) 0.0 - - - - - - - . B
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and f 6929 High 6/1/2013 TR-LINEINC 000%  100.00% - 00 00 - - - - - - - . .
CET-ET-TP-RN-692900  Remaining Red BIuff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00%  100.00% (76.7) (58.2) 20 - - - - - - - - -
0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - - B - - B B B
[ 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - - - - - . . -
Total Incentive CWIP Expenditures (Excludes OH) 73.7) (59.3) 21 N . B . N N N N ]
Eldorado - lvanpah
Incentive Specifics Forecast
Note: Incentive Specific
Collectible
wes WBS Description Voltage _ Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec16
CET-ET-TP-RN-655103 _ Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - - - - B B B B B B
Total Specifics - - - (24.0) - B - N N - N N

[Total Incremental Plant Balance - Eldorado - Ivanpah [ - - - (24.0) (24.0) (24.0) (24.0) (24.0) (24.0) (24.0) (24.0) (2a0)|

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible
wes WBS Description Pin#_ Voltage _Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec16
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00% - - - (24.0) - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - (24.0) - - - - - - - B |
Lugo-Pisgah
Incentive Specifics Forecast
Note: Incentive Specific
Collectible
WBS WBS Desci ion Pin # Voltage Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RL-701800 __Pisgah Sub: Siting Study for New Substation 7018 High Suspended TRSUBINC 0.00% __100.00% - , - , s 5 s 5 : 5 5 5
Total Specifics - - - , , , , , , , , 5

[Total Incremental Plant Balance - Lugo-Pisgah | - - - - N - N N - - N |

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible
wes WBS Description Voltage _Forecast Date Asset Class % 150 % Feb-16 Mar-16 Apr-16 May-16 Aug-16 Sep-16
CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% __100.00%

Total Incentive CWIP Expenditures (Excludes OH) - -




Incentive Specifics Forecast

Note: Incentive Specific

Red Bluff Substation
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wBs WBS Description Pin#  Voltage  Forecast Date Asset Class 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RN-692900 Red BIuff Substation: Construct a new 500/230KV substation. 6929 High 6/1/2013 TR-SUBINC 100.00% - - - -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and f 6929 High 6/1/2013 TR-LINEINC 100.00% - - - -
CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red BIuff) 6929 High 1/1/2016 TR-SUBINC 100.00% - - - -
Total Specifics - - - -
[Total Incremental Plant Balance - Red Bluff Substation 9,089.2 9,089.2 9,0892 9,089.2 9,089.2 9,089.2 9,089.2
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
wes WBS Description Pin#  Voltage _Forecast Date Asset Class % 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RN-692900 _ Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and f ~ 6929 High 6/1/2013 TR-LINEINC 000%  100.00%
CET-ET-TP-RN-692900  Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00%  100.00%
0 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - -
[ o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - . .
Eldorado - lvanpah
Incentive Specifics Forecast
Note: Incentive Specific
Collectible
was WBS Description Pin#  Voltage _Forecast Date Asset Class % 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RN-655103 _ Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - B -
Total Specifics - - - -
[Total Incremental Plant Balance - Eldorado - Ivanpah (24.0) (24.0) (24.0) (24.0) (24.0) (24.0)]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#_ Voltage _Forecast Date Asset Class % 150 % Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct17 Nov-17
CET-ET-TP-RN-655103 _ Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00%
Total Incentive CWIP Expenditures (Excludes OH - - - -
Lugo-Pisgah
Incentive Specifics Forecast
Note: Incentive Specific
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RL-701800___Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 100.00% - - - -
Total Specifics - - - -
[Total Incremental Plant Balance - Lugo-Pisgah - - - -]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUD d, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage ForecastDate Asset Class 150%
CET-ET-TP-RL-701800 __Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 100.00%

Total Incentive CWIP Expenditures (Excludes OH)
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Collectible 2016 Total 2017 Total 2015150 CWIP Less 2016 150 itures Less 2016150 itures Less
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class % 150% Expenditures Expenditures Collectible Collectible
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 000%  100.00% 28401 2,649.9 2,649.9 2,844.1 26499 2,649.9
CET-ET-TP-RN-690201  Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 000%  100.00% - - 714 - - 714
Total Specifics 2,848.1 2,649.9 27213 2,844.1 2,649.9 2,7213
Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer) ][
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2016 Total 2017 Total 2015150 CWIP Less 2016 150 itures Less 2016150 itures Less
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class % 150% 2015 cwip Expenditures Expenditures Collectible Collectible
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 000%  100.00% 2,844.1 2,649.9 2,649.9 2,844.1 26499 2,649.9
CET-ET-TP-RN-690201  Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 000%  100.00% - - 714 - - 714
Total Incentive CWIP Expenditures (Excludes OH) 2,844.1 2,649.9 27213 2,844.1 2,649.9 2,7213
West of Devers
Incentive Specifics Forecast
Note: Incentive Specific
2016 Total 2017 Total 2015150 CWIP Less 2016150 itures Less 2016150 itures Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2015 cWiP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-642001 _ Pre-Engineering (Morongo Transmission Relocation Project) 6420 12/1/2021 TR-LINEINC 000%  100.00% 48,2369 13200 6343 48,2369 13200 6343
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 12/1/2021 TR-SUBINC 000%  100.00% 314 09 1,847.0 314 09 1,847.0
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 12/1/2021 TR-SUBINC 000%  100.00% 17.8 04 1,947.0 17.8 04 1,947.0
CET-ET-TP-RN-642014  Etiwanda Subs: Install 220kV Relay Equipment 6420 12/1/2021 TR-SUBINC 000%  100.00% 21 01 500.0 21 01 5000
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 12/1/2021 TR-SUBINC 000%  100.00% 91 01 23470 91 01 2,347.0
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 12/1/2021 TR-LINEINC 000%  100.00% 33967 7,7262 230517.0 3,396.7 7,7262 230,517.0
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 12/1/2021 TR-SUBINC 000%  100.00% 136 - 1,847.0 136 - 1,847.0
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 12/1/2021 TR-LANDRGTINC 000% __100.00% 3766 3,807.7 13,643.0 3766 38077 13,643.0
Total Spe 52,084.2 12,8554 253,823 52,084.2 12,855.4 253,2823
Total Incremental Plant Balance - West of Deve 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2016 Total 2017 Total 20151SOCWIP Less 2016150 itures Less 2016150 itures Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class 150% 2015 cwip Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-642001 _ Pre-Engineering (Morongo Transmission Relocation Project) 6420 igh 12/1/2021 TR-LINEINC 100.00% 48,2369 1,3200 6343 48,2369 13200 6343
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 100.00% 314 09 1,847.0 314 09 1,847.0
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 12/1/2021 TR-SUBINC 100.00% 17.8 04 1,947.0 17.8 04 1,947.0
CET-ET-TP-RN-642014  Etiwanda Subs: Install 220kV Relay Equipment 6420 12/1/2021 TR-SUBINC 100.00% 21 01 500.0 21 01 5000
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00% 91 01 2,347.0 91 01 2,347.0
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 12/1/2021 TR-LINEINC 100.00% 3,396.7 7,7262 230,517.0 3,396.7 7,7262 230,517.0
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00% 136 - 1,847.0 136 - 1,847.0
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 12/1/2021 TR-LANDRGTINC 100.00% 3766 3,807.7 13,643.0 3766 38077 13,643.0
Total Incentive CWIP Expenditures (Excludes OH) 52,084.2 12,855.4 253,282.3 52,084.2 12,855.4 253,282.3
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
Collectible 2016 Total 2017 Total 2015150 CWIP Less 2016 150 Less 2016150 Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% 2015 cwip Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TPRN-706102  Devers: Relays for D-RB 500KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 000%  100.00% - 32 - - 132 B
CET-ET-TP-RN-706102  Red Bluff: Relays for Devers-Red Bluff S00KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 000%  100.00% - 03 - - 03 -
CET-ET-TPRN-706102  Colorado River: Relays for Devers-Red Bluff 500KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 000%  100.00% - 52 - - 52 -
Total Specifics - 48.7 - - 487 -
[Fotal iIncremental Plant Balance - Colorado River Substation
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2016 Total 2017 Total 2015150 CWIP Less. 2016150 i Less 2016150 i Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class 150% 2015 cwip Expenditures Expenditures Collectible Collectible
CET-ET-TP-RN-706102  Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 100.00% - 32 B - 132 -
CET-ET-TP-RN-706102  Red Bluff: Relays for Devers-Red Bluff S00KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 100.00% - 03 - - 03 -
CET-ET-TP-RN-706102  Colorado River: Relays for Devers-Red Bluff 500KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 100.00% - 52 - - 52 -
Total Incentive CWIP Expenditures (Excludes OH] - 48.7 - - 487 -
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Collectible
WBS WBS Description Voltage cast Date Asset Class % 150 % Feb-16 Mar-16 Apr-16 May-16 Jul-16 Aug-16 Sep-16 Oct-16 Dec-16
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-690201  Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
Total specifics - - - - - - , , . . , .
Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer) [ - - - - - - - - . . - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Voltage Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00% - - 39.1 3163 316.3 3163 316.3 3163 3163 316.3
CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - 39.1 80.0 316.3 316.3 316.3 316.3 316.3 316.3 316.3 16.3
West of Devers
Incentive Specifics Forecast
Note: Incentive Specific
WBS Pin # Voltage Forecast Date Asset Class 150 % Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-642001 _ Pre-Engineering (Morongo Transmission Relocation Project] 6420 High 12/1/2021 TR-LINEINC 100.00% B - B B B - B B B B B B
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 100.00% - - - - - - - - - - - -
Total Specifics - N B B N B - - B B - B
Total Incremental Plant Balance - West of Devers [ - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 150 % Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00% 187 120 15.0 15.0 200 150.0 300.0 300.0 100.0 743
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 0.0 0.8 - - - - - - - -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 03 0.0 0.2 - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 01 0.0 - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 01 0.0 - - - - - - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00% 3533 245.1 642.3 3342 3404 4242 776.7 8412 847.7 991.9 978.1 951.0
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% 11.6 7.4 137 15.0 15.0 535.0 535.0 535.0 535.0 535.0 535.0 535.0
 Total Incentive CWIP Expenditures (Excludes OH) 384.1 265.4 671.1 364.2 370.4 979.2 1,461.7 1,676.2 1,682.7 1,826.9 1,613.1 1,560.3
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
Collectible
wes WBS Description Pin#  Voltage _Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 May-16 Jun-16 Jul-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 2.8 05 39.9 - - - - - - - - -
CETET-TP-RN-706102  Red Bluff: Relays for Devers-Red Bluff 00KV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00%  100.00% 04 04 0.4) - - - - - - - - -
CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 08 19 25 - - - - - - - - -
Total Specifics 4.0 27 42.0 - N - N N B B N B
Total Incremental Plant Balance - Colorado River Substation [ 40 67 48.7 48.7 487 48.7 48.7 48.7 48.7 48.7 48.7 487 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
wBs Pin#  Voltage _Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-706102 : Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 2.8 05 39.9 - - - - - - - - -
CET-ET-TP-RN-706102  Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TRSUBING 000%  100.00% 04 04 (0.4) - - - - - - - - -
CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 08 19 25 - - - - - - - - -
| Total Incentive CWIP Expenditures (Excludes OH] 4.0 2.7 42.0 - - - - - - - - - |
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Jan-17

Jan-17
2208
6.0

Feb-17
2208

2268

Jan-17

Feb-17

Jan-17

Feb-17

1220

500.0

2,666.0
3,288.0

170.8

13,000.0

2,666.0
15,836.8

Jan-17

Feb-17

Jan-17

Feb-17

Mar-17
2208
6.0
2268
Mar-17
Mar-17
1708
4,000.0
2,666.0
6,836.8
Mar-17
48.7
Mar-17

Jun-17
Jun-17 Jul-17
2208 2208
6.0
2268 2268
Jun-17 Jul-17
Jun-17 Jul-17
3000
3000
100.0
3500
25,000.0 35,000.0
3000
6220 .
26,972.0 36,940.0
Jun-17 Jul-17
48.7
Jun-17 Jul-17

Nov-17
Nov-17 Dec-17
2208 2208
6.0 6.0
2268 2268
Nov-17 Dec-17
Nov-17 Dec-17
470 -
147.0 -
247.0 -
15,000.0 15,517.0
47.0 -
15,488.0 15,517.0
Nov-17 Dec-17
48.7 48.7
Nov-17 Dec-17

WBs \WBS Description Pin # Forecast Date Asset Class 150 %
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 8/1/2020 TR-LINEINC 100.00%
CET-ET-TP-RN-690201  Lugo Sub (NU) - Upgrade line protection 6902 8/1/2020 TR-LINEINC 100.00%

Total Specifics

[Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Forecast Date Asset Class 150 %
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 8/1/2020 TR-LINEINC 100.00%
CET-ET-TP-RN-690201  Lugo Sub (NU) - Upgrade line protection 6902 8/1/2020 TR-LINEINC 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers
Incentive Specifics Forecast
Note: Incentive Specific

Wes WBS Description Pin# Forecast Date Asset Class 150%
CET-ET-TP-RN-642001  Pre-Engineering (Morongo Transmission Relocation Project) 6420 12/1/2021 TR-LINEINC 100.00%
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Eauipment 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 12/1/2021 TR-LINEINC 100.00%

CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00%
CET-RP-TP-RN-642000 __Acauire Easements for West of Devers 6420 12/1/2021 TR-LANDRGTINC 100.00%
Total Spe:
[Total Incremental Plant Balance - West of Devers
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBs WBS Description Pin# Forecast Date Asset Class 150%
CET-ET-TP-RN-642001  Pre-Engineering (Morongo Transmission Relocation Project) 6420 12/1/2021 TRLINEINC 100.00%
CET-ET-TP-RN-642012  Devers Subs: Install 220kV CBs & DSs 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00%
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 12/1/2021 TR-LINEINC 100.00%
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 12/1/2021 TR-SUBINC 100.00%
CET-RP-TP-RN-642000 __Acauire Easements for West of Devers 6420 12/1/2021 TR-LANDRGTINC 100.00%
Total Incentive CWIP Expenditures (Excludes OH)
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
wes WBS Description Pin# Forecast Date Asset Class 150%
CET-ET-TP-RN-706102 _ Devers: Relays for D-RB 500KV N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%
CET-ET-TP-RN-706102  Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%
CET-ET-TP-RN-706102  Colorado River: Relays for Devers-Red BIuff 500kv N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%
Total Specifics
[Total Incremental Plant Balance - Colorado River Substation
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# Forecast Date Asset Class 150%
CET-ET-TP-RN-706102 Devers: Relays for D-RB 500KV N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%
CET-ET-TP-RN-706102  Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%
CET-ET-TP-RN-706102  Colorado River: Relays for Devers-Red BIuff 500KV N-2 SPS 7061 5/1/2015 TR-SUBINC 100.00%

Total Incentive CWIP Expenditures (Excludes OH
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2016 Total 2017 Total 2015150 CWIP Less 2016150 itures Less 2016150 itures Less
wes WBS Description Pin# _ Voltage Forecast Date Asset Class 2015 cWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC B 10 - B 10 -
CET-ET-TP-RL-769500  Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 2105 1770 - 2105 177.0 -
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 6.558.6 28,069.4 500.0 6,558.6 28,069.4 500.0
Total Specifics 6,769.1 28,247.4 500.0 6,769.1 28,247.4 500.0
Total Incremental Plant Balance - W d Substation Expansion Project
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2016 Total 2017 Total 2015150 CWIP Less. 2016 150 i Less 2016150 i Less
wes WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2015 cWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 000%  100.00% B 10 - B 10 -
CET-ET-TP-RL-769500  Install 60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 000%  100.00% 2105 1770 - 2105 177.0 -
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 000%  100.00% 6,558.6 28,069.4 500.0 6,558.6 28,069.4 500.0
Total Incentive CWIP Expenditures (Excludes OH) 6,769.1 28,247.4 500.0 6,769.1 28,247.4 500.0
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Incentive Specifics Forecast
Note: Incentive Specific
Collectible
WBs n Pin#  Voltage  Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 oct-16 Nov-16 Dec-16
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 10 - - B B - B - B - - B
CET-ET-TP-RL-769500 Install NGO relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00%  100.00% - - - 256.5 50.0 54.0 270 - - - - -
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
Total Specifics 1.0 - - 256.5 50.0 54.0 27.0 - - - - -
[Total Incremental Plant Balance - Whirlwind Substation Expansion Project 1.0 10 1.0 257.5 3075 3615 388.5 388.5 3885 3885 388.5 3885
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 oct-16 Nov-16 Dec-16
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 10 - - B B - B - B - - B
CET-ET-TP-RL-769500 Install NGO relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00%  100.00% 5.0 23.0 15.0 30 50.0 54.0 270 - - - - -
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00%  100.00% 214 4285 29154 4,392.0 1,100.0 1,100.0 2,500.0 2,500.0 3,000.0 3,0000 3,0000 4,112.0
Total Incentive CWIP Expenditures (Excludes OH) 27.4 4515 2,304 4,395.0 1,150.0 1,154.0 2,527.0 25000 3,000.0 3,000.0 3,000.0 41120 |




Incentive Specifics Forecast

Note: Incentive Specific

Whirlwind Substation Expansion Project
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wBs WBS Description Pin#  Voltage  Forecast Date Asset Class 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 100.00% - g - - - B B B B B B s
CET-ET-TP-RL-769500 Install N6O relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 100.00% - 35,027.9 1000 - - - - - - - B B
Total specifics - 35,027.9 1000 - - - - - - - - -
Total Incremental Plant Balance - Whirlwind Substation Expansion Project 388.5 35,4164 35,5164 35,5164 35,5164 35,5164 35,5164 355164 355164 355164 355164 355164
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
wBs WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-17 Feb-17 Mar-17 Jun-17 Jul-17 Oct-17 Nov-17 Dec17
CET-ET-TP-RN-706700  Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 000%  100.00%
CET-ET-TP-RL-769500  Install N6O relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 000%  100.00%
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 000%  100.00% 300.0 100.0 1000 - - - - - - - B B
Total Incentive CWIP Expenditures (Excludes OH) 300.0 1000 1000 - - - . - - - N N




Incentive Expenditures

Recorded
Forecast

Month

Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16
Jan-17
Feb-17
Mar-17
Apr-17
May-17
Jun-17
Jul-17
Aug-17
Sep-17
Oct-17
Nov-17
Dec-17

Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
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Incentive CWIP Expenditures

Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff Eldorado - N Coolwater-Lugo Colorado River Whlrlw!nd .
. N Segments 3B & . . Lugo-Pisgah  (formerly South of| West of Devers . Substation Rancho Vista
Projects River (DCR) | Segments1-3A S 4-11 Ivanpah Substation )
3C Kramer) Expansion

10,675 (5) - 22 10,316 (74) - - - 384 4 27 -
14,883 (29) - 14 14,237 (59) - - - 265 3 452 -
16,958 6 - 31 13,237 2 - - 39 671 42 2,930 -
17,637 - - 39 12,783 - (24) - 80 364 - 4,395 -
15,211 - - 584 12,790 - - - 316 370 - 1,150 -
16,516 - - 49 14,018 - - - 316 979 - 1,154 -
16,492 - - 49 12,138 - - - 316 1,462 - 2,527 -
15,032 - - 49 10,491 - - - 316 1,676 - 2,500 -
13,417 - - 49 8,369 - - - 316 1,683 - 3,000 -

9,780 - - 49 4,588 - - - 316 1,827 - 3,000 -

9,331 - - 49 4,353 - - - 316 1,613 - 3,000 -
16,918 - - 96 10,833 - - - 316 1,560 - 4,112 -

3,815 - - - - - - - 227 3,288 - 300 -
16,164 - - - - - - - 227 15,837 - 100 -

7,164 - - - - - - - 227 6,837 - 100 -

8,064 - - - - - - - 227 7,837 - - -
17,199 - - - - - - - 227 16,972 - - -
27,199 - - - - - - - 227 26,972 - - -
37,167 - - - - - - - 227 36,940 - - -
37,167 - - - - - - - 227 36,940 - - -
37,132 - - - - - - - 227 36,905 - - -
33,977 - - - - - - - 227 33,750 - - -
15,715 - - - - - - - 227 15,488 - - -
15,744 - - - - - - - 227 15,517 - - -




Incentive Closings

Recorded
Forecast

Month

Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16
Jan-17
Feb-17
Mar-17
Apr-17
May-17
Jun-17
Jul-17
Aug-17
Sep-17
Oct-17
Nov-17
Dec-17

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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Incentive Plant Closings

Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff Eldorado - N Coolwater-Lugo Colorado River Whlrlw!nd .
N N Segments 3B & | N Lugo-Pisgah  (formerly South of West of Devers . Substation Rancho Vista
Projects River (DCR)  Segments1-3A S 4-11 I Substation )
3C Kramer) Expansion
11,401 (5) - 22 2,232 9,146 - - - - 4 1 -
3,282 (29) - 14 3,353 (59) - - - - 3 - -
1,078 6 - 31 997 2 - - - - 42 - -
2,056 - - 39 1,785 - (24) - - - - 256 -
2,319 - - 584 1,685 - - - - - - 50 -
1,786 - - 49 1,683 - - - - - - 54 -
1,759 - - 49 1,683 - - - - - - 27 -
1,635 - - 49 1,586 - - - - - - - -
1,631 - - 49 1,583 - - - - - - - -
322,117 - - 49 322,068 - - - - - - - -
4,401 - - 49 4,353 - - - - - - - -
10,929 - - 96 10,833 - - - - - - - -
35,028 - - - - - - - - - - 35,028 -
100 - - - - - - - - - - 100 -




Beginning CWIP Closed to Plant in Service

Recorded
Forecast

Month

Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16
Jan-17
Feb-17
Mar-17
Apr-17
May-17
Jun-17
Jul-17
Aug-17
Sep-17
Oct-17
Nov-17
Dec-17

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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2013 CWIP Balances closed in Forecast Period

Total All
Projects

Devers Colorado
River (DCR)

Tehachapi
Segments 1-3A

Tehachapi
Segments 3B &
3C

Tehachapi
S 4-11

Coolwater-Lugo
Lugo-Pisgah  (formerly South of West of Devers
Kramer)

Colorado River
Substation

Whirlwind
Substation
Expansion

Rancho Vista

9,582

210

225,

362

210
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Southern California Edison Company
Incentive CWIP - FERC Proijects Detail

Month TRTP All Segments DCR Red Bluff Eldorado-lvanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Rancho Vista Coolwater-Lugo Total
Dec-14 680,873,754 89,733 3,445,383 - - 587,963 36,074,031 23,158 2,847,715 - 32,406,733 756,348,470
Jan-15 658,202,540 99,432 3,612,416 - - 651,019 36,418,822 44,460 2,843,568 - 32,812,335 734,684,592
Feb-15 699,934,160 100,839 5,020,613 - - 861,355 37,389,129 77,562 2,843,568 - 33,799,503 780,026,728
Mar-15 301,183,850 104,026 5,217,610 - - 1,631,419 38,420,162 110,629 2,843,568 - 35,170,218 384,681,482
Apr-15 87,770,148 111,890 6,944,483 - - 2,033,420 42,611,402 191,950 2,850,582 - 35,870,379 178,384,255
May-15 99,654,118 126,180 7,416,316 - - - 44,003,190 218,821 2,850,582 - 36,748,598 191,017,805
Jun-15 121,421,439 132,174 7,591,057 - - - 46,201,394 1,646,070 2,850,582 - 36,844,922 216,687,637
Jul-15 144,516,037 133,490 7,940,352 - - - 48,006,363 2,327,457 2,850,582 - 36,863,993 242,638,274
Aug-15 158,363,930 45,789 8,134,394 - - - 49,065,922 4,035,919 2,850,582 - 36,991,984 259,488,519
Sep-15 172,750,159 6,364 8,405,181 - - - 49,723,660 5,546,413 2,850,582 - 37,063,283 276,345,642
Oct-15 190,065,568 - 8,409,465 - - - 50,500,771 5,738,649 2,850,582 - 37,161,150 294,726,185
Nov-15 203,943,440 - 8,453,161 - - - 50,993,980 6,565,173 2,850,582 - 37,070,651 309,876,987
Dec-15 225,689,500 - 9,220,094 - - - 52,084,176 6,769,087 2,844,116 - - 296,606,973
13 Mo. Avg 288,028,357 73,070 6,908,502 - - 443,475 44,730,231 2,561,181 2,848,245 - 32,984,904 378,577,965

WP Schedule 10&16.xIsxIncentive CWIP



