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Forecast Additions to Net Plant

 Forecast Period 

Mon-Yr  Gross Additions  CWIP  Gross Additions  CWIP  Gross Additions  CWIP 

Jan-16 25,407,328             -                             11,400,758               9,581,618                 36,808,086            9,581,618               

Feb-16 25,407,328             -                             3,282,071                 -                                28,689,399            -                             

Mar-16 25,407,328             -                             1,078,327                 -                                26,485,655            -                             

Apr-16 25,407,328             -                             2,056,444                 210,499                     27,463,772            210,499                  

May-16 27,395,213             547,885                  2,318,944                 -                                29,714,157            547,885                  

Jun-16 61,895,792             17,982,837             1,785,944                 -                                63,681,737            17,982,837            

Jul-16 25,407,328             -                             1,758,944                 -                                27,166,273            -                             

Aug-16 25,407,328             -                             1,634,644                 -                                27,041,973            -                             

Sep-16 26,956,254             648,926                  1,631,444                 -                                28,587,699            648,926                  

Oct-16 28,346,482             1,489,154               322,116,773             225,327,977             350,463,255          226,817,130          

Nov-16 26,846,176             38,848                     4,401,444                 -                                31,247,620            38,848                    

Dec-16 41,984,301             10,586,623             10,929,483               -                                52,913,784            10,586,623            

Jan-17 15,046,033             -                             -                                -                                15,046,033            -                             

Feb-17 16,500,807             779,689                  35,027,943               6,558,587                 51,528,750            7,338,277               

Mar-17 16,799,285             949,494                  100,000                     -                                16,899,285            949,494                  

Apr-17 15,046,033             -                             -                                -                                15,046,033            -                             

May-17 15,046,033             -                             -                                -                                15,046,033            -                             

Jun-17 15,046,033             -                             -                                -                                15,046,033            -                             

Jul-17 15,046,033             -                             -                                -                                15,046,033            -                             

Aug-17 15,046,033             -                             -                                -                                15,046,033            -                             

Sep-17 15,046,033             -                             -                                -                                15,046,033            -                             

Oct-17 15,046,033             -                             -                                -                                15,046,033            -                             

Nov-17 50,409,137             6,200,604               -                                -                                50,409,137            6,200,604               

Dec-17 77,015,043             34,471,393             -                                -                                77,015,043            34,471,393            

Non-Incentive Incentive Total Non-Incentive and Incentive



TO11 Draft Annual Update

Attachment 4

WP-Schedule 16

Page 2 of 33
Transmission High / Low Voltage Summary ($000)

Low Voltage

Month Incentive Non-Incentive Total Non-Incentive Total Adds

Jan-16 11,401                24,907                36,308                500                      36,808                

Feb-16 14,683                49,814                64,497                1,000                   65,497                

Mar-16 15,761                74,722                90,483                1,500                   91,983                

Apr-16 17,818                99,629                117,446              2,001                   119,447              

May-16 20,137                126,524              146,660              2,501                   149,161              

Jun-16 21,922                187,920              209,842              3,001                   212,843              

Jul-16 23,681                212,827              236,508              3,501                   240,009              

Aug-16 25,316                237,734              263,050              4,001                   267,051              

Sep-16 26,948                264,190              291,138              4,501                   295,639              

Oct-16 349,064              292,036              641,101              5,001                   646,102              

Nov-16 353,466              318,382              671,848              5,501                   677,350              

Dec-16 364,395              359,867              724,262              6,002                   730,263              

Jan-17 364,395              374,852              739,248              6,062                   745,309              

Feb-17 399,423              391,293              790,716              6,122                   796,838              

Mar-17 399,523              408,032              807,555              6,182                   813,737              

Apr-17 399,523              423,018              822,541              6,243                   828,784              

May-17 399,523              438,004              837,527              6,303                   843,830              

Jun-17 399,523              452,989              852,512              6,363                   858,876              

Jul-17 399,523              467,975              867,498              6,423                   873,922              

Aug-17 399,523              482,961              882,484              6,484                   888,968              

Sep-17 399,523              497,947              897,470              6,544                   904,014              

Oct-17 399,523              512,932              912,456              6,604                   919,060              

Nov-17 399,523              563,281              962,805              6,664                   969,469              

Dec-17 399,523              640,236              1,039,759           6,725                   1,046,484           

High Voltage
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2016

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures 

Less COR/Collectible

2017 ISO Expenditures Less 

COR/Collectible

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 5,278.7                5,875.8                5,278.7                               5,875.8                                  

CET-OT-OT-ME-313800 Miscellaneous Equipment 3138 High Blanket TR-SUB 0.00% 100.0% 95.0                     -                          95.0                                     -                                           

CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Banks6197 High Blanket TR-SUB 0.00% 100.0% 2,032.8                2,078.0                2,032.8                               2,078.0                                  

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 6,001.6                723.0                   6,001.6                               723.0                                     

CET-ET-IR-RP-508900 Bulk Power 500kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 2,224.2                7,501.9                2,224.2                               7,501.9                                  

CET-ET-IR-ME-475600 Substation Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0% 10,743.5              10,982.3              10,743.5                             10,982.3                                

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0% 31,171.6              15,932.1              31,171.6                             15,932.1                                

CET-ET-IR-ME-768102 NERC/CIP-14 (Physical Security) 7681 High Blanket TR-SUB 0.00% 100.0% -                          743.4                   -                                         743.4                                     

CET-ET-GA-EM-644600 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0% 834.5                   939.2                   834.5                                   939.2                                     

CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0% 2,150.3                2,198.1                2,150.3                               2,198.1                                  

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0% 766.5                   783.5                   766.5                                   783.5                                     

CET-PD-OT-FO-FACOPE Facilities- Operational 3363 High Blanket TR-SUB 0.00% 100.0% 8,537.3                -                          8,537.3                               -                                           

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 100.0% 86.3                     88.2                     86.3                                     88.2                                       

CET-PD-IR-TP-TREAST Transmission Breakdown Maintenance Planned 3364 High Blanket TR-LINE 0.00% 100.0% 5,549.4                5,672.7                5,549.4                               5,672.7                                  

CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 100.0% 551.1                   563.3                   551.1                                   563.3                                     

CET-PD-IR-TR-TREAST Transmission Pole Replacement 3364 High Blanket TR-LINE 0.00% 100.0% 6,790.3                6,091.7                6,790.3                               6,091.7                                  

CET-PD-IR-PT-TREAST Pole Remediation Transmission 3364 High Blanket TR-LINE 0.00% 100.0% 721.9                   1,506.3                721.9                                   1,506.3                                  

CET-PD-OT-PJ-TRSJAC Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0% 64,200.8              115,845.7            64,200.8                             115,845.7                              

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare 3362 High Blanket TR-SUB 0.00% 100.0% 11,779.3              -                          11,779.3                             -                                           

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 0.00% 100.0% 32.1                     32.8                     32.1                                     32.8                                       

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 0.00% 100.0% 86.4                     88.3                     86.4                                     88.3                                       

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 100.0% 886.4                   906.0                   886.4                                   906.0                                     
Various Year End 2015 CWIP to close High Blanket Various 0.00% 100.0% 95,025.3              0 -                          95,025.3                   -                                         -                                           

-                                         -                                           

-                                         -                                           

-                                         -                                           

-                                         -                                           

-                                         -                                           

-                                         -                                           

-                                         -                                           

95,025.3              160,519.9            178,552.4            95,025.3                  160,519.9                           178,552.4                             Total Blankets

Total Incremental Blankets Plant Balance



TO11 Draft Annual Update

Attachment 4

WP-Schedule 16

Page 4 of 33

Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2016

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%

CET-OT-OT-ME-313800 Miscellaneous Equipment 3138 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Banks6197 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-508900 Bulk Power 500kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-475600 Substation Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-768102 NERC/CIP-14 (Physical Security) 7681 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644600 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-OT-FO-FACOPE Facilities- Operational 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-TP-TREAST Transmission Breakdown Maintenance Planned 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-IR-TR-TREAST Transmission Pole Replacement 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-IR-PT-TREAST Pole Remediation Transmission 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-OT-PJ-TRSJAC Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0%

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare 3362 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 0.00% 100.0%

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 100.0%
Various Year End 2015 CWIP to close High Blanket Various 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

439.9               439.9               439.9               439.9               439.9               439.9               439.9               439.9               439.9               439.9               439.9               439.9               

7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    7.9                    

169.4               169.4               169.4               169.4               169.4               169.4               169.4               169.4               169.4               169.4               169.4               169.4               

500.1               500.1               500.1               500.1               500.1               500.1               500.1               500.1               500.1               500.1               500.1               500.1               

185.4               185.4               185.4               185.4               185.4               185.4               185.4               185.4               185.4               185.4               185.4               185.4               

895.3               895.3               895.3               895.3               895.3               895.3               895.3               895.3               895.3               895.3               895.3               895.3               

2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            2,597.6            

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 69.5                 

179.2               179.2               179.2               179.2               179.2               179.2               179.2               179.2               179.2               179.2               179.2               179.2               

63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 63.9                 

711.4               711.4               711.4               711.4               711.4               711.4               711.4               711.4               711.4               711.4               711.4               711.4               

7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    

462.4               462.4               462.4               462.4               462.4               462.4               462.4               462.4               462.4               462.4               462.4               462.4               

45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 45.9                 

565.9               565.9               565.9               565.9               565.9               565.9               565.9               565.9               565.9               565.9               565.9               565.9               

60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 60.2                 

5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            5,350.1            

981.6               981.6               981.6               981.6               981.6               981.6               981.6               981.6               981.6               981.6               981.6               981.6               

2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    

7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    7.2                    

73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 73.9                 
7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            7,918.8            

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          21,295.4          

21,295.4          42,590.9          63,886.3          85,181.7          106,477.2        127,772.6        149,068.0        170,363.5        191,658.9        212,954.3        234,249.8        255,545.2        
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2016

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%

CET-OT-OT-ME-313800 Miscellaneous Equipment 3138 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Banks6197 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-508900 Bulk Power 500kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-475600 Substation Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-768102 NERC/CIP-14 (Physical Security) 7681 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644600 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-OT-FO-FACOPE Facilities- Operational 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-TP-TREAST Transmission Breakdown Maintenance Planned 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-IR-TR-TREAST Transmission Pole Replacement 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-IR-PT-TREAST Pole Remediation Transmission 3364 High Blanket TR-LINE 0.00% 100.0%

CET-PD-OT-PJ-TRSJAC Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0%

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare 3362 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 0.00% 100.0%

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 100.0%
Various Year End 2015 CWIP to close High Blanket Various 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

489.6               489.6               489.6               489.6               489.6               489.6               489.6               489.6               489.6               489.6               489.6               489.6               

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

173.2               173.2               173.2               173.2               173.2               173.2               173.2               173.2               173.2               173.2               173.2               173.2               

60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 60.3                 

625.2               625.2               625.2               625.2               625.2               625.2               625.2               625.2               625.2               625.2               625.2               625.2               

915.2               915.2               915.2               915.2               915.2               915.2               915.2               915.2               915.2               915.2               915.2               915.2               

1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            1,327.7            

62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 62.0                 

78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 78.3                 

183.2               183.2               183.2               183.2               183.2               183.2               183.2               183.2               183.2               183.2               183.2               183.2               

65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 65.3                 

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    

472.7               472.7               472.7               472.7               472.7               472.7               472.7               472.7               472.7               472.7               472.7               472.7               

46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 46.9                 

507.6               507.6               507.6               507.6               507.6               507.6               507.6               507.6               507.6               507.6               507.6               507.6               

125.5               125.5               125.5               125.5               125.5               125.5               125.5               125.5               125.5               125.5               125.5               125.5               

9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            9,653.8            

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    2.7                    

7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    7.4                    

75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 75.5                 

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          14,879.4          

270,424.6        285,303.9        300,183.3        315,062.7        329,942.0        344,821.4        359,700.8        374,580.1        389,459.5        404,338.9        419,218.2        434,097.6        
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures 

Less COR/Collectible

2017 ISO Expenditures Less 

COR/Collectible

CET-OT-OT-ME-313802 LADWP DC electrode replacement 3138 High 11/1/2017 TR-LINE 0.00% 100.0% 6,201                   10,500.0 18,662.5              6,200.6                     10,500.0                             18,662.5                                

CET-ET-IR-ME-768101 NERC/CIP-14 (Physical Security) 7681 High 12/1/2017 TR-SUB 0.00% 100.0% 22,497                 10,357.8 6,633.9                22,497.3                   10,357.8                             6,633.9                                  

CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU 6694 High 6/1/2015 TR-SUB 0.00% 100.0% 12,329                 15.0 -                          12,328.6                   15.0                                     -                                           

CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1 220kV T/L position.6694 High 6/1/2015 TR-SUB 0.00% 100.0% 997                       1.0 -                          997.3                        1.0                                       -                                           

CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized clock and two N60 relays6694 High 6/1/2015 TR-SUB 0.00% 100.0% 538                       1.0 -                          537.7                        1.0                                       -                                           

CET-ET-TP-RL-755600 Del Sur: Install equipment for network upgrade 7556 High 6/1/2016 TR-SUB 0.00% 100.0% 79                         700.0 -                          79.3                          700.0                                   -                                           

CET-ET-TP-RN-769100 Antelope (NU): Equip 1 220kV CB position 7691 High 10/1/2016 TR-SUB 0.00% 100.0% 756                       800.0 -                          755.6                        800.0                                   -                                           

CET-ET-TP-RN-773300 Whirlwind (Plan of Service): Equip one 220 kV position to terminate the Teddy-Whirlwind 220kV T/L7733 High 11/1/2016 TR-SUB 0.00% 100.0% 39                         1,400.0 -                          38.8                          1,400.0                               -                                           

CET-ET-LG-TS-610705 Pardee Sub:  Install new double breaker 220 kV CB's in position 11 to terminate bank leads6107 High 6/1/2015 TR-SUB 0.00% 100.0% 6,687                   181.0 -                          6,687.2                     181.0                                   -                                           

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2 Scope): Install new MEER building and cut over existing protection and upgrade CTs on existing banks.  Upgrade SAS from 5.5 to 6X.6824 High 12/1/2017 TR-SUB 0.00% 100.0% 9,924                   555.8 555.0                   9,924.0                     555.8                                   555.0                                     

CET-ET-LG-TS-667000 Valley Sub: Construct 10 position CB&1/2 AIS 115 kV switchrack to the north of existing GIS 115 kV swtichrack. Number from east to west as Pos. 5-14 per approved Line and Bus Diagram.  Ratings of all equipment should be selected per SCE standards and should not limit the capacity of the AA-bank transformers.  Transfer all equipment connections from the existing GIS 115 kV switchrack to the new AIS 115 kV switchrack.  Retire and demolish the existing GIS 115 kV GIS equipment and building.  Review and install or upgrade relay protection as required.6670 High 2/1/2017 TR-SUB 0.00% 100.0% 780                       551.8 123.3                   779.7                        551.8                                   123.3                                     

CET-ET-LG-TS-626302 Vestal Sub: Equip 220 kV A-Bank Positions (Positions 3 and 4) with circuit breakers6263 High 12/1/2016 TR-SUB 0.00% 100.0% 9,198                   2,440.3 -                          9,197.9                     2,440.3                               -                                           

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 12/1/2017 TR-SUB 0.00% 100.0% 473                       3,500.0 2,000.0                472.6                        3,500.0                               2,000.0                                  

CET-ET-TP-RL-746000 Victor Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.14 south.7460 High 3/1/2017 TR-SUB 0.00% 100.0% 476                       174.5 227.4                   475.7                        174.5                                   227.4                                     

CET-ET-TP-RL-746001 Aqueduct Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.3.7460 High 3/1/2017 TR-SUB 0.00% 100.0% 474                       174.5 227.4                   473.8                        174.5                                   227.4                                     

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. Rebuild the low side at 66kV position 20, with two (2) new 3000A 66kV CB’s, disconnects/ Remove and re-install the existing 1A ground bank to the new 1A ground bank.7518 High 12/1/2017 TR-SUB 0.00% 100.0% 1,558                   1,380.0 1,620.0                1,558.1                     1,380.0                               1,620.0                                  

CET-ET-TP-RL-495601 Big Creek #3-Springville 220-kV: Construct approx. 23 miles of new double-circuit4956 High 6/1/2015 TR-LINE 0.00% 100.0% -                       890.0 2,000.0                -                              890.0                                   2,000.0                                  

CET-ET-TP-RL-495603 Rector:  Equip Positions 1 & 2 220kV switchrack  to terminate the new Rector-Spr4956 High 6/1/2015 TR-SUB 0.00% 100.0% -                       50.0 -                          -                              50.0                                     -                                           

CET-ET-TP-RL-495606 Vestal: Install necessary protective relays on Rector-Vestal No. 1 and Rector-Ve4956 High 6/1/2015 TR-SUB 0.00% 100.0% -                       10.0 -                          -                              10.0                                     -                                           

CET-RP-TP-RL-495600 SJXVL ---- ACQ / FERC San Joaquin Cross Valley 4956 High 12/1/2015 TR-LANDRGT 0.00% 100.0% -                       150.0 -                          -                              150.0                                   -                                           

CET-ET-TP-RL-615405 N of Magunden : Install a 2nd set of Bushing Current Transformer's on 220kV CB #1 on position 16154 High 10/1/2016 TR-SUB 0.00% 100.0% 734                       650.0 -                          733.6                        650.0                                   -                                           

CET-ET-TP-RL-615409 Vestal - Install a second set of BCT’s on 220kV CB’s #1 and 2 on position 1 6154 High 6/1/2015 TR-SUB 0.00% 100.0% 1,127                   50.0 -                          1,126.7                     50.0                                     -                                           

CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at positions 2S and 3S6415 High 6/1/2015 TR-SUB 0.00% 100.0% 4,725                   18.4 -                          4,725.4                     18.4                                     -                                           

CET-ET-TP-RL-641500 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double Circuit 220kV T/L6415 High 9/1/2015 TR-LINE 0.00% 100.0% -                       155.2 -                          -                              155.2                                   -                                           

CET-ET-TP-RL-641503 Devers Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0% 693                       13.2 -                          692.7                        13.2                                     -                                           

CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0% 517                       11.8 -                          516.8                        11.8                                     -                                           

CET-ET-TP-RL-641501 Devers Substation: PHASE 2 -  The Mirage No. 1 terminates at position 2N - The following upgrades will be required: Replace six (6) 220kV, 2000A Disconnects with new 4000A rated 6-220kV disconnects.  Reconductor to 3000A rated position.  Update relays, meters and logic controllers as necessary associated with IID's new proposed SPS.6415 High 6/1/2015 TR-SUB 0.00% 100.0% -                       19.4 -                          -                              19.4                                     -                                           

CET-ET-TP-RL-641505 PHASE 2 - Coachella Valley-Mirage 220kV: Reconductor SCE-owned portion of the Coachella Valley-Mirage 220kV T/L.6415 High 9/1/2015 TR-LINE 0.00% 100.0% -                       2.0 -                          -                              2.0                                       -                                           

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated disconnects and other associated equipment to terminate the 3 AA bank to the number 3 position on the Eldorado 500 kV bus7241 High 6/1/2016 TR-SUB 0.00% 100.0% 11,827                 1,542.0 -                          11,826.7                   1,542.0                               -                                           

CET-ET-TP-RN-724802 Ivanpah Sub: Install a dedicated 220 kV double-breaker line position on a breaker-and-a-half configuration7248 High 11/1/2015 TR-SUB 0.00% 100.0% -                       10.0 -                          -                              10.0                                     -                                           

CET-ET-TP-RN-724800 Eldorado: Install (1) 500 kV Switchyard Operating Bus extension, (8) bus dead-end structures, (48) bus dead-end insulator assemblies.7248 High 11/1/2015 TR-SUB 0.00% 100.0% -                       8,651.0 -                          -                              8,651.0                               -                                           

CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C phases of the transmission line conductors7248 High 11/1/2015 TR-LINE 0.00% 100.0% 141                       5.0 -                          140.9                        5.0                                       -                                           

CET-ET-TP-RN-724803 Ivanpah Sub (NU): Update the GE-N60 RAS relay settings at Ivanpah sub to receive new breaker status points from the customer's N60 relays. Install a total of three (3) new test switches on existing RAS relay racks Z57, Z59 and Z61 (one test switch per rack). Install a total of three (3) new cables from the N60 relay racks to the existing PLC (one cable per N60 rack). Wire a total of six (6) outputs from the N60 RAS relays to inputs on the PLC. Update PLC and HMI to receive new breaker status points and display them on the HMI. Update Elementary, Wiring, Logic and Point List prints at Ivanpah substation to reflect all changes.7248 High 11/1/2015 TR-SUB 0.00% 100.0% (6)                          10.0 -                          (5.9)                           10.0                                     -                                           

CET-ET-TP-RN-724804 Power Systems Control (PSC) (POS NU) Eldorado RTU 7248 High 11/1/2015 TR-SUB 0.00% 100.0% -                       10.0 -                          -                              10.0                                     -                                           

CET-ET-TP-RL-737601 Eldorado-Install fire mitigation for 4AA 7376 High 5/1/2016 TR-SUB 0.00% 100.0% 548                       1,440.0 -                          547.9                        1,440.0                               -                                           

CET-ET-TP-RN-742600 Primm (Plan of Service Network Upgrade (POS NU)): New 220kV substation7426 High 10/1/2015 TR-SUB 0.00% 100.0% (1)                          1,000.0 -                          (1.1)                           1,000.0                               -                                           

CET-ET-TP-RN-742601 Eldorado-Ivanpah #1 (NU): Loop into Primm 7426 High 10/1/2015 TR-LINE 0.00% 100.0% 1,572                   100.0 -                          1,571.8                     100.0                                   -                                           

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 6/1/2016 TR-LINE 0.00% 100.0% 4,467                   12,010.5 -                          4,466.7                     12,010.5                             -                                           

CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0% 10                         0.0 25.0                     9.5                            -                                         25.0                                       

CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0% 98                         2.2 -                          98.4                          2.2                                       -                                           

CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub 7645 High 6/1/2016 TR-LINE 0.00% 100.0% 1                           2.2 -                          0.5                            2.2                                       -                                           

CET-ET-TP-RL-737499 Serrano Sub - No. 1, No. 2, and No. 3 AA banks:   * Install fire walls between each transformer unit. * Modify existing berms to capture oil leaks.   7374 High 12/1/2016 TR-SUB 0.00% 100.0% -                       2,699.0 -                          -                              2,699.0                               -                                           

CET-ET-TP-RN-755900 Colorado River Sub (NU): Terminate the Colorado River- Black Creek 220kV T/L at Colorado River Sub: Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration to terminate the Colorado River-Black Creek 220kV T/L:  two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Black Creek 220kV Line. 7559 High 5/1/2015 TR-SUB 0.00% 100.0% -                       (2.9)                      -                          -                              (2.9)                                      -                                           

CET-ET-TP-RN-705000 Colorado River 500/220kV Substation (NU): Terminate the Colorado River- Dracker 220kV T/L at Colorado River Sub position 1 Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration: two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Dracker 220kV Line. 7050 High 6/1/2015 TR-SUB 0.00% 100.0% 1,381                   0.3                        -                          1,381.5                     0.3                                       -                                           

CET-ET-TP-RL-780600 Kramer Substation: Install two (2) tertiary bank reactors, 45MVAR each (1A and 2A banks) 7806 High 6/1/2016 TR-SUB 0.00% 100.0% 372                       3,998.8                -                          371.7                        3,998.8                               -                                           

CET-ET-TP-RL-780601 Kramer Substation: Install One (1) 220kV, 45MVAR Bus Shunt Reactor at Pos. 1x7806 High 12/1/2017 TR-SUB 0.00% 100.0% 19                         200.0                   695.0                   19.3                          200.0                                   695.0                                     

CET-ET-TP-RN-760200 Windhub Substation (DU): (i) Equip a 66 kV position for the Windhub-Sunspot 66 kV Line, including two (2) circuit breakers, two (2) breaker failure relays, and four (4) sets of disconnect switches. (ii) Install one (1) pair of SPS relays to add the Small Generating Facility to the existing Windhub A-bank SPS. Power System Controls (PSC): Add points to the substation automation system equipment at Windhub Substation to monitor the new Windhub-Sunspot 66 kV Line and associated circuit breakers, and relay protection status alarms. 7602 High 9/1/2016 TR-SUB 0.00% 100.0% 649                       900.0                   -                          648.9                        900.0                                   -                                           

CET-ET-TP-RL-775800 REMOVE equipment associated with the Valley Direct Load Trip (VDLT) RAS at Serrano Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0% -                       17.0                     -                          -                              17.0                                     -                                           

CET-ET-TP-RL-775801 REMOVE equipment associated with the VDLT Remedial Action Scheme (RAS) at Valley Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0% -                       34.0                     -                          -                              34.0                                     -                                           

CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 6/1/2016 TR-SUB 0.00% 100.0% 1,130                   250.0                   -                          1,130.0                     250.0                                   -                                           

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2016 TR-SUB 0.00% 100.0% 1,389                   800.0                   -                          1,388.7                     800.0                                   -                                           

CET-ET-TP-RL-711600 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) with circuit breakers7116 High 6/1/2015 TR-SUB 0.00% 100.0% 7,217                   50.0                     -                          7,216.7                     50.0                                     -                                           

CET-ET-TP-RL-746601 Big Creek 3: Build Mechanical Electrical Equipment Room (MEER) Building7466 High 9/1/2015 TR-SUB 0.00% 100.0% -                       25.0                     -                          -                              25.0                                     -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

-                              -                                         -                                           

111,611.7            68,506.8              32,769.6              111,611.7                68,506.8                             32,769.6                                

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-OT-OT-ME-313802 LADWP DC electrode replacement 3138 High 11/1/2017 TR-LINE 0.00% 100.0%

CET-ET-IR-ME-768101 NERC/CIP-14 (Physical Security) 7681 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU 6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1 220kV T/L position.6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized clock and two N60 relays6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-755600 Del Sur: Install equipment for network upgrade 7556 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-769100 Antelope (NU): Equip 1 220kV CB position 7691 High 10/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-773300 Whirlwind (Plan of Service): Equip one 220 kV position to terminate the Teddy-Whirlwind 220kV T/L7733 High 11/1/2016 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-610705 Pardee Sub:  Install new double breaker 220 kV CB's in position 11 to terminate bank leads6107 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2 Scope): Install new MEER building and cut over existing protection and upgrade CTs on existing banks.  Upgrade SAS from 5.5 to 6X.6824 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-667000 Valley Sub: Construct 10 position CB&1/2 AIS 115 kV switchrack to the north of existing GIS 115 kV swtichrack. Number from east to west as Pos. 5-14 per approved Line and Bus Diagram.  Ratings of all equipment should be selected per SCE standards and should not limit the capacity of the AA-bank transformers.  Transfer all equipment connections from the existing GIS 115 kV switchrack to the new AIS 115 kV switchrack.  Retire and demolish the existing GIS 115 kV GIS equipment and building.  Review and install or upgrade relay protection as required.6670 High 2/1/2017 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-626302 Vestal Sub: Equip 220 kV A-Bank Positions (Positions 3 and 4) with circuit breakers6263 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746000 Victor Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.14 south.7460 High 3/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746001 Aqueduct Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.3.7460 High 3/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. Rebuild the low side at 66kV position 20, with two (2) new 3000A 66kV CB’s, disconnects/ Remove and re-install the existing 1A ground bank to the new 1A ground bank.7518 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-495601 Big Creek #3-Springville 220-kV: Construct approx. 23 miles of new double-circuit4956 High 6/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-495603 Rector:  Equip Positions 1 & 2 220kV switchrack  to terminate the new Rector-Spr4956 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-495606 Vestal: Install necessary protective relays on Rector-Vestal No. 1 and Rector-Ve4956 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-RP-TP-RL-495600 SJXVL ---- ACQ / FERC San Joaquin Cross Valley 4956 High 12/1/2015 TR-LANDRGT 0.00% 100.0%

CET-ET-TP-RL-615405 N of Magunden : Install a 2nd set of Bushing Current Transformer's on 220kV CB #1 on position 16154 High 10/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-615409 Vestal - Install a second set of BCT’s on 220kV CB’s #1 and 2 on position 1 6154 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at positions 2S and 3S6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641500 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double Circuit 220kV T/L6415 High 9/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-641503 Devers Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641501 Devers Substation: PHASE 2 -  The Mirage No. 1 terminates at position 2N - The following upgrades will be required: Replace six (6) 220kV, 2000A Disconnects with new 4000A rated 6-220kV disconnects.  Reconductor to 3000A rated position.  Update relays, meters and logic controllers as necessary associated with IID's new proposed SPS.6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641505 PHASE 2 - Coachella Valley-Mirage 220kV: Reconductor SCE-owned portion of the Coachella Valley-Mirage 220kV T/L.6415 High 9/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated disconnects and other associated equipment to terminate the 3 AA bank to the number 3 position on the Eldorado 500 kV bus7241 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724802 Ivanpah Sub: Install a dedicated 220 kV double-breaker line position on a breaker-and-a-half configuration7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724800 Eldorado: Install (1) 500 kV Switchyard Operating Bus extension, (8) bus dead-end structures, (48) bus dead-end insulator assemblies.7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C phases of the transmission line conductors7248 High 11/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-724803 Ivanpah Sub (NU): Update the GE-N60 RAS relay settings at Ivanpah sub to receive new breaker status points from the customer's N60 relays. Install a total of three (3) new test switches on existing RAS relay racks Z57, Z59 and Z61 (one test switch per rack). Install a total of three (3) new cables from the N60 relay racks to the existing PLC (one cable per N60 rack). Wire a total of six (6) outputs from the N60 RAS relays to inputs on the PLC. Update PLC and HMI to receive new breaker status points and display them on the HMI. Update Elementary, Wiring, Logic and Point List prints at Ivanpah substation to reflect all changes.7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724804 Power Systems Control (PSC) (POS NU) Eldorado RTU 7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-737601 Eldorado-Install fire mitigation for 4AA 7376 High 5/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-742600 Primm (Plan of Service Network Upgrade (POS NU)): New 220kV substation7426 High 10/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-742601 Eldorado-Ivanpah #1 (NU): Loop into Primm 7426 High 10/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 6/1/2016 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub 7645 High 6/1/2016 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-737499 Serrano Sub - No. 1, No. 2, and No. 3 AA banks:   * Install fire walls between each transformer unit. * Modify existing berms to capture oil leaks.   7374 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-755900 Colorado River Sub (NU): Terminate the Colorado River- Black Creek 220kV T/L at Colorado River Sub: Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration to terminate the Colorado River-Black Creek 220kV T/L:  two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Black Creek 220kV Line. 7559 High 5/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-705000 Colorado River 500/220kV Substation (NU): Terminate the Colorado River- Dracker 220kV T/L at Colorado River Sub position 1 Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration: two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Dracker 220kV Line. 7050 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-780600 Kramer Substation: Install two (2) tertiary bank reactors, 45MVAR each (1A and 2A banks) 7806 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-780601 Kramer Substation: Install One (1) 220kV, 45MVAR Bus Shunt Reactor at Pos. 1x7806 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-760200 Windhub Substation (DU): (i) Equip a 66 kV position for the Windhub-Sunspot 66 kV Line, including two (2) circuit breakers, two (2) breaker failure relays, and four (4) sets of disconnect switches. (ii) Install one (1) pair of SPS relays to add the Small Generating Facility to the existing Windhub A-bank SPS. Power System Controls (PSC): Add points to the substation automation system equipment at Windhub Substation to monitor the new Windhub-Sunspot 66 kV Line and associated circuit breakers, and relay protection status alarms. 7602 High 9/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-775800 REMOVE equipment associated with the Valley Direct Load Trip (VDLT) RAS at Serrano Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-775801 REMOVE equipment associated with the VDLT Remedial Action Scheme (RAS) at Valley Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711600 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) with circuit breakers7116 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746601 Big Creek 3: Build Mechanical Electrical Equipment Room (MEER) Building7466 High 9/1/2015 TR-SUB 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            1,028.6            

83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 

44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 44.9                 

-                      -                      -                      -                      -                      779.3               -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      1,555.6            -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      1,438.8            -                      

572.3               572.3               572.3               572.3               572.3               572.3               572.3               572.3               572.3               572.3               572.3               572.3               

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      11,638.3          

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 74.2                 

4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    4.2                    

0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    

12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 12.5                 

-                      -                      -                      -                      -                      -                      -                      -                      -                      1,383.6            -                      -                      

98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 98.1                 

395.3               395.3               395.3               395.3               395.3               395.3               395.3               395.3               395.3               395.3               395.3               395.3               

12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 12.9                 

58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 58.8                 

44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 44.1                 

1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    1.6                    

0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    0.2                    

-                      -                      -                      -                      -                      13,368.7          -                      -                      -                      -                      -                      -                      

0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    

720.9               720.9               720.9               720.9               720.9               720.9               720.9               720.9               720.9               720.9               720.9               720.9               

12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 12.2                 

0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    0.3                    

0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    0.8                    

-                      -                      -                      -                      1,987.9            -                      -                      -                      -                      -                      -                      -                      

83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 83.2                 

139.3               139.3               139.3               139.3               139.3               139.3               139.3               139.3               139.3               139.3               139.3               139.3               

-                      -                      -                      -                      -                      16,477.2          -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      9.5                    -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      100.6               -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      2.7                    -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      2,699.0            

(0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  (0.2)                  

115.2               115.2               115.2               115.2               115.2               115.2               115.2               115.2               115.2               115.2               115.2               115.2               

-                      -                      -                      -                      -                      4,370.5            -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      1,548.9            -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      17.0                 

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      34.0                 

-                      -                      -                      -                      -                      1,380.0            -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      2,188.7            

605.6               605.6               605.6               605.6               605.6               605.6               605.6               605.6               605.6               605.6               605.6               605.6               

2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    2.1                    

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

4,111.9            4,111.9            4,111.9            4,111.9            6,099.8            40,600.4          4,111.9            4,111.9            5,660.8            7,051.0            5,550.7            20,688.9          

4,111.9            8,223.8            12,335.7          16,447.6          22,547.4          63,147.7          67,259.6          71,371.5          77,032.3          84,083.4          89,634.1          110,323.0        

25,407.3          50,814.7          76,222.0          101,629.3        129,024.5        190,920.3        216,327.6        241,735.0        268,691.2        297,037.7        323,883.9        365,868.2        
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-OT-OT-ME-313802 LADWP DC electrode replacement 3138 High 11/1/2017 TR-LINE 0.00% 100.0%

CET-ET-IR-ME-768101 NERC/CIP-14 (Physical Security) 7681 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU 6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1 220kV T/L position.6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized clock and two N60 relays6694 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-755600 Del Sur: Install equipment for network upgrade 7556 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-769100 Antelope (NU): Equip 1 220kV CB position 7691 High 10/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-773300 Whirlwind (Plan of Service): Equip one 220 kV position to terminate the Teddy-Whirlwind 220kV T/L7733 High 11/1/2016 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-610705 Pardee Sub:  Install new double breaker 220 kV CB's in position 11 to terminate bank leads6107 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2 Scope): Install new MEER building and cut over existing protection and upgrade CTs on existing banks.  Upgrade SAS from 5.5 to 6X.6824 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-667000 Valley Sub: Construct 10 position CB&1/2 AIS 115 kV switchrack to the north of existing GIS 115 kV swtichrack. Number from east to west as Pos. 5-14 per approved Line and Bus Diagram.  Ratings of all equipment should be selected per SCE standards and should not limit the capacity of the AA-bank transformers.  Transfer all equipment connections from the existing GIS 115 kV switchrack to the new AIS 115 kV switchrack.  Retire and demolish the existing GIS 115 kV GIS equipment and building.  Review and install or upgrade relay protection as required.6670 High 2/1/2017 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-626302 Vestal Sub: Equip 220 kV A-Bank Positions (Positions 3 and 4) with circuit breakers6263 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746000 Victor Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.14 south.7460 High 3/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746001 Aqueduct Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line at Position No.3.7460 High 3/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. Rebuild the low side at 66kV position 20, with two (2) new 3000A 66kV CB’s, disconnects/ Remove and re-install the existing 1A ground bank to the new 1A ground bank.7518 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-495601 Big Creek #3-Springville 220-kV: Construct approx. 23 miles of new double-circuit4956 High 6/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-495603 Rector:  Equip Positions 1 & 2 220kV switchrack  to terminate the new Rector-Spr4956 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-495606 Vestal: Install necessary protective relays on Rector-Vestal No. 1 and Rector-Ve4956 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-RP-TP-RL-495600 SJXVL ---- ACQ / FERC San Joaquin Cross Valley 4956 High 12/1/2015 TR-LANDRGT 0.00% 100.0%

CET-ET-TP-RL-615405 N of Magunden : Install a 2nd set of Bushing Current Transformer's on 220kV CB #1 on position 16154 High 10/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-615409 Vestal - Install a second set of BCT’s on 220kV CB’s #1 and 2 on position 1 6154 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at positions 2S and 3S6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641500 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double Circuit 220kV T/L6415 High 9/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-641503 Devers Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Install relays, meters and logic controllers as necessary for IID's new SPS6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641501 Devers Substation: PHASE 2 -  The Mirage No. 1 terminates at position 2N - The following upgrades will be required: Replace six (6) 220kV, 2000A Disconnects with new 4000A rated 6-220kV disconnects.  Reconductor to 3000A rated position.  Update relays, meters and logic controllers as necessary associated with IID's new proposed SPS.6415 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-641505 PHASE 2 - Coachella Valley-Mirage 220kV: Reconductor SCE-owned portion of the Coachella Valley-Mirage 220kV T/L.6415 High 9/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated disconnects and other associated equipment to terminate the 3 AA bank to the number 3 position on the Eldorado 500 kV bus7241 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724802 Ivanpah Sub: Install a dedicated 220 kV double-breaker line position on a breaker-and-a-half configuration7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724800 Eldorado: Install (1) 500 kV Switchyard Operating Bus extension, (8) bus dead-end structures, (48) bus dead-end insulator assemblies.7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C phases of the transmission line conductors7248 High 11/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-724803 Ivanpah Sub (NU): Update the GE-N60 RAS relay settings at Ivanpah sub to receive new breaker status points from the customer's N60 relays. Install a total of three (3) new test switches on existing RAS relay racks Z57, Z59 and Z61 (one test switch per rack). Install a total of three (3) new cables from the N60 relay racks to the existing PLC (one cable per N60 rack). Wire a total of six (6) outputs from the N60 RAS relays to inputs on the PLC. Update PLC and HMI to receive new breaker status points and display them on the HMI. Update Elementary, Wiring, Logic and Point List prints at Ivanpah substation to reflect all changes.7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724804 Power Systems Control (PSC) (POS NU) Eldorado RTU 7248 High 11/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-737601 Eldorado-Install fire mitigation for 4AA 7376 High 5/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-742600 Primm (Plan of Service Network Upgrade (POS NU)): New 220kV substation7426 High 10/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-742601 Eldorado-Ivanpah #1 (NU): Loop into Primm 7426 High 10/1/2015 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 6/1/2016 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub 7645 High 6/1/2016 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-737499 Serrano Sub - No. 1, No. 2, and No. 3 AA banks:   * Install fire walls between each transformer unit. * Modify existing berms to capture oil leaks.   7374 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-755900 Colorado River Sub (NU): Terminate the Colorado River- Black Creek 220kV T/L at Colorado River Sub: Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration to terminate the Colorado River-Black Creek 220kV T/L:  two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Black Creek 220kV Line. 7559 High 5/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-705000 Colorado River 500/220kV Substation (NU): Terminate the Colorado River- Dracker 220kV T/L at Colorado River Sub position 1 Install the following equipment for a dedicated 220kV double breaker line position on a breaker-and-a-half configuration: two (2) 220kV 4000A - 50/63kA CBs, three (3) 220kV 4000A - 80kA horizontal group operated disconnect switches, one (1) 220kV 4000A - 80kA horizontal group operated disconnect switch with ground attachment, fourteen (14) 220kV bus supports with associated steel pedestals, 3B-1590 kcmil ACSR conductors. PSC: Expand the RTU at Colorado River Substation to install additional points required for the Colorado River- Dracker 220kV Line. 7050 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-780600 Kramer Substation: Install two (2) tertiary bank reactors, 45MVAR each (1A and 2A banks) 7806 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-780601 Kramer Substation: Install One (1) 220kV, 45MVAR Bus Shunt Reactor at Pos. 1x7806 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-760200 Windhub Substation (DU): (i) Equip a 66 kV position for the Windhub-Sunspot 66 kV Line, including two (2) circuit breakers, two (2) breaker failure relays, and four (4) sets of disconnect switches. (ii) Install one (1) pair of SPS relays to add the Small Generating Facility to the existing Windhub A-bank SPS. Power System Controls (PSC): Add points to the substation automation system equipment at Windhub Substation to monitor the new Windhub-Sunspot 66 kV Line and associated circuit breakers, and relay protection status alarms. 7602 High 9/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-775800 REMOVE equipment associated with the Valley Direct Load Trip (VDLT) RAS at Serrano Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-775801 REMOVE equipment associated with the VDLT Remedial Action Scheme (RAS) at Valley Sub7758 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711600 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) with circuit breakers7116 High 6/1/2015 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-746601 Big Creek 3: Build Mechanical Electrical Equipment Room (MEER) Building7466 High 9/1/2015 TR-SUB 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      35,363.1          -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      39,489.1          

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      11,034.9          

-                      1,454.8            -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      5,972.6            

-                      -                      877.6               -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      875.7               -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      4,558.1            

166.7               166.7               166.7               166.7               166.7               166.7               166.7               166.7               166.7               166.7               166.7               166.7               

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      914.3               

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

166.7               1,621.4            1,919.9            166.7               166.7               166.7               166.7               166.7               166.7               166.7               35,529.8          62,135.7          

110,489.6        112,111.1        114,031.0        114,197.7        114,364.3        114,531.0        114,697.7        114,864.3        115,031.0        115,197.7        150,727.4        212,863.1        

380,914.2        397,415.0        414,214.3        429,260.3        444,306.4        459,352.4        474,398.4        489,444.5        504,490.5        519,536.5        569,945.7        646,960.7        
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2016

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00% -                                                                       4.8                                 -                                          -                                                        4.8                                                           -  

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00% -                                                                     (0.1)                                 -                                          -                                                       (0.1)                                                           -  

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00% -                                                                   (27.2)                                 -                                          -                                                    (27.2)                                                           -  

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00% -                                                                     (2.1)                                 -                                          -                                                       (2.1)                                                           -  

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00% -                                                                       1.4                                 -                                          -                                                        1.4                                                           -  

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00% -                                                                     (4.2)                                 -                                          -                                                       (4.2)                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics -                                          (27.4)                        -                              -                                      (27.4)                                                  -                                                       

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00%                                             -                               4.8                                 -                                          -                                                        4.8                                                           -  

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00%                                             -                             (0.1)                                 -                                          -                                                       (0.1)                                                           -  

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%                                             -                           (27.2)                                 -                                          -                                                    (27.2)                                                           -  

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00%                                             -                             (2.1)                                 -                                          -                                                       (2.1)                                                           -  

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%                                             -                               1.4                                 -                                          -                                                        1.4                                                           -  

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00%                                             -                             (4.2)                                 -                                          -                                                       (4.2)                                                           -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) -                                          (27.4)                        -                              -                                      (27.4)                                                  -                                                       
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2016

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             1.3                              0.9                            2.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (0.1)                              0.0                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.0                          (29.5)                            2.4                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.0                                 -                           (2.1)                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (0.2)                              0.0                            1.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (6.0)                              0.0                            1.8                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

(5.0)                           (28.6)                        6.2                          -                               -                            -                            -                            -                          -                            -                             -                          -                            

(5.0)                           (33.6)                        (27.4)                      (27.4)                         (27.4)                      (27.4)                      (27.4)                      (27.4)                     (27.4)                      (27.4)                       (27.4)                    (27.4)                      

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             1.3                              0.9                            2.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (0.1)                              0.0                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.0                          (29.5)                            2.4                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.0                                 -                           (2.1)                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (0.2)                              0.0                            1.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           (6.0)                              0.0                            1.8                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

(5.0)                           (28.6)                        6.2                          -                               -                            -                            -                            -                          -                            -                             -                          -                            
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2016

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L terminating at Colorado River Substation.4847 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.4847 High 9/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.4847 High 9/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

(27.4)                      (27.4)                      (27.4)                       (27.4)                       (27.4)                         (27.4)                         (27.4)                         (27.4)                         (27.4)                         (27.4)                         (27.4)                         (27.4)                         

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% -                                                                     18.5                                 -                                          -                                                      18.5                                                           -  

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% -                                                               1,053.4                                 -                                          -                                                1,053.4                                                           -  

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00% -                                                                       4.6                                 -                                          -                                                        4.6                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics -                                          1,076.5                    -                              -                                      1,076.5                                             -                                                       

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%                                             -                             18.5                                 -                                          -                                                      18.5                                                           -  

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%                                             -                       1,053.4                                 -                                          -                                                1,053.4                                                           -  

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               4.6                                 -                                          -                                                        4.6                                                           -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) -                                          1,076.5                    -                              -                                      1,076.5                                             -                                                       
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                           12.2                              4.1                            2.2                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             9.3                              7.7                         27.1                             38.5                       583.5                         48.5                         48.5                        48.5                         48.5                           48.5                       48.5                         96.2 

                             0.5                              2.5                            1.6                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

22.0                          14.3                          31.0                        38.5                           583.5                     48.5                        48.5                        48.5                      48.5                        48.5                         48.5                      96.2                        

22.0                          36.2                          67.2                        105.7                         689.2                     737.7                     786.2                     834.7                    883.2                     931.7                       980.2                   1,076.5                  

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                           12.2                              4.1                            2.2                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             9.3                              7.7                         27.1                             38.5                       583.5                         48.5                         48.5                        48.5                         48.5                           48.5                       48.5                         96.2 

                             0.5                              2.5                            1.6                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

22.0                          14.3                          31.0                        38.5                           583.5                     48.5                        48.5                        48.5                      48.5                        48.5                         48.5                      96.2                        
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

1,076.5                  1,076.5                  1,076.5                   1,076.5                   1,076.5                     1,076.5                     1,076.5                     1,076.5                     1,076.5                     1,076.5                     1,076.5                     1,076.5                     

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00% -                                                                188.4                                 -                                          -                                                    188.4                                                           -  

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00% -                                                                   20.7                                 -                                          -                                                      20.7                                                           -  

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% -                                                             2,213.2                                 -                                          -                                                2,213.2                                                           -  

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00% -                                                                   13.7                                 -                                          -                                                      13.7                                                           -  

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00% -                                                             4,394.0                                 -                                          -                                                4,394.0                                                           -  

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00% -                                                             8,403.7                                 -                                          -                                                8,403.7                                                           -  

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 178,969.3                                               73,732.9                                 -                          178,969.3                                             73,732.9                                                           -  

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 15,237.2                                                   9,481.2                                 -                            15,237.2                                               9,481.2                                                           -  

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 426.2                                                               52.3                                 -                                  426.2                                                     52.3                                                           -  

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00% 9,854.2                                                     3,997.7                                 -                               9,854.2                                               3,997.7                                                           -  

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 6,883.5                                                     3,362.3                                 -                               6,883.5                                               3,362.3                                                           -  

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 7,119.9                                                     4,553.1                                 -                               7,119.9                                               4,553.1                                                           -  

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 6,837.6                                                     4,661.9                                 -                               6,837.6                                               4,661.9                                                           -  

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% -                                                                385.4                                 -                                          -                                                    385.4                                                           -  

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00% -                                                                   78.1                                 -                                          -                                                      78.1                                                           -  

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% -                                                                     0.4                                 -                                          -                                                        0.4                                                           -  

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00% -                                                                 (63.6)                                 -                                          -                                                    (63.6)                                                           -  

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00% 361.5                                                             (78.1)                                 -                                  361.5                                                   (78.1)                                                           -  

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00% -                                                                     2.3                                 -                                          -                                                        2.3                                                           -  

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00% -                                                             1,952.4                                 -                                          -                                                1,952.4                                                           -  

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% -                                                           10,802.2                                 -                                          -                                              10,802.2                                                           -  

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% -                                                                     0.2                                 -                                          -                                                        0.2                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics 225,689.5                           128,154.3                -                              225,689.5                       128,154.3                                         -                                                       

Total Incremental Plant Balance - Tehachapi Segments 4-11
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00%

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             1.4                            33.1                        (30.1)                             22.0                         22.0                         20.0                         20.0                        20.0                         20.0                           20.0                       20.0                         20.0 

                             1.6                              1.5                            1.9                               2.0                            2.0                            2.0                            2.0                          1.7                            1.5                             1.5                          1.5                            1.5 

                        237.7                         938.2                      (397.7)                          159.4                       159.4                       159.4                       159.4                      159.4                       159.4                        159.4                     159.4                       159.4 

                             2.8                              5.7                            5.2                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                        505.7                         498.9                       107.4                          500.0                       400.0                       400.0                       400.0                      303.0                       300.0                        300.0                     300.0                       379.0 

                        547.2                      1,598.4                       992.1                          500.0                       500.0                       500.0                       500.0                      500.0                       500.0                        500.0                     500.0                    1,266.0 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                 248,293.2                  2,500.0                    1,909.0 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                    24,678.4                       40.0                               -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                         468.5                          5.0                            5.0 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                    13,651.9                     200.0                               -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                    10,220.8                       25.0                               -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                    11,673.0                             -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                    11,499.5                             -                                -  

                             1.9                              1.5                            1.6                                  -                                -                                -                                -                               -                                -                                 -                              -                        380.4 

                                -                             78.1                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                             0.4                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                         (11.1)                          (52.5)                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                        361.5                          (78.1)                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             2.3                              0.0                            0.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             1.6                              1.5                            1.6                               2.0                            2.0                            2.0                            2.0                          2.0                            2.0                             2.0                          2.0                    1,931.8 

                        579.7                         326.6                       314.8                          600.0                       600.0                       600.0                       600.0                      600.0                       600.0                        600.0                     600.0                    4,781.1 

                             0.2                                 -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

2,232.4                    3,353.0                    997.1                     1,785.4                     1,685.4                  1,683.4                  1,683.4                  1,586.1                1,582.9                  322,068.3               4,352.9                10,833.2                

2,232.4                    5,585.4                    6,582.5                  8,368.0                     10,053.4                11,736.8                13,420.3                15,006.4              16,589.4                338,657.7               343,010.6           353,843.8             
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00%

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  
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                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  
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                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  
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                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

353,843.8             353,843.8             353,843.8               353,843.8               353,843.8                 353,843.8                 353,843.8                 353,843.8                 353,843.8                 353,843.8                 353,843.8                 353,843.8                 
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00%                                             -                          188.4                                 -                                          -                                                    188.4                                                           -  

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00%                                             -                             20.7                                 -                                          -                                                      20.7                                                           -  

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00%                                             -                       2,213.2                                 -                                          -                                                2,213.2                                                           -  

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00%                                             -                             13.7                                 -                                          -                                                      13.7                                                           -  

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00%                                             -                       4,394.0                                 -                                          -                                                4,394.0                                                           -  

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00%                                             -                       8,403.7                                 -                                          -                                                8,403.7                                                           -  

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%                             178,969.3                    73,732.9                                 -                          178,969.3                                             73,732.9                                                           -  

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%                               15,237.2                      9,481.2                                 -                            15,237.2                                               9,481.2                                                           -  

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%                                     426.2                            52.3                                 -                                  426.2                                                     52.3                                                           -  

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00%                                  9,854.2                      3,997.7                                 -                               9,854.2                                               3,997.7                                                           -  

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%                                  6,883.5                      3,362.3                                 -                               6,883.5                                               3,362.3                                                           -  

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%                                  7,119.9                      4,553.1                                 -                               7,119.9                                               4,553.1                                                           -  

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%                                  6,837.6                      4,661.9                                 -                               6,837.6                                               4,661.9                                                           -  

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%                                             -                          385.4                                 -                                          -                                                    385.4                                                           -  

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00%                                             -                             78.1                                 -                                          -                                                      78.1                                                           -  

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%                                             -                               0.4                                 -                                          -                                                        0.4                                                           -  

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00%                                             -                           (63.6)                                 -                                          -                                                    (63.6)                                                           -  

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00%                                     361.5                          (78.1)                                 -                                  361.5                                                   (78.1)                                                           -  

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               2.3                                 -                                          -                                                        2.3                                                           -  

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00%                                             -                       1,952.4                                 -                                          -                                                1,952.4                                                           -  

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%                                             -                     10,802.2                                 -                                          -                                              10,802.2                                                           -  

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%                                             -                               0.2                                 -                                          -                                                        0.2                                                           -  
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                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) 225,689.5                           128,154.3                -                              225,689.5                       128,154.3                                         -                                                       
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00%

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                          1.4                         33.1                      (30.1)                          22.0                       22.0                       20.0                       20.0                     20.0                       20.0                        20.0                     20.0                       20.0 

                          1.6                           1.5                         1.9                            2.0                         2.0                         2.0                         2.0                       1.7                         1.5                          1.5                       1.5                         1.5 

                      237.7                       938.2                    (397.7)                        159.4                     159.4                     159.4                     159.4                    159.4                     159.4                      159.4                   159.4                     159.4 

                          2.8                           5.7                         5.2                              -                            -                            -                            -                          -                            -                             -                          -                            -  

                      505.7                       498.9                     107.4                        500.0                     400.0                     400.0                     400.0                    303.0                     300.0                      300.0                   300.0                     379.0 

                      547.2                    1,598.4                     992.1                        500.0                     500.0                     500.0                     500.0                    500.0                     500.0                      500.0                   500.0                  1,266.0 

                   5,073.5                    7,385.9                  9,183.5                     8,000.0                  8,000.0                  8,000.0                  8,000.0                 7,000.0                  6,181.0                   2,500.0                 2,500.0                  1,909.0 

                   1,326.5                       620.6                  1,094.1                     1,700.0                  1,700.0                  1,000.0                  1,000.0                    800.0                     100.0                      100.0                     40.0                           -  

                          1.1                           5.1                         1.1                            5.0                         5.0                         5.0                         5.0                       5.0                         5.0                          5.0                       5.0                         5.0 

                        20.8                         70.8                     106.1                        100.0                     100.0                  2,000.0                     500.0                    500.0                     200.0                      200.0                   200.0                           -  

                        22.9                       521.7                     700.2                        142.5                     400.0                     450.0                     450.0                    350.0                     200.0                      100.0                     25.0                           -  

                      196.6                       334.4                     672.1                        800.0                     800.0                     800.0                     500.0                    250.0                     100.0                      100.0                         -                            -  

                   1,803.6                    1,945.9                     482.4                        250.0                     100.0                       80.0                           -                          -                            -                             -                          -                            -  

                          1.9                           1.5                         1.6                              -                            -                            -                            -                          -                            -                             -                          -                      380.4 

                            -                          78.1                           -                               -                            -                            -                            -                          -                            -                             -                          -                            -  

                            -                              -                          0.4                              -                            -                            -                            -                          -                            -                             -                          -                            -  

                       (11.1)                        (52.5)                           -                               -                            -                            -                            -                          -                            -                             -                          -                            -  

                            -                         (78.1)                           -                               -                            -                            -                            -                          -                            -                             -                          -                            -  

                          2.3                           0.0                         0.0                              -                            -                            -                            -                          -                            -                             -                          -                            -  

                          1.6                           1.5                         1.6                            2.0                         2.0                         2.0                         2.0                       2.0                         2.0                          2.0                       2.0                  1,931.8 

                      579.7                       326.6                     314.8                        600.0                     600.0                     600.0                     600.0                    600.0                     600.0                      600.0                   600.0                  4,781.1 

                          0.2                             -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

10,315.9                  14,237.3                  13,236.6                12,782.9                   12,790.4                14,018.4                12,138.4                10,491.1              8,368.9                  4,587.9                   4,352.9                10,833.2                
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-643500 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 6435 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.5472 High 1/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  6438 High 12/1/2014 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 1/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LANDRGTINC 0.00% 100.00%

CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.6440 High 12/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644008 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE MIDWAY NO. 3 SERIES CAPACITOR.6440 High 1/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644030 Vincent Substation Administration and Control Building 6440 High 1/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-644100 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L between Whirlwind and Windhub Substations. 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00% -                                                                       1.9                                 -                                          -                                                        1.9                                                           -  

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00% -                                                                       0.0                                 -                                          -                                                        0.0                                                           -  

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00% 9,220.1                                                       (132.8)                                 -                               9,220.1                                                 (132.8)                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics 9,220.1                                (130.9)                      -                              9,220.1                            (130.9)                                               -                                                       

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00%                                             -                               1.9                                 -                                          -                                                        1.9                                                           -  

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00%                                             -                               0.0                                 -                                          -                                                        0.0                                                           -  

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00%                                  9,220.1                        (132.8)                                 -                               9,220.1                                                 (132.8)                                                           -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                             -                                  -                                  -                                          -                                                            -                                                            -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                             -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) 9,220.1                                (130.9)                      -                              9,220.1                            (130.9)                                               -                                                       

Eldorado - Ivanpah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00% -                                                                   (24.0)                                 -                                          -                                                    (24.0)                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics -                                          (24.0)                        -                              -                                      (24.0)                                                  -                                                       

Total Incremental Plant Balance - Eldorado - Ivanpah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00%                                             -                           (24.0)                                 -                                          -                                                    (24.0)                                                           -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) -                                          (24.0)                        -                              -                                      (24.0)                                                  -                                                       

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%                                             -                                  -                                  -                                          -                                                            -                                                            -  

Total Specifics -                                          -                              -                              -                                      -                                                       -                                                       

Total Incremental Plant Balance - Lugo-Pisgah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%                                             -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) -                                          -                              -                              -                                      -                                                       -                                                       
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00%

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Eldorado - Ivanpah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Eldorado - Ivanpah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Lugo-Pisgah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             3.0                            (1.1)                            0.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                               0.0                            0.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                     9,143.4                          (58.2)                            2.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

9,146.4                    (59.3)                        2.1                          -                               -                            -                            -                            -                          -                            -                             -                          -                            

9,146.4                    9,087.1                    9,089.2                  9,089.2                     9,089.2                  9,089.2                  9,089.2                  9,089.2                9,089.2                  9,089.2                   9,089.2                9,089.2                  

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             3.0                            (1.1)                            0.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                               0.0                            0.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                         (76.7)                          (58.2)                            2.0                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

(73.7)                        (59.3)                        2.1                          -                               -                            -                            -                            -                          -                            -                             -                          -                            

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                                -                            (24.0)                               -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              -                            (24.0)                         -                            -                            -                            -                          -                            -                             -                          -                            

-                              -                              -                            (24.0)                         (24.0)                      (24.0)                      (24.0)                      (24.0)                     (24.0)                      (24.0)                       (24.0)                    (24.0)                      

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                                -                            (24.0)                               -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              -                            (24.0)                         -                            -                            -                            -                          -                            -                             -                          -                            

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.6929 High 6/1/2013 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-692900 Remaining Red Bluff Substation Work (Minor Additions to Red Bluff) 6929 High 1/1/2016 TR-SUBINC 0.00% 100.00%

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Eldorado - Ivanpah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Eldorado - Ivanpah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-655103 Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Lugo-Pisgah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RL-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

9,089.2                  9,089.2                  9,089.2                   9,089.2                   9,089.2                     9,089.2                     9,089.2                     9,089.2                     9,089.2                     9,089.2                     9,089.2                     9,089.2                     

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

(24.0)                      (24.0)                      (24.0)                       (24.0)                       (24.0)                         (24.0)                         (24.0)                         (24.0)                         (24.0)                         (24.0)                         (24.0)                         (24.0)                         

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Coolwater-Lugo (formerly South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00% 2,844.1                                                     2,649.9                      2,649.9                              2,844.1                                               2,649.9                                               2,649.9 

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%                                             -                                  -                             71.4                                         -                                                            -                                                      71.4 

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics 2,844.1                                2,649.9                    2,721.3                    2,844.1                            2,649.9                                             2,721.3                                             

Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%                                  2,844.1                      2,649.9                      2,649.9                              2,844.1                                               2,649.9                                               2,649.9 

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%                                             -                                  -                             71.4                                         -                                                            -                                                      71.4 

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) 2,844.1                                2,649.9                    2,721.3                    2,844.1                            2,649.9                                             2,721.3                                             

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00% 48,236.9                                                   1,320.0                         634.3                           48,236.9                                               1,320.0                                                   634.3 

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 31.4                                                                   0.9                      1,847.0                                   31.4                                                       0.9                                               1,847.0 

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 17.8                                                                   0.4                      1,947.0                                   17.8                                                       0.4                                               1,947.0 

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 2.1                                                                     0.1                         500.0                                      2.1                                                       0.1                                                   500.0 

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 9.1                                                                     0.1                      2,347.0                                      9.1                                                       0.1                                               2,347.0 

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00% 3,396.7                                                     7,726.2                 230,517.0                              3,396.7                                               7,726.2                                           230,517.0 

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00% 13.6                                                                      -                       1,847.0                                   13.6                                                           -                                                1,847.0 

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% 376.6                                                         3,807.7                    13,643.0                                 376.6                                               3,807.7                                             13,643.0 

Total Specifics 52,084.2                              12,855.4                  253,282.3                52,084.2                         12,855.4                                           253,282.3                                         

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%                               48,236.9                      1,320.0                         634.3                           48,236.9                                               1,320.0                                                   634.3 

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                       31.4                              0.9                      1,847.0                                   31.4                                                       0.9                                               1,847.0 

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                       17.8                              0.4                      1,947.0                                   17.8                                                       0.4                                               1,947.0 

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                          2.1                              0.1                         500.0                                      2.1                                                       0.1                                                   500.0 

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                          9.1                              0.1                      2,347.0                                      9.1                                                       0.1                                               2,347.0 

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                  3,396.7                      7,726.2                 230,517.0                              3,396.7                                               7,726.2                                           230,517.0 

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                       13.6                                 -                       1,847.0                                   13.6                                                           -                                                1,847.0 

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00%                                     376.6                      3,807.7                    13,643.0                                 376.6                                               3,807.7                                             13,643.0 

Total Incentive CWIP Expenditures (Excludes OH) 52,084.2                              12,855.4                  253,282.3                52,084.2                         12,855.4                                           253,282.3                                         

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                             43.2                                 -                                          -                                                      43.2                                                           -  

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               0.3                                 -                                          -                                                        0.3                                                           -  

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               5.2                                 -                                          -                                                        5.2                                                           -  

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics -                                          48.7                          -                              -                                      48.7                                                   -                                                       

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                             43.2                                 -                                          -                                                      43.2                                                           -  

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               0.3                                 -                                          -                                                        0.3                                                           -  

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%                                             -                               5.2                                 -                                          -                                                        5.2                                                           -  

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) -                                          48.7                          -                              -                                      48.7                                                   -                                                       
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Coolwater-Lugo (formerly South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                          39.1                             80.0                       316.3                       316.3                       316.3                      316.3                       316.3                        316.3                     316.3                       316.3 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              39.1                        80.0                           316.3                     316.3                     316.3                     316.3                    316.3                     316.3                       316.3                   316.3                     

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

-                              -                              -                            -                               -                            -                            -                            -                          -                            -                             -                          -                            

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                           18.7                            12.0                         15.0                             15.0                         15.0                         20.0                       150.0                      300.0                       300.0                        300.0                     100.0                         74.3 

                             0.0                              0.8                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.3                              0.0                            0.2                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.1                              0.0                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.1                              0.0                               -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                        353.3                         245.1                       642.3                          334.2                       340.4                       424.2                       776.7                      841.2                       847.7                        991.9                     978.1                       951.0 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                           11.6                              7.4                         13.7                             15.0                         15.0                       535.0                       535.0                      535.0                       535.0                        535.0                     535.0                       535.0 

384.1                        265.4                        671.1                     364.2                         370.4                     979.2                     1,461.7                  1,676.2                1,682.7                  1,826.9                   1,613.1                1,560.3                  

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             2.8                              0.5                         39.9                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.4                              0.4                          (0.4)                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.8                              1.9                            2.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

4.0                            2.7                            42.0                        -                               -                            -                            -                            -                          -                            -                             -                          -                            

4.0                            6.7                            48.7                        48.7                           48.7                        48.7                        48.7                        48.7                      48.7                        48.7                         48.7                      48.7                        

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             2.8                              0.5                         39.9                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.4                              0.4                          (0.4)                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             0.8                              1.9                            2.5                                  -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

4.0                            2.7                            42.0                        -                               -                            -                            -                            -                          -                            -                             -                          -                            
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Coolwater-Lugo (formerly South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Coolwater-Lugo (formerly South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-690201 Lugo Sub (NU) - Upgrade line protection 6902 High 8/1/2020 TR-LINEINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2021 TR-LINEINC 0.00% 100.00%

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2021 TR-SUBINC 0.00% 100.00%

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706102 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-706102 Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                      220.8                       220.8                        220.8                        220.8                          220.8                          220.8                          220.8                          220.8                          220.8                          220.8                          220.8                          220.8 

                           6.0                            6.0                             6.0                             6.0                               6.0                               6.0                               6.0                               6.0                               6.0                               6.0                               6.0                               6.0 

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

226.8                     226.8                     226.8                       226.8                       226.8                         226.8                         226.8                         226.8                         226.8                         226.8                         226.8                         226.8                         

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                      122.0                       170.8                        170.8                        170.8                                  -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                           300.0                          300.0                          300.0                          300.0                          300.0                          300.0                             47.0                                  -  

                              -                                -                                 -                                 -                           300.0                          300.0                          300.0                          300.0                          300.0                          300.0                          147.0                                  -  

                              -                                -                                 -                                 -                           100.0                          100.0                          100.0                          100.0                          100.0                                  -                                   -                                   -  

                              -                                -                                 -                                 -                           350.0                          350.0                          350.0                          350.0                          350.0                          350.0                          247.0                                  -  

                      500.0                 13,000.0                     4,000.0                     5,000.0                     15,000.0                     25,000.0                     35,000.0                     35,000.0                     35,000.0                     32,500.0                     15,000.0                     15,517.0 

                              -                                -                                 -                                 -                           300.0                          300.0                          300.0                          300.0                          300.0                          300.0                             47.0                                  -  

                   2,666.0                    2,666.0                     2,666.0                     2,666.0                          622.0                          622.0                          590.0                          590.0                          555.0                                  -                                   -                                   -  

3,288.0                  15,836.8                6,836.8                   7,836.8                   16,972.0                   26,972.0                   36,940.0                   36,940.0                   36,905.0                   33,750.0                   15,488.0                   15,517.0                   

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               

48.7                        48.7                        48.7                         48.7                         48.7                           48.7                           48.7                           48.7                           48.7                           48.7                           48.7                           48.7                           

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            -                            -                             -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00% -                                                                       1.0                                 -                                          -                                                        1.0                                                           -  

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00% 210.5                                                            177.0                                 -                                  210.5                                                   177.0                                                           -  

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00% 6,558.6                                                   28,069.4                         500.0                              6,558.6                                             28,069.4                                                   500.0 

                                -                                  -                                          -                                                            -                                                            -  

Total Specifics 6,769.1                                28,247.4                  500.0                        6,769.1                            28,247.4                                           500.0                                                 

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO % 2015 CWIP

2016 Total 

Expenditures

2017 Total 

Expenditures

2015 ISO CWIP Less 

Collectible

2016 ISO Expenditures Less 

Collectible

2016 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00%                                             -                               1.0                                 -                                          -                                                        1.0                                                           -  

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00%                                     210.5                         177.0                                 -                                  210.5                                                   177.0                                                           -  

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00%                                  6,558.6                    28,069.4                         500.0                              6,558.6                                             28,069.4                                                   500.0 

                                            -                                  -                                  -                                          -                                                            -                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) 6,769.1                                28,247.4                  500.0                        6,769.1                            28,247.4                                           500.0                                                 
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Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             1.0                                 -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                           256.5                         50.0                         54.0                         27.0                              -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

1.0                            -                              -                            256.5                         50.0                        54.0                        27.0                        -                          -                            -                             -                          -                            

1.0                            1.0                            1.0                          257.5                         307.5                     361.5                     388.5                     388.5                    388.5                     388.5                       388.5                   388.5                     

Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

                             1.0                                 -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

                             5.0                            23.0                         15.0                               3.0                         50.0                         54.0                         27.0                              -                                -                                 -                              -                                -  

                           21.4                         428.5                    2,915.4                       4,392.0                    1,100.0                    1,100.0                    2,500.0                  2,500.0                    3,000.0                     3,000.0                  3,000.0                    4,112.0 

                                -                                  -                                -                                   -                                -                                -                                -                               -                                -                                 -                              -                                -  

27.4                          451.5                        2,930.4                  4,395.0                     1,150.0                  1,154.0                  2,527.0                  2,500.0                3,000.0                  3,000.0                   3,000.0                4,112.0                  
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Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class

Collectible 

% ISO %

CET-ET-TP-RN-706700 Whirlwind 2nd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 4/1/2016 TR-SUBINC 0.00% 100.00%

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 2/1/2017 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                  35,027.9                        100.0                                -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

-                            35,027.9                100.0                       -                             -                               -                               -                               -                               -                               -                               -                               -                               

388.5                     35,416.4                35,516.4                 35,516.4                 35,516.4                   35,516.4                   35,516.4                   35,516.4                   35,516.4                   35,516.4                   35,516.4                   35,516.4                   

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

                      300.0                       100.0                        100.0                                -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

                              -                                -                                 -                                 -                                   -                                   -                                   -                                   -                                   -                                   -                                   -                                   -  

300.0                     100.0                     100.0                       -                             -                               -                               -                               -                               -                               -                               -                               -                               
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Incentive Expenditures

Incentive CWIP Expenditures

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation

Eldorado - 

Ivanpah
Lugo-Pisgah

Coolwater-Lugo 

(formerly South of 

Kramer)

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

Rancho Vista

Recorded Dec-15 Expenditures -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Forecast Jan-16 Expenditures 10,675                (5)                         -                       22                        10,316                (74)                       -                       -                       -                          384                      4                          27                        -                       

Feb-16 Expenditures 14,883                (29)                       -                       14                        14,237                (59)                       -                       -                       -                          265                      3                          452                      -                       

Mar-16 Expenditures 16,958                6                          -                       31                        13,237                2                          -                       -                       39                           671                      42                        2,930                  -                       

Apr-16 Expenditures 17,637                -                       -                       39                        12,783                -                       (24)                       -                       80                           364                      -                       4,395                  -                       

May-16 Expenditures 15,211                -                       -                       584                      12,790                -                       -                       -                       316                         370                      -                       1,150                  -                       

Jun-16 Expenditures 16,516                -                       -                       49                        14,018                -                       -                       -                       316                         979                      -                       1,154                  -                       

Jul-16 Expenditures 16,492                -                       -                       49                        12,138                -                       -                       -                       316                         1,462                  -                       2,527                  -                       

Aug-16 Expenditures 15,032                -                       -                       49                        10,491                -                       -                       -                       316                         1,676                  -                       2,500                  -                       

Sep-16 Expenditures 13,417                -                       -                       49                        8,369                  -                       -                       -                       316                         1,683                  -                       3,000                  -                       

Oct-16 Expenditures 9,780                  -                       -                       49                        4,588                  -                       -                       -                       316                         1,827                  -                       3,000                  -                       

Nov-16 Expenditures 9,331                  -                       -                       49                        4,353                  -                       -                       -                       316                         1,613                  -                       3,000                  -                       

Dec-16 Expenditures 16,918                -                       -                       96                        10,833                -                       -                       -                       316                         1,560                  -                       4,112                  -                       

Jan-17 Expenditures 3,815                  -                       -                       -                       -                       -                       -                       -                       227                         3,288                  -                       300                      -                       

Feb-17 Expenditures 16,164                -                       -                       -                       -                       -                       -                       -                       227                         15,837                -                       100                      -                       

Mar-17 Expenditures 7,164                  -                       -                       -                       -                       -                       -                       -                       227                         6,837                  -                       100                      -                       

Apr-17 Expenditures 8,064                  -                       -                       -                       -                       -                       -                       -                       227                         7,837                  -                       -                       -                       

May-17 Expenditures 17,199                -                       -                       -                       -                       -                       -                       -                       227                         16,972                -                       -                       -                       

Jun-17 Expenditures 27,199                -                       -                       -                       -                       -                       -                       -                       227                         26,972                -                       -                       -                       

Jul-17 Expenditures 37,167                -                       -                       -                       -                       -                       -                       -                       227                         36,940                -                       -                       -                       

Aug-17 Expenditures 37,167                -                       -                       -                       -                       -                       -                       -                       227                         36,940                -                       -                       -                       

Sep-17 Expenditures 37,132                -                       -                       -                       -                       -                       -                       -                       227                         36,905                -                       -                       -                       

Oct-17 Expenditures 33,977                -                       -                       -                       -                       -                       -                       -                       227                         33,750                -                       -                       -                       

Nov-17 Expenditures 15,715                -                       -                       -                       -                       -                       -                       -                       227                         15,488                -                       -                       -                       

Dec-17 Expenditures 15,744                -                       -                       -                       -                       -                       -                       -                       227                         15,517                -                       -                       -                       
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Incentive Closings
Incentive Plant Closings

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation

Eldorado - 

Ivanpah
Lugo-Pisgah

Coolwater-Lugo 

(formerly South of 

Kramer)

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

Rancho Vista

Recorded Dec-15 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Forecast Jan-16 Closings 11,401                (5)                         -                       22                        2,232                  9,146                  -                       -                       -                          -                       4                          1                          -                       

Feb-16 Closings 3,282                  (29)                       -                       14                        3,353                  (59)                       -                       -                       -                          -                       3                          -                       -                       

Mar-16 Closings 1,078                  6                          -                       31                        997                      2                          -                       -                       -                          -                       42                        -                       -                       

Apr-16 Closings 2,056                  -                       -                       39                        1,785                  -                       (24)                       -                       -                          -                       -                       256                      -                       

May-16 Closings 2,319                  -                       -                       584                      1,685                  -                       -                       -                       -                          -                       -                       50                        -                       

Jun-16 Closings 1,786                  -                       -                       49                        1,683                  -                       -                       -                       -                          -                       -                       54                        -                       

Jul-16 Closings 1,759                  -                       -                       49                        1,683                  -                       -                       -                       -                          -                       -                       27                        -                       

Aug-16 Closings 1,635                  -                       -                       49                        1,586                  -                       -                       -                       -                          -                       -                       -                       -                       

Sep-16 Closings 1,631                  -                       -                       49                        1,583                  -                       -                       -                       -                          -                       -                       -                       -                       

Oct-16 Closings 322,117              -                       -                       49                        322,068              -                       -                       -                       -                          -                       -                       -                       -                       

Nov-16 Closings 4,401                  -                       -                       49                        4,353                  -                       -                       -                       -                          -                       -                       -                       -                       

Dec-16 Closings 10,929                -                       -                       96                        10,833                -                       -                       -                       -                          -                       -                       -                       -                       

Jan-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Feb-17 Closings 35,028                -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       35,028                -                       

Mar-17 Closings 100                      -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       100                      -                       

Apr-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

May-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jun-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jul-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Aug-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Sep-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Oct-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Nov-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Dec-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       
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Beginning CWIP Closed to Plant in Service
2013 CWIP Balances closed in Forecast Period

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation

Eldorado - 

Ivanpah
Lugo-Pisgah

Coolwater-Lugo 

(formerly South of 

Kramer)

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

Rancho Vista

Recorded Dec-15 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Forecast Jan-16 Closings 9,582                  -                       -                       -                       362                      9,220                  -                       -                       -                          -                       -                       -                       -                       

Feb-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Mar-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Apr-16 Closings 210                      -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       210                      -                       

May-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jun-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jul-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Aug-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Sep-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Oct-16 Closings 225,328              -                       -                       -                       225,328              -                       -                       -                       -                          -                       -                       -                       -                       

Nov-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Dec-16 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jan-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Feb-17 Closings 6,559                  -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       6,559                  -                       

Mar-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Apr-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

May-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jun-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Jul-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Aug-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Sep-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Oct-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Nov-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       

Dec-17 Closings -                       -                       -                       -                       -                       -                       -                       -                       -                          -                       -                       -                       -                       
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Southern California Edison Company

Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR Red Bluff Eldorado-Ivanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Rancho Vista Coolwater-Lugo Total

Dec-14 680,873,754                 89,733                           3,445,383                     -                                     -                                     587,963                         36,074,031                   23,158                           2,847,715                     -                                     32,406,733                   756,348,470                  

Jan-15 658,202,540                 99,432                           3,612,416                     -                                     -                                     651,019                         36,418,822                   44,460                           2,843,568                     -                                     32,812,335                   734,684,592                  

Feb-15 699,934,160                 100,839                         5,020,613                     -                                     -                                     861,355                         37,389,129                   77,562                           2,843,568                     -                                     33,799,503                   780,026,728                  

Mar-15 301,183,850                 104,026                         5,217,610                     -                                     -                                     1,631,419                     38,420,162                   110,629                         2,843,568                     -                                     35,170,218                   384,681,482                  

Apr-15 87,770,148                   111,890                         6,944,483                     -                                     -                                     2,033,420                     42,611,402                   191,950                         2,850,582                     -                                     35,870,379                   178,384,255                  

May-15 99,654,118                   126,180                         7,416,316                     -                                     -                                     -                                     44,003,190                   218,821                         2,850,582                     -                                     36,748,598                   191,017,805                  

Jun-15 121,421,439                 132,174                         7,591,057                     -                                     -                                     -                                     46,201,394                   1,646,070                     2,850,582                     -                                     36,844,922                   216,687,637                  

Jul-15 144,516,037                 133,490                         7,940,352                     -                                     -                                     -                                     48,006,363                   2,327,457                     2,850,582                     -                                     36,863,993                   242,638,274                  

Aug-15 158,363,930                 45,789                           8,134,394                     -                                     -                                     -                                     49,065,922                   4,035,919                     2,850,582                     -                                     36,991,984                   259,488,519                  

Sep-15 172,750,159                 6,364                             8,405,181                     -                                     -                                     -                                     49,723,660                   5,546,413                     2,850,582                     -                                     37,063,283                   276,345,642                  

Oct-15 190,065,568                 -                                     8,409,465                     -                                     -                                     -                                     50,500,771                   5,738,649                     2,850,582                     -                                     37,161,150                   294,726,185                  

Nov-15 203,943,440                 -                                     8,453,161                     -                                     -                                     -                                     50,993,980                   6,565,173                     2,850,582                     -                                     37,070,651                   309,876,987                  

Dec-15 225,689,500                 -                                     9,220,094                     -                                     -                                     -                                     52,084,176                   6,769,087                     2,844,116                     -                                     -                                  296,606,973                  

13 Mo. Avg 288,028,357                73,070                         6,908,502                    -                                  -                                  443,475                       44,730,231                  2,561,181                    2,848,245                    -                                  32,984,904                  378,577,965                

WP Schedule 10&16.xlsxIncentive CWIP


