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| Project Total (ISO & non-1SO) | 1SO Portion |
| PIN [Project Title | C-WBS Order # | High/Low Voltage | oD | Prior 2016 2017 Total |  Prior 2016 | 2017 Total |
Non-Incentive Transmission Projects includes Direct Installation and Removal Expenditures
Other Transmission
06694 Devers: Uparade the Devers RTU CET-ET-TP-RN-669400 900504611 High Jun-15 9,665 15 - 9,680 9,665 15 - 9,680
06694 Vista Sub: Upgrade line protection at the Devers #1 220kV T/L position. CET-ET-TP-RN-669407 900512922 High Jun-15 749 1 - 750 749 1 - 750
06694 El Casco Sub: Install one SEL-2407 satellite synchronized clock and two NE ~ CET-ET-TP-RN-669402 900512925 High Jun-15 388 1 - 389 388 1 - 389
06694 Total CPV Sentinel Project - Sentinel-Devers 220kV 10,802 17 - 10,819 10,802 17 - 10,819
07556 Del Sur: Install equipment for network upgrade CET-ET-TP-RL-755600 901130177 High Jun-16 - 700 - 700 - 700 - 700
07691  Antelope (NU): Equip 1 220kV CB position CET-ET-TP-RN-769100 901355205 High Oct-16 65 800 - 865 65 800 - 865
07733  Whirlwind (Plan of Service): Equip one 220 kV position to terminate the Ted  CET-ET-TP-RN-773300 901432580 High Nov-16 25 1,400 - 1,425 25 1,400 - 1,425
Total Other Transmission 10,892 2,917 13,809 10,892 2,917 - 13,809
TSP Projects
06107 Pardee Sub: Install new double breaker 220 kV CB's in position 11 to termit  CET-ET-LG-TS-610705 900290530 High Jun-15 5,047 181 - 5,228 5,047 181 - 5,228
06824 La Fresa Sub (Phase 2 Scope): Install new MEER building and cut over exi¢  CET-ET-LG-TS-682400 900522611 High Dec-17 7,824 556 555 8,935 7,824 556 555 8,935
06670 Valley Sub:Construct 10 position CB&1/2 AIS 115 kV switchrack to the north  CET-ET-LG-TS-667000 800440341 High Feb-17 663 552 123 1,339 663 552 123 1,339
06263 Vestal Sub: Equip 220 kV A-Bank Positions (Positions 3 and 4) with circuit t ~ CET-ET-LG-TS-626302 900312889 High Dec-16 7,222 2,440 - 9,663 7,222 2,440 - 9,663
07113  El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position {  CET-ET-LG-TS-711300 901241164 High Dec-17 352 3,500 2,000 5,852 352 3,500 2,000 5,852
Total TSP Projects 21,109 7,229 2,678 31,016 21,109 7,229 2,678 31,016
Transmission Project Reliability

07460 Victor Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV line  CET-ET-TP-RL-746000 901110214 High Mar-17 388 174 227 790 388 174 227 790
07460 Adqueduct Sub: Equip Position to terminate the new Victor-Aqueduct 115 kV ~ CET-ET-TP-RL-746001 901110215 High Mar-17 400 174 227 802 400 174 227 802
07460 Total Reconductor Victor Leg of Victor-Aqueduct - Hesperia 788 349 455 1,591 788 349 455 1,591
07518 Springville Sub: Redesign high side feed from bank on bus to double CB at.  CET-ET-TP-RL-751800 901007168 High Dec-17 1,331 1,380 1,620 4,331 1,331 1,380 1,620 4,331
04956 Big Creek #3-Springville 220-kV: Construct approx. 23 miles of new double-«  CET-ET-TP-RL-495601 800062215 High Jun-15 - 890 2,000 2,890 - 890 2,000 2,890
04956 Rector: Equip Positions 1 & 2 220kV switchrack to terminate the new Rectr  CET-ET-TP-RL-495603 800062646 High Jun-15 - 50 - 50 - 50 - 50
04956 Vestal: Install necessary protective relays on Rector-Vestal No. 1 and Rectc ~ CET-ET-TP-RL-495606 800194054 High Jun-15 - 10 - 10 - 10 - 10
04956 SJIXVL ---- ACQ / FERC San Joaquin Cross Valley CET-RP-TP-RL-495600 800522916 High Dec-15 - 150 - 150 - 150 - 150
04956 Total San Joaquin Cross Valley Rector Loop (SIXVL) - 1,100 2,000 3,100 - 1,100 2,000 3,100
06154 N of Magunden : Install a 2nd set of Bushing Current Transformer's on 220k  CET-ET-TP-RL-615405 800062630 High Oct-16 415 650 - 1,065 415 650 - 1,065
06154 Vestal - Install a second set of BCT’s on 220kV CB'’s #1 and 2 on position 1~ CET-ET-TP-RL-615409 800062682 High Jun-15 568 50 - 618 568 50 - 618
06154 Total North of Magunden Redundant Bushing Current Transformer (BCT) Upgrades 983 700 - 1,683 983 700 - 1,683
06415 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at positions 2S  CET-ET-TP-RL-641502 900512642 High Jun-15 - 18 - 18 - 18 - 18
06415 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double Circuit 220kV T,  CET-ET-TP-RL-641500 900512643 High Sep-15 - 155 - 155 - 155 - 155
06415 Devers Sub: PHASE 1 - Install relays, meters and logic controllers as neces  CET-ET-TP-RL-641503 900566042 High Jun-15 433 13 - 446 433 13 - 446
06415 Mirage Sub: PHASE 1 - Install relays, meters and logic controllers as neces ~ CET-ET-TP-RL-641504 900566043 High Jun-15 327 12 - 339 327 12 - 339
06415 Devers Substation: PHASE 2 - The Mirage No. 1 terminates at position 2N - CET-ET-TP-RL-641501 900512641 High Jun-15 - 19 - 19 - 19 - 19
06415 PHASE 2 - Coachella Valley-Mirage 220kV: Reconductor SCE-owned portic ~ CET-ET-TP-RL-641505 900603771 High Sep-15 - 2 - 2 - 2 - 2
06415 Total Path 42 and Devers-Mirage 230kV Upgrades 760 220 - 980 760 220 - 980
07241 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated disconnects anc ~ CET-ET-TP-RL-724100 900713966 High Jun-16 10,355 1,542 - 11,897 10,355 1,542 - 11,897
07248 Ivanpah Sub: Install a dedicated 220 kV double-breaker line position on a br ~ CET-ET-TP-RN-724802 900635394 High Nov-15 - 10 - 10 - 10 - 10
07248 Eldorado: Install (1) 500 kV Switchyard Operating Bus extension, (8) bus de  CET-ET-TP-RN-724800 900692364 High Nov-15 - 8,651 - 8,651 - 8,651 - 8,651
07248 Eldorado-Lugo: Rotate the A and C phases of the transmission line conduct ~ CET-ET-TP-RN-724801 901192486 High Nov-15 105 5 - 110 105 5 - 110
07248 Ivanpah Sub (NU): Update the GE-N60 RAS relay settings at lvanpah sub tc  CET-ET-TP-RN-724803 901134039 High Nov-15 - 10 - 10 - 10 - 10
07248 Power Systems Control (PSC) (POS NU) Eldorado RTU CET-ET-TP-RN-724804 900651518 High Nov-15 - 10 - 10 - 10 - 10
Total Eldorado AA Bank 10,460 10,228 - 20,688 10,460 10,228 - 20,688
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07376 Eldorado-Install fire mitigation for 4AA CET-ET-TP-RL-737601 901024431 High May-16 329 1,440 - 1,769 329 1,440 - 1,769
07426  Primm (Plan of Service Network Uparade (POS NU)): New 220kV substatiol  CET-ET-TP-RN-742600 900635397 High Oct-15 - 1,000 - 1,000 - 1,000 - 1,000
07426 Eldorado-lvanpah #1 (NU): Loop into Primm CET-ET-TP-RN-742601 900753368 High Oct-15 1,383 100 - 1,483 1,383 100 - 1,483
07426 Total New 220kV Primm Substation - Network Upgrade 1,383 1,100 - 2,483 1,383 1,100 - 2,483
07645 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation CET-ET-TP-RL-764500 901254013 High Dec-16 3,965 12,011 - 15,975 3,965 12,011 - 15,975
07645 Lugo Sub: Perform Protection upgrade CET-ET-TP-RL-764501 901254014 High Dec-17 5 - 25 30 5 - 25 30
07645 Kramer Sub: Perform Protection upgrade CET-ET-TP-RL-764502 901254015 High Jun-15 79 2 - 81 79 2 - 81
07645 Kramer-Lugo lines: Loop into Victor Sub CET-ET-TP-RL-764503 901254016 High Dec-17 0 2 - 2 0 2 - 2
07645 Total Victor Loop-In Project 4,049 12,015 25 16,089 4,049 12,015 25 16,089
07374 Serrano Sub - No. 1, No. 2, and No. 3 AA banks: * Install fire walls between  CET-ET-TP-RL-737499 900772537 High Dec-16 - 2,699 - 2,699 - 2,699 - 2,699
07559 Colorado River Sub (NU): Terminate the Colorado River- Black Creek 220kv  CET-ET-TP-RN-755900 901100957 High May-15 - 3) - 3) - 3) - 3)
07050 Colorado River 500/220kV Substation (NU): Terminate the Colorado River- [ CET-ET-TP-RN-705000 900636419 High Jun-15 1,204 0 - 1,204 1,204 0 - 1,204
07806 Kramer Substation: Install two (2) tertiary bank reactors, 45SMVAR each (1A CET-ET-TP-RL-780600 901580758 High Jun-16 315 3,999 - 4,314 315 3,999 - 4,314
07806 Kramer Substation: Install One (1) 220kV, 45MVAR Bus Shunt Reactor at F CET-ET-TP-RL-780601 901580779 High Dec-17 11 200 695 906 11 200 695 906
07806 Total Kramer Tertiary Bank Reactors and Shunt Reactor 326 4,199 695 5,219 326 4,199 695 5,219
07602 Windhub Substation (DU): (i) Equip a 66 kV position for the Windhub-Sunsp ~ CET-ET-TP-RN-760200 901189682 High Sep-16 545 900 - 1,445 545 900 - 1,445
07758 REMOVE equipment associated with the Valley Direct Load Trip (VDLT) RA  CET-ET-TP-RL-775800 901456682 High Dec-16 - 17 - 17 - 17 - 17
07758 REMOVE equipment associated with the VDLT Remedial Action Scheme (F  CET-ET-TP-RL-775801 901456683 High Dec-16 - 34 - 34 - 34 - 34
07758 Total Serrano 500/220 (T) and Valley Bulk 500/115 (T) - 51 - 51 - 51 - 51
06468 Victor Sub: Uparade protection and install 4 SEL-351 relays CET-ET-TP-RL-646800 800063610 High Jun-16 657 250 - 907 657 250 - 907
07112 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers CET-ET-TP-RL-711200 900305114 High Dec-16 935 800 - 1,735 935 800 - 1,735
07116 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) with circuit breake ~ CET-ET-TP-RL-711600 900645440 High Jun-15 5,478 50 - 5,528 5,478 50 - 5,528
07466 Big Creek 3: Build Mechanical Electrical Equipment Room (MEER) Building CET-ET-TP-RL-746601 901390235 High Sep-15 - 25 - 25 - 25 - 25
Total Transmission Project Reliability 29,228 37,503 4,795 71,525 29,228 37,503 4,795 71,525
Infrastructure Replacement
04211 Replace Bulk Power Circuit Breakers CET-ET-IR-CB-421100 High Blanket Specifics - 5,279 5,876 11,155 - 5,279 5,876 11,155
03138 LADWP DC electrode replacement CET-OT-OT-ME-313802 High Nov-17 4,672 10,500 18,663 33,835 4,672 10,500 18,663 33,835
03138 Miscellaneous Equipment CET-OT-OT-ME-313800 High Blanket Specifics - 95 - 95 - 95 - 95
06197 On-line Dissolved Gas Analysis of Bulk Power Transformer Banks CET-ET-IR-ME-619700 High Blanket Specifics - 2,033 2,078 4,111 - 2,033 2,078 4,111
04343 Non-Bulk Relay Replacement Program ("SRRP") CET-ET-IR-RP-434301 Low Blanket Specifics - 6,002 723 6,725 - 6,002 723 6,725
05089 Bulk Power 500kV Line Relay Replacement CET-ET-IR-RP-508900 High Blanket Specifics - 2,224 7,502 9,726 - 2,224 7,502 9,726
04756 Substation Equipment Additions & Betterment CET-ET-IR-ME-475600 High Blanket Specifics - 10,744 10,982 21,726 - 10,744 10,982 21,726
05210 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank) CET-ET-IR-TB-521001 High Blanket Specifics - 31,172 15,932 47,104 - 31,172 15,932 47,104
07681 NERC/CIP-14 (Physical Security) CET-ET-IR-ME-768101 High Dec-17 19,961 10,358 6,634 36,953 19,961 10,358 6,634 36,953
07681 NERC/CIP-14 (Physical Security) CET-ET-IR-ME-768102 High Blanket Specifics - - 743 743 - - 743 743
Total Infrastructure Replacement 24,634 78,405 69,133 172,172 24,634 78,405 69,133 172,172
Grid Applications
06446 Phasor Measurement System Installations CET-ET-GA-EM-644600 High Blanket Specifics - 834 939 1,774 - 834 939 1,774
Total Grid Apps - 834 939 1,774 - 834 939 1,774
PWRD Blankets
03363 Substation Planned Maintenance Replacements CET-PD-IR-SP-SUBSNW High Blanket Specifics - 2,150 2,198 4,348 - 2,150 2,198 4,348
03363 Substation Unplanned Maintenance Replacements CET-PD-BM-SU-SUBSNW High Blanket Specifics - 767 784 1,550 - 767 784 1,550
03363 Facilities- Operational CET-PD-OT-FO-FACOPE High Blanket Specifics - 8,537 - 8,537 - 8,537 - 8,537
03363 Substation - Storm CET-PD-ST-SS-SUBSNW High Blanket Specifics - 86 88 175 - 86 88 175
03363 Substation Equipment Additions & Replacements - 11,540 3,070 14,610 - 11,540 3,070 14,610
03364 Transmission Breakdown Maintenance Planned CET-PD-IR-TP-TREAST High Blanket Specifics - 5,549 5,673 11,222 - 5,549 5,673 11,222
03364 Transmission Breakdown Maintenance Unplanned CET-PD-BM-TU-TREAST High Blanket Specifics - 551 563 1,114 - 551 563 1,114
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03364 Transmission Pole Replacement CET-PD-IR-TR-TREAST High Blanket Specifics - 6,790 6,092 12,882 - 6,790 6,092 12,882
03364 Pole Remediation Transmission CET-PD-IR-PT-TREAST High Blanket Specifics - 722 1,506 2,228 - 722 1,506 2,228
03364 Transmission Equipment Additions & Replacements - 13,613 13,834 27,447 - 13,613 13,834 27,447
07298 Transmission Line Rating Remediation CET-PD-OT-PJ-TRSJAC High Blanket Specifics - 64,201 115,846 180,047 - 64,201 115,846 180,047
03362 Critical Infrastructure Spare CET-PD-CI-CI-CRINSP High Blanket Specifics - 11,779 - 11,779 - 11,779 - 11,779
03367 Substation Claim CET-PD-CL-SC-SUBSNW High Blanket Specifics - 32 33 65 - 32 33 65
03367 Transmission Claim CET-PD-CL-TC-TREAST High Blanket Specifics - 86 88 175 - 86 88 175
03367 Transmission Storm CET-PD-ST-TS-TREAST High Blanket Specifics - 886 906 1,792 - 886 906 1,792
03367 Transmission Storm & Claims - 1,005 1,027 2,032 - 1,005 1,027 2,032
Total PWRD Blankets - 102,138 133,777 235,915 - 102,138 133,777 235,915
Total Non-Incentive Transmission Projects 85,862 229,027 211,322 526,211 85,862 229,027 211,322 526,211
Total Forecast Expenditures (Closing by December 2017) 85,862 68,507 32,770 187,138 85,862 68,507 32,770 187,138
Total Forecast Blanket Expenditures (Closing by December 2017) - 160,520 178,552 339,072 - 160,520 178,552 339,072




