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Non-Incentive Transmission Projects includes Direct Installation and Removal Expenditures, but excludes any C-WBS or Order # with 0% ISO.
Other Transmission
07756 Whirlwind Sub (POS): Equip one 220 kV position to terminate the Rattlesnake-Whirlwind 220kV Line CET-ET-TP-RN-775602 901458993 High Nov-18 - 70 - 70 - 70 - 70
07775 Whirlwind Substation (NU): Equip one 220 kV position to terminate the Desert Flower-Whirlwind 220k CET-ET-TP-RN-777500 901515853 High Jul-18 100 15 - 115 100 15 - 115

Total Other Transmission 100 85 - 185 100 85 - 185
08090 Eldorado-Sloan Canyon T/L: Install one transmission structure with two spans from the SCE dead eni CET-ET-AF-CF-809000 902249126 High May-19 1,403 3 - 1,406 1,403 3 - 1,406
08090 Eldorado Substation (NU): install the following equipment on a dedicated 220kV double breaker line f CET-ET-LG-AF-809000 902249125 High Dec-19 4,754 130 - 4,884 4,754 130 - 4,884
08090 Eldorado — Sloan Canyon 220 kV Interconnection 6,157 133 - 6,290 6,157 133 - 6,290
08088 Eldorado Substation (NU): Install facilities for a new 500 kV switchrack position to terminate the Eldor CET-ET-LG-AF-808800 902245555 High Jun-20 6,918 9,952 - 16,870 6,918 9,952 - 16,870
08088 Harry Allen - Eldorado T/L: Install one span from the SCE dead end rack to the Connecting Last Addi CET-ET-AF-CF-808800 902245556 High Dec-21 263 265 81 609 263 265 81 609
08088 Harry Allen - Eldorado 500kV Transmission Line Project 7,180 10,217 81 17,478 7,180 10,217 81 17,478

Total Added Facilities 13,337 10,350 81 23,768 13,337 10,350 81 23,768
TSP Projects
05383 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer Bank and Split the Chino 66kV System CET-ET-LG-TS-538303 901191112 High Dec-20 5,602 563 - 6,165 1,961 197 - 2,158
06824 La Fresa Sub (Phase 2): Install new MEER and cut over existing protection and upgrade CTs on exis CET-ET-LG-TS-682400 900522611 High Dec-19 - 1,699 - 1,699 - 629 - 629
07113 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at pos CET-ET-LG-TS-711300 901241164 High Jun-18 - 0 - 0 - 0 - 0
07834 Bailey Sub: Install a 28.8 MVAR Capacitor CET-ET-LG-TS-783400 901618623 Low Jun-18 - - - - - - - -
06263 Vestal: Equip 220 kV A-Bank Positions (Positions 3 & 4) with CBs - PIN 6263 CET-ET-LG-TS-626302 900312889 High Aug-17 - a7) - a7) - (16) - (16)
07767 Johanna Substation: Equip New 220kV position with one 220kV Circuit Breaker and two 220kV Disco CET-ET-LG-TS-776700 901487156 High Jul-20 17,261 2,537 - 19,798 863 127 - 990

Total TSP Projects 22,862 4,782 - 27,644 2,824 937 - 3,760
Transmission Project Reliability
07518 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equippe CET-ET-TP-RL-751800 901007168 High May-19 - 6 - 6 - 5 - 5
07119 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A Bank High Side Positions to Double Bre CET-ET-TP-RL-711900 900772538 High Dec-19 - 116 - 116 - 48 - 48
07790 Eagle Mountain Substation: Install a 45 MVAR tertiary reactor (effective 34 MVAR @ 12 kV) CET-ET-TP-RL-779000 901552346 High Nov-18 - 2 - 2 - 2 - 2
07547 Eldorado: Engineer, remove and install equipment for changing the 500kV line pos for the Eldorado—I CET-ET-TP-RL-754700 901107340 High Jan-18 - 10 - 10 - 10 - 10
07547 Eldorado-Mohave 500kV: Remove two existing transmission structures. Install three new transmissio CET-ET-TP-RL-754701 901107560 High Jan-18 7,217 - 230 7,447 7,217 - 230 7,447
07547 Eldorado-Moenkopi 500 kV: Remove one existing transmission structure. Install one new transmissio CET-ET-TP-RL-754702 901107562 High Jan-18 4,266 - - 4,266 4,266 - - 4,266
07547 Total Eldorado-Mohave and Eldorado-Moenkopi 500kV Line Position Swap 11,484 10 230 11,724 11,484 10 230 11,724
07727 Inyokern Substation: Expand existing MEER at Inyokern Substation. CET-ET-TP-RL-772700 901394462 Low Dec-20 35 1,493 - 1,528 13 553 - 565
07727 Control Substation: Install 12 N60 relays, one satellite clock, and two ethernet switches CET-ET-TP-RL-772701 901394533 Low Oct-20 271 1,207 - 1,477 233 1,038 - 1,270
07727 Total Digital 395 Project: North-of-Kramer Area Telecom Network and RAS Upgrades 305 2,700 - 3,005 246 1,590 - 1,836
07763 Lugo 500/220 kV: Install two N60 relays Install one ethernet switch Install one satellite switch PSC- R CET-ET-TP-RN-776301 901484303 High Sep-16 - - - - - - - -
07763 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OPGW between CA/NV border and Pisg CET-ET-TP-RN-776304 901665563 High Apr-21 4,597 6,453 - 11,050 4,597 6,453 - 11,050
07763 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OPGW between CA/NV border and MI52- CET-ET-TP-RN-776305 901665564 High Apr-21 468 41 - 509 468 41 - 509
07763 Pisgah Sub: Install new telecommunication room. CET-ET-TP-RL-776300 901671834 High Jan-18 - - - - - - - -
07763 Mohave: Install two Relays and two Switches CET-ET-TP-RN-776302 901484315 High Nov-20 138 121 - 259 138 121 - 259
07763 Lugo Sub: Install new control cables CET-ET-TP-RN-776307 902249120 High Oct-20 52 55 - 107 52 55 - 107
07763 Eldorado: Install equipment to support N-2 CET-ET-TP-RN-776308 902249121 High May-21 18 1 - 19 18 1 - 19
07763 Total Lugo-Victorville 500 kV SPS 5,274 6,671 - 11,945 5,274 6,671 - 11,945
07120 Chino Sub: equip the No.1A 220kV A-Bank positions with circuit breakers CET-ET-TP-RL-712000 900713964 High Aug-19 - 3,547 824 4,371 - 2,305 536 2,841
07884 Tap the remaining Lighthipe 220kV line to Harborgen substation CET-ET-TP-RL-788402 901822249 High Dec-20 531 26 10 567 531 26 10 567
07884 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVAL ONLY) CET-ET-TP-RL-788400 901822245 High Dec-20 - 793 97 891 - 793 97 891
07884 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL ONLY) CET-ET-TP-RL-788401 901822246 High Dec-20 - 2,255 724 2,979 - 2,255 724 2,979
07884 Long Beach Sub: Remove 220kV switchyard CET-ET-TP-RL-788403 901822250 High Mar-21 47 111 65 223 47 111 65 223
07884 CCR Project Phase 2 (Removal) CET-ET-TP-RL-788498 7884-Phase2 High Dec-21 - - 37,598 37,598 - - 21,807 21,807
07884 Total Cerritos Channel Relocation Project 578 3,185 38,495 42,258 578 3,185 22,704 26,467
08019 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fault Indicators (RFIs) CET-ET-TP-RL-801900 TD1269146 Low Jun-20 280 125 - 405 280 125 - 405
08019 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fault Indicators (RFIs) CET-ET-TP-RL-801902 TD1269499 Low Jul-20 165 112 - 277 165 112 - 277
08019 Total Control-Silver Peak "A" Transmission Project 445 237 - 682 445 237 - 682
06791 Lugo 500 kV Substation breaker installation for No. 1AA & No. 2AA banks CET-ET-TP-RL-679100 800308934 High Dec-21 5,354 100 1,737 7,191 5,354 100 1,737 7,191
07115 Johanna: Install double breakers on 3A+4A CET-ET-TP-RL-711500 902067053 High Dec-20 2,212 300 - 2,612 1,814 246 - 2,060
07241 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated disconnects and other associated equipn CET-ET-TP-RL-724100 900713966 High Jul-16 - 2 - 2 - 2 - 2
07248 New 500/230 kV AA-Bank at Eldorado Connected to the New 220 kV SCE Owned Switchyard CET-ET-TP-RN-724800 900692364 High Aug-18 - - - - - - - -
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07511 Antelope-Pardee 500kV: Install Marker Balls and Lighting per FAA requirements CET-PD-OT-LM-751101 900719387 High Jul-19 3,250 4 - 3,254 3,250 4 - 3,254
06420 Devers Sub: Remove 220 kV CBs and DSs CET-ET-TP-RN-642007 901455361 High Oct-21 - 20 - 20 - 20 - 20
06420 Vista Sub: Remove 220 kV DSs CET-ET-TP-RN-642011 901455365 High Feb-20 - 30 - 30 - 30 - 30
06420 West of Devers 220 kV Trans Line Removals CET-ET-TP-RN-642018 901460766 High Dec-20 - 5,000 4,513 9,513 - 5,000 4,513 9,513
06420 Total West of Devers Upgrade Project - 5,050 4,513 9,563 - 5,050 4,513 9,563
07227 Inyo Substation: Replace Inyo phase shifter and new hybrid circuit breaker.Inst CET-ET-CR-WC-722702 902379073 Low Mar-21 227 3,283 4,943 8,453 227 3,283 4,943 8,453
07227 Control: Install two N60 relays CET-ET-TP-RN-722700 902448105 Low Mar-21 5 250 115 370 5 250 115 370
07227 Total Casa Diablo IV Project Interconnection 231 3,533 5,058 8,822 231 3,533 5,058 8,822
07729 Red Bluff Sub (NU): Terminate the Black Ranch - Red Bluff 220kV T/L at Red Bluff Sub: Install the fol CET-ET-TP-RN-772900 901395606 High Jul-20 1,121 1,517 - 2,638 1,121 1,517 - 2,638
08107 Kramer Substation (RNU): a. Engineer and construct one 220 kV line position, which includes the fol CET-ET-CR-WC-810701 902342409 High Nov-21 17 170 2,157 2,344 17 170 2,157 2,344
08091 Big Creek 4: Install two new N60 relays CET-ET-TP-RL-809100 902260821 High Dec-20 106 295 - 400 106 295 - 400
07546 EPC Vendor Compensation for delay in License/Permit Process CET-ET-TP-RL-754600 7546-1 High Dec-21 - - 703 703 - - 703 703
07546 Change Orders for AC Paving, ABB Bypass Switches, H Frame, testing and other studies CET-ET-TP-RL-754600 7546-2 High Dec-21 - - 3,593 3,593 - - 3,593 3,593
07546 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipment and Series Capacitors on Eldoradoc CET-ET-TP-RL-754600 902287734 High Dec-21 - 667 - 667 - 667 - 667
07546 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lu¢ CET-ET-TP-RL-754601 902287735 High Dec-21 - 664 534 1,198 - 664 534 1,198
07546 (Removal/Expense) Mohave Sub: Install Series Capes CET-ET-TP-RL-754604 902287736 High Dec-21 - 290 - 290 - 290 - 290
07546 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave CET-ET-TP-RL-754607 902287737 High Apr-21 - 896 - 896 - 896 - 896
07546 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohav¢ CET-ET-TP-RL-754608 902287738 High Apr-21 - 2,823 - 2,823 - 2,823 - 2,823
07546 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohav¢ CET-ET-TP-RL-754609 902288039 High Apr-21 - 176 - 176 - 176 - 176
07546 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions on the Eldorado-Lugo 500 kV T/L CET-ET-TP-RL-754610 902288040 High Apr-21 - 124 - 124 - 124 - 124
07546 Total Eldorado-Lugo-Mohave (ELM) Series Cap Upgrades Project - 5,640 4,830 10,470 - 5,640 4,830 10,470
07555 Mesa: Remove 230/66/16kV switchracks & equipment CET-ET-TP-RL-755505 901192482 High Aug-20 - 11,258 - 11,258 - 3,603 - 3,603
07555 Mira Loma-Vincent 500kV: Remove three structures and 4200 ckt ft of conductor CET-ET-TP-RL-755507 901192484 High Dec-20 - 892 - 892 - 892 - 892
07555 Eagle Rock-Mesa 220kV: Remove 2100 ckt ftaf conductor CET-ET-TP-RL-755537 902124237 High Dec-20 - (2) - (2) - (2) - (2)
07555 Lighthipe-Mesa: Remove 8 structures and conductor CET-ET-TP-RL-755546 902124391 High Dec-19 - 3) - 3) - 3) - 3)
07555 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor. CET-ET-TP-RL-755547 902124392 High Dec-20 - 226 - 226 - 226 - 226
07555 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor. CET-ET-TP-RL-755548 902124393 High Dec-20 - 353 - 353 - 353 - 353
07555 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and - CET-ET-TP-RL-755552 902124397 High Dec-19 - 14 - 14 - 14 - 14
07555 Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft of conductor CET-ET-TP-RL-755554 902124579 High Dec-20 - (20) - (20) - (20) - (20)
07555 Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly conductor. Shoofly will stay in place >12 mor CET-ET-TP-RL-755558 902124583 High Dec-20 - 81 - 81 - 81 - 81
07555 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of conductor CET-ET-TP-RL-755535 902132962 High Dec-20 - 381 - 381 - 381 - 381
07555 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1500 ckt ft of shoofly conductor, and rer CET-ET-TP-RL-755538 902132963 High Dec-20 - 140 - 140 - 140 - 140
07555 Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove 1 shoofly ESP and 500 ckt ft of shoofly CET-ET-TP-RL-755543 902132966 High Dec-20 - 3) - 3) - 3) - 3)
07555 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor CET-ET-TP-RL-755556 902124581 High Dec-20 - 149 - 149 - 149 - 149
07555 Total Mesa Substation Project - 13,477 - 13,477 - 5,821 - 5,821
07866 Magunden Substation: Upgrade six 1200amp disconnects to match rating of the upgraded line. (4hr e CET-ET-TP-RN-786601 902175272 High Dec-19 - 219 - 219 - 219 - 219
07866 Vestal Substation: Upgrade six 1200amp disconnects to match rating of the upgraded line. (4hr emer CET-ET-TP-RN-786602 902175273 High Feb-20 1,896 401 - 2,297 1,896 401 - 2,297
07866 Total Big Creek Corridor Rating Increase Project 1,896 621 - 2,517 1,896 621 - 2,517
08029 Lugo Substation: Replace three 500kV CBs (CB#762, 862, 962), six 500kV disconnects (#761, 763, { CET-ET-TP-RL-802900 902148910 High Sep-21 31 2,995 6,050 9,076 31 2,995 6,050 9,076
08029 Lugo-Victorville 500kV Transmission Line (SCE-owned):Fix the appropriate number of spans to achie CET-ET-TP-RL-802901 902148911 High May-19 - 125 - 125 - 125 - 125
08029 Total Lugo - Victorville 500kV Transmission Line Thermal Overloads Project 31 3,120 6,050 9,201 31 3,120 6,050 9,201
08077 Pisgah 220 kV (Option 2):A. 220 kV Switchrack=8 BCT UpgradesB. Relays-8 Racks(-4 L9044 C60 CET-ET-TP-RL-807701 902739837 High Jun-21 9 315 179 503 9 315 179 503
08077 Lugo 220 KV Relay Upgrade CET-ET-TP-RL-807701 902739830 High Mar-21 15 350 76 440 15 350 76 440
08077 Eldorado 220 kV (Option 2):Cima-Pisgah #1 220kV (Pos 9N) and Cima-Pisgah #2 220kV (Pos 10N)A CET-ET-TP-RL-807702 902739829 High Jul-21 15 169 39 223 15 169 39 223
08077 Inyokern 115 kV:Relays:[12 Rack11 L9001 SEL311C4 C600] CET-ET-TP-RL-807701 902739835 Low Oct-20 1 260 - 261 1 260 - 261
08077 Big Creek 3 220 kV:A. 220 kV Switchrack-17 BCT UpgradesB. Relays-4 Racks(+4 SEL587Z(] CET-ET-TP-RL-807701 902459930 High Dec-20 629 3,340 - 3,969 629 3,340 - 3,969
08077 Magunden220 kV:A. 220 kV Switchrack@15 BCT Upgrades=Conduit + pull-boxesB. Relays#4 Racks! CET-ET-TP-RL-807701 902459931 High Dec-20 666 885 1,258 2,809 666 885 1,258 2,809
08077 Pastoria 220 kV:A. 220 kV Switchrack(=6 BCT Upgrades(-Conduit + pull-boxes(-Remove conduit + pu CET-ET-TP-RL-807701 902459932 High Jul-20 307 566 630 1,503 307 566 630 1,503
08077 Total Annual Transmission Reliability Assessment 2016 - Protection Upgrades (San Joaquin Region) 1,640 5,885 2,182 9,707 1,640 5,885 2,182 9,707
08078 Antelope (RNU): Install two N60 relays CET-ET-CR-WC-807802 902220556 High Mar-21 19 24 24 67 19 24 24 67
08078 Antelope Sub (RNU) - Power System Control. i. Expand existing RTU at SCE Antelope Substation an CET-ET-CR-WC-807803 902220557 High Jun-20 11 24 39 74 11 24 39 74
08078 Total Antelope 2 Solar Interconnection to Antelope Substation 30 47 63 140 30 47 63 140
08081 Colorado River Sub (RNU): 1. Install one 220kV line position which includes the following equipment: CET-ET-TP-RN-808100 902286854 High Dec-20 596 909 847 2,352 596 909 847 2,352
08081 Colorado River Sub (RNU) - Install two GE N60 logic processing relays or equivalent successor to se CET-ET-TP-RN-808101 902286855 High Dec-20 32 122 47 202 32 122 47 202
08081 Colorado River (RNU) - ground grid study for interconnection CET-ET-TP-RN-808102 902286856 High Jun-20 2 34 - 37 2 34 - 37
08081 Total Arlington Solar Project Interconnection to Colorado River Substation 630 1,066 894 2,590 630 1,066 894 2,590
08104 Moorpark 220 kV Switchrack: Relocate the Ormond Beach No. 3 & 4 lines into positions 10N & 11N. CET-ET-TP-RL-810400 902315805 High Feb-21 4,911 2,131 1,076 8,118 1,129 490 248 1,867
08104 Pardee 230 kV: Equip vacant Position 16E with two CBs rated at 4000A/63kA and four disconnects r CET-ET-TP-RL-810401 902315808 High Nov-20 3,225 2,353 371 5,949 3,225 2,353 371 5,949
08104 New Moorpark-Pardee #4 230 kV line: String roughly 25.5 mile section on vacant side of existing strt CET-ET-TP-RL-810402 902315828 High Aug-20 12,150 17,292 23,137 52,579 12,150 17,292 23,137 52,579
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08104 Moorpark-Santa Clara #2: String 2B-1590 one mile section on vacant side of existing structures to re CET-ET-TP-RL-810403 902315960 High Dec-20 157 1,689 289 2,135 157 1,689 289 2,135
08104 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 230 kV transmission line to position 16E CET-ET-TP-RL-810404 902578087 High Nov-20 62 1,357 75 1,494 62 1,357 75 1,494
08104 Santa Clara: Replace line relays for Moorpark No.1 230 kV line with one (1) G.E L90 relay and one (1CET-ET-TP-RL-810405 902578088 High Mar-20 68 358 45 472 68 358 45 472
08104 Environmental for Moorpark-Pardee CET-ET-TP-RL-810402 916718 High Feb-21 - 1,050 218 1,269 - 1,050 218 1,269
08104 Total Moorpark-Pardee 230 kV No. 4 Circuit Project 20,572 26,230 25,213 72,015 16,791 24,589 24,384 65,764
07680 Santiago: Installation of one 225 MVARs synchronous condenser CET-ET-TP-RL-768000 901333497 High Dec-19 - 52 - 52 - 50 - 50
07059 Red Bluff Sub: Install the following additional equipment for a shared 220kV Line / Bank Position on ¢ CET-ET-TP-RN-705900 900346247 High Aug-20 1,451 600 - 2,051 1,451 600 - 2,051
07073 Red Bluff RNU: Inst 220kV line position CET-ET-TP-RN-707300 902494149 High Dec-21 2 - 2,000 2,002 2 - 2,000 2,002
08261 Devers Substation: Revising logic diagrams and reprograming relay settings for total four N60 relays CET-ET-TP-RL-826100 902852557 High Feb-21 - 28 112 140 - 28 112 140
08261 Mirage Substation: Revising logic diagrams and reprograming relay settings for total four N60 relays CET-ET-TP-RL-826101 902852558 High Feb-21 - 28 112 140 - 28 112 140
08261 Total Path 42 (Coachella Valley-Mirage and Mirage-Ramon) RAS - 56 224 280 - 56 224 280
08091 Springville Sub: Reconnect Big Creek 4 currents and bpallets to relays 37-1A and 37-1B CET-ET-TP-RL-809101 902393260 High Jun-20 56 179 - 236 56 179 - 236
08163 Red Bluff 2nd 500/220 kV AA Bank (Deliverability Network Upgrade) CET-ET-TP-RL-816300 902494090 High Apr-21 102 4,312 11,373 15,787 102 4,312 11,373 15,787
08205 Whirlwind Substation: Install two GE N60 logic processing relays or equivalent successor to send trip CET-ET-TP-RN-820501 902642390 High Aug-21 1 9 8 18 1 9 8 18
08205 Whirlwind Substation (NU): Install two GE N60 logic processing relays or equivalent successor to ser CET-ET-TP-RN-820502 902642391 High Aug-21 1 253 184 438 1 253 184 438
08205 Total Bigbeau Project interconnection to the Whirlwind Substation 2 262 192 456 2 262 192 456
08216 Colorado River Substation (RNU): a.Install one 220 kV line position, which includes the following equi CET-ET-TP-RN-821601 902660304 High Apr-21 77 154 108 338 77 154 108 338
08220 Power Systems Control (RNU):Add points/RAS Programming CET-ET-TP-RN-822008 902699367 High Jul-21 1 10 - 11 1 10 - 11
08220 Valley Sub (RNU):Add relays/points CET-ET-TP-RN-822001 902699208 High Apr-21 27 75 49 151 27 75 49 151
08220 Total Athos Power Plant Project Interconnection at Red Bluff Substation 28 85 49 161 28 85 49 161
08227 Victor (RNU) - Install two GE N60 relays CET-ET-TP-RN-822700 902732437 High Mar-21 64 516 152 732 64 516 152 732
08201 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize two GE N60 logic processing relays or CET-ET-TP-RN-820100 902668204 High Aug-21 - 410 441 851 - 410 441 851
08204 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize two GE N60 logic processing relays or equiv CET-ET-TP-RN-820400 902650549 High Dec-21 - 77 80 157 - 77 80 157
08204 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60 logic processing relays or equivalent s CET-ET-TP-RN-820401 902722024 High Dec-21 - 3 3 6 - 3 3 6
08204 Whirlwind Sub: Modify the programs to add the Large Generating Facility to the Whirlwind AA-Bank k CET-ET-TP-RN-820402 902722029 High Dec-21 - 4 5 9 - 4 5 9
08204 Total Rabbitbrush Solar Interconnection at Whirlwind Substation - 84 88 172 - 84 88 172
08223 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation. Utilize two GE N60 logic processing re CET-ET-TP-RN-822300 902705074 High Jul-21 - 64 97 161 - 64 97 161
08223 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60 logic processing relays or equivalent st CET-ET-TP-RN-822301 902705075 High Jul-21 - 64 97 161 - 64 97 161
08223 Power System Controls.1l. Add points to the RTUs at Whirlwind Substation.2. Modify the existing RAS CET-ET-TP-RN-822302 902705077 High Jul-21 - 5 6 11 - 5 6 11
08223 Total Willy Interconnection at Whirlwind Substation - 133 200 333 - 133 200 333
08226 Antelope Substation- Tehachapi C-RAS (RNU) - 1. Antelope Substation a. Install two GE N60 logic | CET-ET-TP-RN-822600 902726865 Low Aug-21 - 8 307 315 - 8 307 315
08226 Antelope Substation-Plan of Service (RNU) - 1. Install all necessary equipment, including one 66 kV | CET-ET-TP-RN-822602 902726867 Low Jun-21 - 17 783 800 - 17 783 800
08226 Antelope Substation-Power System Control (RNU) - Add points to existing RTU at Antelope Substatic CET-ET-TP-RN-822603 902726869 Low Aug-21 - 11 5 16 - 11 5 16
08226 Total Clover Energy Storage Interconnection at Antelope Substation - 36 1,095 1,131 - 36 1,095 1,131

Total Transmission Project Reliability 56,957 90,410 108,168 255,535 52,718 78,636 91,260 222,614
Infrastructure Replacement
04211 Replace Bulk Power Circuit Breakers (220kV and Above) CET-ET-IR-CB-421100 High Blanket Specifics - 2,884 3,253 6,137 - 2,884 3,253 6,137
04329 Non-Bulk Circuit Breaker Replacement Program (115kV and Below) CET-ET-IR-CB-432911 Low Blanket Specifics - 932 - 932 - 932 - 932
03138 Sylmar Convertor Station: Misc Cap CET-OT-OT-ME-313800 High Blanket Specifics - 2,234 1,248 3,482 - 2,234 1,248 3,482
03138 LADWP AC/DC Filter Replacement CET-OT-OT-ME-313803 900713761 High Dec-20 71,506 14,369 - 85,876 71,506 14,369 - 85,876
03138 Total LADWP - WORK PERFORMED BY OPERATING AGENT 71,506 16,603 1,248 89,357 71,506 16,603 1,248 89,357
06197 On-line Dissolved Gas Analysis of Bulk Power Transformer Banks CET-ET-IR-ME-619700 High Blanket Specifics - 4,516 5,813 10,329 - 463 67 530
04343 Non-Bulk Relay Replacement Program ("SRRP") CET-ET-IR-RP-434301 Low Blanket Specifics - 8,064 18,735 26,799 - 768 1,127 1,895
05089 Bulk Power 500kV & 220kV Line Relay Replacement CET-ET-IR-RP-508900 High Blanket Specifics - 4,442 9,273 13,715 - 4,433 8,854 13,287
04756 Substation Miscellaneous Equipment Additions & Betterment CET-ET-IR-ME-475600 High Blanket Specifics - 36,287 32,252 68,539 - 19,005 14,192 33,196
05210 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank) CET-ET-IR-TB-521001 High Blanket Specifics - 15,070 11,229 26,299 - 2,806 1,558 4,364
07716 Substation Batteries & Chargers (FERC) CET-ET-IR-ME-771601 High Blanket Specifics - - 40 40 - - 40 40
04837 Replace SAS Infrastructure (FERC) CET-ET-IR-RP-483701 High Blanket Specifics - 482 1,431 1,914 - 482 1,431 1,914
07957 Devers: Substation Maintenance and Test Building Improvements program COS-00-RE-AD-SR0004 801432305 High Jul-19 1,468 3,063 - 4,531 1,202 2,508 - 3,710
07959 Rector: Substation Maintenance and Test Building Improvements program COS-00-RE-AD-SR0006 801432582 High Dec-20 4,856 6,764 - 11,621 2,809 3,912 - 6,720

Total Substation Maintenance and Test Building Improvements Program 6,325 9,827 - 16,152 4,011 6,420 - 10,430
07637 Substation Facility Capital Maintenance COS-00-RE-MA-NE7637 High Blanket Specifics - 11,509 16,533 28,042 - 4,028 5,787 9,815
07392 Seismic Program - Trans Subs (FERC) COS-00-SP-TD-000000 High Blanket Specifics - 22,096 21,000 43,096 - 14,141 13,440 27,581
07392 Seismic Program - Trans Lines COS-00-SP-TD-000002 High Blanket Specifics - 4,000 3,300 7,300 - 4,000 3,300 7,300
07392 Seismic Assessment and Mitigation Program for Transmission Assets - 26,096 24,300 50,396 - 18,141 16,740 34,881
07949 Protection of Grid Infrastructure Assets (formerly, Physical Security Systems - Electric Facilities) COS-00-CS-CS-745400 High Blanket Specifics - 10,296 13,243 23,539 - 5,956 7,661 13,617
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07948 North American Electric Reliability Corporation Critical Infrastructure Protection (NERC CIP) V6 COS-00-CS-CS-745700 High Blanket Specifics - 100 - 100 - 46 - 46
07573 Substation Fence/Gate (Cu Theft) (FERC) CET-ET-IR-ME-757301 High Blanket Specifics - 5,225 3,724 8,950 2,791 1,990 4,781
07820 NERC CIP-14 Physical Security Enhancements COS-00-CS-CS-782000 High Blanket Specifics - 2,518 476 2,995 - 2,468 467 2,935
07820 500/220 kV (ES-5069): NERC CIP-14 Physical Security Enhancements CET-ET-IR-ME-782001 901656354 High Dec-18 - 417 263 680 - 355 224 579
07820 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancements CET-ET-IR-ME-782002 901656355 High Sep-18 - 307 162 469 - 267 141 408
07820 500/220 kV (ES-5054): NERC CIP-14 Physical Security Enhancements CET-ET-IR-ME-782005 901656358 High May-20 18,388 2,961 1,540 22,889 18,388 2,961 1,540 22,889
07820 500/220 kV (ES-5090): NERC CIP-14 Physical Security Enhancements CET-ET-IR-ME-782008 901657121 High Jun-20 11,214 6,771 2,155 20,140 11,214 6,771 2,155 20,140
07820 500/220 kV (ES-5061): NERC CIP-14 Physical Security Enhancements CET-ET-IR-ME-782009 902072001 High Sep-19 - 313 180 494 - 313 180 494
07820 Substation Physical Security Enhancements Project 29,602 13,288 4,776 47,666 29,602 13,136 4,707 47,445
08042 500/220 kV (ES-5080): Perimeter Security Upgrade CET-ET-IR-ME-804207 902158683 High Dec-20 - 356 1,720 2,076 - 356 1,720 2,076
08042 500/220 kV (ES-5067): Physical Security Tier 2 CET-ET-IR-ME-804200 902210275 High Jun-21 258 0 940 1,199 212 0 771 983
08042 500/220 kV (ES-5052): Physical Security Tier 2 CET-ET-IR-ME-804201 902210276 High Jan-21 25 - 147 172 25 - 147 172
08042 500/220 kV (ES-5047): Physical Security Tier 2 CET-ET-IR-ME-804202 902210277 High Nov-20 8 2 143 153 8 2 143 153
08042 500/220 kV (ES-8060): Physical Security Tier 2 CET-ET-IR-ME-804203 902210452 High Jul-20 13 2 143 158 13 2 143 158
08042 500/220 kV (ES-5079): Physical Security Tier 2 CET-ET-IR-ME-804204 902210453 High Mar-21 11 3 143 157 10 3 127 140
08042 220/115/66 kV (ES-5064): Physical Security Tier 3 CET-ET-IR-ME-804205 902210454 High May-21 67 - - 67 67 - - 67
08042 Physical Security Projects (Tiers 2 & 3) 382 363 3,237 3,982 334 363 3,052 3,749

Total Physical Security Enhancement Programs 29,984 29,273 24,981 84,237 29,936 22,293 17,409 69,638

Total Infrastructure Replacement 107,815 165,984 149,089 422,888 105,453 99,257 71,707 276,417
Grid Applications
07666 Centralized Remedial Action Scheme (C-RAS) Program - Phase 1: Colorado River Corridor RAS CET-ET-GA-CR-766600 High Blanket Specifics - 2,039 7,542 9,581 - 2,039 7,542 9,581
08009 Northern C-RAS to Tehachapi C-RAS CET-ET-GA-CR-800900 High Blanket Specifics - 1,133 - 1,133 - 1,133 - 1,133
06446 Phasor Measurement System Installations CET-ET-GA-EM-644606 High Blanket Specifics - 9,900 5,165 15,066 - 3,737 2,175 5,912

Total Grid Apps - 13,073 12,707 25,780 - 6,910 9,716 16,626
PWRD Blankets
03363 Substation Planned Maintenance Replacements CET-PD-IR-SP-SUBSNW High Blanket Specifics - 6,718 - 6,718 - 358 - 358
03363 Substation Unplanned Maintenance Replacements CET-PD-BM-SU-SUBSNW High Blanket Specifics - 11,644 11,905 23,548 - 533 545 1,079
03363 Substation - Storm CET-PD-ST-SS-SUBSNW High Blanket Specifics - 1,643 1,678 3,320 - 363 371 734
03363 Substation Maintenance, Breakdown, & Storm - 20,004 13,582 33,587 - 1,254 916 2,170
07888 Transmission Maintenance Planned - Pothead Replacement CET-PD-IR-TP-788800 High Blanket Specifics - 957 4,500 5,457 - 957 4,500 5,457
03364 Transmission Breakdown Maintenance Unplanned CET-PD-BM-TU-TREAST High Blanket Specifics - 3,100 3,065 6,165 - 737 729 1,466
03364 Transmission Tower Corrosion Program CET-PD-IR-TS-TRSJAC High Blanket Specifics - 6,020 21,027 27,047 - 6,020 21,027 27,047
03364 Transmission Grid-Based Maintenance CET-PD-IR-TG-TRSJAC High Blanket Specifics - 15,424 43,079 58,502 - 4,572 12,768 17,340
07511 Install Tower Lights and Marker Balls per FAA Standards CET-PD-OT-LM-751101 High Blanket Specifics - 4 - 4 - 4 - 4

Transmission Maintenance & Breakdown Maintenance - 25,504 71,671 97,175 - 12,289 39,024 51,314
03364 Transmission Deteriorated Pole Repl & Restoration CET-PD-IR-TR-TRMETW High Blanket Specifics - 81,765 95,819 177,584 - 246 289 535
03364 Pole Loading Transmission Pole Replacements CET-PD-IR-PT-TRMETW High Blanket Specifics - 16,900 43,980 60,880 - 51 133 184
04056 Steel Stub Pole Remediation (Trans) CET-PD-OT-SF-TRORAN High Blanket Specifics - 125 154 279 - 2 2 4
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Transmission Poles (Pole Loading & Deteriorated Pole Programs) - 98,790 139,952 238,743 - 299 424 723
07298 Transmission Line Rating Remediation (Exempt from Licensing) CET-PD-OT-PJ-729801 High Blanket Specifics - 118,322 92,284 210,606 - 92,040 62,631 154,671
03362 Critical Infrastructure Spares - FERC Spare Transformer Equipment Program (STEP)/Emergency  CET-PD-CI-CI-CRINSP High Blanket Specifics - 8,529 10,200 18,729 - 8,529 10,200 18,729
03367 Substation - Claim CET-PD-CL-SC-SUBSNW High Blanket Specifics - 174 355 529 - 4 9 13
03367 Transmission - Claim CET-PD-CL-TC-TREAST High Blanket Specifics - 3,422 3,511 6,933 - 99 101 200
03367 Transmission - Storm CET-PD-ST-TS-TREAST High Blanket Specifics - 4,778 4,370 9,148 - 1,266 1,158 2,424
03367 Transmission Storm & Claims - 8,374 8,236 16,609 - 1,369 1,268 2,637
08224 Transmission Enhanced Overhead Inspections (EOI) Capital Remediations CET-PD-WM-TP-822400 High Blanket Specifics - 64,896 8,839 73,735 - 17,522 2,386 19,908

Total PWRD Blankets - 279,524 335,925 615,449 - 115,781 114,463 230,244
Total Non-Incentive Transmission Projects 201,072 629,104 614,809 1,444,985 174,432 329,476 289,614 793,522
Total Forecast Specific Project Expenditures (Closing by December 2021) 201,072 140,956 115,786 457,815 174,432 121,827 98,633 394,892
Total Forecast Blanket Expenditures (Closing by December 2021) - 488,147 499,023 987,171 - 207,649 190,981 398,630
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