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TRTP Segments 1-3

4928 Segment 1
903216224 TRTP 1 Restoration 150             -                  -                  -                  25               25               25               25               25               25               -                  -                  -                  150             -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-21

Total Segment 5 150             -                  -                  -                  25               25               25               25               25               25               -                  -                  -                  150             -             -             -             -             -             -             -             -             -             -             -             -             -                  

TRTP Segments 4-11

5472 Segment 5
800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles sing       -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Feb-13

Total Segment 5 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  

5243 Segment 6
800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles sing           21               6                 8                 7                 -                  -                  -                  -                  -                  -                  -                  -                  -                  21               -             -             -             -             -             -             -             -             -             -             -             -             -                  Nov-14
903216225 TRTP 6 Restoration, 
Oak Tree Mitigation, Escrow Close-Out 4,193          -                  80               157             200             200             250             200             300             200             300             200             356             2,442          -             100       120       120       150       150       150       150       200       200       200       211       1,751          Dec-30

Total Segment 6 4,214          6                 88               163             200             200             250             200             300             200             300             200             356             2,463          -             100       120       120       150       150       150       150       200       200       200       211       1,751          

6438 Segment 7
800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile doubl                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-14
903216563 TRTP 11 Restoration, 
Oak Tree Mitigation, Escrow Close-Out 3,216          3                 30               31               100             150             150             200             250             200             200             319             335             1,967          -             50          75          100       100       100       100       100       150       150       150       174       1,249          Dec-30

Total Segment 7 3,216          3                 30               31               100             150             150             200             250             200             200             319             335             1,967          -             50          75          100       100       100       100       100       150       150       150       174       1,249          

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L b             20               7                 8                 5                 -                  -                  -                  -                  -                  -                  -                  -                  -                  20               -             -             -             -             -             -             -             -             -             -             -             -             -                  Mar-15
903216565 TRTP 7 Restoration 1,108          1                 14               14               50               50               50               50               75               50               50               86               145             635             -             40          40          40          40          40          40          40          40          40          40          73          473             Dec-24

Total Segment 8 1,128          8                 22               19               50               50               50               50               75               50               50               86               145             655             -             40          40          40          40          40          40          40          40          40          40          73          473             

7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 0                 0                 0                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  0                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Sep-16
801025887 Acquire easements for CHUG - TRTP-Segment 8 7                 5                 2                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  7                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Mar-16
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemna 1                 -                  1                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  1                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-21
903216567 TRTP CHUG Restoration, 
Remediation 515             1                 9                 9                 25               25               25               25               25               25               25               41               66               301             -             10          10          15          15          25          15          25          25          20          25          30          215             Dec-27
801985647 ACQ/CHUG TRTP 8-Remediation_ETS 43               1                 31               11               -                  -                  -                  -                  -                  -                  -                  -                  -                  43               -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-25

Total TRTP Segment 8A 566             7                 42               20               25               25               25               25               25               25               25               41               66               351             -             10          10          15          15          25          15          25          25          20          25          30          215             

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vi                      3                 0                 3                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  3                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Apr-15
903216561 TRTP 8 Restoration 497             -                  51               151             20               20               20               16               -                  -                  -                  -                  -                  279             -             10          10          10          15          25          15          30          20          30          20          33          218             Dec-24

Total Segment 11 500             0                 54               151             20               20               20               16               -                  -                  -                  -                  -                  282             -             10          10          10          15          25          15          30          20          30          20          33          218             

Total TRTP Segments 4-11 9,624          24               236             385             395             445             495             491             650             475             575             646             901             5,718          -             210       255       285       320       340       320       345       435       440       435       520       3,905          

8169 Colorado River Substation Expansion 
902519003 Colorado River Sub - Install SPS         10,080 471             461             798             2,217          2,034          1,199          485             487             463             418             433             535             10,000        50          30          -        -        -        -        -        -        -        -        -        -        80               Dec-21

Total CRS Expansion         10,080 471             461             798             2,217          2,034          1,199          485             487             463             418             433             535             10,000        50          30          -             -             -             -             -             -             -             -             -             -             80               

7650 Whirlwind Substation Expansion
901307713 Whirlwind 3rd AA bank and SPS                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Apr-17

Total Whirlwind Sub Expansion                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                                     - -             -             -             -             -             -             -             -             -             -             -             -                                - 

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility           5,900 19               15               13               20               20               20               36               50               50               50               50               57               400             80          80          180       180       180       180       180       1,080    1,080    1,080    1,080    120       5,500          Sep-23

Total Calcite Substation           5,900 19               15               13               20               20               20               36               50               50               50               50               57               400             80          80          180       180       180       180       180       1,080    1,080    1,080    1,080    120       5,500          

6420 West of Devers Upgrade Project
800062511 Pre-Engineering (Morongo Transmission Relocation Project)                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  May-21
901453922 Devers Sub: Install 220kV CBs & DSs               350 5                 103             191             10               10               5                 5                 5                 5                 5                 6                 -                  350             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jul-21
901453923 El Casco Sub: Install 220kV Terminal Equipment                   0 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  0                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Aug-18
901453924 Etiwanda Sub: Install 220kV Relay Equipment                 22 2                 0                 -                  5                 5                 4                 5                 -                  -                  -                  -                  -                  22               -             -             -             -             -             -             -             -             -             -             -             -             -                  Mar-20
901453925 San Bernardino : Install Disconnects               400 131             100             58               50               30               20               11               -                  -                  -                  -                  -                  400             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-21
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV         52,338 5,758          6,806          1,785          5,000          4,750          4,750          2,250          2,050          1,800          1,800          2,200          1,672          40,621        1,000    1,000    1,000    1,000    1,000    1,000    1,000    1,000    1,000    900       850       967       11,717        May-21
901453926 Vista Sub: Install Disconnects                 79 41               30               7                 -                  -                  -                  -                  -                  -                  -                  -                  -                  79               -             -             -             -             -             -             -             -             -             -             -             -             -                  Feb-20
801275175 Acquire Easements for West of Devers           2,932 (265)            77               12               200             200             200             200             200             400             400             400             908             2,932          -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-21

Total West of Devers         56,120 5,671          7,117          2,054          5,265          4,995          4,979          2,471          2,255          2,205          2,205          2,606          2,580          44,403        1,000    1,000    1,000    1,000    1,000    1,000    1,000    1,000    1,000    900       850       967       11,717        

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Enviro                1,886 54               79               44               87               87               87               87               114             121             114             87               86               1,048          70          70          70          70          70          70          70          70          70          70          70          70          838             Jan-26
800374409 Valley: Replace existing LFCB relay with                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Nov-24
800374410 Serrano: Replace existing LFCB relay wit                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-24
800796373 Alberhill Real Properties Acquisition                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-25
900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by loo                             - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-26
900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by loopin                             - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-26

Total Alberhill           1,886 54               79               44               87               87               87               87               114             121             114             87               86               1,048          70          70          70          70          70          70          70          70          70          70          70          70          838             

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition           1,949 6                 46               24               25               25               25               25               25               25               25               25               24               300             10          10          10          10          10          50          50          50          -             -             -             1,449    1,649          Dec-21
901056467 Eldorado Sub: Upgrade Terminal Equipment           7,115 138             462             358             211             331             208             322             208             209             313             262             221             3,243          301       349       405       366       537       601       209       540       143       143       142       136       3,872          May-22
901056468 Lugo Sub: Upgrade Terminal Equipment and         11,645 879             1,093          742             159             159             287             271             271             271             271             159             658             5,219          398       1,347    513       547       758       963       692       282       247       237       221       221       6,426          Nov-21
901490550 Mohave Sub:Install CBs, Disc.&series cap         10,943 199             792             307             1,219          903             768             535             293             293             591             318             710             6,928          222       192       376       602       586       819       735       109       119       85          85          85          4,015          Apr-21
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L         10,955 375             40               116             1,118          904             564             324             110             112             325             550             1,358          5,896          209       222       176       871       647       1,221    424       566       477       112       78          56          5,059          Jun-22
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow         10,866 372             34               107             1,454          917             306             324             911             551             211             250             593             6,030          461       234       513       719       684       1,232    409       185       154       112       78          55          4,836          Jan-22
901904770 Eldorado-Mohave T/L: Instal OPGW, splice           3,316 138             145             374             373             109             87               222             64               64               90               88               372             2,127          19          144       74          153       168       201       130       60          60          60          60          60          1,189          Jul-22
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice           8,174 45               253             95               1,107          210             210             282             210             210             373             416             984             4,395          88          123       564       458       384       1,045    542       115       115       115       115       115       3,779          Jul-22
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice               822 6                 10               2                 75               23               22               49               22               22               48               23               89               392             24          23          24          136       51          46          21          21          21          21          21          21          430             Jul-22
901904774 Eldorado-Lugo T/L(CA): Clear infractions           3,972 63               13               14               247             245             247             303             247             191             136             219             548             2,474          56          96          187       317       283       97          92          74          74          74          74          74          1,498          Jul-22

Total Eldorado-Lugo-Mohave 69,757        2,220          2,889          2,141          5,988          3,826          2,724          2,657          2,361          1,948          2,383          2,310          5,558          37,004        1,788    2,740    2,842    4,179    4,108    6,275    3,304    2,002    1,410    959       874       2,272    32,753        

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since a                       107 34               29               44               -                  -                  -                  -                  -                  -                  -                  -                  -                  107             -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-19
901192480 Laguna Bell: Replace (4) 230 kV CBs                   1 0                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  1                 -             -             -             -             -             -             -             -             -             -             -             -             -                  Apr-20
901192481 Lighthipe:Replace (2) 230kV CBs&disconct               (11) 0                 13               (24)              -                  -                  -                  -                  -                  -                  -                  -                  (0)                (11)              -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-19
901192483 Rio Hondo Sub: Upgrade/Update Protection                   0 0                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  0                 -             -             -             -             -             -             -             -             -             -             -             -             -                  May-20
901197441 Mesa Area Phase2: Relocate various lines               146 (31)              12               3                 85               3                 3                 3                 51               3                 3                 3                 5                 146             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2               312 15               0                 -                  7                 7                 186             7                 7                 7                 7                 7                 64               312             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
901564026 Center Sub:Replc 3 GE relays                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  May-20
901564029 Redondo Sub: Replc 1 SEL-311L relay.                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Feb-20
902124234 Mesa-Mira Loma: Inst           3,491 612             286             1,262          256             234             24               24               24               24               24               24               71               2,867          -             -             -             -             -             -             -             -             -             -             -             623       623             Jul-22
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of
conductor           1,006 (22)              59               11               10               10               10               804             10               10               10               10               85               1,006          -             -             -             -             -             -             -             -             -             -             -             -             -                  Jul-22
902124236 Eagle Rock-Mesa: Ins               217 (15)              77               1                 25               61               33               6                 -                  -                  -                  -                  30               217             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
902124387 Goodrich-Mesa: Install 1000ft cndctr                 68 (12)              23               -                  22               4                 4                 4                 4                 4                 4                 4                 4                 68               -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-20
902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt
ft of conductor                 84 -                  83               0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  84               -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
902124389 Laguna Bell-Mesa2: I                 32 7                 4                 -                  -                  -                  20               -                  -                  -                  -                  -                  2                 32               -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
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902124390 Lighthipe-Mesa: Install 3 strcts+cnd                 78 -                  -                  -                  -                  -                  37               41               -                  -                  -                  -                  1                 78               -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-19
902124394 Mesa-Rio Hondo #1 220kV: Install 4
structures and 3000 ckt ft of cond             (321) (22)              (462)            15               9                 9                 9                 9                 69               9                 9                 9                 19               (321)            -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-21
902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr             (425) (15)              (438)            27               -                  -                  -                  -                  -                  -                  -                  -                  -                  (425)            -             -             -             -             -             -             -             -             -             -             -             -             -                  Jan-21
902124396 Mesa-Vincent1: Install 2 strcts+cndctr               219 (0)                82               28               -                  -                  107             -                  -                  -                  -                  -                  3                 219             -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-19
902124398 Mesa-Vincent2: Install 2 strcts+cndctr               416 (4)                23               3                 16               11               11               11               11               11               272             -                  52               416             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
902124580 Mesa-Walnut: Install               158 (22)              (9)                -                  105             11               11               -                  -                  -                  44               -                  19               158             -             -             -             -             -             -             -             -             -             -             -             -             -                  Dec-20
902124582 Redondo-Vincent:Inst                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  May-18
902132965 Goodrich-Laguna Bell: Install 1500ft cnd                    - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  May-18
902132967 LagunaBell-RioHondo:                 30 -                  30               -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  30               -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-20
902178838 Mesa: Upgrade to a 500/230/66/16kV sub       116,148 4,020          5,577          6,300          5,745          5,187          5,509          5,243          5,416          7,005          5,416          5,416          9,752          70,586        3,854    3,854    2,531    2,182    2,182    2,182    2,182    2,257    1,829    1,123    1,123    20,263  45,562        Sep-21
902472308 Mira Loma Subs                 41 1                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  40               41               -             -             -             -             -             -             -             -             -             -             -             -             -                  Nov-21
902472309 Vincent Subs                 89 5                 1                 0                 51               -                  -                  -                  -                  -                  -              -                  32               89               -             -             -             -             -             -             -             -             -             -             -             -             -                  May-21
901777019 Mesa: SCE 50% MWD               605 -                  -                  -                  -                  -                  605             -                  -                  -                  -              -                  -                  605             -             -             -             -             -             -             -             -             -             -             -             -             -                  Jun-18

Total Mesa       122,493 4,551          5,391          7,670          6,330          5,537          6,569          6,152          5,592          7,073          5,789          5,474          10,180        76,308        3,854    3,854    2,531    2,182    2,182    2,182    2,182    2,257    1,829    1,123    1,123    20,886  46,185        

5450 Riverside Transmission Reliability Project
800062516 I: 4518-5003--Mira Loma-Vista # 1 230kv:               (45) 2                 (47)              -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  (45)              -             -             -             -             -             -             -             -             -             -             -             -             -                  Jul-23
800062777 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop                       - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -             -             -             -             -             -             -             -             -             -             -             -             -                  Feb-24
801979678 RTRP-Real Property         47,774 -                  -                  -                  22               26               71               73               227             228             168             1,225          1,242          3,282          3,698    3,698    3,698    3,698    3,698    3,698    3,698    3,698    3,698    3,698    3,698    3,817    44,492        Dec-22
901487150 Vista Sub: Upgrade the line protection on the existing               246 -                  -                  -                  4                 4                 4                 4                 4                 4                 4                 4                 15               46               17          17          17          17          17          17          17          17          17          17          17          17          200             Jan-23
901487151 Mira Loma Sub: Upgrade line protection on the existing               161 -                  -                  -                  3                 3                 3                 3                 3                 3                 3                 3                 10               30               11          11          11          11          11          11          11          11          11          11          11          11          131             Aug-26
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approx                   32,954 333             276             181             253             495             193             485             167             191             19               31               84               2,707          2,354    2,354    2,354    2,354    2,354    2,354    2,354    2,354    2,354    2,354    2,354    4,354    30,247        Oct-26
903112093 MIRA LOMA-VISTA NO.1 Subtation               980 71               75               39               83               83               83               83               83               83               83               83               128             980             -             -             -             -             -             -             -             -             -             -             -             -             -                  Oct-26
903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities               102 4                 (3)                1                 10               10               10               10               10               10               10               10               19               102             -             -             -             -             -             -             -             -             -             -             -             -             -                  Feb-24

Total Riverside Transmission Reliability Project         82,172 411             301             221             374             621             363             657             494             519             287             1,356          1,499          7,102          6,079    6,079    6,079    6,079    6,079    6,079    6,079    6,079    6,079    6,079    6,079    8,199    75,070        

Grand Total for Non-TRTP 348,409      13,396        16,252        12,941        20,282        17,121        15,941        12,546        11,352        12,379        11,246        12,315        20,494        176,265      12,921  13,853  12,702  13,690  13,619  15,786  12,815  12,488  11,468  10,211  10,076  32,515  172,144      

Grand Total       358,183 13,420        16,488        13,326        20,702        17,591        16,461        13,062        12,027        12,879        11,821        12,961        21,396        182,133      12,921  14,063  12,957  13,975  13,939  16,126  13,135  12,833  11,903  10,651  10,511  33,035  176,050      
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