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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period

Mon-Yr Gross Additions cwip Gross Additions cwip Gross Additions cwip
Jan-21 20,151,390 1,864,924 13,625,514 13,498,672 33,776,905 15,363,596
Feb-21 18,987,706 959,337 (380,130) - 18,607,576 959,337
Mar-21 18,987,706 959,337 173,982 - 19,161,688 959,337
Apr-21 33,000,980 12,250,520 25,406,709 22,566,342 58,407,689 34,816,862
May-21 22,319,320 3,681,314 653,917,790 628,718,266 676,237,110 632,399,579
Jun-21 31,285,669 11,138,685 6,728,000 159,290 38,013,669 11,297,975
Jul-21 19,509,454 1,267,161 9,490,708 6,279,996 29,000,161 7,547,157
Aug-21 20,992,723 964,354 2,490,180 - 23,482,903 964,354
Sep-21 24,064,429 2,897,820 175,102,968 122,968,414 199,167,397 125,866,234
Oct-21 19,413,530 968,979 8,150,882 - 27,564,412 968,979
Nov-21 33,806,549 5,778,180 38,661,230 26,135,813 72,467,779 31,913,993
Dec-21 27,398,891 5,109,058 40,311,067 13,866,925 67,709,958 18,975,983
Jan-22 17,932,560 251,736 33,222,809 21,197,379 51,155,369 21,449,115
Feb-22 28,132,738 346,960 6,667,430 - 34,800,168 346,960
Mar-22 17,440,715 58,656 4,942,727 - 22,383,442 58,656
Apr-22 63,474,369 34,512,557 5,059,930 - 68,534,299 34,512,557
May-22 20,006,752 4,693 33,376,208 22,955,278 53,382,960 22,959,971
Jun-22 26,477,217 1,327,738 36,967,385 20,878,455 63,444,602 22,206,193
Jul-22 33,684,788 9,645,679 46,258,653 21,750,010 79,943,441 31,395,689
Aug-22 17,334,059 - 5,258,959 - 22,593,018 -
Sep-22 17,334,059 - 4,239,394 - 21,573,453 -
Oct-22 17,335,174 842 2,981,680 - 20,316,854 842
Nov-22 17,334,059 - 2,846,680 - 20,180,739 -
Dec-22 21,116,379 17,670 71,900,026 - 93,016,405 17,670




Transmission High / Low Voltage Summary (5000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-21 13,626 20,000 33,626 151 33,777
Feb-21 13,245 38,836 52,082 303 52,384
Mar-21 13,419 57,673 71,092 454 71,546
Apr-21 38,826 90,522 129,349 605 129,954
May-21 692,744 112,690 805,434 757 806,191
Jun-21 699,472 143,825 843,297 908 844,205
Jul-21 708,963 163,101 872,063 1,141 873,205
Aug-21 711,453 183,942 895,395 1,293 896,688
Sep-21 886,556 207,855 1,094,411 1,444 1,095,855
Oct-21 894,707 227,117 1,121,824 1,595 1,123,420
Nov-21 933,368 260,773 1,194,141 1,747 1,195,887
Dec-21 973,679 287,289 1,260,967 2,630 1,263,597
Jan-22 1,006,902 304,970 1,311,871 2,881 1,314,753
Feb-22 1,013,569 332,851 1,346,420 3,133 1,349,553
Mar-22 1,018,512 350,040 1,368,552 3,384 1,371,936
Apr-22 1,023,572 413,263 1,436,835 3,635 1,440,471
May-22 1,056,948 433,019 1,489,967 3,887 1,493,853
Jun-22 1,093,915 459,245 1,553,160 4,138 1,557,298
Jul-22 1,140,174 492,678 1,632,852 4,390 1,637,242
Aug-22 1,145,433 509,761 1,655,194 4,641 1,659,835
Sep-22 1,149,672 526,843 1,676,516 4,892 1,681,408
Oct-22 1,152,654 543,927 1,696,581 5,144 1,701,725
Nov-22 1,155,501 561,010 1,716,510 5,395 1,721,906
Dec-22 1,227,401 581,875 1,809,275 5,647 1,814,922
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2021
Blanket Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0%
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank 5210 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Bar 6197 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 22.0%
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0%
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0%
C0S-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0%
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 100.0%
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Sec 7949 High Blankets TR-SUB 0.00% 57.9%
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0%
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0%
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8%
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3%
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 4.6%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 22.1%
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINE 0.00% 100.0%
CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7890 Low Blankets TR-LINE 0.00% 100.0%
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8%
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0%
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 29.6%
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 0.3%
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINE 0.00% 0.3%
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.6%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensing 7298 High Blankets TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equipr 3362 High Blankets TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 4.9%
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 5.8%
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5%
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital Re 8224 Low Blankets TR-LINE 0.00% 1.2%
Total Blankets
Total Incremental Blankets Plant Balance
Non-Incentive Specifics Forecast
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % I1ISO %
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo River 7861 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV sw 8088 High 4/1/2021 TR-SUB 0.00% 100.0%
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE dead 8088 High 8/1/2020 TR-LINE 0.00% 100.0%
CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 9/1/2020 TR-SUB 0.00% 35.0%
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 220k 7767 High 7/1/2020 TR-SUB 0.00% 5.0%
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two existing transmission s 7547 High 4/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subste 7727 Low 7/1/2021 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a 7727 Low 12/1/2021 TR-SUB 0.00% 86.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OF 7763 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP( 7763 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circu 7120 High 12/1/2021 TR-SUB 0.00% 65.0%
CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220kV line to Harborgen substati 7884 High 1/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVAL Ol 7884 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL ON 7884 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fau 8019 Low 5/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fau 8019 Low 6/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0%
CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cir 7227 Low 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-810701 Kramer Substation (RNU): a. Engineer and construct one 230 | 8107 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmental 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber,and ¢ 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and« 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 4/1/2021 TR-SUB 0.00% 32.0%

2021 1S0O 2022 1SO
2021 Total 2022 Total 2020 1SO CWIP Expenditures Less Expenditures Less
2020 CWIP Expenditures Expenditures Less Collectible = COR/Collectible = COR/Collectible
7,991.0 3,937.8 7,991.0 3,937.8
1,162.5 793.9 1,162.5 793.9
2,865.2 6,905.1 2,865.2 6,905.1
494.3 1,158.2 494.3 1,158.2
12,113.9 14,856.8 12,113.9 14,856.8
1,927.0 1,056.1 1,927.0 1,056.1
7,149.8 7,358.5 7,149.8 7,358.5
50.1 2,633.0 50.1 2,633.0
2,700.5 1,286.4 2,700.5 1,286.4
29,000.0 25,000.0 6,380.0 5,500.0
472.1 850.8 472.1 850.8
16,533.2 16,863.8 5,786.6 5,902.3
14,205.4 17,200.0 9,091.4 11,008.0
3,221.8 4,000.0 3,221.8 4,000.0
13,243.7 16,093.1 7,661.5 9,309.8
2,922.3 4,004.3 2,922.3 4,004.3
679.9 - 666.3 -
4,775.7 1,988.6 4,775.7 1,988.6
5,445.4 5,907.5 3,635.0 3,9434
11,000.0 12,000.0 585.4 638.6
13,300.0 13,632.5 609.1 624.4
1,510.0 1,538.8 333.7 340.1
5,250.0 4,500.0 5,250.0 4,500.0
232.0 1,155.0 232.0 1,155.0
2,758.7 2,811.3 656.0 668.5
30,296.5 30,843.9 21,207.5 21,590.7
30,605.8 31,158.9 9,071.4 9,235.3
147,685.3 129,845.3 445.2 391.4
10,957.6 30,541.4 33.0 92.1
153.8 191.1 2.4 3.0
75,136.5 74,251.8 75,136.5 74,251.8
13,3433 - 13,343.3 -
159.8 162.8 3.9 4.0
1,579.8 1,609.9 45.5 46.4
3,933.1 4,008.1 - 1,042.1 1,062.0
50,758.4 18,098.1 609.1 217.2
- 525,614.2 488,242.7 - 209,673.1 201,313.4
2021 1SO 2022 1SO
2021 Total 2022 Total 2020 1SO CWIP  Expenditures Less Expenditures Less
2020 CWIP Expenditures Expenditures Less Collectible = COR/Collectible COR/Collectible
44 1,000.0 25.0 44.1 1,000.0 25.0
(0) 75.0 - (0.0) 75.0 -
744 1.0 - 743.8 1.0 -
(0) 35.1 - (0.0) 12.3 -
0 297.3 - 0.0 14.9 -
(0) 230.0 230.0 (0.0) 230.0 230.0
122 99.8 - 45.2 36.9 -
523 327.8 - 449.8 281.9 -
8,826 1,000.0 4,174.0 8,826.0 1,000.0 4,174.0
769 15.0 60.0 768.9 15.0 60.0
248 5.0 100.0 247.6 5.0 100.0
37 1.0 45.0 37.3 1.0 45.0
59 3.0 45.0 58.7 3.0 45.0
0 2,019.8 - 0.0 1,312.9 -
906 34.9 - 905.6 34.9 -
- 223.2 - - 223.2 -
- 930.0 -
68 156.8 -
809 75.4 -
286 25.5 -
2,983 1,957.9 200.0
- 4,839.8 -
3,311 5,426.0 3,927.0
30 345.0 4.0
65 2,207.3 1,450.0
425 113.2 -
- 500.0 68.0
- 1,003.0 -
- 572.0 52.0
- 450.0 429.0
- 2,687.0 59.0
- 151.0 15.0 - 151.0 15.0
- 70.0 29.0 - 70.0 29.0
- 2,322.2 - - 743.1 -
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2021

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %
CET-ET-TP-RL-755507 Mira Loma-Vincent 500kV: Remove three structures and 4200 7555 High 6/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 structures and conductor 7555 High 12/1/2019 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft | 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 7555 High 12/1/2019 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of c 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 15 7555 High 6/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755556 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807701 Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgrac 8077 High 3/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Lugo 230 kV Relay Upgrade 8077 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807702 Eldorado 230 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) al 8077 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Big Creek 3 230 kV:A. 230 kV Switchrack -17 BCT UpgradesB.F 8077 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Magunden230 kV:A. 230 kV Switchrack -15 BCT Upgrades -Coi 8077 High 12/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Pastoria 230 kV:A. 230 kV Switchrack -6 BCT Upgrades -Condu 8077 High 4/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CB 8077 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 8? C60 ? 2?R 8077 High 2/1/2022 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 4?B 8077 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807707 Coolwater 220/115 kV: A. 230 kV Switchrack -1 L90 -1 SLE311 8077 High 2/1/2022 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-807802 Antelope (RNU): Install two N60 relays 8078 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control. i. Expand existing 8078 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position w 8081 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processing 8081 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach No 8104 High 5/1/2021 TR-SUB 0.00% 23.0%
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rated 8104 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5 mil 8104 High 4/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on 8104 High 5/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 23 8104 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810405 Santa Clara: Replace line relays for Moorpark No.1 230 kV line 8104 High 3/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 8/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 2301 8098 High 10/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-810000 Whirlwind Subsation (NU): a. Utilize the shared 230 kV positic 8100 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 2301 8195 High 5/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819900 Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehar 8199 High 2/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmissic 8199 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluff 8214 High 2/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-826100 Devers Substation: Revising logic diagrams and reprograming 1 8261 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-826101 Mirage Substation: Revising logic diagrams and reprograming 8261 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpalletstc 8091 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Up 8163 High 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing rele 8205 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic processin 8205 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pos 8216 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822008 Power Systems Control (RNU):Add points/RAS Programming 8220 High 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize 8201 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of Lu 8241 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line position wh 8285 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilizetwo ¢~ 8204 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60 | 8204 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Generas 8204 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation. 8223 High 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60 I 8223 High 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823800 Vista Substation: West or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823802 Serrano Substation: West or Colorado River CRAS Inland/Deve 8238 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS Inlar 8238 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS — De 8238 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823805 Mira Loma Substation: West or Colorado River CRAS Inland/D: 8238 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/Dey 8238 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastruct 8246 High 2/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastructt 8246 High 2/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrastru 8246 High 2/1/2022 TR-SUB 0.00% 100.0%

2021 1S0O 2022 1SO
2021 Total 2022 Total 2020 1SO CWIP Expenditures Less Expenditures Less
2020 CWIP Expenditures Expenditures Less Collectible = COR/Collectible = COR/Collectible
0 20.9 - 0.0 20.9 -
- 106.0 - - 106.0 -
- 17.4 -
- 10.0 -
- 253.1 -
- 5.9 -
- 20.6 -
1,435 1,500.0 4,831.9
1,503 1,500.0 4,833.7
328 534.3 1,358.2
581 80.0 408.5
199 40.0 441.4
134 159.5 150.0
1,163 1,465.7 -
0 -8.8 -
1,041 469.4 -
1,122 1,935.3 2,550.0
430 703.1 800.0
229 420.0 900.0 229.5 420.0 900.0
22 1,475.9 2,874.7 22.5 1,475.9 2,874.7
49 21.9 20.2 48.8 21.9 20.2
19 42.6 23.6 19.2 42.6 23.6
2,457 119.5 - 2,457.1 119.5 -
321 18.0 - 321.1 18.0 -
8,408 660.2 - 1,933.8 151.8 -
7,163 1,730.2 - 7,163.2 1,730.2 -
34,511 8,806.2 2,439.5 34,511.0 8,806.2 2,439.5
(0) 0.3 - (0.0) 0.3 -
1,079 997.9 - 1,079.0 997.9 -
(0) 2.6 - (0.0) 2.6 -
5 2,000.0 1,000.0 5.0 2,000.0 1,000.0
1 0.3 - 0.8 0.3 -
- 194.0 500.0 - 194.0 500.0
2 1,456.0 1,120.0 1.9 1,456.0 1,120.0
33 239.7 902.6 33.2 239.7 902.6
78 104.6 159.7 77.9 104.6 159.7
- 39.0 66.0 - 39.0 66.0
0 106.7 - 0.4 106.7 -
0 106.2 - 0.4 106.2 -
283 47.8 - 282.8 47.8 -
4,819 10,000.0 80.0 4,818.8 10,000.0 80.0
9 309.5 110.6 9.3 309.5 110.6
48 279.0 110.6 48.1 279.0 110.6
428 118.0 - 428.4 118.0 -
1 47.0 - 1.0 47.0 -
167 8.0 - 167.1 8.0 -
194 8.0 - 193.9 8.0 -
1,507 350.0 - 1,507.0 350.0 -
199 8.0 - 199.5 8.0 -
338 402.0 - 338.3 402.0 -
16 187.6 500.0 16.1 187.6 500.0
- 107.0 41.0 - 107.0 41.0
- 3215 1,285.8 - 3215 1,285.8
0 100.1 243.0 0.4 100.1 243.0
16 150.7 185.0 15.8 150.7 185.0
- 10.1 9.0 - 10.1 9.0
6 50.0 275.9 6.0 50.0 275.9
8 75.0 249.6 8.0 75.0 249.6
2 45.0 - 1.5 45.0 -
1 45.0 2.0 1.2 45.0 2.0
- 45.0 2.0 - 45.0 2.0
3 45.0 2.0 3.1 45.0 2.0
111 45.0 - 110.6 45.0 -
1 45.0 2.0 0.9 45.0 2.0
1 45.0 2.0 0.6 45.0 2.0
2 155.0 216.0 1.6 155.0 216.0
1 155.0 216.2 13 155.0 216.2
2 155.0 216.6 1.5 155.0 216.6
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2021

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS —generator: 8246 High 4/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824604 Roadway Substation—generator addition. Mojave Desert RAS. 8246 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position whic 8298 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub Su 8298 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructure 8298 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation addition i. Wit 8298 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0%
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improveme 7957 High 12/1/2021 TR-SUB 0.00% 81.9%
COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improveme 7959 High 7/1/2020 TR-SUB 0.00% 57.8%
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhance 7820 High 12/1/2018 TR-SUB 0.00% 73.0%
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancen 7820 High 2/1/2020 TR-SUB 0.00% 83.0%
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhance 7820 High 6/1/2018 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0%
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC&r 8278 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC & r 8278 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La Fresa Sut 8278 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0%
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0%
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0%

Total Specifics

2021 1S0O 2022 1SO
2021 Total 2022 Total 2020 1SO CWIP Expenditures Less Expenditures Less
2020 CWIP Expenditures Expenditures Less Collectible = COR/Collectible = COR/Collectible
2 156.0 226.1 1.6 156.0 226.1
101 111.0 97.8 100.7 111.0 97.8
7 114.8 51.2 6.7 114.8 51.2
1 184.1 79.2 1.2 184.1 79.2
2 173.3 289.1 2.0 173.3 289.1
- 648.1 1,134.9 - 648.1 1,134.9
(0) 5,297.9 - (0.0) 5,297.9 -
3,833 2,210.0 - 3,137.7 1,809.3 -
(0) 52.0 - (0.0) 30.1 -
(0) 10.9 - (0.0) 7.9 -
0 164.9 - 0.0 136.8 -
0 11.9 - 0.0 11.9 -
6,093 30.4 - 6,092.7 30.4 -
4,676 764.4 - 4,675.5 764.4 -
350 270.0 4,291.1 286.8 221.4 3,518.7
13 270.0 3,408.2 13.2 270.0 3,408.2
18 270.0 3,346.7 17.7 270.0 3,346.7
3,173 402.8 - 3,173.2 402.8 -
8 599.0 121.0 7.7 599.0 121.0
8 599.0 121.0 7.9 599.0 121.0
5 599.0 121.0 4.6 599.0 121.0
4 599.0 121.0 4.5 599.0 121.0
7,756 1,474.4 - 7,755.6 1,474.4 -
362 26.8 - 362.3 26.8 -
160 146.3 - 159.9 146.3 -
117,302.9 85,099.3 53,449.4 94,006.2 51,414.2 31,114.3

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2021
Blanket Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0% 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0% 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0% 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% 41.2 41.2 41.2 41.2 41.2 41.2 41.2 41.2 41.2 41.2 41.2 41.2
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0% 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank 5210 High Blankets TR-SUB 0.00% 100.0% 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Bar 6197 High Blankets TR-SUB 0.00% 100.0% 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 22.0% 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 39.3 39.3 39.3 39.3 39.3 39.3 39.3 39.3 39.3 39.3 39.3 39.3
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 482.2 482.2 482.2 482.2 482.2 482.2 482.2 482.2 482.2 482.2 482.2 482.2
C0S-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 100.0% 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Sec 7949 High Blankets TR-SUB 0.00% 57.9% 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0% 243.5 2435 2435 2435 2435 243.5 2435 2435 243.5 243.5 243.5 2435
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0% 55.5 55.5 55.5 55.5 55.5 55.5 55.5 55.5 55.5 55.5 55.5 55.5
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0% 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8% 302.9 302.9 302.9 302.9 302.9 302.9 302.9 302.9 302.9 302.9 302.9 302.9
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3% 48.8 48.8 48.8 48.8 48.8 48.8 48.8 48.8 48.8 48.8 48.8 48.8
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 4.6% 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 22.1% 27.8 27.8 27.8 27.8 27.8 27.8 27.8 27.8 27.8 27.8 27.8 27.8
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINE 0.00% 100.0% 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5
CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7890 Low Blankets TR-LINE 0.00% 100.0% 19.3 19.3 19.3 19.3 19.3 193 19.3 19.3 19.3 19.3 19.3 19.3
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8% 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0% 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 29.6% 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 0.3% 37.1 37.1 37.1 37.1 37.1 37.1 37.1 37.1 37.1 37.1 37.1 37.1
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINE 0.00% 0.3% 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.6% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensing 7298 High Blankets TR-LINE 0.00% 100.0% 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equipr 3362 High Blankets TR-SUB 0.00% 100.0% 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9 1,111.9
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 4.9% 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 5.8% 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5% 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital Re 8224 Low Blankets TR-LINE 0.00% 1.2% 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8
Total Blankets 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8
Total Incremental Blankets Plant Balance 17,472.8 34,945.5 52,418.3 69,891.0 87,363.8 104,836.6 122,309.3 139,782.1 157,254.8 174,727.6 192,200.3 209,673.1 |
Non-Incentive Specifics Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % I1ISO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo River 7861 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV sw 8088 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 75.0 - - - - - - - -
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE dead 8088 High 8/1/2020 TR-LINE 0.00% 100.0% 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1
CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 9/1/2020 TR-SUB 0.00% 35.0% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 220k 7767 High 7/1/2020 TR-SUB 0.00% 5.0% 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two existing transmission s 7547 High 4/1/2020 TR-LINE 0.00% 100.0% 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subste ~ 7727 Low 7/1/2021 TR-SUB 0.00% 37.0% - - - - - - 82.1 - - - - -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a 7727 Low 12/1/2021 TR-SUB 0.00% 86.0% - - - - - - - - - - - 731.7
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OF 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP( 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 252.6 - - - - -
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circu 7120 High 12/1/2021 TR-SUB 0.00% 65.0% - - - - - - - - - - - 1,312.9
CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220kV line to Harborgen substati 7884 High 1/1/2021 TR-SUB 0.00% 100.0% 940.5 - - - - - - - - - - -
CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVAL Ol 7884 High 1/1/2021 TR-LINE 0.00% 100.0% 223.2 - - - - - - - - - - -
CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL ON 7884 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fau 8019 Low 5/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fau 8019 Low 6/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0%
CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cir 7227 Low 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-CR-WC(C-810701 Kramer Substation (RNU): a. Engineer and construct one 230 | 8107 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmental 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and ¢ 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber,and« 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 4/1/2021 TR-SUB 0.00% 32.0% - - - 743.1 - - - - - - - -
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Blanket Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755507 Mira Loma-Vincent 500kV: Remove three structures and 4200 7555 High 6/1/2020 TR-LINE 0.00% 100.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 structures and conductor 7555 High 12/1/2019 TR-LINE 0.00% 100.0% 8.8 8.8 8.8 8.8 8.8 8.8 8.8 8.8 8.8 8.8 8.8 8.8
CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 7555 High 12/1/2019 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of c 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 15 7555 High 6/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755556 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807701 Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgrac 8077 High 3/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Lugo 230 kV Relay Upgrade 8077 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807702 Eldorado 230 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) al 8077 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Big Creek 3 230 kV:A. 230 kV Switchrack -17 BCT UpgradesB.F 8077 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Magunden230 kV:A. 230 kV Switchrack -15 BCT Upgrades -Coi 8077 High 12/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Pastoria 230 kV:A. 230 kV Switchrack -6 BCT Upgrades -Condu 8077 High 4/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CB 8077 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 8? C60 ? 2?R 8077 High 2/1/2022 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 4?B 8077 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807707 Coolwater 220/115 kV: A. 230 kV Switchrack -1 L90 -1 SLE311 8077 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-CR-WC-807802 Antelope (RNU): Install two N60 relays 8078 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 70.6
CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control. i. Expand existing 8078 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 61.8
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position w 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 2,576.6 - - - - - -
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processing 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 339.1 - - - - - -
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach No 8104 High 5/1/2021 TR-SUB 0.00% 23.0% - - - - 2,085.7 - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rated 8104 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 8,893.4 - - - - - -
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5 mil 8104 High 4/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on 8104 High 5/1/2020 TR-SUB 0.00% 100.0% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 23 8104 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810405 Santa Clara: Replace line relays for Moorpark No.1 230 kV line 8104 High 3/1/2020 TR-SUB 0.00% 100.0% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 2,005.0 - - - -
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 2301 8098 High 10/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-810000 Whirlwind Subsation (NU): a. Utilize the shared 230 kV positic 8100 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 2301 8195 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-819900 Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehar 8199 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmissic 8199 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 182.6 - - - - - -
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluff 8214 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-826100 Devers Substation: Revising logic diagrams and reprograming 1 8261 High 10/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - 107.1 - -
CET-ET-TP-RL-826101 Mirage Substation: Revising logic diagrams and reprograming 8261 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 106.6 - - -
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpallets tc¢ 8091 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 330.6 - - - - - - -
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Up 8163 High 11/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - 14,818.8 -
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing rele 8205 High 10/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - 318.8 - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic processin 8205 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 327.0
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pos 8216 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 546.4
CET-ET-TP-RN-822008 Power Systems Control (RNU):Add points/RAS Programming 8220 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 48.0 - - - - -
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 175.1 - - - - - - -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 201.9 - - -
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 1,857.0 - - -
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 207.5 - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 740.3 - - - - - - -
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize 8201 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of Lu 8241 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line position wh 8285 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilizetwo ( 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 100.5
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60 | 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 166.6
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Generas 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 10.1
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation. 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 56.0 - - - - -
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60 I 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 83.0 - - - - -
CET-ET-TP-RN-823800 Vista Substation: West or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823802 Serrano Substation: West or Colorado River CRAS Inland/Deve 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 45.0
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS Inlar 8238 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS — De 8238 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823805 Mira Loma Substation: West or Colorado River CRAS Inland/D 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 45,9
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/Dey 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 45.6
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastruct 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastructt. 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrastru 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
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CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS — generatore¢ 8246 High 4/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert RAS. 8246 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position whit 8298 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub Su 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructure 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation addition i. Wit 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0% 441.5 441.5 441.5 441.5 441.5 441.5 441.5 441.5 441.5 441.5 441.5 441.5
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improveme 7957 High 12/1/2021 TR-SUB 0.00% 81.9% - - - - - - - - - - - 4,947.1
COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improveme 7959 High 7/1/2020 TR-SUB 0.00% 57.8% 2.5 2.5 2.5 2.5 2.5 2.5 25 2.5 2.5 2.5 2.5 2.5
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhance 7820 High 12/1/2018 TR-SUB 0.00% 73.0% 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancen 7820 High 2/1/2020 TR-SUB 0.00% 83.0% 11.4 11.4 11.4 11.4 11.4 11.4 114 114 114 114 114 114
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 510.3 510.3 510.3 510.3 510.3 510.3 510.3 510.3 510.3 510.3 510.3 510.3
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhance 7820 High 6/1/2018 TR-SUB 0.00% 100.0% 453.3 453.3 453.3 453.3 453.3 453.3 453.3 453.3 453.3 453.3 453.3 453.3
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0% - - - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 283.2 - - -
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 3,576.0 - - - - - - - -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 606.7 - - -
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC& r 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 606.9 - - -
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC & r 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 603.6 - - -
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La Fresa Sut 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 603.5 - - -
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 9,230.0 - - - - - - - -
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 389.1 - - - - - - - -
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0% - - - - - 306.3 - - - - - -
Total Specifics 2,678.6 1,514.9 1,514.9 15,528.2 4,846.6 13,812.9 2,036.7 3,520.0 6,591.7 1,940.8 16,333.8 9,926.1
Total Incremental Non-Incentive Specifics Plant Balance | 2,678.6 4,193.6 5,708.5 21,236.7 26,083.3 39,896.2 41,932.9 45,452.9 52,044.5 53,985.3 70,319.1 80,245.2 |
Total Incremental Non-Incentive Plant Balance | 20,151.4 39,139.1 58,126.8 91,127.8 113,447.1 144,732.8 164,242.2 185,234.9 209,299.4 228,712.9 262,519.5 289,918.3 |
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CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0% 328.1 328.1 328.1 328.1 328.1 328.1 328.1 328.1 328.1 328.1 328.1 328.1
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0% 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0% 575.4 575.4 575.4 575.4 575.4 575.4 575.4 575.4 575.4 575.4 575.4 575.4
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0% 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1 1,238.1
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 613.2 613.2 613.2 613.2 613.2 613.2 613.2 613.2 613.2 613.2 613.2 613.2
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank 5210 High Blankets TR-SUB 0.00% 100.0% 219.4 219.4 219.4 2194 2194 2194 2194 2194 219.4 219.4 219.4 219.4
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Bar 6197 High Blankets TR-SUB 0.00% 100.0% 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 22.0% 458.3 458.3 458.3 458.3 458.3 458.3 458.3 458.3 458.3 458.3 458.3 458.3
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 70.9 70.9 70.9 70.9 70.9 70.9 70.9 70.9 70.9 70.9 70.9 70.9
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 491.9 491.9 491.9 491.9 491.9 491.9 491.9 491.9 491.9 491.9 491.9 491.9
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3
C0OS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 100.0% 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se 7949 High Blankets TR-SUB 0.00% 57.9% 775.8 775.8 775.8 775.8 775.8 775.8 775.8 775.8 775.8 775.8 775.8 775.8
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0% 333.7 333.7 333.7 333.7 333.7 333.7 333.7 333.7 333.7 333.7 333.7 333.7
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0% - - - - - - - - - - - -
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0% 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8% 328.6 328.6 328.6 328.6 328.6 328.6 328.6 328.6 328.6 328.6 328.6 328.6
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3% 53.2 53.2 53.2 53.2 53.2 53.2 53.2 53.2 53.2 53.2 53.2 53.2
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 4.6% 52.0 52.0 52.0 52.0 52.0 52.0 52.0 52.0 52.0 52.0 52.0 52.0
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 22.1% 28.3 28.3 28.3 28.3 28.3 28.3 28.3 28.3 28.3 28.3 28.3 28.3
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINE 0.00% 100.0% 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0
CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7890 Low Blankets TR-LINE 0.00% 100.0% 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8% 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0% 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 29.6% 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 0.3% 32.6 32.6 32.6 32.6 32.6 32.6 32.6 32.6 32.6 32.6 32.6 32.6
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINE 0.00% 0.3% 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.6% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensing 7298 High Blankets TR-LINE 0.00% 100.0% 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equipr 3362 High Blankets TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 4.9% 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 5.8% 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5% 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital Re 8224 Low Blankets TR-LINE 0.00% 1.2% 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1
Total Blankets 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1
Total Incremental Blankets Plant Balance 226,449.2 243,225.3 260,001.4 276,777.6 293,553.7 310,329.8 327,105.9 343,882.0 360,658.1 377,434.2 394,210.4 410,986.5 I
Non-Incentive Specifics Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo River 7861 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - 1,069.1 - - - - -
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV sw 8088 High 4/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE dead 8088 High 8/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 9/1/2020 TR-SUB 0.00% 35.0% - - - - - - - - - - - -
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 220k 7767 High 7/1/2020 TR-SUB 0.00% 5.0% - - - - - - - - - - - -
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two existing transmission s 7547 High 4/1/2020 TR-LINE 0.00% 100.0% 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subste 7727 Low 7/1/2021 TR-SUB 0.00% 37.0% - - - - - - - - - - - -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a 7727 Low 12/1/2021 TR-SUB 0.00% 86.0% - - - - - - - - - - - -
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OF 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - 14,000.0 - - - - -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP( 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - 8439 - - - - -
CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00% 100.0% 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0% 83.3 - - - - - - - - - - -
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB 0.00% 100.0% - - 106.7 - - - - - - - - -
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circu 7120 High 12/1/2021 TR-SUB 0.00% 65.0% - - - - - - - - - - - -
CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220kV line to Harborgen substati 7884 High 1/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVAL Ol 7884 High 1/1/2021 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL ON 7884 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fau 8019 Low 5/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fau 8019 Low 6/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0%
CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cir 7227 Low 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-810701 Kramer Substation (RNU): a. Engineer and construct one 230 | 8107 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmental 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and ¢ 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and « 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - 166.0 - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - 99.0 - - - - -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 4/1/2021 TR-SUB 0.00% 32.0% - - - - - - - - - - - -
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-755507 Mira Loma-Vincent 500kV: Remove three structures and 420C 7555 High 6/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 structures and conductor 7555 High 12/1/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft 7555 High 1/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 7555 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of c 7555 High 1/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1°& 7555 High 6/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755556 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor 7555 High 1/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k\ 7558 High 7/1/2022 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-807701 Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgrac 8077 High 3/1/2022 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807701 Lugo 230 kV Relay Upgrade 8077 High 9/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807702 Eldorado 230 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) ai 8077 High 1/1/2022 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807701 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807701 Big Creek 3 230 kV:A. 230 kV Switchrack -17 BCT UpgradesB. F 8077 High 6/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807701 Magunden230 kV:A. 230 kV Switchrack -15 BCT Upgrades -Coi 8077 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807701 Pastoria 230 kV:A. 230 kV Switchrack -6 BCT Upgrades -Condu 8077 High 4/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CB 8077 High 6/1/2022 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 8? C60 ? 2?R 8077 High 2/1/2022 TR-SUB 0.00% 50.0%

CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 4?B 8077 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 1,549.5 - - - - - -
CET-ET-TP-RL-807707 Coolwater 220/115 kV: A. 230 kV Switchrack -1 L90 -1 SLE311 8077 High 2/1/2022 TR-SUB 0.00% 100.0% - 4,373.0 - - - - - - - - - -
CET-ET-CR-WC-807802 Antelope (RNU): Install two N60 relays 8078 High 12/1/2021 TR-SUB 0.00% 100.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control. i. Expand existing 8078 High 12/1/2021 TR-SUB 0.00% 100.0% 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position w 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processing 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach No 8104 High 5/1/2021 TR-SUB 0.00% 23.0% - - - - - - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rated 8104 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5 mil 8104 High 4/1/2022 TR-SUB 0.00% 100.0% - - - 45,756.6 - - - - - - - -
CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on 8104 High 5/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 23 8104 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 2,076.9 - - - - - -
CET-ET-TP-RL-810405 Santa Clara: Replace line relays for Moorpark No.1 230 kV line 8104 High 3/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 8/1/2021 TR-SUB 0.00% 100.0% 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 2301 8098 High 10/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - 1.1 - -
CET-ET-TP-RN-810000 Whirlwind Subsation (NU): a. Utilize the shared 230 kV positic 8100 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 694.0 - - - - - -
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 2301 8195 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - 2,577.9 - - - - - - -
CET-ET-TP-RL-819900 Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehas 8199 High 2/1/2022 TR-SUB 0.00% 100.0% - 1,175.5 - - - - - - - - - -
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmissic 8199 High 6/1/2021 TR-SUB 0.00% 100.0% 13.3 13.3 13.3 13.3 13.3 13.3 13.3 13.3 13.3 13.3 13.3 13.3
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluff 8214 High 2/1/2022 TR-SUB 0.00% 100.0% - 105.0 - - - - - - - - - -
CET-ET-TP-RL-826100 Devers Substation: Revising logic diagrams and reprograming 1 8261 High 10/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-826101 Mirage Substation: Revising logic diagrams and reprograming 8261 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpallets tc¢ 8091 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Up 8163 High 11/1/2021 TR-SUB 0.00% 100.0% 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing rele 8205 High 10/1/2021 TR-SUB 0.00% 100.0% 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic processin 8205 High 12/1/2021 TR-SUB 0.00% 100.0% 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pos 8216 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822008 Power Systems Control (RNU):Add points/RAS Programming 8220 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize 8201 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 703.7 - - - - - -
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of Lu 8241 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - 148.0
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line position wh 8285 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 1,607.3 - - - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilizetwo ¢ 8204 High 12/1/2021 TR-SUB 0.00% 100.0% 20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.3
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60 | 8204 High 12/1/2021 TR-SUB 0.00% 100.0% 154 154 154 154 154 154 154 154 154 154 154 154
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Generas 8204 High 12/1/2021 TR-SUB 0.00% 100.0% 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation. 8223 High 7/1/2021 TR-SUB 0.00% 100.0% 23.0 23.0 23.0 23.0 23.0 23.0 23.0 23.0 23.0 23.0 23.0 23.0
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60 I 8223 High 7/1/2021 TR-SUB 0.00% 100.0% 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8
CET-ET-TP-RN-823800 Vista Substation: West or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - 46.5 - - - - - - -
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Dever: 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - 48.2 - - - - - - -
CET-ET-TP-RN-823802 Serrano Substation: West or Colorado River CRAS Inland/Deve 8238 High 12/1/2021 TR-SUB 0.00% 100.0% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS Inlar 8238 High 1/1/2022 TR-SUB 0.00% 100.0% 50.1 - - - - - - - - - - -
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS — De 8238 High 1/1/2022 TR-SUB 0.00% 100.0% 155.6 - - - - - - - - - - -
CET-ET-TP-RN-823805 Mira Loma Substation: West or Colorado River CRAS Inland/D: 8238 High 12/1/2021 TR-SUB 0.00% 100.0% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/Dey 8238 High 12/1/2021 TR-SUB 0.00% 100.0% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastruct 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - 372.6 - - - - - - - - - -
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastructt. 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - 372.5 - - - - - - - - - -
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrastru 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - 373.1 - - - - - - - - - -
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS —generator: 8246 High 4/1/2022 TR-SUB 0.00% 100.0% - - - 383.7 - - - - - - - -
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert RAS. 8246 High 1/1/2022 TR-SUB 0.00% 100.0% 309.5 - - - - - - - - - - -
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position whic 8298 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - 172.7 - - - - -
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub Su 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 264.5 - - - - - -
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructure 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 464.4 - - - - - -
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation addition i. Wit 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - 1,782.9 - - - - - -
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improveme 7957 High 12/1/2021 TR-SUB 0.00% 81.9% - - - - - - - - - - - -
COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improveme 7959 High 7/1/2020 TR-SUB 0.00% 57.8% - - - - - - - - - - - -
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhance 7820 High 12/1/2018 TR-SUB 0.00% 73.0% - - - - - - - - - - - -
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancen 7820 High 2/1/2020 TR-SUB 0.00% 83.0% - - - - - - - - - - - -
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhance 7820 High 5/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhance 7820 High 6/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0% - 4,027.0 - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB 0.00% 100.0% 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - 3,634.3
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC&r 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& r 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La Fresa Suk 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0% - - - - - - - - - - - -

Total Specifics 1,156.4 11,356.6 664.6 46,698.3 3,230.6 9,701.1 16,908.7 557.9 557.9 559.1 557.9 4,340.3
Total Incremental Non-Incentive Specifics Plant Balance | 81,401.7 92,758.3 93,422.9 140,121.2 143,351.8 153,052.9 169,961.6 170,519.5 171,077.5 171,636.5 172,194.5 176,534.7 |
Total Incremental Non-Incentive Plant Balance | 307,850.9 335,983.6 353,424.4 416,898.7 436,905.5 463,382.7 497,067.5 514,401.5 531,735.6 549,070.8 566,404.8 587,521.2 |




Incentive CWIP & Plant Additions Forecast

First Forecast Month

1/1/2021

Riverside Transmisison Riability Project (RTRP)

Incentive Specifics Forecast
Projects are loaded for OH and

2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% 13,500.8 (45.0) - 13,500.8 (45.0) -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Fe 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 9,134.1 - - 9,134.1 - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - 3,282.2 44,491.9 - 3,282.2 44,491.9
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% 11 45.9 199.9 1.1 45.9 199.9
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% 1.0 30.2 131.1 1.0 30.2 131.1
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 792.8 2,707.3 30,246.9 792.8 2,707.3 30,246.9
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 175.0 980.1 - 175.0 980.1 -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 3.0 101.7 - 3.0 101.7 -
Total Specifics 23,608.0 7,102.4 75,069.9 23,608.0 7,102.4 75,069.9
|Tota| Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 1SO CWIP Less 2021 ISO Expenditures 2022 1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of nev 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% 13,500.8 (45.0) - 13,500.8 (45.0) -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Fe 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 9,134.1 - - 9,134.1 - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - 3,282.2 44,491.9 - 3,282.2 44,491.9
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% 1.1 45.9 199.9 1.1 45.9 199.9
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% 1.0 30.2 1311 1.0 30.2 1311
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 792.8 2,707.3 30,246.9 792.8 2,707.3 30,246.9
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 175.0 980.1 - 175.0 980.1 -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 3.0 101.7 - 3.0 101.7 -
Total Incentive CWIP Expenditures (Excludes OH) 23,608.0 7,102.4 75,069.9 23,608.0 7,102.4 75,069.9
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 ISO CWIP Less 2021 I1SO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kV 12/1/2021 TR-LINEINC 0.00% 100.00% - 150.0 - - 150.0 -
Total Specifics - 150.0 - - 150.0 -
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kv 12/1/2021 TR-LINEINC 0.00% 100.00% - 150.0 - - 150.0 -
Total Incentive CWIP Expenditures (Excludes OH) - 150.0 - - 150.0 -
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 1SO CWIP Less 2021 ISO Expenditures 2022 1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - 21.0 - - 21.0 -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 0.9 2,442.2 1,751.0 0.9 2,442.2 1,751.0
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 1,967.2 1,248.6 - 1,967.2 1,248.6
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - 19.8 - - 19.8 -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 635.2 473.1 - 635.2 473.1
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% - 6.7 - - 6.7 -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 0.00% 100.00% 159.3 0.7 - 159.3 0.7 -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - 300.6 214.7 - 300.6 214.7
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - 43.2 - - 43.2 -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High 4/1/2015 TR-LINEINC 0.00% 100.00% - 34 - - 34 -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 278.6 218.0 - 278.6 218.0
Total Specifics 160.2 5,718.5 3,905.4 160.2 5,718.5 3,905.4

|Tota| Incremental Plant Balance - Tehachapi Segments 4-11
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First Forecast Month 1/1/2021
Riverside Transmisison Riability Project (RTRP)
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection F¢ 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of nev 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% 2.4 (47.5) - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection F¢ 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - 22.1 26.0 70.9 72.6 227.4 228.0 168.1 1,225.1 1,242.0
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% - - - 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 15.3
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% - - - 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 10.1
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 332.9 275.9 181.2 252.7 495.3 192.7 484.9 166.6 191.1 19.1 30.7 84.4
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 71.4 75.4 38.7 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 128.0
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 4.0 (3.3) 1.3 10.1 10.1 10.1 10.1 10.1 10.1 10.1 10.1 18.9
Total Incentive CWIP Expenditures (Excludes OH) 410.7 300.5 221.2 374.5 621.1 363.4 657.2 493.8 518.9 287.0 1,355.6 1,498.6
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kV 12/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 150.0
Total Specifics - - - - - - - - - - - 150.0
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C - - - - - - - - - - - 150.0
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kv 12/1/2021 TR-LINEINC 0.00% 100.00% - - - 25.0 25.0 25.0 25.0 25.0 25.0 - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - 25.0 25.0 25.0 25.0 25.0 25.0 - - -
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% 6.2 8.2 6.5 - - - - - - - - -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 6.9 8.2 4.7 - - - - - - - - -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% 0.0 0.0 0.0 - - - - - - - - -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% 4.8 1.9 - - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 0.00% 100.00% - - - - - 160.0 - - - - - -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High 4/1/2015 TR-LINEINC 0.00% 100.00% 0.0 3.1 0.3 - - - - - - - - -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 17.9 21.5 11.4 - - 160.0 - - - - - -
|Tota| Incremental Plant Balance - Tehachapi Segments 4-11 17.9 39.4 50.8 50.8 50.8 210.9 210.9 210.9 210.9 210.9 210.9 210.9
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2021

Riverside Transmisison Riability Project (RTRP)

Incentive Specifics Forecast
Projects are loaded for OH and

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection F¢ 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - 47,774.2
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -

CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - 47,774.2
|Tota| Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) | - - - - - - - - - - - 47,774.2

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of nev 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection F¢ 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,817.3
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 100.00% 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 100.00% 10.9 10.9 10.9 10.9 10.9 10.9 10.9 10.9 10.9 10.9 10.9 10.9
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of ni 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 4,353.9
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 8,198.8

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast
Projects are loaded for OH and

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kV 12/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -

|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-492800 TRTP 1 Environmental Restoration 4928 500 kV 12/1/2021 TR-LINEINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -

Tehachapi Segments 4-11

Incentive Specifics Forecast
Projects are loaded for OH and

wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High 4/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -

|Tota| Incremental Plant Balance - Tehachapi Segments 4-11 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9




2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 I1SO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - 21.0 - - 21.0 -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 0.9 2,442.2 1,751.0 0.9 2,442.2 1,751.0
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 1,967.2 1,248.6 - 1,967.2 1,248.6
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - 19.8 - - 19.8 -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 635.2 473.1 - 635.2 473.1
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment S8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% - 6.7 - - 6.7 -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-LANDRGTINC 0.00% 100.00% 159.3 0.7 - 159.3 0.7 -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - 300.6 214.7 - 300.6 214.7
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - 43.2 - - 43.2 -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High TR-LINEINC 0.00% 100.00% - 34 - - 34 -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 278.6 218.0 - 278.6 218.0
Total Incentive CWIP Expenditures (Excludes OH) 160.2 5,718.5 3,905.4 160.2 5,718.5 3,905.4
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 I1SO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 I1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being. 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - 211.4 - - 107.2 -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - 0.8 - - 0.8 -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - (10.9) - - (10.9) -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 145.8 - - 145.8 -
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 312.2 - - 312.2 -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 217.5 - - 217.5 -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - 68.3 - - 68.3 -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 83.7 - - 83.7 -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 32.5 - - 32.5 -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - 78.4 - - 78.4 -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 1,988.9 (320.6) - 1,988.9 (320.6) -
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 3,216.4 (425.2) - 3,216.4 (425.2) -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ani 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - 219.3 - - 219.3 -
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 416.1 - - 416.1 -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 158.2 - - 158.2 -
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 29.8 - - 29.8 -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 122,968.4 70,586.1 45,562.3 122,968.4 70,586.1 45,562.3
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% 1,163.4 2,867.4 623.1 1,163.4 2,867.4 623.1
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% 319.2 1,006.3 - 319.2 1,006.3 -
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% 196.8 40.8 - 196.8 40.8 -
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch: 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% 191.1 89.3 - 191.1 89.3 -
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - 839.8 - - 604.7 -
Total Specifics 130,044.2 76,646.8 46,185.4 130,044.2 76,307.5 46,185.4

|Tota| Incremental Plant Balance - Mesa

T02022 Annual Update
Attachment 4
WP-Schedule 10 and 16
Page 15 of 31



T02022 Annual Update
Attachment 4
WP-Schedule 10 and 16
Page 16 of 31

wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% 6.2 8.2 6.5 - - - - - - - - -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 79.5 156.8 200.0 200.0 250.0 200.0 300.0 200.0 300.0 200.0 355.9
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% 2.6 30.0 30.9 100.0 150.0 150.0 200.0 250.0 200.0 200.0 319.1 334.6
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 6.9 8.2 4.7 - - - - - - - - -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% 1.2 13.7 14.2 50.0 50.0 50.0 50.0 75.0 50.0 50.0 85.8 145.2
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG); Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% 0.0 0.0 0.0 - - - - - - - - -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% 4.8 1.9 - - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-LANDRGTINC 0.00% 100.00% - 0.5 0.2 - - - - - - - - -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% 1.2 8.8 9.1 25.0 25.0 25.0 25.0 25.0 25.0 25.0 40.9 65.6
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% 0.7 31.3 11.2 - - - - - - - - -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High TR-LINEINC 0.00% 100.00% 0.0 3.1 0.3 - - - - - - - - -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 51.3 151.1 20.0 20.0 20.0 16.2 - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 23.7 236.5 384.9 395.0 445.0 495.0 491.2 650.0 475.0 575.0 645.8 901.4
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% 67.6 57.8 85.9 - - - - - - - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% 0.4 0.4 - - - - - - - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 0.3 12.5 (23.7) - - - - - - - - (0.0)
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.0 - - - - - - - - - -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (31.2) 12.2 33 85.1 3.5 3.5 3.5 51.1 3.5 3.5 3.5 4.6
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 14.7 0.1 - 6.7 6.7 185.9 6.7 6.7 6.7 6.7 6.7 64.4
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (15.0) 77.2 0.9 253 60.5 33.0 5.5 - - - - 30.1
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% (11.8) 23.2 - 21.7 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 83.4 0.3 - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 6.6 4.0 - - - 19.7 - - - - - 2.1
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - 37.0 40.6 - - - - 0.9
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 1,966.9 (462.4) 14.6 8.8 8.8 8.8 8.8 69.0 8.8 8.8 8.8 18.6
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 3,201.8 (437.9) 27.4 - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ani 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% (0.5) 82.5 27.5 - - 107.0 - - - - - 2.8
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (3.8) 22,5 2.7 16.0 11.0 11.0 11.0 11.0 11.0 271.7 - 51.9
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (22.2) (8.9) - 104.5 11.0 11.0 - - - 43.6 - 19.1
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 29.8 - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation =~ 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - 172,970.6 5,416.2 5,416.2 9,751.6
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - 197.6 40.0
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch. 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - 248.0 - - - - - - 32.4
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - 839.8 - - - - - -
Total Specifics 5,173.7 (503.4) 139.0 268.1 353.9 1,261.0 80.4 142.2 173,005.0 5,754.9 5,637.1 10,022.8
|Tota| Incremental Plant Balance - Mesa 5,173.7 4,670.3 4,809.3 5,077.4 5,431.3 6,692.3 6,772.7 6,914.9 179,919.9 185,674.8 191,311.9 201,334.7
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WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 100.0 120.0 120.0 150.0 150.0 150.0 150.0 200.0 200.0 200.0 211.0
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Oak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 50.0 75.0 100.0 100.0 100.0 100.0 100.0 150.0 150.0 150.0 173.6
CET-ET-TP-RN-643907 New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 73.1
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - 10.0 10.0 15.0 15.0 25.0 15.0 25.0 25.0 20.0 25.0 29.7
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 Mesa-Vincent #1 500kV T/L 6442 High TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% 100.00% - 10.0 10.0 10.0 15.0 25.0 15.0 30.0 20.0 30.0 20.0 33.0
Total Incentive CWIP Expenditures (Excludes OH) - 210.0 255.0 285.0 320.0 340.0 320.0 345.0 435.0 440.0 435.0 520.4
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ani 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 3,854.4 3,854.4 2,530.7 2,181.9 2,181.9 2,181.9 2,181.9 2,257.0 1,829.4 1,122.7 1,122.7 20,263.3
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 4,030.8 - - - - 623.1
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 1,325.4 - - - - -
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch: 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
Total Specifics 3,854.4 3,854.4 2,530.7 2,181.9 2,181.9 2,181.9 7,538.2 2,257.0 1,829.4 1,122.7 1,122.7 20,886.4
|Tota| Incremental Plant Balance - Mesa 205,189.2 209,043.6 211,574.3 213,756.2 215,938.2 218,120.1 225,658.3 227,915.3 229,744.7 230,867.3 231,990.0 252,876.4




2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being. 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - 211.4 - - 107.2 -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - 0.8 - - 0.8 -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - (10.9) - - (10.9) -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 145.8 - - 145.8 -
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 312.2 - - 312.2 -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 217.5 - - 217.5 -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - 68.3 - - 68.3 -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 83.7 - - 83.7 -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 325 - - 325 -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - 78.4 - - 78.4 -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 1,988.9 (320.6) - 1,988.9 (320.6) -
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% 3,216.4 (425.2) - 3,216.4 (425.2) -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ant 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - 219.3 - - 219.3 -
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 416.1 - - 416.1 -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 158.2 - - 158.2 -
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 29.8 - - 29.8 -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 122,968.4 70,586.1 45,562.3 122,968.4 70,586.1 45,562.3
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% 1,163.4 2,867.4 623.1 1,163.4 2,867.4 623.1
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% 319.2 1,006.3 - 319.2 1,006.3 -
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% 196.8 40.8 - 196.8 40.8 -
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch: 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% 191.1 89.3 - 191.1 89.3 -
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - 839.8 - - 604.7 -
Total Incentive CWIP Expenditures (Excludes OH) 130,044.2 76,646.8 46,185.4 130,044.2 76,307.5 46,185.4
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an. 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 44,542.5 2,000.0 1,600.0 23,340.3 1,048.0 838.4
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 16.1 - - 111 - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% 6.6 - - 6.6 - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% 92.0 - - 45.1 - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Si 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% 3314 - - 331.4 - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% 84.0 - - 84.0 - -
Total Specifics 45,072.6 2,000.0 1,600.0 23,818.4 1,048.0 838.4
|Tota| Incremental Plant Balance - Alberhill | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an. 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 44,542.5 2,000.0 1,600.0 23,340.3 1,048.0 838.4
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 16.1 - - 11.1 - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% 6.6 - - 6.6 - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% 92.0 - - 45.1 - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing S« 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% 3314 - - 3314 - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% 84.0 - - 84.0 - -
Total Incentive CWIP Expenditures (Excludes OH) 45,072.6 2,000.0 1,600.0 23,818.4 1,048.0 838.4
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 1SO CWIP Less 2021 I1SO Expenditures 2022 1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
Total Specifics 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 I1SO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
Total Incentive CWIP Expenditures (Excludes OH) 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
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wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% 67.6 57.8 85.9 - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% 0.4 0.4 - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 0.3 12.5 (23.7) - - (0.0)
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.0 - - - -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (31.2) 12.2 3.3 3.5 3.5 4.6
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 14.7 0.1 - 6.7 185.9 64.4
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (15.0) 77.2 0.9 60.5 33.0 30.1
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% (11.8) 23.2 - 4.4 4.4 4.4
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 83.4 0.3 - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 6.6 4.0 - - 19.7 2.1
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - 37.0 0.9
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% (22.0) (462.4) 14.6 8.8 8.8 18.6
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% (14.6) (437.9) 27.4 - - -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ani 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% (0.5) 82.5 27.5 - 107.0 2.8
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (3.8) 22.5 2.7 11.0 11.0 51.9
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (22.2) (8.9) - 11.0 11.0 19.1
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - 29.8 - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 4,019.6 5,577.3 6,300.1 5,187.4 5,508.7 9,751.6
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% 611.9 286.2 1,262.4 234.2 24.2 71.4
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% (22.0) 58.9 10.6 9.9 9.9 85.3
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% 0.8 - - - - 40.0
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch. 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% 5.3 0.7 0.3 - - 324
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - 839.8 -
Total Incentive CWIP Expenditures (Excludes OH) 4,583.9 5,419.8 7,712.4 5,537.3 6,803.8 10,179.6
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% - - - - - -
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Si 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - -
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Alberhill - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 103.1 151.0 84.7 166.7 166.7 164.3
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing S« 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 103.1 151.0 84.7 166.7 166.7 164.3
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% - - - - - -
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Dec-21
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% 19.0 14.8 12.7 20.0 20.0 57.3
Total Incentive CWIP Expenditures (Excludes OH) 19.0 14.8 12.7 20.0 20.0 57.3
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wBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rc 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft « 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, ani 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 3,854.4 3,854.4 2,530.7 2,181.9 2,181.9 2,181.9 2,181.9 2,257.0 1,829.4 1,122.7 1,122.7 20,263.3
CET-ET-TP-RL-755533 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 623.1
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 7555 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch: 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 Relocate MWD water line in preparation of the newly construction west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 3,854.4 3,854.4 2,530.7 2,181.9 2,181.9 2,181.9 2,181.9 2,257.0 1,829.4 1,122.7 1,122.7 20,886.4
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% - - - - - - - - - - - -
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing St 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Alberhill - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys an 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 133.3 133.3 133.3 133.3 133.3 1333 133.3 133.3 133.3 133.3 133.3 133.3
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500kV position 7XS. Rep 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3E 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing S« 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serra 6092 High 1/1/2026 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 133.3 133.3 133.3 133.3 133.3 133.3 133.3 133.3 133.3 133.3 133.3 133.3
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching stat 6902 High 9/1/2023 TR-SUBINC 0.00% 100.00% 80.0 80.0 180.0 180.0 180.0 180.0 180.0 1,080.0 1,080.0 1,080.0 1,080.0 120.0
Total Incentive CWIP Expenditures (Excludes OH) 80.0 80.0 180.0 180.0 180.0 180.0 180.0 1,080.0 1,080.0 1,080.0 1,080.0 120.0




2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 66,679.8 - - 66,679.8 - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% 6,280.0 350.0 - 6,280.0 350.0 -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - 21.6 - - 21.6 -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% 8,293.4 400.0 - 8,293.4 400.0 -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 561,847.3 40,620.6 11,717.4 561,847.3 40,620.6 11,717.4
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - 78.5 - - 78.5 -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% 7,734.8 2,932.1 - 7,734.8 2,932.1 -
Total Specifics 650,835.3 44,402.8 11,717.4 650,835.3 44,402.8 11,717.4
|Tota| Incremental Plant Balance - West of Devers | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 66,679.8 - - 66,679.8 - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% 6,280.0 350.0 - 6,280.0 350.0 -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - 0.0 - - 0.0 -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - 21.6 - - 21.6 -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% 8,293.4 400.0 - 8,293.4 400.0 -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSRon di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 561,847.3 40,620.6 11,717.4 561,847.3 40,620.6 11,717.4
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - 78.5 - - 78.5 -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% 7,734.8 2,932.1 - 7,734.8 2,932.1 -
Total Incentive CWIP Expenditures (Excludes OH) 650,835.3 44,402.8 11,717.4 650,835.3 44,402.8 11,717.4
Colorado River Substation
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 1SO CWIP Less 2021 I1SO Expenditures 2022 1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer | 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% 5,327.8 10,000.0 80.0 5,327.8 10,000.0 80.0
Total Specifics 5,327.8 10,000.0 80.0 5,327.8 10,000.0 80.0
[Total Incremental Plant Balance - Colorado River Substation ||
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 I1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer} 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% 5,327.8 10,000.0 80.0 5,327.8 10,000.0 80.0
Total Incentive CWIP Expenditures (Excludes OH) 5,327.8 10,000.0 80.0 5,327.8 10,000.0 80.0
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WBS WBS Description Pin Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - 66,679.8 - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - 6,609.2 5.0 5.0 5.0 5.8 -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% 0.0 - - - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% 2.3 0.1 - 5.0 5.0 4.1 5.0 - - - - -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% 8,424.1 99.8 58.5 50.0 30.0 20.0 11.1 - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSRon di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - 585,946.1 4,750.0 2,250.0 2,050.0 1,800.0 1,800.0 2,200.0 1,671.8
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% 40.7 30.4 7.4 - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - 10,666.9
Total Specifics 8,467.2 130.3 65.9 55.0 652,660.9 4,774.1 8,875.3 2,055.0 1,805.0 1,805.0 2,205.8 12,338.7
|Tota| Incremental Plant Balance - West of Devers 8,467.2 8,597.4 8,663.3 8,718.3 661,379.2 666,153.3 675,028.6 677,083.6 678,888.6 680,693.6 682,899.4 695,238.1
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% 4.9 103.4 191.0 10.0 10.0 5.0 5.0 5.0 5.0 5.0 5.8 -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% 0.0 - - - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% 2.3 0.1 - 5.0 5.0 4.1 5.0 - - - - -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% 130.7 99.8 58.5 50.0 30.0 20.0 11.1 - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 5,757.7 6,806.2 1,784.9 5,000.0 4,750.0 4,750.0 2,250.0 2,050.0 1,800.0 1,800.0 2,200.0 1,671.8
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% 40.7 30.4 7.4 - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% (265.0) 77.1 11.9 200.0 200.0 200.0 200.0 200.0 400.0 400.0 400.0 908.1
Total Incentive CWIP Expenditures (Excludes OH) 5,671.3 7,116.9 2,053.7 5,265.0 4,995.0 4,979.1 2,471.1 2,255.0 2,205.0 2,205.0 2,605.8 2,579.9
Colorado River Substation
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer} 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 15,327.8
Total Specifics - - - - - - - - - - - 15,327.8
|Tota| Incremental Plant Balance - Colorado River Substation - - - - - - - - - - - 15,327.8
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer | 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% 470.7 460.6 798.4 2,217.0 2,034.0 1,198.5 485.0 486.5 463.2 418.4 433.0 534.8
Total Incentive CWIP Expenditures (Excludes OH) 470.7 460.6 798.4 2,217.0 2,034.0 1,198.5 485.0 486.5 463.2 418.4 433.0 534.8
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22

West of Devers

Incentive Specifics Forecast
Projects are loaded for OH and

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -

Total Specifics 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4
|Tota| Incremental Plant Balance - West of Devers | 696,238.1 697,238.1 698,238.1 699,238.1 700,238.1 701,238.1 702,238.1 703,238.1 704,238.1 705,138.1 705,988.1 706,955.5

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001 West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on di 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -

Total Incentive CWIP Expenditures (Excludes OH) 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4

Colorado River Substation

Incentive Specifics Forecast
Projects are loaded for OH and

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer | 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% 50.0 30.0 - - - - - - - - - -
Total Specifics 50.0 30.0 - - - - - - - - - -
|Tota| Incremental Plant Balance - Colorado River Substation 15,377.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer} 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00% 50.0 30.0 - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 50.0 30.0 - - - - - - - - - -




2021 Total

2022 Total

2020 I1SO CWIP Less

2021 I1SO Expenditures

2022 ISO Expenditures Less

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 1SO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
2021 Total 2022 Total 2020 ISO CWIP Less 2021 I1SO Expenditures 2022 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 804.3 300.0 1,649.0 804.3 300.0 1,649.0
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% 22,955.3 3,243.0 3,872.0 22,955.3 3,243.0 3,872.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% 25,939.0 5,219.0 6,426.0 25,939.0 5,219.0 6,426.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% 22,566.3 6,928.0 4,015.0 22,566.3 6,928.0 4,015.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 20,878.5 5,896.0 5,059.0 20,878.5 5,896.0 5,059.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 21,197.4 6,030.0 4,836.0 21,197.4 6,030.0 4,836.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 4,635.4 2,127.0 1,189.0 4,635.4 2,127.0 1,189.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 12,122.1 4,395.0 3,779.0 12,122.1 4,395.0 3,779.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 696.5 392.0 430.0 696.5 392.0 430.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 2,813.5 2,474.0 1,498.0 2,813.5 2,474.0 1,498.0
Total Specifics 134,608.2 37,004.0 32,753.0 134,608.2 37,004.0 32,753.0
|Tota| Incremental Plant Balance - ELM Series Caps | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020 ISO CWIP Less 2021 ISO Expenditures 2022 |SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2020 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 804.3 300.0 1,649.0 804.3 300.0 1,649.0
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% 22,955.3 3,243.0 3,872.0 22,955.3 3,243.0 3,872.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% 25,939.0 5,219.0 6,426.0 25,939.0 5,219.0 6,426.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% 22,566.3 6,928.0 4,015.0 22,566.3 6,928.0 4,015.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 20,878.5 5,896.0 5,059.0 20,878.5 5,896.0 5,059.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 21,1974 6,030.0 4,836.0 21,197.4 6,030.0 4,836.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 4,635.4 2,127.0 1,189.0 4,635.4 2,127.0 1,189.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 12,122.1 4,395.0 3,779.0 12,122.1 4,395.0 3,779.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 696.5 392.0 430.0 696.5 392.0 430.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 2,813.5 2,474.0 1,498.0 2,813.5 2,474.0 1,498.0
Total Incentive CWIP Expenditures (Excludes OH) 134,608.2 37,004.0 32,753.0 134,608.2 37,004.0 32,753.0
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% - - - - - - - - - - - 1,104.3
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - 30,500.3 657.7
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% - - - 25,083.6 903.0 768.0 535.0 293.0 293.0 591.0 318.0 709.7
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - 25,083.6 903.0 768.0 535.0 293.0 293.0 591.0 30,818.3 2,471.7
|Tota| Incremental Plant Balance - ELM Series Caps - - - 25,083.6 25,986.6 26,754.6 27,289.6 27,582.6 27,875.6 28,466.6 59,284.9 61,756.6
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 5.9 46.1 24.1 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 24.0
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% 137.9 462.2 358.3 211.0 331.0 208.0 322.0 208.0 209.0 313.0 262.0 220.6
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% 878.6 1,092.7 742.0 159.0 159.0 287.0 271.0 271.0 271.0 271.0 159.0 657.7
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% 199.0 792.3 307.0 1,219.0 903.0 768.0 535.0 293.0 293.0 591.0 318.0 709.7
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 374.5 40.0 116.0 1,118.0 904.0 564.0 324.0 110.0 112.0 325.0 550.0 1,358.5
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 371.6 341 107.2 1,454.0 917.0 306.0 324.0 911.0 551.0 211.0 250.0 593.1
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 138.3 145.1 374.2 373.0 109.0 87.0 222.0 64.0 64.0 90.0 88.0 372.4
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 44.6 252.7 95.4 1,107.0 210.0 210.0 282.0 210.0 210.0 373.0 416.0 984.4
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 6.3 10.1 2.4 75.0 23.0 22.0 49.0 22.0 22.0 48.0 23.0 89.2
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 63.1 13.3 14.2 247.0 245.0 247.0 303.0 247.0 191.0 136.0 219.0 548.3
Total Incentive CWIP Expenditures (Excludes OH) 2,219.8 2,888.6 2,140.7 5,988.0 3,826.0 2,724.0 2,657.0 2,361.0 1,948.0 2,383.0 2,310.0 5,557.9
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 10.0 10.0 10.0 10.0 10.0 50.0 50.0 50.0 - - - 1,449.0
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% - - - - 28,156.3 601.0 209.0 540.0 143.0 143.0 142.0 136.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% 398.0 1,347.0 513.0 547.0 758.0 963.0 692.0 282.0 247.0 237.0 221.0 221.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% 222.0 192.0 376.0 602.0 586.0 819.0 735.0 109.0 119.0 85.0 85.0 85.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - 30,120.5 424.0 566.0 477.0 112.0 78.0 56.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 27,688.4 234.0 513.0 719.0 684.0 1,232.0 409.0 185.0 154.0 112.0 78.0 55.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 7,651.4 60.0 60.0 60.0 60.0 60.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 19,721.1 115.0 115.0 115.0 115.0 115.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 1,413.5 21.0 21.0 21.0 21.0 21.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 6,415.5 74.0 74.0 74.0 74.0 74.0
Total Specifics 28,318.4 1,783.0 1,412.0 1,878.0 30,194.3 33,785.5 37,720.5 2,002.0 1,410.0 959.0 874.0 2,272.0
|Tota| Incremental Plant Balance - ELM Series Caps 90,075.0 91,858.0 93,270.0 95,148.0 125,342.3 159,127.8 196,848.2 198,850.2 200,260.2 201,219.2 202,093.2 204,365.2
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 10.0 10.0 10.0 10.0 10.0 50.0 50.0 50.0 - - - 1,449.0
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 0.00% 100.00% 301.0 349.0 405.0 366.0 537.0 601.0 209.0 540.0 143.0 143.0 142.0 136.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 0.00% 100.00% 398.0 1,347.0 513.0 547.0 758.0 963.0 692.0 282.0 247.0 237.0 221.0 221.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 0.00% 100.00% 222.0 192.0 376.0 602.0 586.0 819.0 735.0 109.0 119.0 85.0 85.0 85.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 209.0 222.0 176.0 871.0 647.0 1,221.0 424.0 566.0 477.0 112.0 78.0 56.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 461.0 234.0 513.0 719.0 684.0 1,232.0 409.0 185.0 154.0 112.0 78.0 55.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 19.0 144.0 74.0 153.0 168.0 201.0 130.0 60.0 60.0 60.0 60.0 60.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 88.0 123.0 564.0 458.0 384.0 1,045.0 542.0 115.0 115.0 115.0 115.0 115.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 24.0 23.0 24.0 136.0 51.0 46.0 21.0 21.0 21.0 21.0 21.0 21.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 0.00% 100.00% 56.0 96.0 187.0 317.0 283.0 97.0 92.0 74.0 74.0 74.0 74.0 74.0
Total Incentive CWIP Expenditures (Excludes OH) 1,788.0 2,740.0 2,842.0 4,179.0 4,108.0 6,275.0 3,304.0 2,002.0 1,410.0 959.0 874.0 2,272.0
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Incentive CWIP Expenditures

Total All Tehachapi Tehachapi Tehachapi Red Bluff (ialdte f°f oo Colorado Ri ;N :irtl“f'nd Riverside Transmisi

ota ehachapi ehachapi ed Blu ] ormerly Jasper; olorado River ubstation . iverside Transmisison
Month Projects DCR Segments 1-3A Segments 3B & Segments 4-11 Substation Mesa Alberhill part of South of West of Devers Substation Expansion ELM Series Caps Riability Project (RTRP)

3¢ Kramer) Project

Dec-20 - - - - - - - - - - - - -
Jan-21 13,420 - - 24 - 4,551 54 19 5,671 471 - 2,220 411
Feb-21 16,488 - - 236 - 5,391 79 15 7,117 461 - 2,889 301
Mar-21 13,326 - - 385 - 7,670 44 13 2,054 798 - 2,141 221
Apr-21 20,702 - 25 395 - 6,330 87 20 5,265 2,217 - 5,988 374
May-21 17,591 - 25 445 - 5,537 87 20 4,995 2,034 - 3,826 621
Jun-21 16,461 - 25 495 - 6,569 87 20 4,979 1,199 - 2,724 363
Jul-21 13,062 - 25 491 - 6,152 87 36 2,471 485 - 2,657 657
Aug-21 12,027 - 25 650 - 5,592 114 50 2,255 487 - 2,361 494
Sep-21 12,879 - 25 475 - 7,073 121 50 2,205 463 - 1,948 519
Oct-21 11,821 - - 575 - 5,789 114 50 2,205 418 - 2,383 287
Nov-21 12,961 - - 646 - 5,474 87 50 2,606 433 - 2,310 1,356
Dec-21 21,396 - - 901 - 10,180 86 57 2,580 535 - 5,558 1,499
Jan-22 12,921 - - - - 3,854 70 80 1,000 50 - 1,788 6,079
Feb-22 14,063 - - 210 - 3,854 70 80 1,000 30 - 2,740 6,079
Mar-22 12,957 - - 255 - 2,531 70 180 1,000 - - 2,842 6,079
Apr-22 13,975 - - 285 - 2,182 70 180 1,000 - - 4,179 6,079
May-22 13,939 - - 320 - 2,182 70 180 1,000 - - 4,108 6,079
Jun-22 16,126 - - 340 - 2,182 70 180 1,000 - - 6,275 6,079
Jul-22 13,135 - - 320 - 2,182 70 180 1,000 - - 3,304 6,079
Aug-22 12,833 - - 345 - 2,257 70 1,080 1,000 - - 2,002 6,079
Sep-22 11,903 - - 435 - 1,829 70 1,080 1,000 - - 1,410 6,079
Oct-22 10,651 - - 440 - 1,123 70 1,080 900 - - 959 6,079
Nov-22 10,511 - - 435 - 1,123 70 1,080 850 - - 874 6,079
Dec-22 33,035 - - 520 - 20,886 70 120 967 - - 2,272 8,199
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Incentive Plant Closings

Total All Tehachapi Tehachapi Tehachapi Red Bluff . Calcite Southern Colorado River Wh|rIW|.nd ] Riverside Transmisison
Month ] DCR Segments 3B & . Mesa Alberhill (formerly Jasper; | West of Devers . Substation ELM Series Caps| . . ... ]

Projects Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)

3C part of South of Expansion

Dec-20 - - - - - - - - - - - - -
Jan-21 13,626 - - 18 - 5,140 - - 8,467 - - - -
Feb-21 (380) - - 21 - (532) - - 130 - - - -
Mar-21 174 - - 11 - 97 - - 66 - - - -
Apr-21 25,407 - - - - 268 - - 55 - - 25,084 -
May-21 653,918 - - - - 354 - - 652,661 - - 903 -
Jun-21 6,728 - - 160 - 1,026 - - 4,774 - - 768 -
Jul-21 9,491 - - - - 80 - - 8,875 - - 535 -
Aug-21 2,490 - - - - 142 - - 2,055 - - 293 -
Sep-21 175,103 - - - - 173,005 - - 1,805 - - 293 -
Oct-21 8,151 - - - - 5,755 - - 1,805 - - 591 -
Nov-21 38,661 - - - - 5,637 - - 2,206 - - 30,818 -
Dec-21 40,311 - 150 - - 10,023 - - 12,339 15,328 - 2,472 -
Jan-22 33,223 - - - - 3,854 - - 1,000 50 - 28,318 -
Feb-22 6,667 - - - - 3,854 - - 1,000 30 - 1,783 -
Mar-22 4,943 - - - - 2,531 - - 1,000 - - 1,412 -
Apr-22 5,060 - - - - 2,182 - - 1,000 - - 1,878 -
May-22 33,376 - - - - 2,182 - - 1,000 - - 30,194 -
Jun-22 36,967 - - - - 2,182 - - 1,000 - - 33,785 -
Jul-22 46,259 - - - - 7,538 - - 1,000 - - 37,720 -
Aug-22 5,259 - - - - 2,257 - - 1,000 - - 2,002 -
Sep-22 4,239 - - - - 1,829 - - 1,000 - - 1,410 -
Oct-22 2,982 - - - - 1,123 - - 900 - - 959 -
Nov-22 2,847 - - - - 1,123 - - 850 - - 874 -
Dec-22 71,900 - - - - 20,886 - - 967 - - 2,272 47,774
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2019 CWIP Balances closed in Forecast Period

Total All Tehachapi Tehachapi Tehachapi Red Bluff ] Calcite Southern Colorado River Wh|rIW|.nd ] Riverside Transmisison
Month ] DCR Segments 3B & ] Mesa Alberhill (formerly Jasper; | West of Devers ) Substation ELM Series Caps| . . .. ]
Projects Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)
3C part of South of Expansion

Dec-20 - - - - - - - - - - - - -
Jan-21 13,499 - - - - 5,205 - - 8,293 - - - -
Feb-21 - - - - - - - - - - - - -
Mar-21 - - - - - - - - - - - - -
Apr-21 22,566 - - - - - - - - - - 22,566 -
May-21 628,718 - - - - 191 - - 628,527 - - - -
Jun-21 159 - - 159 - - - - - - - - -
Jul-21 6,280 - - - - - - - 6,280 - - - -
Aug-21 - - - - - - - - - - - - -
Sep-21 122,968 - - - - 122,968 - - - - - - -
Oct-21 - - - - - - - - - - - - -
Nov-21 26,136 - - - - 197 - - - - - 25,939 -
Dec-21 13,867 - - - - - - - 7,735 5,328 - 804 -
Jan-22 21,197 - - - - - - - - - - 21,197 -
Feb-22 - - - - - - - - - - - - -
Mar-22 - - - - - - - - - - - - -
Apr-22 - - - - - - - - - - - - -
May-22 22,955 - - - - - - - - - - 22,955 -
Jun-22 20,878 - - - - - - - - - - 20,878 -
Jul-22 21,750 - - - - 1,483 - - - - - 20,267 -
Aug-22 - - - - - - - - - - - - -
Sep-22 - - - - - - - - - - - - -
Oct-22 - - - - - - - - - - - - -
Nov-22 - - - - - - - - - - - - -

Dec-22




Southern California Edison
Mesa: Non-ISO Portions to be Removed
Closings and Expenditures

T02022 Annual Update

Expenditures

900959223 - Upgrade Mesa from a 230 Relocate MWD water line Total
Date Charges I1ISO % Non-ISO Charges ISO % Non-ISO Expenditures
Jan-21 67.6 50.74% 33.3 - 72.00% - 33.3
Feb-21 57.8 50.74% 28.5 - 72.00% - 28.5
Mar-21 85.9 50.74% 42.3 - 72.00% - 42.3
Apr-21 - 50.74% - - 72.00% - -
May-21 - 50.74% - - 72.00% - -
Jun-21 - 50.74% - 839.8 72.00% 235.1 235.1
Jul-21 - 50.74% - - 72.00% - -
Aug-21 - 50.74% - - 72.00% - -
Sep-21 - 50.74% - - 72.00% - -
Oct-21 - 50.74% - - 72.00% - -
Nov-21 - 50.74% - - 72.00% - -
Dec-21 - 50.74% - - 72.00% - -
Jan-22 - 50.74% - - 72.00% - -
Feb-22 - 50.74% - - 72.00% - -
Mar-22 - 50.74% - - 72.00% - -
Apr-22 - 50.74% - - 72.00% - -
May-22 - 50.74% - - 72.00% - -
Jun-22 - 50.74% - - 72.00% - -
Jul-22 - 50.74% - - 72.00% - -
Aug-22 - 50.74% - - 72.00% - -
Sep-22 - 50.74% - - 72.00% - -
Oct-22 - 50.74% - - 72.00% - -
Nov-22 - 50.74% - - 72.00% - -
Dec-22 - 50.74% - - 72.00% - -

Attachment 4
WP-Schedule 10 and 16
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Closings
900959223 - Upgrade Mesa from a 230 Relocate MWD water line Total
Date Charges ISO % Non-ISO Charges | 1SO % | Non-ISO Closings
Jan-21 67.6 50.74% 33.3 - 72.00% - 33.3
Feb-21 57.8 50.74% 28.5 - 72.00% - 28.5
Mar-21 85.9 50.74% 42.3 - 72.00% - 42.3
Apr-21 - 50.74% - - 72.00% - -
May-21 - 50.74% - - 72.00% - -
Jun-21 - 50.74% - 839.8 | 72.00% 235.1 235.1
Jul-21 - 50.74% - - 72.00% - -
Aug-21 - 50.74% - - 72.00% - -
Sep-21 - 50.74% - - 72.00% - -
Oct-21 - 50.74% - - 72.00% - -
Nov-21 - 50.74% - - 72.00% - -
Dec-21 - 50.74% - - 72.00% - -
Jan-22 - 50.74% - - 72.00% - -
Feb-22 - 50.74% - - 72.00% - -
Mar-22 - 50.74% - - 72.00% - -
Apr-22 - 50.74% - - 72.00% - -
May-22 - 50.74% - - 72.00% - -
Jun-22 - 50.74% - - 72.00% - -
Jul-22 - 50.74% - - 72.00% - -
Aug-22 - 50.74% - - 72.00% - -
Sep-22 - 50.74% - - 72.00% - -
Oct-22 - 50.74% - - 72.00% - -
Nov-22 - 50.74% - - 72.00% - -
Dec-22 - 50.74% - - 72.00% - -




Southern California Edison Company
Incentive CWIP - FERC Projects Detail

T02022 Annual Update

Attachment 4

WP-Schedule 10 and 16

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista RTRP Total
Dec-19 157,683 5,584,199 468,121,963 301,247 49,854,943 22,001,340 101,741,830 - 647,763,205
Jan-20 157,683 5,586,668 482,863,224 314,579 52,597,529 22,150,962 103,647,325 - 667,317,969
Feb-20 157,683 5,589,674 496,518,128 327,689 57,215,991 22,202,739 104,879,012 - 686,890,916
Mar-20 157,683 5,593,395 508,749,997 352,875 62,131,625 22,303,967 105,688,646 - 704,978,187
Apr-20 158,152 5,614,690 530,178,178 455,739 70,825,721 22,527,954 106,376,104 - 736,136,537
May-20 158,152 5,617,458 550,183,295 464,586 80,230,177 22,630,009 107,032,047 - 766,315,723
Jun-20 158,152 5,621,301 566,551,864 482,716 74,589,472 22,721,075 107,575,317 - 777,699,897
Jul-20 158,152 5,625,044 583,538,005 2,040,898 83,350,310 23,075,589 108,772,749 - 806,560,748
Aug-20 158,359 5,631,722 600,823,160 2,559,045 90,752,927 23,141,986 109,742,181 - 832,809,381
Sep-20 158,441 5,642,786 611,907,653 2,712,680 98,713,184 23,227,271 113,606,156 - 855,968,171
Oct-20 158,429 5,670,586 626,112,034 4,219,774 107,780,542 23,404,470 122,055,717 23,007,960 912,409,513
Nov-20 158,429 5,698,174 628,963,154 4,913,049 117,426,140 23,468,083 127,566,108 23,105,520 931,298,657
Dec-20 160,227 5,772,573 650,835,317 5,327,832 130,044,184 23,818,399 134,608,216 23,607,954 974,174,702
13 Mo. Avg 158,248 5,634,482 561,949,690 1,882,516 82,731,750 22,821,065 111,791,647 5,363,187 792,332,585
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