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Question 06:

For each of your 2023-2025 WMP system hardening initiatives, please provide disaggregated
information related to expenditures and circuit miles treated in the attached table, CalAdvocates-

SCE-2023WMP-06-Attachment. Add columns as needed.

Response to Question 06:

2022-2025 expenditures and circuit miles treated are noted in the table below:

Relocation of

Overhead to Wildfire Covered
Underground Conductor
Line (Underground | Program (Circuit Other 2
Total Removal ! Miles) Miles) (please explain)
2022 expenditures (actual) $883,393,907 $29,704,272 $809,983,440 $43,706,195
2023 expenditures (projected) $986,283,483 $27,962,462 $914,830,289 $43,490,731
2024 expenditures (projected) $973,917,872 $60,897,017 $861,845,710 $51,175,146
2025 expenditures (projected) $1,022,049,695 $317,077,832 $639,693,486 $65,278,377
2022 circuit miles (actual) 1,370 15 1,356 -
2023 circuit miles (projected) 1,211 11 1,200 -
2024 circuit miles (projected) 1,220 20 1,200 -
2025 circuit miles (projected) 915 65 850 -

! Line removal — For the Wildfire Covered Conductor Program (WCCP), the replacement of
overhead lines is generally a 1:1 relationship (i.e., for every 1 mile of bare conductor replaced, SCE
replaces with 1 mile of covered conductor). The 2022 actual expenditure for relocation of overhead
to underground of $29.7M spend represents all Targeted Undergrounding (TUG) costs incurred in
2022, both planning phase as well as completed costs. For TUG, the replacement of overhead bare
conductor lines will vary based on the actual field conditions; the ratio may be higher for work
performed in more complex areas related to terrain, soil composition, etc.
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2 Other — SCE’s system hardening initiative includes costs for replacing bare conductor with
undergrounding as well as costs for other activities. These other costs do not involve line removal.
Other costs noted in this column include expenditures associated with the following system
hardening activities: Circuit Breaker (CB) Relay Hardware for Fast Curve, Current Limiting Fuses,
Ground Fault Neutralizer, Grounding Conversions, Legacy Facilities, Long Span Initiative and
Long Span Remediation, Remote Controlled Automatic Reclosers (RARs) and CB Relay Fast
Curve Settings, and Vertical Switches.



