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Question 18:  
On pages 331 – 332 of your 2023 – 2025 WMP, SCE provided a table (Table 8.8a) showing the 
total number of past due asset work order by age and HFTD tier. Please provide an updated version 
of Table 8.8a, as of March 1, 2024. A blank table is provided below for your reference. 
 

 
Response to Question 18:   

 

As stated in response to Cal Advocates SCE-WMP-03-Question 17, SCE’s 2025 WMP Update 
included updated targets specific to its HFRA past-due notifications in ACI-23-13. These targets 
identified work plans for each category, or type, of past-due notification depending on its root 
cause. As discussed in ACI-23-13, a vast majority of the past-due notifications are attributed to 
external constraints or third party caused issues. The same can be stated for SCE’s non-HFRA past-
due notifications as well.   

 

 

 

 

 

 

Question 18 Table 
Tier 0 – 30 Days 31 – 90 Days 90 – 180 

Days 
181+ Total 

NON-HFTD 400 770 943 13,375 15,488 
HFTD 2 22 78 144 2,082 2,326 
HFTD 3 199 471 355 3,048 4,073 
Total 621 1,319 1,442 18,505 21,887 
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