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Project Description Operating
 Date

TOTAL
 Jan 2023 -
Dec 2024

Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Total 2023

7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 Acquire Easements for TRTP Segment 8A Jan-16 0                0                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0                        

Total TRTP Segment 8A 0                0                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0                        

Total TRTP Segments 4-11 0                0                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0                        

8169 Colorado River Substation Expansion 
902519003 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/   Nov-21              200 32              16              38              38              38              38              -                 -                 -                 -                 -                 -                 200                    

Total CRS Expansion              200 32              16              38              38              38              38              -                 -                 -                 -                 -                 -                 200                    

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite Substation (SCE Funded): Construct new Calcite 220kV Subs                Sep-25           3,700 2                (0)               20              50              50              80              80              80              98              80              80              80              700                    

Total Calcite Substation           3,700                  2                (0)                20                50                50                80                80                80                98                80                80                80                      700 

6420 West of Devers Upgrade Project
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines w       May-21           2,902 16              23              150             150             150             150             150             150             150             150             225             253             1,717                 
802120834 Condemnation Dec-23           6,500 0                0                -                 -                 -                 -                 -                 -                 6,500          -                 -                 -                 6,500                 

Total West of Devers           9,402 16              23              150             150             150             150             150             150             6,650          150             225             253             8,217                 

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Envir      Jun-29           2,148 (125)           100             105             96              52              52              105             105             105             105             138             262             1,100                 

Total Alberhill           2,148 (125)           100             105             96              52              52              105             105             105             105             138             262             1,100                 

7546 Eldorado-Lugo-Mohave Upgrade
901056467 Eldorado Substation: Upgrade Terminal Equipment and Series Capa     Jun-23           6,619 153             270             468             297             756             291             508             114             233             114             278             932             4,415                 
901056468 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on E   Dec-23           7,605 114             261             122             300             679             413             766             138             357             138             138             735             4,162                 
901490550 Mohave Substation: Install four Disconnect Switches and all required        Jun-23           7,672 202             557             243             401             816             312             828             177             351             138             408             683             5,117                 
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L Jun-23           7,725 108             1,012          145             329             723             276             793             106             353             106             427             584             4,962                 
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow Jun-23           7,198 64              874             112             317             678             231             699             123             302             88              415             601             4,504                 
901904770 Eldorado-Mohave T/L: Instal OPGW, splice Dec-21              770 4                282             2                6                6                6                8                6                6                6                6                138             477                    
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice Dec-23           2,857 36              1,474          10              26              26              26              32              26              26              26              26              590             2,324                 
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice Dec-23              102 4                57              0                3                3                3                4                3                3                3                3                15              102                    
901904774 Eldorado-Lugo T/L(CA): Clear GO-95 infractions Mar-24           1,895 885             816             5                1                5                5                6                3                3                3                1                162             1,895                 

7546-1 Potential Change Orders Dec-23         34,989 -                 -                 -                 -                 -                 -                 -                 -                 -                 6,000          6,000          6,000          18,000               
Total Eldorado-Lugo-Mohave 77,432        1,571          5,606          1,107          1,680          3,692          1,564          3,645          696             1,633          6,622          7,702          10,441        45,958               

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since a         Dec-19               0.4 0.4             -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0.4                     
901192480 Laguna Bell: Replace (4) 230 kV CBs Apr-20                  3 -                 3                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 3                        
901560422 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conduct Jun-20             0.32 -             0.32            -             -             -             -             -             -             -             -             -             -             0.32                   
901564026 Center Sub:Replc 3 GE relays May-20                  2 1                1                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 2                        
902124234 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conducto May-22                27 26              2                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 27                      
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of conductor May-22              360 37              27              31              31              31              31              31              31              31              31              31              17              360                    
902124389 Laguna Bell-Mesa2: I Jun-20               0.3 -                 0.3             -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0.3                     
902124580 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor Dec-20                  3 -                 3                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 3                        
902132967 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoof  Dec-20                  3 -                 3                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 3                        
902178838 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66  May-22         14,857 4,940          1,589          1,296          1,089          1,481          670             650             650             650             650             650             538             14,857               
902472309 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays.    May-22                  2 -                 2                -                 -                 -                 -                 -                 -                 -                 -             -                 -                 2                        
903814003 FIP- Landscaping/Habitat Restoration Dec-24           3,019 -                 -                 -                 -                 -                 -                 -                 -                 -                 -             -                 -                 -                         

Total Mesa         18,278 5,004          1,631          1,327          1,120          1,513          701             681             681             681             681             681             555             15,259               

5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property Dec-28              200 6                70              (0)               1                (0)               -                 3                3                3                3                4                8                100                    
901487150 Vista Sub: Upgrade the line protection on the existing Dec-28                  1 1                (0)               -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 1                        
901487151 Mira Loma Sub: Upgrade line protection on the existing Dec-28                  1 1                (0)               -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 1                        
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approx           Dec-28           1,215 46              34              15              144             33              153             55              15              15              15              21              61              607                    
903112093 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 k                 Dec-28              320 18              20              6                23              6                25              22              22              2                2                5                9                160                    
903112254 Wildlife Substation: Engineer, construct and install a new 220 kV inte  Dec-28                59 -                 -                 -                 0                -                 -                 1                1                1                1                20              6                29                      

Total Riverside Transmission Reliability Project           1,796 72              124             21              168             38              178             80              40              21              21              50              83              898                    

Grand Total for Non-TRTP 112,957      6,573          7,500          2,767          3,303          5,533          2,764          4,742          1,753          9,189          7,659          8,877          11,674        72,332               

Grand Total       112,957 6,573          7,500          2,767          3,303          5,533          2,764          4,742          1,753          9,189          7,659          8,877          11,674        72,332               
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7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 Acquire Easements for TRTP Segment 8A

Total TRTP Segment 8A

Total TRTP Segments 4-11

8169 Colorado River Substation Expansion 
902519003 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/   

Total CRS Expansion

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite Substation (SCE Funded): Construct new Calcite 220kV Subs                

Total Calcite Substation

6420 West of Devers Upgrade Project
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines w       
802120834 Condemnation

Total West of Devers

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Envir      

Total Alberhill

7546 Eldorado-Lugo-Mohave Upgrade
901056467 Eldorado Substation: Upgrade Terminal Equipment and Series Capa     
901056468 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on E   
901490550 Mohave Substation: Install four Disconnect Switches and all required        
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow
901904770 Eldorado-Mohave T/L: Instal OPGW, splice
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice
901904774 Eldorado-Lugo T/L(CA): Clear GO-95 infractions

7546-1 Potential Change Orders
Total Eldorado-Lugo-Mohave

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since a         
901192480 Laguna Bell: Replace (4) 230 kV CBs
901560422 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conduct
901564026 Center Sub:Replc 3 GE relays
902124234 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conducto
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of conductor
902124389 Laguna Bell-Mesa2: I
902124580 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor
902132967 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoof  
902178838 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66  
902472309 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays.    
903814003 FIP- Landscaping/Habitat Restoration 

Total Mesa

5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property
901487150 Vista Sub: Upgrade the line protection on the existing
901487151 Mira Loma Sub: Upgrade line protection on the existing
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approx           
903112093 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 k                 
903112254 Wildlife Substation: Engineer, construct and install a new 220 kV inte  

Total Riverside Transmission Reliability Project

Grand Total for Non-TRTP

Grand Total

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Total 2024

-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      

-            -            -            -            -            -            -            -            -            -            -            -            -                      

-        -        -        -        -        -        -        -        -        -        -        -        -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      

80         100       350       350       350       250       270       250       250       250       250       250       3,000               
          80         100         350         350         350         250         270         250         250         250         250         250                3,000 

100       100       100       100       100       100       100       100       100       100       100       85         1,185               
-            -            -            -            -            -            -            -            -            -            -            -            

100       100       100       100       100       100       100       100       100       100       100       85         1,185               

31         63         94         94         94         94         94         94         94         94         94         105       1,048               
31         63         94         94         94         94         94         94         94         94         94         105       1,048               

767       824       124       124       124       124       117       -            -            -            -            -            2,204               
891       1,173    311       311       311       330       116       -            -            -            -            -            3,443               
196       1,691    138       138       138       138       116       -            -            -            -            -            2,555               
124       1,792    241       241       124       124       117       -            -            -            -            -            2,763               
124       1,723    241       241       124       124       117       -            -            -            -            -            2,694               
176       117       -            -            -            -            -            -            -            -            -            -            293                 
415       118       -            -            -            -            -            -            -            -            -            -            533                 

-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            2,000    2,000    2,000    2,000    2,000    2,000    2,000    2,989    16,989             

2,693    7,438    1,055    1,055    2,821    2,840    2,583    2,000    2,000    2,000    2,000    2,989    31,474             

-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            -            -                      
-            -            -            -            -            -            -            -            -            -            -            3,019    3,019               
-            -            -            -            -            -            -            -            -            -            -            3,019    3,019               

8           8           8           8           8           8           8           8           8           8           8           8           100                 
0           0           0           0           0           0           0           0           0           0           0           0           1                     
0           0           0           0           0           0           0           0           0           0           0           0           1                     

51         51         51         51         51         51         51         51         51         51         51         51         607                 
13         13         13         13         13         13         13         13         13         13         13         13         160                 
3           3           3           3           3           3           3           3           3           3           3           3           30                   

75         75         75         75         75         75         75         75         75         75         75         75         899                 

2,979    7,776    1,674    1,674    3,440    3,359    3,122    2,519    2,519    2,519    2,519    6,523    40,625             

2,979    7,776    1,674    1,674    3,440    3,359    3,122    2,519    2,519    2,519    2,519    6,523    40,625             
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