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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1,400                          500                             1,900                        
2 Engineering and Design 286                             150                             436                           
3 Regulatory, Licensing, and Legal Costs -                              -                              -                            

Total 1,686                          650                             2,336                        

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                              -                            
2 Conductor and Conductor Hardware (1,000)                         -                              (1,000)                       
3 Transformers -                              -                              -                            
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                              -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                              -                              -                            
6 Civil Materials and Misc Hardware -                              -                              -                            

Total (1,000)                         -                              (1,000)                       

Construction
1 Civil and Structural Construction 13,270                        9,300                          22,570                      
2 Electrical Construction 394                             -                              394                           
3 Construction Management Services 720                             150                             870                           

Total 14,384                        9,450                          23,834                      

Environmental
1 Environmental 4,000                          7,000                          11,000                      

Total 4,000                          7,000                          11,000                      

Real Properties
1 Real Properties Acquisitions -                              -                              -                            

Total -                              -                              -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 3,900                          700                             4,600                        

Total 3,900                          700                             4,600                        

Contingency
1 Contingency -                              -                              -                            

Total -                              -                              -                            

40,770                      

PIN # Description

4847 Devers-Colorado River 22,970                        17,800                        
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 810                                500                                1,310                             
2 Engineering and Design -                                     -                                     -                                     
3 Regulatory, Licensing, and Legal Costs -                                     -                                     -                                     

Total 810                                500                                1,310                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                     -                                     -                                     
2 Conductor and Conductor Hardware -                                     -                                     -                                     
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                     -                                     -                                     
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                     -                                     -                                     
6 Civil Materials and Misc Hardware -                                     -                                     -                                     

Total -                                     -                                     -                                     

Construction
1 Civil and Structural Construction 3,014                             5,350                             8,364                             
2 Electrical Construction -                                     -                                     -                                     
3 Construction Management Services -                                     -                                     -                                     

Total 3,014                             5,350                             8,364                             

Environmental
1 Environmental 347                                1,120                             1,467                             

Total 347                                1,120                             1,467                             

Real Properties
1 Real Properties Acquisitions -                                     -                                     -                                     

Total -                                     -                                     -                                     

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 403                                617                                1,020                             

Total 403                                617                                1,020                             

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

12,161                           

PIN # Description

7183 TRTP Segment 3B 4,574                             7,587                             
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 305                                -                                     305                                
2 Engineering and Design -                                     -                                     -                                     
3 Regulatory, Licensing, and Legal Costs -                                     -                                     -                                     

Total 305                                -                                     305                                

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) (108)                               -                                     (108)                               
2 Conductor and Conductor Hardware -                                     -                                     -                                     
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                     -                                     -                                     
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                     -                                     -                                     
6 Civil Materials and Misc Hardware -                                     -                                     -                                     

Total (108)                               -                                     (108)                               

Construction
1 Civil and Structural Construction 324                                -                                     324                                
2 Electrical Construction Inc. Wire Stringing & Testing -                                     -                                     -                                     
3 Transformers Setting & Testing -                                     -                                     -                                     

Total 324                                -                                     324                                

Environmental
1 Environmental -                                     -                                     -                                     

Total -                                     -                                     -                                     

Real Properties
1 Real Properties Acquisitions -                                     -                                     -                                     

Total -                                     -                                     -                                     

Allocated -                                     -                                     
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 21                                  -                                     21                                  

Total 21                                  -                                     21                                  

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

542                                

PIN # Description

7014 TRTP Segment 3C 542                                -                                     
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) -                                     -                                     -                                     
2 Engineering and Design -                                     -                                     -                                     
3 Regulatory, Licensing, and Legal Costs -                                     -                                     -                                     

Total -                                     -                                     -                                     

Materials
1 Steel and Hardware (e.g. Yard 28 Relocation and Storage) -                                     -                                     -                                     
2 Conductor and Conductor Hardware -                                     -                                     -                                     
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                     -                                     -                                     
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                     -                                     -                                     
6 Civil Materials and Misc Hardware -                                     -                                     -                                     

Total -                                     -                                     -                                     

Construction
1 Civil and Structural Construction -                                     -                                     -                                     
2 Electrical Construction -                                     -                                     -                                     
3 Construction Management Services -                                     -                                     -                                     

Total -                                     -                                     -                                     

Environmental
3 Environmental 1,073                             -                                     1,073                             

Total 1,073                             -                                     1,073                             

Real Properties
1 Real Properties Acquisitions -                                     -                                     -                                     

Total -                                     -                                     -                                     

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 32                                  -                                     32                                  

Total 32                                  -                                     32                                  

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

1,105                             

PIN # Description

6435 TRTP Segment 4 1,105                             -                                 
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) (1,916)                            -                                 (1,916)                            
2 Engineering and Design -                                 -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total (1,916)                            -                                 (1,916)                            

Materials
1 Steel and Hardware (e.g. Marker Balls) (7)                                   -                                 (7)                                   
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total (7)                                   -                                 (7)                                   

Construction
1 Civil and Structural Construction 657                                -                                 657                                
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 657                                -                                 657                                

Environmental
1 Environmental 1,749                             3,652                             5,401                             

Total 1,749                             3,652                             5,401                             

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                                 

Total -                                 -                                 -                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 143                                -                                 143                                

Total 143                                -                                 143                                

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

4,278                             

PIN # Description

5472 TRTP Segment 5 626                                3,652                             
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 6,783                             -                                     6,783                             
2 Engineering and Design -                                     -                                     
3 Regulatory, Licensing, and Legal Costs -                                     -                                     

Total  6,783                             -                                     6,783                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 464                                -                                     464                                
2 Conductor and Conductor Hardware -                                     -                                     -                                     
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                     -                                     -                                     
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                     -                                     -                                     
6 Civil Materials and Misc Hardware -                                     -                                     -                                     

Total 464                                -                                     464                                

Construction
1 Civil and Structural Construction 31,635                           -                                     31,635                           
2 Electrical Construction -                                     
3 Construction Management Services -                                     

Total 31,635                           -                                     31,635                           

Environmental
1 Environmental 5,706                             4,073                             9,779                             

Total 5,706                             4,073                             9,779                             

Real Properties
1 Real Properties Acquisitions -                                     -                                     -                                     

Total -                                     -                                     -                                     

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 10,186                           1,463                             11,649                           

Total 10,186                           1,463                             11,649                           

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

60,310                           

PIN # Description

5243 TRTP Segment 6 54,774                           5,536                             
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 2,470                             1,224                             3,694                             
2 Engineering and Design -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 

Total 2,470                             1,224                             3,694                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                 -                                 -                                 
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total -                                 -                                 -                                 

Construction
1 Civil and Structural Construction 57,309                           2,760                             60,069                           
2 Electrical Construction -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 57,309                           2,760                             60,069                           

Environmental
1 Environmental 2,892                             7,800                             10,692                           

Total 2,892                             7,800                             10,692                           

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                                 

Total -                                 -                                 -                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 4,880                             308                                5,188                             

Total 4,880                             308                                5,188                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

79,643                           

PIN # Description

6438 TRTP Segment 7 67,551                           12,092                           
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 8,695                             2,929                             11,624                           
2 Engineering and Design -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 

Total 8,695                             2,929                             11,624                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 472                                -                                 472                                
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 472                                -                                 472                                

Construction
1 Civil and Structural Construction 129,618                         84,008                           213,626                         
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 129,618                         84,008                           213,626                         

Environmental
1 Environmental 4,213                             6,587                             10,800                           

Total 4,213                             6,587                             10,800                           

Real Properties
1 Real Properties Acquisitions 3,091                             -                                 3,091                             

Total 3,091                             -                                 3,091                             

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 10,948                           1,715                             12,663                           

Total 10,948                           1,715                             12,663                           

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

252,276                         

PIN # Description

6439 TRTP Segment 8 157,037                         95,239                           
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 12,241                           15,105                           27,346                           
2 Engineering and Design -                                 -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 12,241                           15,105                           27,346                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                 -                                 -                                 
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware 700                                28,081                           28,781                           

Total 700                                28,081                           28,781                           

Construction
1 Civil and Structural Construction 18,560                           123,951                         142,511                         
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 18,560                           123,951                         142,511                         

Environmental
1 Environmental 6,037                             13,477                           19,514                           

Total 6,037                             13,477                           19,514                           

Real Properties
1 Real Properties Acquisitions 7,200                             4,886                             12,086                           

Total 7,200                             4,886                             12,086                           

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 3,310                             10,260                           13,570                           

Total 3,310                             10,260                           13,570                           

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

243,808                         

PIN # Description

7553 Chino Hills Underground 48,048                           195,760                         
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total

Project Support
1 Windhub Sub 264                                 -                                      264                                 
2 Whirlwind Sub 2,192                              -                                      2,192                              
3 Antelope Sub 13                                   -                                      13                                   
4 Vincent Sub 481                                 -                                      481                                 
5 Other Substations 1,276                              1,276                              

Total 4,226                              -                                      4,226                              

Materials
1 Windhub Sub -                                      -                                      -                                      
2 Whirlwind Sub -                                      -                                      -                                      
3 Antelope Sub -                                      -                                      -                                      
4 Vincent Sub 1,500                              -                                      1,500                              
5 Other Substations -                                      -                                      -                                      

Total 1,500                              -                                      1,500                              

Construction
1 Windhub Sub -                                      -                                      -                                      
2 Whirlwind Sub -                                      -                                      -                                      
3 Antelope Sub -                                      -                                      -                                      
4 Vincent Sub 6,905                              -                                      6,905                              
5 Other Substations -                                      -                                      

Total 6,905                              -                                      6,905                              

Environmental
1 Environmental -                                      -                                      -                                      

Total -                                      -                                      -                                      

Real Properties
1 Corporate Real Estate -                                      -                                      -                                      

Total -                                      -                                      -                                      

Allocated
1 Windhub Sub 29                                   -                                      29                                   
2 Whirlwind Sub 244                                 -                                      244                                 
3 Antelope Sub 1                                      -                                      1                                      
4 Vincent Sub 1,841                              -                                      1,841                              
5 Other Substations 142                                 142                                 

Total 2,257                              -                                      2,257                              

Contingency
1 Windhub Sub -                                      -                                      -                                      
2 Whirlwind Sub -                                      -                                      -                                      
3 Antelope Sub -                                      -                                      -                                      
4 Vincent Sub -                                      -                                      -                                      
5 Other Substations -                                      -                                      -                                      

Total -                                      -                                      -                                      

14,888

PIN # Description

6440 TRTP Segment 9 14,888 0
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) -                                 -                                 -                                 
2 Engineering and Design -                                 -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total -                                 -                                 -                                 

Materials
1 Steel and Hardware (e.g. Stub Angles and Anchor Bolts) -                                 -                                 -                                 
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total -                                 -                                 -                                 

Construction
1 Civil and Structural Construction -                                 -                                 -                                 
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total -                                 -                                 -                                 

Environmental
1 Environmental -                                 -                                 -                                 

Total -                                 -                                 -                                 

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                                 

Total -                                 -                                 -                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) (643)                               -                                 (643)                               

Total (643)                               -                                 (643)                               

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

(643)                               

PIN # Description

6441 TRTP Segment 10 (643)                               -                                 
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 7,709                             4,001                             11,710                           
2 Engineering and Design -                                 -                                 -                                 
3 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 7,709                             4,001                             11,710                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 1,403                             -                                 1,403                             
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 1,403                             -                                 1,403                             

Construction
1 Civil and Structural Construction 85,208                           28,145                           113,353                         
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 85,208                           28,145                           113,353                         

Environmental
1 Environmental 9,995                             8,443                             18,438                           

Total 9,995                             8,443                             18,438                           

Real Properties
1 Real Properties Acquisitions (5)                                   -                                 (5)                                   

Total (5)                                   -                                 (5)                                   

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 8,675                             5,172                             13,847                           

Total 8,675                             5,172                             13,847                           

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

158,746                         

PIN # Description

6442 TRTP Segment 11 112,985                         45,761                           
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 475                                    -                                         475                                    
2 Engineering and Design 318                                    -                                         318                                    
3 Regulatory and Licensing -                                         -                                         -                                         

Total 793                                   -                                       793                                  

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) (81)                                     -                                         (81)                                     
2 Conductor and Conductor Hardware (56)                                     -                                         (56)                                     
3 Transformers -                                         -                                         -                                         
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                         -                                         -                                         
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                         -                                         -                                         
6 Civil Materials and Misc Hardware -                                         -                                       -                                         

Total (137)                                  -                                       (137)                                 

Construction
1 Civil and Structural Construction 750                                    -                                       750                                    
2 Electrical Construction 412                                    -                                       412                                    
3 Construction Management Services 21                                      -                                       21                                      

Total 1,183                                -                                       1,183                               

Environmental
1 Environmental 189                                    -                                       189                                    

Total 189                                   -                                       189                                  

Real Properties
1 Real Properties Acquisitions -                                         -                                         -                                         

Total -                                        -                                       -                                       

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,447                                 -                                       1,447                                 

Total 1,447                                -                                       1,447                               

Contingency
1 Contingency -                                         -                                         -                                         

Total -                                        -                                       -                                       

-                                         3,475                                 

PIN # Description

6551 Eldorado-Ivanpah Transmission 3,475                                 
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) -                                 -                                 -                            
2 Engineering and Design -                                 -                                 -                            
3 Regulatory, Licensing, and Legal Costs -                                 -                                 -                            

Total -                                 -                                 -                            

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                 -                                 -                            
2 Conductor and Conductor Hardware -                                 -                                 -                            
3 Transformers -                                 -                                 -                            
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                            
6 Civil Materials and Misc Hardware -                                 -                                 -                            

Total -                                 -                                 -                            

Construction
1 Civil and Structural Construction -                                 -                                 -                            
2 Electrical Construction -                                 -                                 -                            
3 Construction Management Services -                                 -                                 -                            

Total -                                 -                                 -                            

Environmental
1 Environmental -                                 -                                 -                                

Total -                                 -                                 -                                

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                            

Total -                                 -                                 -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) -                                 -                                 -                            

Total -                                 -                                 -                            

Contingency
1 Contingency -                                 -                                 -                            

Total -                                 -                                 -                            

-                                 -                            

PIN # Description

7018 Lugo-Pisgah Transmission -                                 
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1,650                          650                           2,300                        
2 Engineering and Design 250                             150                           400                           
3 Regulatory and Licensing -                              -                            -                            

Total 1,900                          800                           2,700                        

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                            -                            
2 Conductor and Conductor Hardware -                              -                            -                            
3 Transformers -                              -                            -                            
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                            -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                            
6 Civil Materials and Misc Hardware -                              -                            -                            

Total -                              -                            -                            

Construction
1 Civil and Structural Construction 7,924                          1,530                        9,454                        
2 Electrical Construction -                              -                            -                            
3 Construction Management Services 250                             100                           350                           

Total 8,174                          1,630                        9,804                        

Environmental
1 Environmental 2,000                          600                           2,600                        

Total 2,000                          600                           2,600                        

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,500                          300                           1,800                        

Total 1,500                          300                           1,800                        

Contingency
1 Contingency -                              -                            -                            

Total -                              -                            -                            

13,574                        3,330                        16,904                      

PIN # Description

6929 Red Bluff Substation
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 480                                2,730                             3,210                             
2 Engineering and Design 200                                3,125                             3,325                             
3 Regulatory and Licensing -                                 -                                 -                                 

Total 680                                5,855                             6,535                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                 75                                  75                                  
2 Conductor and Conductor Hardware -                                 100                                100                                
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 25                                  25                                  
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, S 100                                200                                300                                
6 Civil Materials and Misc Hardware 50                                  50                                  100                                

Total 150                                450                                600                                

Construction
1 Civil and Structural Construction 100                                300                                400                                
2 Electrical Construction -                                 543                                543                                
3 Construction Management Services 25                                  150                                175                                

Total 125                                993                                1,118                             

Environmental
1 Environmental 475                                1,260                             1,735                             

Total 475                                1,260                             1,735                             

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                                 

Total -                                 -                                 -                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 247                                1,755                             2,002                             

Total 247                                1,755                             2,002                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

1,677                             10,313                           11,990                           

PIN # Description

7076/ 
7061/7062 Colorado River Substation Expansion
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 300                             200                           500                           
2 Engineering and Design 1,000                          500                           1,500                        
3 Regulatory, Licensing, and Legal Costs -                              -                            -                            

Total 1,300                          700                           2,000                        

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 250                             200                           450                           
2 Conductor and Conductor Hardware 250                             150                           400                           
3 Transformers 5,500                          3,800                        9,300                        
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) 100                             100                           200                           
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 750                             4,500                        5,250                        
6 Civil Materials and Misc Hardware 200                             100                           300                           

Total 7,050                          8,850                        15,900                      

Construction
1 Civil and Structural Construction 2,000                          -                            2,000                        
2 Electrical Construction 5,610                          -                            5,610                        
3 Construction Management Services 1,000                          175                           1,175                        

Total 8,610                          175                           8,785                        

Environmental
1 Environmental 40                               25                             65                             

Total 40                               25                             65                             

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 2,700                          1,250                        3,950                        

Total 2,700                          1,250                        3,950                        

Contingency
1 Contingency -                              -                            -                            

Total -                              -                            -                            

30,700                      

PIN # Description

7054/ 
7066/ 
7067/ 
7068/ 
7069

Whirlwind Substation Expansion 19,700                        11,000                      
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1,961                          4,035                          5,996                          
2 Engineering and Design 6,639                          9,594                          16,233                        
3 Regulatory and Licensing 180                             247                             427                             

Total 8,780                          13,875                        22,655                        

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              1,712                          -                              
2 Conductor and Conductor Hardware -                              10,721                        -                              
3 Transformers -                              -                              -                              
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                              -                              
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                              -                              -                              
6 Civil Materials and Misc Hardware -                              2,000                          -                              

Total -                              14,433                        -                              

Construction
1 Civil and Structural Construction -                              -                              -                              
2 Electrical Construction -                              -                              -                              
3 Construction Management Services -                              -                              -                              

Total -                              -                              -                              

Environmental
1 Environmental 1,300                          3,721                          5,021                          

Total 1,300                          3,721                          5,021                          

Real Properties
1 Real Properties Acquisitions -                              10,000                        -                              

Total -                              10,000                        -                              

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 420                             1,681                          2,101                          

Total 420                             1,681                          2,101                          

Contingency
1 Contingency -                              -                              -                              

Total -                              -                              -                              

29,778                        

PIN # Description

7091/ 6902 South of Kramer (Coolwater-Lugo 220kV Transmission Line Portion) 10,500                        43,710                        
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 189                             -                              189                             
2 Engineering and Design 67                               -                              67                               
3 Regulatory and Licensing 6                                 -                              6                                 

Total 262                             -                              262                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                              -                              
2 Conductor and Conductor Hardware -                              -                              -                              
3 Transformers -                              -                              -                              
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                              -                              
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                              -                              -                              
6 Civil Materials and Misc Hardware -                              -                              -                              

Total -                              -                              -                              

Construction
1 Civil and Structural Construction -                              -                              -                              
2 Electrical Construction -                              -                              -                              
3 Construction Management Services -                              -                              -                              

Total -                              -                              -                              

Environmental
1 Environmental 29                               -                              29                               

Total 29                               -                              29                               

Real Properties
1 Real Properties Acquisitions -                              -                              -                              

Total -                              -                              -                              

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 9                                 9                                 

Total 9                                 -                              9                                 

Contingency
1 Contingency -                              -                              -                              

Total -                              -                              -                              

300                             

PIN # Description

6902 South of Kramer (Jasper 220/66kV Substation Portion) 300                             -                              
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Forecast Forecast
1/1/2014 - 12/31/2014 1/1/2015 - 12/31/2015 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 436                                  457                             893                                
2 Engineering and Design 4,065                               2,395                          6,460                             
3 Regulatory and Licensing 1,969                               2,345                          4,314                             

Total 6,470                               5,197                          11,667                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                  -                              -                                 
2 Conductor and Conductor Hardware -                                  -                              -                                 
3 Transformers -                                  -                              -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                  -                              -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                  -                              -                                 
6 Civil Materials and Misc Hardware -                                  -                              -                                 

Total -                                  -                              -                                 

Construction
1 Civil and Structural Construction -                                  984                             984                                
2 Electrical Construction -                                  -                              -                                 
3 Construction Management Services -                                  -                              -                                 

Total -                                  984                             984                                

Environmental
1 Environmental 3,298                               12,302                        15,601                           

Total 3,298                               12,302                        15,601                           

Real Properties
1 Real Properties Acquisitions -                                  6,715                          6,715                             

Total -                                  6,715                          6,715                             

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 895                                  1,781                          2,676                             

Total 895                                  1,781                          2,676                             

Contingency
1 Contingency -                                  -                              -                                 

Total -                                  -                              -                                 

37,643                           

PIN # Description

6420 West of Devers Upgrade Project 10,664                             26,979                        


