2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Local Pump Test and Hydraulic Services Program – PGC

	Program Number:
	1317-04

	Month:
	April 2004


1. Program Status

Program Description
Southern California Edison’s (SCE) Pump Test and Hydraulic Services (PTHS) Local Program proposal represents an energy information and management services program.  The program will be delivered to agricultural and water customers throughout SCE’s service territory.  The PTHS program is designed to increase the adoption rate and implementation of energy efficiency recommendations provided to customers with pumping accounts.   It will accomplish these goals by testing customers’ pumping systems, and delivering information to a customer that contains a site specific energy efficiency report with cost analysis that the customer can easily understand and act upon.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Apr-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$3,200,000
	$141,600
	4%
	$415,753
	13%
	 
	 
	$415,753
	13%
	$2,784,247

	Admin
	$1,316,600
	$72,824
	6%
	$133,150
	10%
	 
	 
	$133,150
	10%
	$1,183,450

	Marketing
	$18,400
	 
	 
	 
	 
	 
	 
	 
	 
	$18,400

	DI
	$1,745,000
	$68,776
	4%
	$282,603
	16%
	 
	 
	$282,603
	16%
	$1,462,397

	EM&V
	$120,000
	 
	 
	 
	 
	 
	 
	 
	 
	$120,000

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.2 Energy Effects

This program does not have energy savings or demand reductions.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Apr-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Pump Tests
	7200
	609
	8.5%
	1676
	14.8%
	0
	0%
	1676
	23.3%
	5524


1.2 Activities/Accomplishments
1.2.1 Administrative - 
· Held monthly staff meeting to discuss and provide updates on goal status, technical issues, program development and reporting of information.
1.2.2 Marketing - 
None
1.2.3 Direct Implementation - 
1.2.3.1 Audits, Site Surveys and Partnerships -  
	# of Pump Tests
	Cost Per Site

	609
	$233


· Recognizing the fact that most customers of the PTHS program are traditionally considered hard-to-reach customers, 25% of tests performed in April were performed on pumping systems located in hard-to-reach geographic areas.

· PTHS continues to work to attract new customer participants, as defined in the PTHS program implementation plan.  In April, 40% of customers receiving a pump test were new participant customers.

1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not applicable
1.2.4 EM&V

None
2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.

7. Additional Items

None
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