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Project Description TOTAL Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Total
PIN/SAP W.O. Jan 15 - 2015
Dec 16
4847 DCR Project
800062522 |DCR: Preliminary Engineering, Licensing 0 3 - 23 - - (26) - - - - - - o]
800062494 | Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit S00kV T/L with 2B-2156 ACSR condu 409 147 15 248 - - - - - - - - - 4OQI
800062527 |Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-215 1.820 34 188 (468) 500 500 - 212 212 212 212 218 - 1.820)
800062846 |I: DCR: Devers: Replace Circuit Breakers - - - - - - - - - - - - - -l
800062850 | Devers Substation: Extend 500kV BUS two positions. 9 4 3 - - - - - - - - - QI
800062902 | Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associate] 24 18 - - - - - - - - - 24
800063033 [Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACITOR BAN 8 2 - - - - - - - - - 8|
800403645 | Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 275 60 - - 200 - - - - - - 275
800418261 | Development of the Material Yards and helicopter assembly vards. ) 3 - - (13) - - - - - - (0)
800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit S00kV T/L. - - - - - - - - - - - - - -
800504836 |[Devers - Palo Verde 500KV T/L (CA): Loop existing DPV 500kV T/L into Colorado River Switchyard. 55 0 - 54 - - - - - - - - - 55
901386485 | Colorado River Substation: Upgrade HVAC system 500kV MEER Building 25 0 (0) 0 0 3 3 3 3 3 3 3 3 25
Total DCR 2,625 209 222 (57) 500 503 164 215 215 215 215 221 3 2,625
TRTP Segments 3B, 3C, and 4-11
7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Windhub Substations 309 17 2 9 22 22 22 22 22 22 22 22 107 309
800063658 [Highwind Substation Construction - - - - - - - - - - - - - -
900604086 [TRTP Segment 3B: Highwind-Windhub 10,060 20 88 5 25 25 58 57 57 57 2,257 57 7,358 10,060
901374880 Highwind Substation: Visual Mitigation Measures 642 9 18 5 17 17 17 347 12 12 - - 191 642
Total Segment 3B 11,012 46 108 19 63 63 96 426 90 90 2,278 78 7,656 11,012
7014 Segment 3C
800219424 |I: TRTP 3C-1: Windhub 500kV Sub upgrade. (5) 1 - 3) - - - - - - (3) - - (5)
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 137 8 6 6 7 7 7 7 7 6 78 - - 137
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. 48 3 3 2 2 2 2 2 2 2 27 - - 48
Total Segment 3C 179 11 9 4 9 9 9 9 9 8 103 - - 179
6435 Segment 4
800217116 [I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500KV T/L. 96 (25) (9) (10) - - - - - 140 - - - 96
800217211 |I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop existing Mid! 1 0 0 0 - - - - - - - - - 1
Total Segment 4 97 (25) (8) (9) - - - - - 140 - - - 97
5472 Segment 5
800217232 |I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way] 14 (11) 14 11 - - - - - - - - - 14
800433760 |TRTP 4-11: Licensing N N B B N N N N N N N N N N
Total Segment 5 14 (11) 14 11 - - - - - - - - - 14
5243 Segment 6
800217316 |I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing RO 11,939 9,478 (7,503) 734 1.543 851 851 830 819 808 721 721 1.592 11.446
800217330 |I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between Vincent SS and| (141) (12) 12 (22) - - - - - - - - (118) (141)
800051930 (I: TRTP 6-6: Land Acquisition. - - - - - - - - - - - - - -
Total Segment 6 11,798 9,466 (7,491) 712 1,543 851 851 830 819 808 721 721 1,474 11,304
6438 Segment 7
00218130 [I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 5] 105 53 41 11 - = - - - - - - - 105
00218138 |I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR) 4,960 1,591 868 335 698 (256) 225 225 225 225 225 225 373 4,960
00051909 |I: TRTP 7-7: Land Acquisition. - - - - - - - - - - - - - -
Total Segment 7 5,065 1,645 909 346 698 (256) 225 225 225 225 225 225 373 5,065
6439 Segment 8
800218522 [I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills from MA1-T4 - - - - - - - - - - - - - -
800218551 |I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. 1,286 1,281 5 - - - - - - - - - - 1,286
800218618 [I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220KV T/L. 1 1 - - - - - - - - - - - 1
800218645 |I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Sectid) 40,957 9,270 544 2,534 715 4,792 5,290 1,161 1,112 1,005 1,005 1,005 11,822 40,257
800375079 |I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. - - - - - - - - - - N - N -
800051911 [I: TRTP 8-12: Land Acquisition. - - - - - - - - - - - - - -
Total Segment 8 42,243 10,552 549 2,534 715 4,792 5,290 1,161 1,112 1,005 1,005 1,005 11,822 41,543
7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 [Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 224,530 4,084 17,997 4,432 6,808 9,198 24,328 13,089 16,079 14,981 6,323 7,356 3,006 127,680
901094247 [Mira Loma Substation 26,659 5 12 1,377 445 93 1,192 1,192 3,389 3,081 7,335 3,543 3,096 24,760
901094249 |Vincent Substation 67 (15) 5 11 - - - - - - - - - 1
801025887 [Acquire easements for CHUG - TRTP-Segment 8 7,630 388 125 304 867 867 867 1,734 1,734 745 - - - 7,630
901109252 |[East Transition Station 8,550 279 109 58 1510 27 27 27 1,175 1,208 1,760 1,577 220 7,980
901109253 [West Transition Station 10,275 305 49 113 1,758 198 55 2,260 2,260 1,208 659 260 675 9,800
901486465 | Chino Hills Related OH Line Work 12,200 - - - 1,710 1,280 2,900 4,400 1,110 800 - - - 12,200
Total TRTP Segment 8A (CHUG) 289,912 5,046 18,297 6,294 13,098 11,663 29,369 22,702 25,747 22,024 16,077 12,736 6,997 190,051
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Project Description Jan-16 | Feb-16 | Mar-16 | Apr-16 | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 | Nov-16 | Dec-16 | Total 2016 Operating
PIN/SAP W.O. Date
4847 DCR Project
800062522 |DCR: Preliminary Engineering, Licensing - - - - - - - - - - - - - Jan-14
800062494 | Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 ACSR condut - - - - - - - - - - - - - Jun-13
800062527 | Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, with 2B-215¢ - - - - - - - - - - - - - Sep-13
800062846 |I: DCR: Devers: Replace Circuit Breakers - - - - - - - - - - - - - May-13
800062850 | Devers Substation: Extend 500kV BUS two positions. - - - - - - - - - - - - - Dec-13
800062902 | Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and other associate - - - - - - - - - - - - - Sep-13
800063033 | Devers-Colorado River 500KV SERIES CAP (CA): Install an additional SO0KV SERIES CAPACITOR BANt - - - - - - - - - - - - - Dec-13
800403645 | Colorado River Switchyard: Construct a new 6 position 500kV switchyard. - - - - - - - - - - - - - Jun-13
800418261 | Development of the Material Yards and helicopter assembly vards. - - - - - - - - - - - - - Jan-14
800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit S00kV T/L. - - - - - - - - - - - - - Sep-13
800504836 | Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River Switchyard. - - - - - - - - - - - - - Dec-13
901386485 | Colorado River Substation: Upgrade HVAC system 500kV MEER Building - - - - - - - - - - - - - Apr-15
Total DCR - - - - - - - - - - - B B
TRTP Segments 3B, 3C, and 4-11
7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Windhub Substations - - - - - - - - - - - - - Dec-12
800063658 [Highwind Substation Construction - - - - - - - - - - - - - Dec-12
900604086 |TRTP Segment 3B: Highwind-Windhub - - - - - - - - - - - - - Dec-12
901374880 Highwind Substation: Visual Mitigation Measures - - - - - - - - - - - - - Aug-15
Total Segment 3B - - - - - - - - - - - - -
7014 Segment 3C
800219424 |I: TRTP 3C-1: Windhub 500kV Sub upgrade. - - = = = = = = - - - - - Dec-12
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. - - = = = = = = - - - - - Dec-12
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. - - - - - - - - - - - - - Dec-12
Total Segment 3C - - - - - - - - - - - - -
6435 Segment 4
800217116 [I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500KV T/L. - - - - - - - - - - Apr-12
800217211 |I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop existing Mid! - - - - - - - - - - Jan-13
Total Segment 4 - - - - - - - - - - - - -
5472 Segment 5
800217232 |I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way] - - - - - - - - - - - - - Jan-13
800433760 |TRTP 4-11: Licensing - - - - - - - - - - - - - Feb-15
Total Segment 5 - - - - - - - - - - - - -
5243 Segment 6
800217316 [I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing RO 41 41 41 41 41 41 41 41 41 41 41 41 493 Nov-14
800217330 |I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between Vincent SS and| - - - - - - - - - - - - - Nov-14
800051930 (I: TRTP 6-6: Land Acquisition. - - - - - - - - - - - - - Mar-14
Total Segment 6 41 41 41 41 41 41 41 41 41 41 41 41 493
6438 Segment 7
00218130 |I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect new 27-miles 5! - - = = = = = = - - - - - Dec-14
00218138 |I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)I - - - - - - - - - - - - - Jan-15
00051909 |I: TRTP 7-7: Land Acquisition. - - - - - - - - - - - - - Jan-15
Total Segment 7 - - - - - - - - - - - - -
6439 Segment 8
800218522 |I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills from MA1-T4 - - - - - - - - - - - - - Dec-14
800218551 |I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. - - - - - - - - - - - - - May-12
800218618 |I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV T/L. - - - - - - - - - - - - - Jun-11
800218645 |I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Sectig 70 70 70 70 70 70 70 70 70 70 - - 700 May-15
800375079 |I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. - - - - - - - - - - - - - Cancelled
800051911 [I: TRTP 8-12: Land Acquisition. - - - - - - - - - - - - - Aug-14
Total Segment 8 70 70 70 70 70 70 70 70 70 70 - - 700
7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 [Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 11,725 | 12,183 | 12,682 | 12,682 8,310 8,310 8,310 8,288 6,091 2,752 2,752 2,762 96,850 Oct-16
901094247 [Mira Loma Substation 645 280 280 280 210 204 - - - - - - 1,899 Oct-16
901094249 |Vincent Substation - 1 2 3 4 5 6 7 8 9 10 11 66 Oct-16
801025887 |Acquire easements for CHUG - TRTP-Segment 8 - - - - - - - - - - - - - Oct-16
901109252 |East Transition Station 143 143 143 143 - - - - - - - - 570 Oct-16
901109253 |West Transition Station 365 110 - - - - - - - - - - 475 Oct-16
901486465 | Chino Hills Related OH Line Work - - - - - - - - - - - - - Oct-16
Total TRTP Segment 8A (CHUG) 12,878 | 12,717 | 13,107 | 13,108 8,524 8,520 8,316 8,295 6,099 2,761 2,762 2,773 99,860
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Project Description TOTAL Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Total
PIN/SAP W.O. Jan 15 - 2015
Dec 16
6440 egment 9
00216839 |TR : WHIRLWIND - CONSTRUCT NEW SUBSTATION 165 5 (45) 10 10 10 10 10 10 10 10 120 165
00216848 |TR : ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION (23) 0 (24) - - - - - - - - - (23)
00216929 |TR - VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXT! (126) (15) 3 (130) - - - - - - - - 16 (126)
00217014 |TR : WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 0 0 0 0 - - - - - - - - - 0
800218099 |TR ESA SUB - EQUIP 220KV line protection - - - - - - - - - - - - - -
00218712 |TR : MIRA LOMA SUB - EQUIP 1 500KV line protection 86! 30 8 9 124 68 68 68 68 68 57 56 240 865
00219576 |TR : VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXT! 1 0 0 - - - - - - - - - 1
00219704 [TRTP SEGMEI : GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA. AD| 1) (6] 0 - - - - - - - - - - (1
00817489 | Vincent Substation Administration and Control Building 2,60 37 44 218 168 69 67 61 61 61 61 61 1.223 2127
900516432 |TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 500KV trans| - - - - - - - - - - - - - -
Total Segment 9 _I 3,488 59 60 29 302 147 145 139 139 139 128 127 1,598 3,009
6441 Segment 10
|_800217239 [I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500KV T/LM 2,083 | @n] 5] 5] - - - -1 A 2,100 | A -1 -1 21&'
[Total Segment 10 2,083 | 27| 5 | 5 | [ o [ ] A 2,100 | A ] - 2,083
6442 Segment 11
00217339 |I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct appro 72,869 (1,073) 21,734 6,724 2.227 5.562 2.448 2,074 1.580 1.580 1.580 1.580 15.017 61.031
00217366 |I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of €| 146 (6) 164 (13) - - - - - - - - - 146
00217381 |I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate Eagle Rock-H [@) (2) 5 (5) - - - - - - - - - (1)
00208616 |I: TRTP 11-9: Land Acquisition. - - - - - - - - - - - - - -
Total Segment 11 73,013 (1,080) 21,903 6,706 2,227 5,562 2,448 2,074 1,580 1,580 1,580 1,580 15,017 61,176
Subtotal TRTP Segments 3B & 3C 11,191 57 116 23 72 72 105 435 99 98 2,381 78 7,656 11,191
Subtotal TRTP Seaments 4 - 11 427,712 25,624 34,237 16,628 18,584 22,758 38,328 27,131 29,622 28,020 19,736 16,393 37,280 314,342
Total TRTP Segments 3B,3C, & 4 -11 438,903 25,681 34,354 16,650 18,656 22,830 38,433 27,566 29,721 28,118 22,117 16,471 44,936 325,533
6551 Eldorado-lvanpah Transmission Project
900316933 [Construct a New Ivanpah 220/115 kV Substation 3 (34) - 36 - - - - - - - - - 3
900316934 |Eldorado 220 kV Substation: Upgrades 12 (0) - 12 - - - - - - - - - 12
900344621 |Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile double-circuit 3 1 1 1 - - - - - - - - - 3
900344623 |Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile double-circuit 220| 103 (12) 0 115 - - - - - - - - - 103
Total EITP 121 (45) 2 164 - - - - - - - - - 121
7018 Lugo-Pisgah Phase Il
[ 800499057 | Pisgah Sub: Siting Study for New Substation | - | - | - | - | - | - | - | - | - | - | - | - | -1 - |
|Total Lugo-Pisgah Phase Il | - | - | - | - | - | - | - | - | - | - | - | - | -1 -
6929 Red Bluff Substation
900247848 |Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-CRS#1- 500kV Ling 3 - 0 3 - - - - - - - - - 3
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. 781 41 45 67 65 65 65 65 65 65 80 80 77 781
900312870 |Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and form the two - - - - - - - - - - - - - -
900342200 |Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and form the two - - - - - - - - - - - - - -
800380461 |Real Properties: Siting study for New Substation - - - - - - - - - - - - N -
900389804 |Red Bluff Sub - Cap on Devers-PV #1 TL - - - - - - - - - - N - - -
901363478 |Remaining Red BIuff Substation Work (Minor Additions to Red BIuff) 4,816 157 1,350 184 846 100 500 500 60 110 156 430 423 4,816
Total Red Blu 5,600 198 1,395 254 911 165 565 565 125 175 236 510 500 5,600
7076/ 7061 Colorado River Substation Expansion
00404139 | Colorado River Substation: Install Equipment to support Large Generation Interconnections. 200 1 - 40 20 20 20 20 19 15 15 15 15 200
00603420 |Devers: Relays for D-RB 500kV N-2 SPS 650 11 58 142 150 150 50 80 8 - - - - 650
00603421 |Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS 750 26 53 320 100 150 100 - - - - - - 750
00603422 |Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS 650 12 30 215 138 150 105 - - - - - - 650
Total CRS Expansion 2,251 51 142 718 408 470 275 100 27 15 15 15 15 2,251
93/ 7650/ 7695 Whirlwind Substation Expansion
900692361 |Whirlwind 2nd AA Bank 50 3 24 14 5 5 - - - - - - - 50
901368041 |Install N60 relays to add generation to Whirlwind AA Bank SPS 300 - 1 4 5 10 15 50 50 35 30 50 50 300
901074543 [Whirlwind 2nd AA bank and SPS 10 1 11 (4) 2 - - - - - - - - 10
901307713 [Whirlwind 3rd AA bank and SPS 38,500 16 21 18 20 50 100 100 2,500 3,500 300 2,400 2,775 11,800
Total Whirlwind Sub Expansion 38,860 20 56 31 32 65 115 150 2,550 3,535 330 2,450 2,825 12,160
7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 |New Coolwater-Lugo 220 kV Transmission Line 3,351 328 588 1,057 750 383 215 5 5 5 5 5 5 3,351
901366163 [Coolwater-Desert View 220kV T/L 386 21 112 103 100 50 - - - - - - - 386
901366164 [Desert View-Lugo 220kV T/L 180 12 61 33 50 25 - - - - - - - 180
901366166 |Coolwater Substation Upgrade 20 2 10 3 5 20
901366169 [Lugo Sub: Perform all necessary work to support the Coolwater-Lugo 220 kV T/L and SPS 10 - - 1 (0) 1 1 1 1 1 1 1 1 10
|Total South of Kramer (Coolwater-Lugo Portion) 3,947 362 771 1,198 905 459 216 6 6 6 6 6 6 3,947
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Project Description Jan-16 | Feb-16 | Mar-16 | Apr-16 | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 | Nov-16 | Dec-16 | Total 2016 Operating
PIN/SAP W.O. Date
6440 egment 9
00216839 [TRTP SEGME! : WHIRLWIND - CONSTRUCT NEW SUBSTATION - - - - - - - - - - - - - Dec-
00216848 |[TRTP El : ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION - - - - - - - - - - - - - Dec-
00216929 [TRTP El - VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXT! - - - - - - - - - - - - - Dec-
00217014 [TRTP El : WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK - - - - - - - - - - - - - Dec-
800218099 |[TRTP El ESA SUB - EQUIP 220KV line protection - - - - - - - - - - - - - Jan-14
00218712 |[TRTP El : MIRA LOMA SUB - EQUIP 1 500KV line protection - - - - - - - - - - - - - Jul-14
00219576 |[TRTP El : VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXT! - - - - - - - - - - - - - Jan-14
00219704 [TRTP SEGMEI : GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA. AD| - - - - - - - - - - - - - Jul-12
00817489 | Vincent Substation Administration and Control Building 40 40 40 40 40 40 40 40 40 40 40 40 479 Jan-15
900516432 |TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 500kV trans| - - - - - - - - - - - - - Jan-14
Total Segment 9 _I 40 40 40 40 40 40 40 40 40 40 40 40 479
6441 Segment 10
|_800217239 [I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 500kV T/L betw: - - - - - - - - A A A -1 -1 Apr-12_ |
[Total Segment 10 1 - - - - - - - - - - - -1 -1 |
6442 Segment 11
00217339 |I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct appro| 986 986 986 986 986 986 986 986 986 986 986 986 11,837 May-15
00217366 |I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant position of €| - - = = = = = = - - - - - May-15
00217381 |I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate Eagle Rock-H - - = = = = = = - - - - - May-15
00208616 [I: TRTP 11-9: Land Acquisition. - - - - - - - - - - - - - May-15
Total Segment 11 986 986 986 986 986 986 986 986 986 986 986 986 11,837
Subtotal TRTP Segments 3B & 3C - - - - - - - - - - - - -
Subtotal TRTP Seaments 4 - 11 14,015 | 13,854 | 14,244 | 14,245 9,662 9,657 9,454 9,433 7,237 3,898 3,829 3,840 113,370
Total TRTP Segments 3B,3C, & 4 -11 14,015 | 13,854 | 14,244 | 14,245 9,662 9,657 9,454 9,433 7,237 3,898 3,829 3,840 113,370
6551 Eldorado-lvanpah Transmission Project
900316933 [Construct a New Ivanpah 220/115 kV Substation - - - - - - - - - - - - - Jul-13
900316934 |Eldorado 220 kV Substation: Upgrades - - - - - - - - - - - - - Jun-13
900344621 |Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile double-circuit : - - - - - - - - - - - - - May-13
900344623 |Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile double-circuit 220 - - - - - - - - - - - - - May-13
Total EITP - - - - - - - - - - - - -
7018 Lugo-Pisgah Phase Il
[ 800499057 | Pisgah Sub: Siting Study for New Substation - | - | - | - | - | - | - | - | - | - | - | - | -] Suspended |
|Total Lugo-Pisgah Phase Il - | - | - | - | - | - | - | - | - | - | - | - -1
6929 Red Bluff Substation
900247848 [Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-CRS#1- 500KV Line - - - - - - - - - - - - - Mar-14
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. - - - - - - - - - - - - - Jun-13
900312870 [Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and form the two - - - - - - - - - - - - - Dec-13
900342200 [Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and form the two - - - - - - - - - - - - - Jun-13
800380461 |Real Properties: Siting study for New Substation - - - - - - - - - - - - - Cancelled
900389804 |Red Bluff Sub - Cap on Devers-PV #1 TL - - - - - - - - - - - - - Cancelled
901363478 |Remaining Red BIuff Substation Work (Minor Additions to Red BIuff) Dec-15
Total Red Blu - - - - - - - - - - - - -
7076/ 7061 Colorado River Substation Expansion
00404139 |Colorado River Substation: Install Equipment to support Large Generation Interconnections. - - - - - - - - - - - - - Jul-13
00603420 |Devers: Relays for D-RB 500kV N-2 SPS - - - - - - - - - - - - - May-15
00603421 [Red Bluff: Relays for Devers-Red Bluff 500kV N-2 SPS - - - - - - - - - - - - - May-15
00603422 | Colorado River: Relays for Devers-Red Bluff 500kV N-2 SPS - - - - - - - - - - - - - May-15
Total CRS Expansion - - - - - - - - - - - - -
93/ 7650/ 7695 Whirlwind Substation Expansion
900692361 |Whirlwind 2nd AA Bank - - - - - - - - - - - - - Dec-14
901368041 | Install N60 relays to add generation to Whirlwind AA Bank SPS - - - - - - - - - - - - - Dec-15
901074543 [Whirlwind 2nd AA bank and SPS | - - - - - - - - - - - - - Dec-14
901307713 [Whirlwind 3rd AA bank and SPS I 3,500 3,600 6,100 3,200 2,650 1,850 1,100 1,500 1,100 1,100 500 500 26,700 Dec-16
Total Whirlwind Sub Expansion 3,500 3,600 6,100 3,200 2,650 1,850 1,100 1,500 1,100 1,100 500 500 26,700
7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 |New Coolwater-Lugo 220 kV Transmission Line - - - - - - - - - - - - - Suspende
901366163 | Coolwater-Desert View 220kV T/L - - - - - - - - - - - - - Suspende
901366164 |Desert View-Lugo 220kV T/L - - - - - - - - - - - - - Suspende
901366166 |Coolwater Substation Upgrade Suspende
901366169 [Lugo Sub: Perform all necessary work to support the Coolwater-Lugo 220 kV T/L and SPS Suspended
|Total South of Kramer (Coolwater-Lugo Portion) - - - - - - - - - - - - -
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Project Description TOTAL Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Total
PIN/SAP W.O. Jan 15 - 2015
Dec 16
6902 South of Kramer (Jasper 220/66kV Substation portion)
00295954 | Jasper: LGIA Engineer and construct a new interconnection facility - - - - - - - - - - - - - -
00704372 |Lugo — Pisgah 220KV T/L loop into Jasper Substation. - - - - - - - - - - - - - -
00704371 |Pisgah Sub (NV) - Upgrade line protection - - - - - - - - - - - - - -
00704365 |Lugo Sub (NU) - Upgrade line protection - - - - - - - - - - - - - -
Total South of Kramer (Jasper Portion) - - - - - - - - - - - - - -
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 38,370 320 798 853 807 1,091 956 832 777 733 725 677 609 9,179
900463423 |Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 2B-1590 A! - - - - -
901453922 | Devers Sub: Install 220kV CBs & DSs 406 - - 0 - - - - - - - - - 0
901453923 |El Casco Sub: Install 220kV Terminal Equipment 459 - - - - - - - - - - - -
901453924 |Etiwanda Sub: Install 220kV Relay Equipment 10 - - - - - - - - - - - - -
901453925 |San Bernardino : Install Disconnects 730 - - - - - - - - - - - - -
901460764 [Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 90,067 - - - 2,586 86 86 90 90 90 90 90 90 3,295
901453926 | Vista Sub: Install Disconnects 437 - - - - - - - - - - - - -
801275175 |Acquire Easements for West of Devers 22,646 5 18 21 - - - 915 915 915 915 915 1,639 6,259
Total West of Devers 153,125 326 816 875 3,392 1,176 1,042 1,836 1,782 1,738 1,730 1,681 2,338 18,733
Grand Total for Non-TRTP [ 206,529 | 1,121 | 3,404 | 3,183 | 6,148 | 2,839 | 2,377 | 2,873 | 4,705 | 5,684 | 2,532 | 4,884 | 5,687 45,436
[Grand Total [ 645432 26802 | 37,758 | 19,834 | _ 24,804 | _ 25669 ] 40,810 | _ 30,438 | _ 34,426 | _ 33,802 | _ 24,649 | _ 21,355 ] _ 50,622 ] 370,969 ]
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Project Description Jan-16 | Feb-16 | Mar-16 | Apr-16 | May-16 | Jun-16 | Jul-16 | Aug-16 | Sep-16 | Oct-16 | Nov-16 | Dec-16 | Total 2016 Operating
PIN/SAP W.O. Date
6902 South of Kramer (Jasper 220/66kV Substation portion)
00295954 | Jasper: LGIA Engineer and construct a new interconnection facility - - - - - - - - - - - - - On hold
00704372 |Lugo — Pisgah 220KV T/L loop into Jasper Substation. - - - - - - - - - - - - - On hold
00704371 |Pisgah Sub (NV) - Upgrade line protection - - - - - - - - - - - - - On hold
00704365 |Lugo Sub (NU) - Upgrade line protection - - - - - - - - - - - - - On ho
Total South of Kramer (Jasper Portion) - - - - - - - - - - - - -
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 22,451 613 613 613 613 613 613 613 613 613 613 613 29,192 Dec-19
900463423 |Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 2B-1590 A! - Cancelled
901453922 [Devers Sub: Install 220kV CBs & DSs 34 34 34 34 34 34 34 34 34 34 34 34 406 Dec-19
901453923 |El Casco Sub: Install 220kV Terminal Equipment 38 38 38 38 38 38 38 38 38 38 38 38 459 Dec-19
901453924 |Etiwanda Sub: Install 220kV Relay Equipment 1 1 1 1 1 1 1 1 1 1 1 1 10 Dec-19
901453925 |San Bernardino : Install Disconnects 61 61 61 61 61 61 61 61 61 61 61 61 730 Dec-19
901460764 [Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 388 388 638 638 388 | 11878 | 12,078 | 12,078 | 12,078 | 12,078 | 12,070 | 12,070 86,773 Dec-19
901453926 |Vista Sub: Install Disconnects 36 36 36 36 36 36 36 36 36 36 36 36 437 Dec-19
801275175 [Acquire Easements for West of Devers 1,639 1,639 1,639 1,639 1,639 1,639 1,639 1,639 1,639 1,639 - - 16,386 Dec-19
Total West of Devers 24,648 2,810 3,060 3,060 2,810 [ 14,300 | 14,500 | 14,500 | 14,500 [ 14,500 | 12,853 | 12,853 134,392
Grand Total for Non-TRTP [ 28148 | 6,410 9,160 | 6,260 | 5460 | 16,150 | 15,600 | 16,000 | 15600 15600 13,353 _ 13,353 | _ 161,092 |
[Grand Total 42,163 | 20,264 | 23,404 | 20,505 | 15,122 | 25,807 | 25,054 | 25,433 | 22,837 | 19,498 | 17,182 | 17,193 | 274,463 | ]




