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Southern California Edison Stakeholder Review Process 

 
 

The Stakeholder Review Process (“Process” or “SRP”) is intended to provide the opportunity for 
Stakeholders to engage in a review of SCE’s Five-Year Transmission Investment Plan (“Five-
Year Plan”) for transmission projects and expenditures so that Stakeholders can understand the 
need for and anticipated costs of projects that are not reviewed in the CAISO’s Transmission 
Planning Process (“TPP”) or Generator Interconnection and Deliverability Allocation Procedures 
(“GIDAP”).   

The Process includes the provision of project and planning information, the use of the 
information, schedules for meetings and communications between SCE and Stakeholders, a 
process for Stakeholders’ information requests and feedback on information provided as part of 
the Process, a process for stakeholder feedback, and funding provisions. 

Stakeholder Review Process Provisions: 

1. Definitions  

All capitalized terms used in this Appendix shall have the meanings as set forth below or as 
defined elsewhere in SCE’s Transmission Owner Tariff (“TO Tariff”). 

1.1. Blanket-Specific Program:  Capital expenditures for routine maintenance and compliance 
construction efforts that are grouped together into a single Capital Work Breakdown Structure 
(CWBS) under a blanket budget item with a Blanket PIN from an operational and accounting 
perspective.   

1.2. Non-CAISO-Approved Project:  Any SCE-owned electric network transmission Project that is 
not reviewed and approved in the California Independent System Operator Corporation 
(“CAISO”) Transmission Planning Process (“TPP”) or Generator Interconnection and 
Deliverability Allocation Procedures (“GIDAP”). 

1.3. Project:  An electric transmission Specific Project or Programmatic Project originating in a 
Blanket-Specific Program which SCE intends to include in its Federal Energy Regulatory 
Commission (“FERC”)-jurisdictional electric transmission rate base, including both Projects 
approved by the CAISO and Non-CAISO-Approved Projects.   

1.4. Prioritization Procedures:  Documents providing guidance on how to identify and prioritize 
whether a Project is needed, and how to prioritize the Project, including, if applicable and 
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without limitation, the strategy and Procedure documents relied upon to include a Project in the 
Five-Year Plan.  

1.5. Programmatic Project: Project that originates within a Blanket-Specific Program and receives a 
Work Order number. 

1.6. Project Data Spreadsheet or “Spreadsheet”:  The document described in Section 2.1.1 below and 
provided in Attachment 1 hereto. 

1.7. Specific Project:  Single construction effort in which all the estimated costs close to plant when 
the asset is placed in service.   

1.8. Stakeholder:  The California Public Utilities Commission (“CPUC”), any entity or group that 
procures SCE transmission service for itself or others, any entity or group that represents the 
interests of wholesale customers who pay for SCE transmission service, any municipally-owned 
utility, any Participating Transmission Owner in the CAISO, or any retail customer of SCE.  In 
addition to the CPUC, Stakeholders include, without limitation, Los Angeles Department of 
Water and Power, the California Department of Water Resources, the Transmission Agency of 
Northern California, M-S-R Public Power Agency, City of Santa Clara, Modesto Irrigation 
District, and State Water Contractors and the Six Cities.1 

1.9. Process:  The Stakeholder Review Process described in this agreement. 

1.10. Five-Year Investment Plan or “Five-Year Plan”:  SCE’s five-year electric transmission Capital 
Budget and Forecast.  It includes the Projects planned over the five years following the issuance 
of the plan that SCE believes are needed to meet the electric transmission system requirements 
over that period.  The Five-Year Plan includes all Projects that SCE intends to include in its 
FERC-jurisdictional electric transmission rate base. 

1.11. Critical Energy Infrastructure Information or “CEII”:  Information as defined in 18 CFR § 
388.113(c)(1), or successor regulation. 

1.12. Authorization Documents:  Documents prepared by SCE staff that describe the project and are 
used to obtain SCE management authorization to execute a project, as well as documents 
reflecting management authorization. This will include documents containing scope, timing, 
cost, etc. used to obtain project approval. Authorization Documents may also include any 
applicable CAISO, CPUC or other regulatory approvals, including related permitting or 

 
1 The Six Cities are comprised of the Cities of Anaheim, Azusa, Banning, Colton, Pasadena, and 
Riverside. 
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authorization to construct and authorization to recover Project costs.  For any regulatory 
approval, SCE shall provide the associated docket or proceeding number. 

1.13. Procedure:  A Procedure is a SCE document, policy or work practice that: 

1) Is a step-by-step instruction to perform tasks (“how” to do the work); 

2) Is driven by the “what” described by a governing standard; 

3) Includes or directs the user to all safety, health, and environmental instructions the user needs to 
perform the work safely, efficiently, and in compliance with external and internal requirements; and 

4) May involve one or more SCE organizations, departments, functions, or compliance requirements. 

 

2. Project/Work Order Information 

2.1 Bi-Annual Information:  SCE shall provide Stakeholders with the following information on July 
1 and December 1 of each year, or such other dates mutually agreed to by SCE and Stakeholders.     

2.1.1. A Project Data Spreadsheet containing the year-by-year Project-specific data identified in 
Attachment 1 hereto for all Blanket-Specific Programs, Programmatic Projects and 
Specific Projects: (a) identified in SCE’s then-effective Five-Year Plan; (b) making up 
capital expenditures for the current year, and forecasted capital expenditures in the next 
four years; and (c) making up capital expenditures in the prior four years (“Project Data 
Spreadsheet”). 

2.1.1.1. The Project Data Spreadsheet shall include all Projects identified in Section 
2.1.1, including those included in an approved CAISO Transmission Plan or 
GIDAP.   

2.1.1.2. The Project Data Spreadsheet shall only include Specific Projects where the 
total capital expenditure is, or is expected to be, over $1 million.  The 
Project Data Spreadsheet shall report Specific Projects at the PIN Level. 

2.1.1.3. The Project Data Spreadsheet shall only include forecast information for 
Blanket-Specific Programs that are expected to be over $1 million at the 
CWBS Level.   

2.1.1.4. The Project Data Spreadsheet shall separately report Programmatic Projects 
where the capital expenditure is, or is expected to be, over $1 million.  
Programmatic Projects’ forecast information will be reported only to the 
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extent that it is relied upon in SCE’s Five-Year Plan.  For any Programmatic 
Project that is expected to be over $1 million but does not yet have over $1 
million of recorded capital expenditure, the information reported will be 
limited to Project Location (City and/or County), Project Description data 
fields, Work Order number, CWBS, and PIN, Project status, Current 
Projected In-Service Date, Original Projected Cost, and Current Projected 
Cost. 

2.1.1.5. The data in the Project Data Spreadsheet shall be as complete and accurate 
as possible, and have a verifiable source where applicable.   

2.1.1.6. Each Project Data Spreadsheet shall identify the date range during which the 
Project list and related dataset were extracted from SCE’s records. 

2.1.1.7. SCE shall highlight all new CWBS, PINs and /or Work Order numbers and 
any changes to existing Projects from the prior report. 

2.1.1.8. SCE shall make a public version of each Project Data Spreadsheet available 
to Stakeholders with confidential and Critical Energy Infrastructure 
Information (“CEII”) redacted. 

2.1.1.9. SCE shall provide Stakeholders that have executed the Non-Disclosure 
Agreement provided in Attachment 3 a confidential version of each Project 
Data Spreadsheet without redactions as set forth in Section 7.7 below. 

2.1.2. All Authorization Documents prepared for Projects not already in service in SCE’s most 
current Project Data Spreadsheet not already provided to Stakeholders   

2.1.2.1. SCE shall provide final versions of all initial and most recent Authorization 
Documents.  These will include all Authorization Documents demonstrating 
approval by SCE's corporate capital governance committee (i.e. SCE’s 
Finance & Risk Management Committee) for projects requiring 
authorization by such committee.  SCE shall also provide final versions of 
all Authorization Documents prepared on or after the effective date of this 
Process, inclusive of any Authorization Documents relating to revisions to 
project(s) previously approved by SCE management.   

2.1.2.2. Authorization Documents may be redacted to remove customer information 
or other information not related to the Project in question, either by SCE 
staff or a contractor, and SCE may recover the contractor costs of such 
redactions through the Formula Rate.   
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2.1.2.3. Where such redactions are necessary, the timing of the production of 
redacted Authorization Documents will be on a best efforts basis.  

2.1.3. The most current version of all Prioritization Procedures not already provided to 
Stakeholders. 

2.1.3.1. SCE shall identify the effective date of the document and/or the date it was 
relied upon, and the Prioritization Procedure the document is replacing, if 
any.  

2.1.3.2. SCE shall produce and identify for Stakeholders any new or changed 
Prioritization Procedures on the same schedule as Project Data 
Spreadsheets. 

2.2. Information Requests and Comments:  Stakeholders may submit reasonable information requests 
and/or comments within a 45-day period that begins on the day following the production of bi-
annual information identified in Section 2.1.   Stakeholders may also submit reasonable 
information requests and/or comments within a 15-day period that begins on the day following a 
Stakeholder meeting.  SCE shall make a good faith effort to respond to the information requests 
and/or comments within 15 business days after a Stakeholder request.   

2.2.1. The scope of the information requests shall be limited to Projects included in the Project 
Data Spreadsheet including, without limitation: 

2.2.1.1. A more detailed description of the Project; 

2.2.1.2. A more detailed description of the Project’s purpose and justification of need, 
including without limitation and to the extent such information exists: 

2.2.1.2.1. Standards/requirements/policies supporting the need for the proposed 
Project; 

2.2.1.2.2. Any fire or safety threat assessment, if available; 

2.2.1.2.3. Inspection records or other information regarding the condition of any 
existing asset related to the proposed Project; 

2.2.1.2.4. Technical or other analyses regarding the alternatives considered;  

2.2.1.2.5. Any economic analyses (e.g., cost-benefit studies) of the Project;  

2.2.1.2.6. The estimated cost of the Project and the methodology used to arrive at 
that estimate; and 
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2.2.1.2.7. Any analyses or documents used to obtain internal authorization for the 
Project.  

2.2.2. The scope of comments shall be limited to information provided pursuant to Section 2.1 
Projects included in the Project Data Spreadsheet. 

2.3. Compliance  

2.3.1. SCE shall make good faith efforts to provide the information in Sections 2.1 and 2.2 on 
the dates and within the timelines specified.  If SCE determines that it will be unable to 
provide some portion of the information identified in Section 2.1 and 2.2 within the 
timeline specified, it will notify the Stakeholders in writing no later than five (5) business 
days before the due date that SCE will not be able to provide the information by that date, 
the reason(s) for the expected delay, and the expected date(s) the information will be 
provided.   

2.3.2. Nothing in Sections 2.1 or 2.2 requires SCE to create or develop additional 
documentation and information and any response to a request for additional information 
will be limited to materials that SCE already has in its possession.  For example, if a 
Project does not have a fire or safety threat assessment, SCE is not required, as a result of 
a request under this section, to create such a document. 

3. Use of Information Provided During the Stakeholder Review Process   
 

3.1. Stakeholders are not restricted from seeking to use Process data or information provided herein 
in multiple fora, including, without limitation, Department of Energy, FERC, CAISO, or CPUC 
proceedings, subject to compliance with confidentiality and/or CEII procedures. 

3.2. SCE may substantively respond to or contest any Stakeholder document that includes or cites to 
information provided through the Process, but SCE will not object on the grounds that this 
Process prohibits any use of the Process data or information outside of the Process.     

3.3. Nothing herein precludes a Stakeholder from challenging the designation of a document as 
confidential or CEII. 

3.4. While the Process should provide Stakeholders with substantial information about SCE’s 
Projects, nothing herein prevents Stakeholders or other interested parties from seeking further 
information from SCE regarding Projects through data or information requests in any other 
proceedings and nothing precludes the CPUC from issuing data requests under its own authority, 
subject to the following: 
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3.4.1. To the extent requests outside of the Process are duplicative of information provided 
through the Process, SCE may provide a reference to where the information was provided 
in the Process. 

4. Stakeholder Review Process Schedule, Meetings, and Communications 

4.1. The Process shall be effective upon the effective date of the settlement that includes this Process.  
If the Process becomes effective by December 1, 2020, SCE’s obligations under the Process shall 
commence on December 1, 2020.  If the Process is not yet effective by December 1, 2020,  SCE 
has agreed as part of the Offer of Settlement filed on or about July 1, 2020, in Docket ER19-
1553, to voluntarily commence the Process on December 1, 2020 except that expenses incurred 
for the retention of technical experts pursuant to Section 6 will not be paid until the Settlement 
Effective Date.2  If FERC or a court of competent jurisdiction rejects or in any way modifies the 
Settlement in a way that is not acceptable to the parties to the Settlement, SCE will withdraw its 
voluntary agreement to commence the Process. 

4.2. Stakeholder meetings shall occur on March 1 and September 1 of a calendar year, or as mutually 
agreed to by SCE and Stakeholders.   

4.3. Where any deadline identified in this Process falls on a holiday or weekend, that deadline will be 
moved to the next business day after the holiday or weekend. Where a Stakeholder meeting falls 
on a holiday or weekend, that deadline will be moved to the second business day after the 
holiday or weekend.   

4.4. To the extent reasonable, all Process meetings, whether in person or virtual, shall include SCE 
technical experts and employees knowledgeable about the Process and materials provided 
pursuant to Section 2.  If a Stakeholder has questions regarding a specific Project, it shall identify 
the Project in writing to SCE at least fifteen (15) business days in advance of a Process meeting 
and, to the extent possible, identify preliminary questions and issues for discussion.  SCE shall, 
on a good faith effort basis, have an employee knowledgeable about identified issues and any 
identified Projects at the meeting.  In addition, to the extent reasonable and possible, Stakeholder 
representatives at Process meetings will include technical experts knowledgeable in transmission 
asset management. 

5. Stakeholder Feedback Process  

5.1. A Stakeholder may initiate discussions and provide feedback under this section for any matter, 
substantive or procedural, pertaining to the Process, provided that any substantive issue 

 
2 Settlement Effective Date is defined in Section 2.1 of the Offer of Settlement filed on or about 

July 1, 2020, in Docket ER19-1553. 
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concerning a Project is limited to Projects: (a) with a forecasted total capital expenditure of $1 
million or more and (b) where no more than 25% of the forecasted capital expenditures have 
already been spent. 

5.2. The feedback process will be initiated when a Stakeholder sends written notice to SCE, with a 
copy to all Stakeholders (“Notice”).  The Notice shall clearly state the Project or issue to be 
discussed, the specific concerns, and the relevant provisions of the Process.   

5.3. Within thirty (30) calendar days of receipt of a Notice, designated representatives of the 
Stakeholder and SCE will meet and discuss the identified issues or concerns.   

5.3.1. Prior to such meetings, SCE and the Stakeholder shall exchange documents relied upon 
to support their positions on the issues identified in the Notice.  

5.3.2. SCE and the Stakeholder may include in such meetings counsel and technical support, as 
each deems appropriate.   

5.3.3. SCE and the Stakeholder may mutually agree to additional meetings. 

5.4. The Stakeholder initiating the feedback process and SCE shall notify all Stakeholders in writing 
within ten (10) business days of the resolution of any issue or concern.   

5.5. Nothing in this Section 5 shall limit the right of any Stakeholder to participate in the feedback 
process initiated by another Stakeholder, or to petition FERC, the CPUC, or any other regulatory 
body or court of competent jurisdiction concerning the issues or concerns identified in the Notice 
or SCE’s right to object to such petition.   

6. Funding 

6.1. Beginning on the effective date of the Process, SCE shall make available up to $500,000 per 
calendar year to fund the retention of technical experts knowledgeable in transmission asset 
management (“Experts”) chosen by, and under the direction of, the CPUC to participate in the 
Process, SCE Transmission Owner Tariff Rate Cases, CAISO Transmission Planning Process, 
and Annual Updates related to issues relevant to the Process.  While there is no limitation on the 
CPUC’s use of the information produced by the Expert(s), any expense associated with the 
participation of the Expert(s) in SCE’s Transmission Owner Tariff Rate Case litigation—except 
for development of a protest or participation in settlement proceedings—may not be charged 
under this funding provision.   
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6.1.1. If the effective date of the Process occurs after January 1 of a calendar year, the funding 
for that calendar year shall be prorated based upon the number of days remaining in the 
calendar year as of the effective date. 

6.1.2. The cost of the Experts will be considered a SCE network transmission expense to be 
recovered through SCE’s Formula Rate for the year in which the costs are paid by SCE to 
the CPUC.  SCE will record the actual expenses reimbursed to the CPUC in FERC 
Account 566.  SCE will recover the actual annual recorded amount for a given year 
through the Annual Update filing process of its Formula Rate.   

6.1.3. SCE and the Expert(s) chosen by, and working under the direction of, the CPUC 
shall enter into an agreement that includes the mechanism and details for the 
invoicing and remittance of funds before receiving funding from SCE pursuant to 
Section 6.1.   

6.1.4. Subject to Sections 6.1, 6.1.1, 6.1.3 and 4.1, the Expert(s) may begin performing 
work eligible for funding on December 1, 2020 but SCE shall not provide any 
payment to the Expert(s) until after the effective date of the Process. 

 
6.2. SCE shall recover, through the Formula Rate, its own actual costs, including costs related to the 

retention of contract employees and information systems modifications, that are incurred to 
produce the information required by the Process. 

7. Additional Provisions 

7.1. Term:  The Process shall terminate December 31, 2023.   

7.2. Changes:  The Stakeholders and SCE waive their rights to unilaterally exercise their Section 206 
and/or or Section 205 rights to terminate, amend, or revise the Stakeholder Review Process 
before November 1, 2023.  Notwithstanding this limitation, the Stakeholders and SCE can 
mutually agree to changes to the Process and submit a Section 205 filing at any time to effectuate 
those mutually agreed-upon changes.    

7.3. Negotiating Improvements:  Beginning December 1, 2022, SCE shall initiate a process with 
Stakeholders to address improvements and any necessary changes to the Process or a possible 
successor process after December 31, 2023.  SCE and the Stakeholders shall engage in good 
faith efforts to develop mutually agreeable changes.  Such good faith efforts shall include, at a 
minimum, quarterly meetings among SCE and interested Stakeholders between December 1, 
2022 and November 1, 2023.   

7.4. CPUC Authority:  Nothing herein shall be construed as a waiver of the CPUC’s authority to 
establish a mandatory process to address SCE’s Non-CAISO planning procedures, or to request 
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data from SCE regarding its transmission assets, Prioritization Processes, or any other issue. SCE 
does not concede that the CPUC has the authority to take such actions, and SCE reserves the 
right to challenge any such actions taken by the CPUC. 

7.5. Section 205 Rights:  Except as set forth in Section 7.2 above, SCE may make a single-issue 
Section 205 filing to seek to change or cancel the Process, or to submit any other request for 
relief under any applicable provision of the FPA and/or FERC’s regulations.   

7.6. Section 206 Rights:  Except as set forth in Section 7.2 above, nothing herein shall be deemed to 
limit in any way any Stakeholder’s right to file unilaterally, pursuant to Section 206 of the FPA 
and the regulations thereunder, to seek to change or cancel the Process, or to submit any other 
request for relief under any applicable provision of the FPA and/or FERC’s regulations. 

7.7. CEII and Confidential Information:  To the extent any of the materials and/or documents 
exchanged pursuant to the Process include CEII or otherwise confidential information, the 
producing party can redact that information from the documents and materials provided for 
public use.  An unredacted copy of the materials and/or documents will be provided to parties 
through a secure web portal or other secure mechanisms maintained by SCE upon a party’s 
execution of the Non-Disclosure Certificate associated with the Non-Disclosure Agreement 
provided as Attachment 3 hereto.   

 

ATTACHMENT 1 
 

PROJECT DATA SPREADSHEET TEMPLATE 
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Line Transmission Project 
Data Field Input Terms and Descriptions 

1 Row/Line No. 

Row/line number in spreadsheet.  Include any FERC-jurisdictional electric transmission project: 1. the 
total cost of which will at any point equal or exceed $1 million. This includes all construction activities 
included in each program with a total project cost of $1 million or greater. and 2. for which there were 
capital expenditures in the last five years OR for which any future expenditures are anticipated in the 
next five years. Each project should have its own Row/Line No. in this spreadsheet.  

Project Description 

2 Project Name Include Project Name at date of report filing (identify all prior names of the project) 

3 Location 1 Latitude and Longitude (in decimal degrees) 

4 Location 2 City/Cities and County/counties 

5 Project Description General project overview: what, where, and why. Discuss all assets to be installed and include all 
capacities (MVA) and voltages (kV). 

6 Project Description - 
What 

Transmission line (new, reconductor, relocation), substation (breaker, transformer relay protection), etc. 
(provide list of all categories) 

7 Project Description - 
Action taken New, replacement, upgrade, etc. (provide list of all categories) 

8 Related Projects Identify all other projects in the spreadsheet that are operationally dependent on this project or vice 
versa and/or will be constructed in tandem with this project. 

9 Primary Purpose 
Select from the following to indicate the primary purpose of the project: Capacity Increase, Emergency 
Replacement, Infrastructure Enhancement, Infrastructure Replacement, Operations Support, Security, 
Work Requested By Others, or Other (if Other, include explanation in the "Notes" data field).  
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10 Secondary Purpose 

Select from the following applicable secondary purpose(s) of the project, which include but are not 
limited to: 3rd Party Damage, Age/Condition, Age/Condition - 230/115/70/60 kV Relay Replacement, 
Age/Condition - 500 kV Relay Replacement, Age/Condition - Anti Climb Guards, Age/Condition - 
Insulator Replacement - Steel, Age/Condition - Insulator Replacement - Wood, Age/Condition - Raptor 
Protection - Steel, Age/Condition - Replace 230/115/70/60 kV Breakers, Age/Condition - Replace 
230/115/70/60 kV Transformers, Age/Condition - Replace 500 kV Breakers, Age/Condition - Replace 500 
kV Transformers, Age/Condition - Replace Boardwalks, Age/Condition - Replace Breakers, 
Age/Condition - Replace Civil Structures, Age/Condition - Replace Conductor, Age/Condition - Replace 
Insulators, Age/Condition - Replace Other Substation Equipment, Age/Condition - Replace Other T-Line 
Equipment, Age/Condition - Replace Reactors, Age/Condition - Replace Relays, Age/Condition - 
Replace Relays, Age/Condition - Replace SCADA/RTU, Age/Condition - Replace Steel Poles, 
Age/Condition - Replace Switches, Age/Condition - Replace Transformers, Age/Condition - Replace 
Underground System, Age/Condition - Replace Wood Poles, Age/Condition - Switch Replacement - 
Steel, Age/Condition - Switch Replacement - Wood, Age/Condition - Targeted Relay Replacement, 
Age/Condition - Wood Pole Reframe, Animal Abatement, Automation, Bus Upgrade, Compliance - 
Remove Idle Facilities, Construct Roads/Gates/Culverts, Emergency Response - Fire Related, Emergency 
Response - Storm Related, Environmental, Facility Relocation, Fire Protection, Generation 
Interconnection, GO95 Mitigation - Steel, Install SCADA/RTU, Line Reconductoring, Line Termination, 
Load Interconnection, Modular Protection and Automation Control, NERC CIP Compliance, NERC 
Compliance - GO 95, New Substation, New T-Line, Priority 1 Steel Structure Replacement, Priority 1 
Wood Structure Replacement, Protection NERC Compliance, Relay Upgrades, Replace Breakers, Replace 
Other Substation Equipment, Replace Transformers, Safety - Line Right of Way Access, SCADA 
Emergency Replacement, SCADA Switch Installation, Security Upgrades, Seismic Upgrade - Replace 
Conductor, Special Protection Scheme, Substation Capacity, Substation Reliability, System Design 
Upgrade, System Operations, Targeted Line Reliability, T-Line Capacity, T-Line Emergency, T-Line 
Reliability, Tools, Transformer Addition/Replacement, Underground Emergency, Voltage Conversion, 
Voltage Support.  If the secondary purpose is to comply with a NERC, WECC, or CAISO requirement, list 
the standard, requirement, and/or any contingencies that are being addressed.  

11 Last Inspection The specific date when the last inspection of the asset being replaced or upgraded occurred 

12 Age of Asset What is the age in years of the asset being replaced or upgraded? 

13 Types of Analyses What types of analyses have been performed (e.g. load flow, short circuit, etc.)?  
List any field test and results.  

14 Alternative Solutions 
and Costs 

What alternative solutions to this project were considered? and what were the costs associated with any 
alternatives? 

15 CPUC Fire Threat 
Zone/Rating 

Indicate whether the project is located in Tier 2 or Tier 3 in CPUC's High Fire-Threat Districts (HFTD) or 
Zone 1 in CalFire/USFS High Hazard Zone (HHZ).  

16 Wildfire Related Indicate whether the project is 1. related to repairing wildfire damage or 2. a measure identified in the 
Wildfire Mitigation Plan.  If it is related to wildfires in some other way, please explain. 

17 Other Environmental 
Factors What environmental factors in the project's location may affect the length of the asset's service life? 

18 Project Manager Who is the person in charge of the implementation of this project? 
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19 Transmission Project 
Size (length in miles) Miles of transmission power lines included in the project. 

20 Substation Project 
Footprint (acres) Acres of substation footprint included in the project 

21 Transmission Voltage 
Level (kV) Use kV for transmission power lines ratings. 

22 
Substation or 
Transformer Capacity 
(MVA and/or kV) 

Use MVA and/or kV for substations. 

23 Utility Prioritization 
Code Rank Using utility prioritization rank  

24 Utility Unique ID #1 Most specific (e.g. for SCE = Work Order Number) 

25 Utility Unique ID #2 Less specific (e.g. for SCE = Capital Work Breakdown Structure) 

26 Utility Unique ID #3 Least specific (e.g. for SCE = Project Identification Number) 

27 Changes in Unique IDs If any of the Unique IDs above changed at any time, please note the date of change and the former ID. 

Utility/CAISO Approval and FERC Rate Cases 

28 Utility Approval Has utility company approved the project? Insert Yes or No. 

29 Year of Utility Internal 
Approval If utility has approved the project, insert first year of internal approval. If not insert "n/a." 

30 

Long term 
Transmission 
Investment Plan 
Inclusion 

In what year was this project first included in the utility's long-term transmission investment plan? 

31 Process(es) for Utility 
Approval 

If utility has approved the project, insert utility approval process for which a description has been 
provided to the CPUC. 

32 CAISO Year Insert "Year" if approved by CAISO or insert "No".  

33 
Year(s) when 
considered in CAISO 
TPP 

If already considered in the CAISO TPP, indicate all of the year(s), not just the year of approval. 



 
 
 

    
 Page 14 of 25 
 
 

34 
Year when expected to 
be considered in CAISO 
TPP 

If not yet considered in the CAISO TPP, indicate year when it is expected to be considered in the CAISO 
TPP. 

35 

Link to TPP where 
project has been 
considered, approved, 
and/or expected to be 
considered 

Insert active hyperlink to any TPP where project is considered or expected to be considered. 

36 FERC: Year(s) Insert ALL years when in any FERC rate case, any costs of this project went - or were expected to go - 
into rate base. 

37 FERC Dollars in Rate 
Base 

Insert the year(s) and actual dollars included in rate base on the project for each year. This should 
include additional costs added to rate base in years after operation first occurred. 

CPUC Permit Status 

38 CEQA Status Include one of the following along with the corresponding date: Expected PEA Completion, PEA 
Deemed Complete, CEQA Draft Published, CEQA Final Published, Final Certified, TBD, N/A. 

39 CEQA/NEPA Document 
Type 

Examples include: IS/ND/MND, EIR, EIR/EIS, MND/EA/FONSI, CatEx, StatEx, no discretionary permit, 
Other, or N/A (If "Other" or "N/A," include explanation in the "Notes" data field.). 

40 CEQA/NEPA Lead 
Agency 

Examples include: CPUC, SWRCB, CSLC, Other, N/A etc. (If "Other" or "N/A," include explanation in the 
"Notes" data field.). 

41 CPUC Filing Type NOC Advice Letter, 851, PTC, CPCN, Other, or N/A (if Other or N/A include explanation). If Advice Letter 
(AL) include the number; If Application include number. 

42 CPUC Date Filed Insert "Year" if filed or insert "Not yet filed" with the expected filing date.  

43 CPUC Status Insert "Approved", "Rejected", "To be Filed", "Filed and Under Review," "Other," or "N/A" (If Other or 
N/A, include explanation in the "Notes" data field.). 

44 CPUC Status: Year Insert Year this CPUC Status was determined. 

Project Status 
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45 Project Status 

Planning, Engineering less than 50% completed, Engineering more than 50% completed, Permitting, 
Construction (include percentage of construction completed), Operational, On Hold, Canceled, or 
Abandoned (if On Hold, Canceled, or Abandoned, include explanation in the "Notes" data field.  If in 
Construction, please indicate percentage of completion at the time of this reporting). 

46 AACE Class The current Estimate Class in AACE International's Cost Estimate Classification System at the time of this 
report. 

47 Construction Start Date On what date did construction begin or is expected to begin? 

48 In-Flight Projects For those projects already under construction, which will go into rate base in the current rate case or in 
the next rate case filing at FERC? 

49 Original Planned In-
Service Date 

What was the expected in-service date when the project was first approved by the CAISO, or internally 
by the utility if not approved by the CAISO? This value should remain static across these reports. 

50 Current Projected or 
Actual In-Service Date As of the reporting of this dataset 

51 Reason for Change in 
In-Service Date 

If the current projected or actual in-service date varies more than six months from the original in-service 
date (i.e. slippage or advancement), please explain the reason for this variation. 

Costs 

52 Original Projected Cost 
or Cost Range ($000) 

Forecasted cost or forecasted cost range at time of CAISO, CPUC, and/or internal approval. This value 
can be a range of no more than $20 million for the public version of this report.  For the confidential 
version this should be a specified amount. 

53 Cost Cap ($000) Insert Cost Cap on project if available, as well as the authority imposing the cost cap. This should 
include any maximum reasonable cost established in a CPUC proceeding. 

54 
Current Projected Total 
or Actual Final Cost 
($000) 

Updated projected total or actual final cost of project. For projected cost, this value can be a range of 
no more than $10 million for the public version of this report. For the confidential version the projected 
final cost should be a specified amount.  Actual cost should be the fully-loaded final cost after the entire 
project is operational. Operational projects and all data must remain in this report for at least 4 years. 

55 Projected Capital 
Expenditures ($000) 

For the current year and future 4 years, provide the year-by-year forecasted capital expenditures for the 
project.  

56 Actual Capital 
Expenditures ($000) These should be expressed year-by-year for the prior 4 years. 
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57 Percentage of Bid Percentage (by current projected or actual cost) of project performed by outside developer having 
successfully bid on project, as opposed to the project being performed solely by the incumbent utility. 

58 

Percentage of Work 
Requested by Others 
Passed onto 
Ratepayers 

If the project is work requested by others, what percentage of cost has been - or is expected to be - 
passed onto ratepayers? If the dollar amount being passed onto ratepayers is fixed, then this number 
can be expressed as a dollar amount. 

59 Benefit-Cost Analysis  What is the B/C ratio if calculation performed? 

60 
Cost Spent on 
Construction Work in 
Progress ($000) 

Total amount of money that has been spent so far for the project through the last calendar year 

61 FERC Incentives List any project-specific transmission incentives granted under FERC Order No. 679. 

62 % Cost in High Voltage 
TAC Insert % of project cost recovered by high-voltage TAC. 

63 % Cost in Low Voltage 
TAC Insert % of project cost recovered by low-voltage TAC. 

Notes 

64 Notes Any additionally requested information or other needed details about the project that were not 
otherwise covered 
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ATTACHMENT 2 
 

SCHEDULE FOR THE STAKEHOLDER REVIEW PROCESS 
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SCHEDULE FOR THE STAKEHOLDER REVIEW PROCESS 
 
To the extent a date identified in this schedule conflicts with the timelines established in Sections 2, 3 or 
4 of the Process, the applicable Section of the Process controls.  SCE and Stakeholders may by mutual 
agreement modify any date identified in this schedule.   
 
December 1:   SCE provides Section 2.1 materials to Stakeholders.  
 
December 2: Time period for Stakeholder informational requests and comments begins on the 

Section 2.1 materials, including, but not limited to Specific Projects, Programmatic 
Projects, and Blanket-Specific Programs.  Stakeholders may also begin providing 
comments to SCE. 

 
January 15: Time period for Stakeholder informational requests and comments on the Section 2.1 

materials ends.  
 
February 1: SCE will make a good faith effort to provide written responses to all Stakeholder 

informational requests and comments by this date. 
 
March 1:   SCE hosts Stakeholder meeting which will include review of SCE’s Project Data 

Spreadsheet, objectives, assumptions, and deliverables for the current year and the 
opportunity for Stakeholders to suggest new Projects or Project alternatives.  SCE 
will also report on the prior year’s Five-Year Plan and identify and explain 
modifications to key factors/assumptions relied upon in the prior year.  During the 
course of this meeting, SCE will respond to January 15 Stakeholder comments and 
questions. 

 
March 16: Last day for Stakeholders to provide comments and questions resulting from the 

March 1 Stakeholder Meeting. 
 
April 2: SCE will make a good faith effort to provide written responses to Stakeholder 

comments and questions resulting from the March 1 Stakeholder Meeting by this 
date. 
 

July 1:   SCE provides updated Section 2.1 materials to Stakeholders. 
 
July 2: Stakeholder informational requests and comments begins on the updated Section 2.1 

materials, including, but not limited to Specific Projects, Programmatic Projects, and 
Blanket-Specific Programs.  Stakeholders may also begin providing comments to 
SCE. 
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August 15:  Second round of Stakeholder informational requests and comments on Section 2.1 

materials ends. 
 

September 1: SCE will make a good faith effort to provide written responses to all Stakeholder 
informational requests and comments by this date. 

 

September 30:  SCE hosts Stakeholder meeting to address Stakeholder comments and questions on 
the updated Section 2.1 materials. 

October 15: Last day for Stakeholders to provide comments and questions resulting from the 
September 1 Stakeholder Meeting. 

 
October 30: SCE will make a good faith effort to provide written responses to Stakeholder 

comments and questions resulting from the September 1 Stakeholder Meeting by this 
date. 

December 1:   SCE provides Section 2.1 materials to Stakeholders. 
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NON-DISCLOSURE AGREEMENT 
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STAKEHOLDER REVIEW PROCESS NON-DISCLOSURE AGREEMENT 

1. This Non-Disclosure Agreement (“Agreement”) shall govern the use of all Privileged Materials 
produced between and among Southern California Edison Company (“SCE”) and Stakeholders 
pursuant to the tariff approved by the Federal Energy Regulatory Commission (“FERC”) 
establishing the Stakeholder Review Process (“Process”).  This Agreement shall remain in effect 
until all Privileged Materials are returned to the producing Participant or destroyed by the 
receiving Participant. 

2. A Participant producing the Privileged Materials shall physically mark them on each page as 
“PRIVILEGED MATERIALS,” or with words of similar import as long as the term “Privileged 
Materials” is included in that designation, to indicate that they are Privileged Materials.  This 
Agreement applies to the following two categories of Privileged Materials:  

(a) Materials that customarily are treated by the Participant as sensitive, private, proprietary 
or otherwise confidential, that are not available to the public, and that, if disclosed freely, 
would subject that Participant or its customers to a risk of competitive disadvantage, 
breach of confidentiality requirements or commitments, or other business injury.  

(b)  Materials that contain critical energy infrastructure information, as defined in 18 CFR § 
388.113(c)(1) (“Critical Energy Infrastructure Information”), or successor regulation.   

3. Definitions -- For purposes of this Agreement:  

(a)   The term “Non-Disclosure Certificate” means the certificate annexed hereto by which 
Participants who have been granted access to Privileged Materials shall certify their 
understanding that such access to Privileged Materials is provided pursuant to the terms 
and restrictions of this Agreement, and that such Participants have read the Agreement 
and agree to be bound by it.  

(b)   The term “Participant” means SCE and/or the Stakeholders.  

(c)(1)  The term “Privileged Materials” means any of the following:   

(A)  Materials provided by a Participant pursuant to the Process and designated by the 
producing Participant as Privileged Materials in accordance with Paragraph 2.  

(B)  Any information contained in or obtained from such designated Privileged 
Materials. 

(C)  Notes of Privileged Materials. 

(D)  Copies of Privileged Materials.   
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(2)  The term “Notes of Privileged Materials” means memoranda, handwritten notes, or any 
other form of information (including an electronic form) that copies or discloses 
Privileged Materials described in Paragraph 3(c)(1).   

(3)   The definition of the term “Privileged Materials” does not include any of the following: 

(A)  Any information or document that has been filed with and accepted into the 
public files of FERC or is contained in the public files of any other federal 
agency, state agency, federal court, or state court, unless the information or 
document has been determined to be protected by such agency or court. 

(B)  Information that is public knowledge or that becomes public knowledge, other 
than through disclosure in violation of this Agreement.   

(4)  The term “Privileged Materials” includes any information or document contained in the 
files of FERC that has been designated by FERC as Critical Energy Infrastructure 
Information.  

(d)   The term “Reviewing Representative” means a person who has signed a Non-Disclosure 
Certificate or who may otherwise review Privileged Materials pursuant to Section 6 
below.  

(e)  The term “Stakeholder” has the same meaning as provided in the Process Tariff.  

4.  Access to Privileged Materials shall be limited pursuant to Paragraph 6.  Privileged Materials 
shall be treated as confidential by each Participant.  However, Reviewing Representatives may 
make copies of Privileged Materials and may make notes of Privileged Materials.  Privileged 
Materials, including, without limitation, any information that can reasonably be used to identify 
an individual, consumer, family, household, residence or non-residential customer, shall be 
maintained in a secure place and protected by each Participant using reasonable security 
procedures and practices to protect such information from unauthorized access, use, modification 
or disclosure, including, without limitation, encryption of the Privileged Materials, password-
protected workstations, and documented training of all persons with access to the Privileged 
Materials.  Under no circumstances shall any Participant receiving Privileged Materials sell or 
obtain any consideration for transfer of the Privileged Materials to any third party.  

5.  If a Reviewing Representative’s scope of employment includes the marketing of energy, the 
direct supervision of any employee or employees whose duties include the marketing of energy, 
the provision of consulting services to any person whose duties include the marketing of energy, 
or the direct supervision of any employee or employees whose duties include the marketing of 
energy, that Reviewing Representative shall not use information contained in any Privileged 
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Materials obtained through this proceeding to give any Participant or any competitor of any 
Participant a commercial advantage.  

6. (a)  Except as provided in Paragraph 6(b) or 6(c), a Reviewing Representative shall not be 
permitted to inspect, participate in discussions regarding, or otherwise be permitted access to 
Privileged Materials pursuant to this Agreement unless that Reviewing Representative has first 
executed a Non-Disclosure Certificate.  A copy of each executed Non-Disclosure Certificate 
shall be provided to counsel for the Participant asserting confidentiality prior to disclosure of any 
Privileged Material to that Reviewing Representative.  SCE shall maintain a list of all 
Participants and their contact information that is readily available to all Stakeholders for these 
notification purposes. 

 (b)   If an attorney qualified as a Reviewing Representative has executed a Non-Disclosure 
Certificate, the paralegals, secretaries, and clerical personnel under the attorney’s supervision or 
control do not need to execute a Non-Disclosure Certificate.  Attorneys qualified as Reviewing 
Representatives are responsible for ensuring that such persons under their supervision or control 
comply with this Agreement. 

(c)  A Reviewing Representative of the California Public Utilities Commission (“CPUC”) 
that has executed a Non-Disclosure Certificate may share Privileged Materials with any CPUC 
Commissioner, Commissioner’s Advisor, or other CPUC staff as occurs in the normal course of 
confidential communications within the CPUC (“CPUC Personnel”) and those CPUC Personnel 
do not need to execute a Non-Disclosure Certificate.  Reviewing Representatives of the CPUC 
are responsible for ensuring that CPUC Personnel comply with this Agreement. 

(d)  If Privileged Materials are provided to CPUC Personnel pursuant to Paragraph (6)(c), 
CPUC Personnel receiving the Privileged Materials shall be informed of the terms of this 
Agreement and that they are to maintain the Privileged Materials as confidential, consistent with 
the terms of this Agreement.  In addition, all Privileged Materials provided to CPUC Personnel 
shall be marked to indicate that Privileged Materials are being provided subject to the terms of 
this Agreement. 

7. Any Reviewing Representative may disclose Privileged Materials to any other Reviewing 
Representative if the disclosing Reviewing Representative and the receiving Reviewing 
Representative both have executed a Non-Disclosure Certificate.  If any Reviewing 
Representative to whom Privileged Materials are disclosed ceases to be engaged in the  Process, 
access to Privileged Materials by that person shall be terminated.  Even if no longer engaged in 
the proceeding, every person who has executed a Non-Disclosure Certificate shall continue to be 
bound by the provisions of this Agreement and the certification.   

8. Nothing in this Agreement shall be deemed to preclude any Participant from independently 
seeking through discovery in any administrative or judicial proceeding information or materials 
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produced under this Agreement.  

9. No Participant waives the right to pursue any other legal or equitable remedies that may be 
available in the event of actual or anticipated disclosure of Privileged Materials.  

10. Nothing in this Agreement precludes a Participant from challenging the designation of any 
material as Privileged Materials.  

11. This Agreement shall be governed and construed according to the laws of the State of California.  
Participants agree to comply with all federal, state, and local laws governing the protection of the 
Privileged Materials and all applicable laws, rules, and regulations protecting consumer privacy, 
including, without limitation, the California Consumer Privacy Act. 

End 
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NON-DISCLOSURE CERTIFICATE 
 
I hereby certify my understanding that access to Privileged Materials is provided to me pursuant to the 
terms and restrictions of the Non-Disclosure Agreement in this proceeding, that I have been given a 
copy of and have read the Non-Disclosure Agreement, and that I agree to be bound by it.  I understand 
that the contents of the Privileged Materials, any notes or other memoranda, or any other form of 
information that copies or discloses Privileged Materials, shall not be disclosed to anyone other than in 
accordance with that Non-Disclosure Agreement.  
 
 
 

By:  

Printed Name:  

Title:  

Representing:  

Date:  

Email:  
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