Exhibit E

Stakeholder Review Process



Southern California Edison Stakeholder Review Process

The Stakeholder Review Process (“Process” or “SRP”) is intended to provide the opportunity for
Stakeholders to engage in a review of SCE’s Five-Year Transmission Investment Plan (“Five-
Year Plan”) for transmission projects and expenditures so that Stakeholders can understand the
need for and anticipated costs of projects that are not reviewed in the CAISO’s Transmission
Planning Process (“TPP”) or Generator Interconnection and Deliverability Allocation Procedures
(“GIDAP”).

The Process includes the provision of project and planning information, the use of the
information, schedules for meetings and communications between SCE and Stakeholders, a
process for Stakeholders’” information requests and feedback on information provided as part of
the Process, a process for stakeholder feedback, and funding provisions.

Stakeholder Review Process Provisions:

1.

1.1.

1.2.

1.3.

1.4.

Definitions

All capitalized terms used in this Appendix shall have the meanings as set forth below or as
defined elsewhere in SCE’s Transmission Owner Tariff (“TO Tariff”).

Blanket-Specific Program: Capital expenditures for routine maintenance and compliance
construction efforts that are grouped together into a single Capital Work Breakdown Structure
(CWBS) under a blanket budget item with a Blanket PIN from an operational and accounting
perspective.

Non-CAISO-Approved Project: Any SCE-owned electric network transmission Project that is
not reviewed and approved in the California Independent System Operator Corporation
(“CAISQ”) Transmission Planning Process (“TPP”) or Generator Interconnection and
Deliverability Allocation Procedures (“GIDAP”).

Project: An electric transmission Specific Project or Programmatic Project originating in a
Blanket-Specific Program which SCE intends to include in its Federal Energy Regulatory
Commission (“FERC”)-jurisdictional electric transmission rate base, including both Projects
approved by the CAISO and Non-CAISO-Approved Projects.

Prioritization Procedures: Documents providing guidance on how to identify and prioritize
whether a Project is needed, and how to prioritize the Project, including, if applicable and
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without limitation, the strategy and Procedure documents relied upon to include a Project in the
Five-Year Plan.

1.5.  Programmatic Project: Project that originates within a Blanket-Specific Program and receives a
Work Order number.

1.6.  Project Data Spreadsheet or “Spreadsheet”: The document described in Section 2.1.1 below and
provided in Attachment 1 hereto.

1.7.  Specific Project: Single construction effort in which all the estimated costs close to plant when
the asset is placed in service.

1.8.  Stakeholder: The California Public Utilities Commission (“CPUC”), any entity or group that
procures SCE transmission service for itself or others, any entity or group that represents the
interests of wholesale customers who pay for SCE transmission service, any municipally-owned
utility, any Participating Transmission Owner in the CAISO, or any retail customer of SCE. In
addition to the CPUC, Stakeholders include, without limitation, Los Angeles Department of
Water and Power, the California Department of Water Resources, the Transmission Agency of
Northern California, M-S-R Public Power Agency, City of Santa Clara, Modesto Irrigation
District, and State Water Contractors and the Six Cities.*

1.9.  Process: The Stakeholder Review Process described in this agreement.

1.10. Five-Year Investment Plan or “Five-Year Plan”: SCE’s five-year electric transmission Capital
Budget and Forecast. It includes the Projects planned over the five years following the issuance
of the plan that SCE believes are needed to meet the electric transmission system requirements
over that period. The Five-Year Plan includes all Projects that SCE intends to include in its
FERC-jurisdictional electric transmission rate base.

1.11. Critical Enerqy Infrastructure Information or “CEII”: Information as defined in 18 CFR §
388.113(c)(1), or successor regulation.

1.12. Authorization Documents: Documents prepared by SCE staff that describe the project and are
used to obtain SCE management authorization to execute a project, as well as documents
reflecting management authorization. This will include documents containing scope, timing,
cost, etc. used to obtain project approval. Authorization Documents may also include any
applicable CAISO, CPUC or other regulatory approvals, including related permitting or

! The Six Cities are comprised of the Cities of Anaheim, Azusa, Banning, Colton, Pasadena, and
Riverside.
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authorization to construct and authorization to recover Project costs. For any regulatory
approval, SCE shall provide the associated docket or proceeding number.

1.13. Procedure: A Procedure is a SCE document, policy or work practice that:

1)
2)
3)

2.1

Is a step-by-step instruction to perform tasks (“how” to do the work);

Is driven by the “what” described by a governing standard,;

Includes or directs the user to all safety, health, and environmental instructions the user needs to
perform the work safely, efficiently, and in compliance with external and internal requirements; and

May involve one or more SCE organizations, departments, functions, or compliance requirements.

Project/Work Order Information

Bi-Annual Information: SCE shall provide Stakeholders with the following information on July

1 and December 1 of each year, or such other dates mutually agreed to by SCE and Stakeholders.

2.1.1. A Project Data Spreadsheet containing the year-by-year Project-specific data identified in
Attachment 1 hereto for all Blanket-Specific Programs, Programmatic Projects and
Specific Projects: (a) identified in SCE’s then-effective Five-Year Plan; (b) making up
capital expenditures for the current year, and forecasted capital expenditures in the next
four years; and (c) making up capital expenditures in the prior four years (“Project Data
Spreadsheet™).

2.1.1.1.

2.1.1.2.

2.1.1.3.

2.1.14.

The Project Data Spreadsheet shall include all Projects identified in Section
2.1.1, including those included in an approved CAISO Transmission Plan or
GIDAP.

The Project Data Spreadsheet shall only include Specific Projects where the
total capital expenditure is, or is expected to be, over $1 million. The
Project Data Spreadsheet shall report Specific Projects at the PIN Level.

The Project Data Spreadsheet shall only include forecast information for
Blanket-Specific Programs that are expected to be over $1 million at the
CWABS Level.

The Project Data Spreadsheet shall separately report Programmatic Projects
where the capital expenditure is, or is expected to be, over $1 million.
Programmatic Projects’ forecast information will be reported only to the
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2.1.2.

2.1.15.

2.1.1.6.

2.1.1.7.

2.1.1.8.

2.1.1.9.

extent that it is relied upon in SCE’s Five-Year Plan. For any Programmatic
Project that is expected to be over $1 million but does not yet have over $1
million of recorded capital expenditure, the information reported will be
limited to Project Location (City and/or County), Project Description data
fields, Work Order number, CWBS, and PIN, Project status, Current
Projected In-Service Date, Original Projected Cost, and Current Projected
Cost.

The data in the Project Data Spreadsheet shall be as complete and accurate
as possible, and have a verifiable source where applicable.

Each Project Data Spreadsheet shall identify the date range during which the
Project list and related dataset were extracted from SCE’s records.

SCE shall highlight all new CWBS, PINs and /or Work Order numbers and
any changes to existing Projects from the prior report.

SCE shall make a public version of each Project Data Spreadsheet available
to Stakeholders with confidential and Critical Energy Infrastructure
Information (“CEII”) redacted.

SCE shall provide Stakeholders that have executed the Non-Disclosure
Agreement provided in Attachment 3 a confidential version of each Project
Data Spreadsheet without redactions as set forth in Section 7.7 below.

All Authorization Documents prepared for Projects not already in service in SCE’s most
current Project Data Spreadsheet not already provided to Stakeholders

2.1.2.1.

2.1.2.2.

SCE shall provide final versions of all initial and most recent Authorization
Documents. These will include all Authorization Documents demonstrating
approval by SCE's corporate capital governance committee (i.e. SCE’s
Finance & Risk Management Committee) for projects requiring
authorization by such committee. SCE shall also provide final versions of
all Authorization Documents prepared on or after the effective date of this
Process, inclusive of any Authorization Documents relating to revisions to
project(s) previously approved by SCE management.

Authorization Documents may be redacted to remove customer information
or other information not related to the Project in question, either by SCE
staff or a contractor, and SCE may recover the contractor costs of such
redactions through the Formula Rate.
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2.2.

2.1.2.3. Where such redactions are necessary, the timing of the production of
redacted Authorization Documents will be on a best efforts basis.

2.1.3. The most current version of all Prioritization Procedures not already provided to
Stakeholders.

2.1.3.1. SCE shall identify the effective date of the document and/or the date it was
relied upon, and the Prioritization Procedure the document is replacing, if
any.

2.1.3.2. SCE shall produce and identify for Stakeholders any new or changed
Prioritization Procedures on the same schedule as Project Data
Spreadsheets.

Information Requests and Comments: Stakeholders may submit reasonable information requests
and/or comments within a 45-day period that begins on the day following the production of bi-
annual information identified in Section 2.1. Stakeholders may also submit reasonable
information requests and/or comments within a 15-day period that begins on the day following a
Stakeholder meeting. SCE shall make a good faith effort to respond to the information requests
and/or comments within 15 business days after a Stakeholder request.

2.2.1. The scope of the information requests shall be limited to Projects included in the Project
Data Spreadsheet including, without limitation:

2.2.1.1. A more detailed description of the Project;

2.2.1.2. A more detailed description of the Project’s purpose and justification of need,
including without limitation and to the extent such information exists:

2.2.1.2.1. Standards/requirements/policies supporting the need for the proposed

Project;
2.2.1.2.2. Any fire or safety threat assessment, if available;
2.2.1.2.3. Inspection records or other information regarding the condition of any
existing asset related to the proposed Project;
2.2.1.2.4. Technical or other analyses regarding the alternatives considered;
2.2.1.2.5. Any economic analyses (e.g., cost-benefit studies) of the Project;
2.2.1.2.6. The estimated cost of the Project and the methodology used to arrive at

that estimate; and
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2.3.

2.2.1.2.7. Any analyses or documents used to obtain internal authorization for the
Project.

2.2.2. The scope of comments shall be limited to information provided pursuant to Section 2.1
Projects included in the Project Data Spreadsheet.

Compliance

2.3.1. SCE shall make good faith efforts to provide the information in Sections 2.1 and 2.2 on
the dates and within the timelines specified. If SCE determines that it will be unable to
provide some portion of the information identified in Section 2.1 and 2.2 within the
timeline specified, it will notify the Stakeholders in writing no later than five (5) business
days before the due date that SCE will not be able to provide the information by that date,
the reason(s) for the expected delay, and the expected date(s) the information will be
provided.

2.3.2. Nothing in Sections 2.1 or 2.2 requires SCE to create or develop additional
documentation and information and any response to a request for additional information
will be limited to materials that SCE already has in its possession. For example, if a
Project does not have a fire or safety threat assessment, SCE is not required, as a result of
a request under this section, to create such a document.

3. Use of Information Provided During the Stakeholder Review Process

3.1

3.2.

3.3.

3.4.

Stakeholders are not restricted from seeking to use Process data or information provided herein
in multiple fora, including, without limitation, Department of Energy, FERC, CAISO, or CPUC
proceedings, subject to compliance with confidentiality and/or CEIl procedures.

SCE may substantively respond to or contest any Stakeholder document that includes or cites to
information provided through the Process, but SCE will not object on the grounds that this
Process prohibits any use of the Process data or information outside of the Process.

Nothing herein precludes a Stakeholder from challenging the designation of a document as
confidential or CEII.

While the Process should provide Stakeholders with substantial information about SCE’s
Projects, nothing herein prevents Stakeholders or other interested parties from seeking further
information from SCE regarding Projects through data or information requests in any other
proceedings and nothing precludes the CPUC from issuing data requests under its own authority,
subject to the following:
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4.1.

4.2.

4.3.

44.

5.1

3.4.1. To the extent requests outside of the Process are duplicative of information provided
through the Process, SCE may provide a reference to where the information was provided
in the Process.

Stakeholder Review Process Schedule, Meetings, and Communications

The Process shall be effective upon the effective date of the settlement that includes this Process.
If the Process becomes effective by December 1, 2020, SCE’s obligations under the Process shall
commence on December 1, 2020. If the Process is not yet effective by December 1, 2020, SCE
has agreed as part of the Offer of Settlement filed on or about July 1, 2020, in Docket ER19-
1553, to voluntarily commence the Process on December 1, 2020 except that expenses incurred
for the retention of technical experts pursuant to Section 6 will not be paid until the Settlement
Effective Date.? If FERC or a court of competent jurisdiction rejects or in any way modifies the
Settlement in a way that is not acceptable to the parties to the Settlement, SCE will withdraw its
voluntary agreement to commence the Process.

Stakeholder meetings shall occur on March 1 and September 1 of a calendar year, or as mutually
agreed to by SCE and Stakeholders.

Where any deadline identified in this Process falls on a holiday or weekend, that deadline will be
moved to the next business day after the holiday or weekend. Where a Stakeholder meeting falls
on a holiday or weekend, that deadline will be moved to the second business day after the
holiday or weekend.

To the extent reasonable, all Process meetings, whether in person or virtual, shall include SCE
technical experts and employees knowledgeable about the Process and materials provided
pursuant to Section 2. If a Stakeholder has questions regarding a specific Project, it shall identify
the Project in writing to SCE at least fifteen (15) business days in advance of a Process meeting
and, to the extent possible, identify preliminary questions and issues for discussion. SCE shall,
on a good faith effort basis, have an employee knowledgeable about identified issues and any
identified Projects at the meeting. In addition, to the extent reasonable and possible, Stakeholder
representatives at Process meetings will include technical experts knowledgeable in transmission
asset management.

Stakeholder Feedback Process

A Stakeholder may initiate discussions and provide feedback under this section for any matter,
substantive or procedural, pertaining to the Process, provided that any substantive issue

2 Settlement Effective Date is defined in Section 2.1 of the Offer of Settlement filed on or about

July 1, 2020, in Docket ER19-1553.
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5.2.

5.3.

5.4.

5.5.

6.1.

concerning a Project is limited to Projects: (a) with a forecasted total capital expenditure of $1
million or more and (b) where no more than 25% of the forecasted capital expenditures have
already been spent.

The feedback process will be initiated when a Stakeholder sends written notice to SCE, with a
copy to all Stakeholders (“Notice”). The Notice shall clearly state the Project or issue to be
discussed, the specific concerns, and the relevant provisions of the Process.

Within thirty (30) calendar days of receipt of a Notice, designated representatives of the
Stakeholder and SCE will meet and discuss the identified issues or concerns.

5.3.1. Prior to such meetings, SCE and the Stakeholder shall exchange documents relied upon
to support their positions on the issues identified in the Notice.

5.3.2. SCE and the Stakeholder may include in such meetings counsel and technical support, as
each deems appropriate.

5.3.3. SCE and the Stakeholder may mutually agree to additional meetings.

The Stakeholder initiating the feedback process and SCE shall notify all Stakeholders in writing
within ten (10) business days of the resolution of any issue or concern.

Nothing in this Section 5 shall limit the right of any Stakeholder to participate in the feedback
process initiated by another Stakeholder, or to petition FERC, the CPUC, or any other regulatory
body or court of competent jurisdiction concerning the issues or concerns identified in the Notice
or SCE’s right to object to such petition.

Funding

Beginning on the effective date of the Process, SCE shall make available up to $500,000 per
calendar year to fund the retention of technical experts knowledgeable in transmission asset
management (“Experts”) chosen by, and under the direction of, the CPUC to participate in the
Process, SCE Transmission Owner Tariff Rate Cases, CAISO Transmission Planning Process,
and Annual Updates related to issues relevant to the Process. While there is no limitation on the
CPUC’s use of the information produced by the Expert(s), any expense associated with the
participation of the Expert(s) in SCE’s Transmission Owner Tariff Rate Case litigation—except
for development of a protest or participation in settlement proceedings—may not be charged
under this funding provision.
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6.2.

7.1.

7.2.

7.3.

7.4.

6.1.1. If the effective date of the Process occurs after January 1 of a calendar year, the funding
for that calendar year shall be prorated based upon the number of days remaining in the
calendar year as of the effective date.

6.1.2. The cost of the Experts will be considered a SCE network transmission expense to be
recovered through SCE’s Formula Rate for the year in which the costs are paid by SCE to
the CPUC. SCE will record the actual expenses reimbursed to the CPUC in FERC
Account 566. SCE will recover the actual annual recorded amount for a given year
through the Annual Update filing process of its Formula Rate.

6.1.3. SCE and the Expert(s) chosen by, and working under the direction of, the CPUC
shall enter into an agreement that includes the mechanism and details for the
invoicing and remittance of funds before receiving funding from SCE pursuant to
Section 6.1.

6.1.4. Subject to Sections 6.1, 6.1.1, 6.1.3 and 4.1, the Expert(s) may begin performing
work eligible for funding on December 1, 2020 but SCE shall not provide any
payment to the Expert(s) until after the effective date of the Process.

SCE shall recover, through the Formula Rate, its own actual costs, including costs related to the
retention of contract employees and information systems modifications, that are incurred to
produce the information required by the Process.

Additional Provisions
Term: The Process shall terminate December 31, 2023.

Changes: The Stakeholders and SCE waive their rights to unilaterally exercise their Section 206
and/or or Section 205 rights to terminate, amend, or revise the Stakeholder Review Process
before November 1, 2023. Notwithstanding this limitation, the Stakeholders and SCE can
mutually agree to changes to the Process and submit a Section 205 filing at any time to effectuate
those mutually agreed-upon changes.

Negotiating Improvements: Beginning December 1, 2022, SCE shall initiate a process with
Stakeholders to address improvements and any necessary changes to the Process or a possible
successor process after December 31, 2023. SCE and the Stakeholders shall engage in good
faith efforts to develop mutually agreeable changes. Such good faith efforts shall include, at a
minimum, quarterly meetings among SCE and interested Stakeholders between December 1,
2022 and November 1, 2023.

CPUC Authority: Nothing herein shall be construed as a waiver of the CPUC’s authority to
establish a mandatory process to address SCE’s Non-CAISO planning procedures, or to request
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7.5.

7.6.

1.1.

data from SCE regarding its transmission assets, Prioritization Processes, or any other issue. SCE
does not concede that the CPUC has the authority to take such actions, and SCE reserves the
right to challenge any such actions taken by the CPUC.

Section 205 Rights: Except as set forth in Section 7.2 above, SCE may make a single-issue
Section 205 filing to seek to change or cancel the Process, or to submit any other request for
relief under any applicable provision of the FPA and/or FERC’s regulations.

Section 206 Rights: Except as set forth in Section 7.2 above, nothing herein shall be deemed to
limit in any way any Stakeholder’s right to file unilaterally, pursuant to Section 206 of the FPA
and the regulations thereunder, to seek to change or cancel the Process, or to submit any other
request for relief under any applicable provision of the FPA and/or FERC’s regulations.

CEIlI and Confidential Information: To the extent any of the materials and/or documents
exchanged pursuant to the Process include CEII or otherwise confidential information, the
producing party can redact that information from the documents and materials provided for
public use. An unredacted copy of the materials and/or documents will be provided to parties
through a secure web portal or other secure mechanisms maintained by SCE upon a party’s
execution of the Non-Disclosure Certificate associated with the Non-Disclosure Agreement
provided as Attachment 3 hereto.

ATTACHMENT 1

PROJECT DATA SPREADSHEET TEMPLATE
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Line

Transmission Project

Input Terms and Descriptions

Data Field
Row/line number in spreadsheet. Include any FERC-jurisdictional electric transmission project: 1. the
total cost of which will at any point equal or exceed $1 million. This includes all construction activities
1 Row/Line No. included in each program with a total project cost of $1 million or greater. and 2. for which there were
capital expenditures in the last five years OR for which any future expenditures are anticipated in the
next five years. Each project should have its own Row/Line No. in this spreadsheet.
Project Description
2 Project Name Include Project Name at date of report filing (identify all prior names of the project)
3 Location 1 Latitude and Longitude (in decimal degrees)
4 Location 2 City/Cities and County/counties
. _ General project overview: what, where, and why. Discuss all assets to be installed and include all
5 Project Description ..
capacities (MVA) and voltages (kV).
6 Project Description - Transmission line (new, reconductor, relocation), substation (breaker, transformer relay protection), etc.
What (provide list of all categories)
Project Description - - .
7 Action taken New, replacement, upgrade, etc. (provide list of all categories)
8 Related Projects Identify all other projects in the spreadsheet that are operationally dependent on this project or vice
versa and/or will be constructed in tandem with this project.
Select from the following to indicate the primary purpose of the project: Capacity Increase, Emergency
9 Primary Purpose Replacement, Infrastructure Enhancement, Infrastructure Replacement, Operations Support, Security,

Work Requested By Others, or Other (if Other, include explanation in the "Notes" data field).
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Select from the following applicable secondary purpose(s) of the project, which include but are not
limited to: 3rd Party Damage, Age/Condition, Age/Condition - 230/115/70/60 kV Relay Replacement,
Age/Condition - 500 kV Relay Replacement, Age/Condition - Anti Climb Guards, Age/Condition -
Insulator Replacement - Steel, Age/Condition - Insulator Replacement - Wood, Age/Condition - Raptor
Protection - Steel, Age/Condition - Replace 230/115/70/60 kV Breakers, Age/Condition - Replace
230/115/70/60 kV Transformers, Age/Condition - Replace 500 kV Breakers, Age/Condition - Replace 500
kV Transformers, Age/Condition - Replace Boardwalks, Age/Condition - Replace Breakers,
Age/Condition - Replace Civil Structures, Age/Condition - Replace Conductor, Age/Condition - Replace
Insulators, Age/Condition - Replace Other Substation Equipment, Age/Condition - Replace Other T-Line
Equipment, Age/Condition - Replace Reactors, Age/Condition - Replace Relays, Age/Condition -
Replace Relays, Age/Condition - Replace SCADA/RTU, Age/Condition - Replace Steel Poles,
Age/Condition - Replace Switches, Age/Condition - Replace Transformers, Age/Condition - Replace
Underground System, Age/Condition - Replace Wood Poles, Age/Condition - Switch Replacement -
Steel, Age/Condition - Switch Replacement - Wood, Age/Condition - Targeted Relay Replacement,

10 Secondary Purpose Age/Condition - Wood Pole Reframe, Animal Abatement, Automation, Bus Upgrade, Compliance -
Remove Idle Facilities, Construct Roads/Gates/Culverts, Emergency Response - Fire Related, Emergency
Response - Storm Related, Environmental, Facility Relocation, Fire Protection, Generation
Interconnection, GO95 Mitigation - Steel, Install SCADA/RTU, Line Reconductoring, Line Termination,
Load Interconnection, Modular Protection and Automation Control, NERC CIP Compliance, NERC
Compliance - GO 95, New Substation, New T-Line, Priority 1 Steel Structure Replacement, Priority 1
Wood Structure Replacement, Protection NERC Compliance, Relay Upgrades, Replace Breakers, Replace
Other Substation Equipment, Replace Transformers, Safety - Line Right of Way Access, SCADA
Emergency Replacement, SCADA Switch Installation, Security Upgrades, Seismic Upgrade - Replace
Conductor, Special Protection Scheme, Substation Capacity, Substation Reliability, System Design
Upgrade, System Operations, Targeted Line Reliability, T-Line Capacity, T-Line Emergency, T-Line
Reliability, Tools, Transformer Addition/Replacement, Underground Emergency, Voltage Conversion,
Voltage Support. If the secondary purpose is to comply with a NERC, WECC, or CAISO requirement, list
the standard, requirement, and/or any contingencies that are being addressed.
11 Last Inspection The specific date when the last inspection of the asset being replaced or upgraded occurred
12 Age of Asset What is the age in years of the asset being replaced or upgraded?
What types of analyses have been performed (e.g. load flow, short circuit, etc.)?
13 Types of Analyses List any field test and results.
14 Alternative Solutions What alternative solutions to this project were considered? and what were the costs associated with any
and Costs alternatives?
15 CPUC Fire Threat Indicate whether the project is located in Tier 2 or Tier 3 in CPUC's High Fire-Threat Districts (HFTD) or
Zone/Rating Zone 1 in CalFire/USFS High Hazard Zone (HHZ).
16 Wildfire Related Indicate whether the project is 1. related to repairing wildfire damage or 2. a measure identified in the
Wildfire Mitigation Plan. If it is related to wildfires in some other way, please explain.
Other Environmental . . N . . N
17 Factors What environmental factors in the project's location may affect the length of the asset's service life?
18 Project Manager Who is the person in charge of the implementation of this project?
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Transmission Project

19 Size (length in miles) Miles of transmission power lines included in the project.
20 Substa.tlon Project Acres of substation footprint included in the project
Footprint (acres)
Transmission Voltage . . .
21 Level (kV) Use kV for transmission power lines ratings.
Substation or
22 Transformer Capacity Use MVA and/or kV for substations.
(MVA and/or kV)
Utility Prioritization . . L
23 Code Rank Using utility prioritization rank
24 Utility Unique ID #1 Most specific (e.g. for SCE = Work Order Number)
25 Utility Unique ID #2 Less specific (e.g. for SCE = Capital Work Breakdown Structure)
26 Utility Unique ID #3 Least specific (e.g. for SCE = Project Identification Number)
27 Changes in Unique IDs | If any of the Unique IDs above changed at any time, please note the date of change and the former ID.
Utility/CAISO Approval and FERC Rate Cases
28 Utility Approval Has utility company approved the project? Insert Yes or No.
29 Year of Utility Internal If utility has approved the project, insert first year of internal approval. If not insert "n/a."
Approval
Long term
30 Transmission In what year was this project first included in the utility's long-term transmission investment plan?
Investment Plan
Inclusion
31 Process(es) for Utility If utility has approved the project, insert utility approval process for which a description has been
Approval provided to the CPUC.
32 CAISO Year Insert "Year" if approved by CAISO or insert "No".
Year(s) when
33 considered in CAISO If already considered in the CAISO TPP, indicate all of the year(s), not just the year of approval.

TPP
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Year when expected to

If not yet considered in the CAISO TPP, indicate year when it is expected to be considered in the CAISO

34 be considered in CAISO
PP TPP.
Link to TPP where
project has been
35 considered, approved, Insert active hyperlink to any TPP where project is considered or expected to be considered.
and/or expected to be
considered
36 FERC: Year(s) !nsert ALL years when in any FERC rate case, any costs of this project went - or were expected to go -
into rate base.
37 FERC Dollars in Rate Insert the year(s) and actual dollars included in rate base on the project for each year. This should
Base include additional costs added to rate base in years after operation first occurred.
CPUC Permit Status
38 CEQA Status Include one of the following along with the corresponding date: Expected PEA Completion, PEA
Deemed Complete, CEQA Draft Published, CEQA Final Published, Final Certified, TBD, N/A.
39 CEQA/NEPA Document | Examples include: IS/ND/MND, EIR, EIR/EIS, MND/EA/FONSI, CatEx, StatEx, no discretionary permit,
Type Other, or N/A (If "Other" or "N/A," include explanation in the "Notes" data field.).
0 CEQA/NEPA Lead Examples include: CPUC, SWRCB, CSLC, Other, N/A etc. (If "Other" or "N/A," include explanation in the
Agency "Notes" data field.).
1 CPUC Filing Tvpe NOC Advice Letter, 851, PTC, CPCN, Other, or N/A (if Other or N/A include explanation). If Advice Letter
9yp (AL) include the number; If Application include number.
42 CPUC Date Filed Insert "Year" if filed or insert "Not yet filed" with the expected filing date.
Insert "Approved”, "Rejected", "To be Filed", "Filed and Under Review," "Other," or "N/A" (If Other or
43 CPUC Status N/A, include explanation in the "Notes" data field.).
44 CPUC Status: Year Insert Year this CPUC Status was determined.

Project Status
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Planning, Engineering less than 50% completed, Engineering more than 50% completed, Permitting,
Construction (include percentage of construction completed), Operational, On Hold, Canceled, or

45 Project Status Abandoned (if On Hold, Canceled, or Abandoned, include explanation in the "Notes" data field. If in
Construction, please indicate percentage of completion at the time of this reporting).

6 AACE Class The current Estimate Class in AACE International's Cost Estimate Classification System at the time of this

report.

47 Construction Start Date | On what date did construction begin or is expected to begin?

. . For those projects already under construction, which will go into rate base in the current rate case or in

48 In-Flight Projects the next rate case filing at FERC?

49 Original Planned In- What was the expected in-service date when the project was first approved by the CAISO, or internally
Service Date by the utility if not approved by the CAISO? This value should remain static across these reports.
Current Projected or . .

50 Actual In-Service Date As of the reporting of this dataset

51 Reason for Change in If the current projected or actual in-service date varies more than six months from the original in-service
In-Service Date date (i.e. slippage or advancement), please explain the reason for this variation.

Costs
- . Forecasted cost or forecasted cost range at time of CAISO, CPUC, and/or internal approval. This value
Original Projected Cost - . . . . .
52 can be a range of no more than $20 million for the public version of this report. For the confidential
or Cost Range ($000) . . .
version this should be a specified amount.
Insert Cost Cap on project if available, as well as the authority imposing the cost cap. This should
>3 Cost Cap (3000) include any maximum reasonable cost established in a CPUC proceeding.
Current Projected Total Updated projected tgtgl or actual flna! cost gf prOJecF. For projected cost, t.h|s v§|ue car\ be a rangg of
. no more than $10 million for the public version of this report. For the confidential version the projected

54 or Actual Final Cost . o . .
($000) final cost should be a specified amount. Actual cost should be the fully-loaded final cost after the entire

project is operational. Operational projects and all data must remain in this report for at least 4 years.

55 Projected Capital For the current year and future 4 years, provide the year-by-year forecasted capital expenditures for the
Expenditures ($000) project.

56 Actual Capital These should be expressed year-by-year for the prior 4 years.

Expenditures ($000)
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Percentage (by current projected or actual cost) of project performed by outside developer having

> Percentage of Bid successfully bid on project, as opposed to the project being performed solely by the incumbent utility.
:Zrcue:::e%e;f(\gﬁ\;krs If the project is work requested by others, what percentage of cost has been - or is expected to be -
58 Pasqsed ontoy passed onto ratepayers? If the dollar amount being passed onto ratepayers is fixed, then this number
can be expressed as a dollar amount.
Ratepayers
59 Benefit-Cost Analysis What is the B/C ratio if calculation performed?
Cost Spent on
60 Construction Work in Total amount of money that has been spent so far for the project through the last calendar year
Progress ($000)
61 FERC Incentives List any project-specific transmission incentives granted under FERC Order No. 679.
o s
62 _f’A(C:OSt in High Voltage Insert % of project cost recovered by high-voltage TAC.
% Cost in Low Volt .
63 TOACOS in Low voltage Insert % of project cost recovered by low-voltage TAC.
Notes
Any additionally requested information or other needed details about the project that were not
64 Notes

otherwise covered
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SCHEDULE FOR THE STAKEHOLDER REVIEW PROCESS
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SCHEDULE FOR THE STAKEHOLDER REVIEW PROCESS

To the extent a date identified in this schedule conflicts with the timelines established in Sections 2, 3 or
4 of the Process, the applicable Section of the Process controls. SCE and Stakeholders may by mutual
agreement modify any date identified in this schedule.

December 1: SCE provides Section 2.1 materials to Stakeholders.

December 2: Time period for Stakeholder informational requests and comments begins on the
Section 2.1 materials, including, but not limited to Specific Projects, Programmatic
Projects, and Blanket-Specific Programs. Stakeholders may also begin providing
comments to SCE.

January 15: Time period for Stakeholder informational requests and comments on the Section 2.1
materials ends.

February 1: SCE will make a good faith effort to provide written responses to all Stakeholder
informational requests and comments by this date.

March 1: SCE hosts Stakeholder meeting which will include review of SCE’s Project Data
Spreadsheet, objectives, assumptions, and deliverables for the current year and the
opportunity for Stakeholders to suggest new Projects or Project alternatives. SCE
will also report on the prior year’s Five-Year Plan and identify and explain
modifications to key factors/assumptions relied upon in the prior year. During the
course of this meeting, SCE will respond to January 15 Stakeholder comments and
questions.

March 16: Last day for Stakeholders to provide comments and questions resulting from the
March 1 Stakeholder Meeting.

April 2: SCE will make a good faith effort to provide written responses to Stakeholder
comments and questions resulting from the March 1 Stakeholder Meeting by this
date.

July 1: SCE provides updated Section 2.1 materials to Stakeholders.

July 2: Stakeholder informational requests and comments begins on the updated Section 2.1

materials, including, but not limited to Specific Projects, Programmatic Projects, and
Blanket-Specific Programs. Stakeholders may also begin providing comments to
SCE.
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August 15:

September 1:

September 30:

October 15:

October 30:

December 1:

Second round of Stakeholder informational requests and comments on Section 2.1
materials ends.

SCE will make a good faith effort to provide written responses to all Stakeholder
informational requests and comments by this date.

SCE hosts Stakeholder meeting to address Stakeholder comments and questions on
the updated Section 2.1 materials.

Last day for Stakeholders to provide comments and questions resulting from the
September 1 Stakeholder Meeting.

SCE will make a good faith effort to provide written responses to Stakeholder
comments and questions resulting from the September 1 Stakeholder Meeting by this
date.

SCE provides Section 2.1 materials to Stakeholders.
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NON-DISCLOSURE AGREEMENT
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STAKEHOLDER REVIEW PROCESS NON-DISCLOSURE AGREEMENT

This Non-Disclosure Agreement (“Agreement”) shall govern the use of all Privileged Materials
produced between and among Southern California Edison Company (“SCE”) and Stakeholders
pursuant to the tariff approved by the Federal Energy Regulatory Commission (“FERC”)
establishing the Stakeholder Review Process (“Process”). This Agreement shall remain in effect
until all Privileged Materials are returned to the producing Participant or destroyed by the
receiving Participant.

A Participant producing the Privileged Materials shall physically mark them on each page as
“PRIVILEGED MATERIALS,” or with words of similar import as long as the term “Privileged
Materials” is included in that designation, to indicate that they are Privileged Materials. This
Agreement applies to the following two categories of Privileged Materials:

@ Materials that customarily are treated by the Participant as sensitive, private, proprietary
or otherwise confidential, that are not available to the public, and that, if disclosed freely,
would subject that Participant or its customers to a risk of competitive disadvantage,
breach of confidentiality requirements or commitments, or other business injury.

(b) Materials that contain critical energy infrastructure information, as defined in 18 CFR §
388.113(c)(1) (“Critical Energy Infrastructure Information”), or successor regulation.

Definitions -- For purposes of this Agreement:

@ The term “Non-Disclosure Certificate” means the certificate annexed hereto by which
Participants who have been granted access to Privileged Materials shall certify their
understanding that such access to Privileged Materials is provided pursuant to the terms
and restrictions of this Agreement, and that such Participants have read the Agreement
and agree to be bound by it.

(b) The term “Participant” means SCE and/or the Stakeholders.
(©)(1) The term “Privileged Materials” means any of the following:

(A)  Materials provided by a Participant pursuant to the Process and designated by the
producing Participant as Privileged Materials in accordance with Paragraph 2.

(B)  Any information contained in or obtained from such designated Privileged
Materials.

(C)  Notes of Privileged Materials.

(D)  Copies of Privileged Materials.
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@) The term “Notes of Privileged Materials” means memoranda, handwritten notes, or any
other form of information (including an electronic form) that copies or discloses
Privileged Materials described in Paragraph 3(c)(1).

(3) The definition of the term “Privileged Materials” does not include any of the following:

(A)  Any information or document that has been filed with and accepted into the
public files of FERC or is contained in the public files of any other federal
agency, state agency, federal court, or state court, unless the information or
document has been determined to be protected by such agency or court.

(B) Information that is public knowledge or that becomes public knowledge, other
than through disclosure in violation of this Agreement.

4 The term “Privileged Materials” includes any information or document contained in the
files of FERC that has been designated by FERC as Critical Energy Infrastructure
Information.

(d) The term “Reviewing Representative” means a person who has signed a Non-Disclosure
Certificate or who may otherwise review Privileged Materials pursuant to Section 6
below.

(e) The term “Stakeholder” has the same meaning as provided in the Process Tariff.

Access to Privileged Materials shall be limited pursuant to Paragraph 6. Privileged Materials
shall be treated as confidential by each Participant. However, Reviewing Representatives may
make copies of Privileged Materials and may make notes of Privileged Materials. Privileged
Materials, including, without limitation, any information that can reasonably be used to identify
an individual, consumer, family, household, residence or non-residential customer, shall be
maintained in a secure place and protected by each Participant using reasonable security
procedures and practices to protect such information from unauthorized access, use, modification
or disclosure, including, without limitation, encryption of the Privileged Materials, password-
protected workstations, and documented training of all persons with access to the Privileged
Materials. Under no circumstances shall any Participant receiving Privileged Materials sell or
obtain any consideration for transfer of the Privileged Materials to any third party.

If a Reviewing Representative’s scope of employment includes the marketing of energy, the
direct supervision of any employee or employees whose duties include the marketing of energy,
the provision of consulting services to any person whose duties include the marketing of energy,
or the direct supervision of any employee or employees whose duties include the marketing of
energy, that Reviewing Representative shall not use information contained in any Privileged
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Materials obtained through this proceeding to give any Participant or any competitor of any
Participant a commercial advantage.

@ Except as provided in Paragraph 6(b) or 6(c), a Reviewing Representative shall not be
permitted to inspect, participate in discussions regarding, or otherwise be permitted access to
Privileged Materials pursuant to this Agreement unless that Reviewing Representative has first
executed a Non-Disclosure Certificate. A copy of each executed Non-Disclosure Certificate
shall be provided to counsel for the Participant asserting confidentiality prior to disclosure of any
Privileged Material to that Reviewing Representative. SCE shall maintain a list of all
Participants and their contact information that is readily available to all Stakeholders for these
notification purposes.

(b) If an attorney qualified as a Reviewing Representative has executed a Non-Disclosure
Certificate, the paralegals, secretaries, and clerical personnel under the attorney’s supervision or
control do not need to execute a Non-Disclosure Certificate. Attorneys qualified as Reviewing
Representatives are responsible for ensuring that such persons under their supervision or control
comply with this Agreement.

(© A Reviewing Representative of the California Public Utilities Commission (“CPUC”)
that has executed a Non-Disclosure Certificate may share Privileged Materials with any CPUC
Commissioner, Commissioner’s Advisor, or other CPUC staff as occurs in the normal course of
confidential communications within the CPUC (*CPUC Personnel’”) and those CPUC Personnel
do not need to execute a Non-Disclosure Certificate. Reviewing Representatives of the CPUC
are responsible for ensuring that CPUC Personnel comply with this Agreement.

(d) If Privileged Materials are provided to CPUC Personnel pursuant to Paragraph (6)(c),
CPUC Personnel receiving the Privileged Materials shall be informed of the terms of this
Agreement and that they are to maintain the Privileged Materials as confidential, consistent with
the terms of this Agreement. In addition, all Privileged Materials provided to CPUC Personnel
shall be marked to indicate that Privileged Materials are being provided subject to the terms of
this Agreement.

Any Reviewing Representative may disclose Privileged Materials to any other Reviewing
Representative if the disclosing Reviewing Representative and the receiving Reviewing
Representative both have executed a Non-Disclosure Certificate. If any Reviewing
Representative to whom Privileged Materials are disclosed ceases to be engaged in the Process,
access to Privileged Materials by that person shall be terminated. Even if no longer engaged in
the proceeding, every person who has executed a Non-Disclosure Certificate shall continue to be
bound by the provisions of this Agreement and the certification.

Nothing in this Agreement shall be deemed to preclude any Participant from independently
seeking through discovery in any administrative or judicial proceeding information or materials
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10.

11.

produced under this Agreement.

No Participant waives the right to pursue any other legal or equitable remedies that may be
available in the event of actual or anticipated disclosure of Privileged Materials.

Nothing in this Agreement precludes a Participant from challenging the designation of any
material as Privileged Materials.

This Agreement shall be governed and construed according to the laws of the State of California.
Participants agree to comply with all federal, state, and local laws governing the protection of the
Privileged Materials and all applicable laws, rules, and regulations protecting consumer privacy,

including, without limitation, the California Consumer Privacy Act.

End
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NON-DISCLOSURE CERTIFICATE

I hereby certify my understanding that access to Privileged Materials is provided to me pursuant to the
terms and restrictions of the Non-Disclosure Agreement in this proceeding, that | have been given a
copy of and have read the Non-Disclosure Agreement, and that | agree to be bound by it. | understand
that the contents of the Privileged Materials, any notes or other memoranda, or any other form of
information that copies or discloses Privileged Materials, shall not be disclosed to anyone other than in
accordance with that Non-Disclosure Agreement.

By:

Printed Name:

Title:

Representing:

Date:

Email:
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