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Project Description TOTAL Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Total 2021 | Jan-22 | Feb-22 | Mar-22 | Apr-22 | May-22 | Jun-22 | Jul-22 | Aug-22 | Sep-22 | Oct-22 | Nov-22 | Dec-22 | Total 2022 | Operating
Jan 2021 - Date
Dec 2022
TRTP Segments 1-3
4928 Segment 1
903216224 |TRTP 1 Restoration 150 - - - 25 25 25 25 25 25 - - - 150 - - - - - - - - - - - - - Dec-21
Total Segment 5 150 - - - 25 25 25 25 25 25 - - - 150 - - - - - - - - - - - - -
TRTP Segments 4-11
5472 Segment 5
800217232 |I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles singl - - - - - - - - - - - - - - - - - - - - - - - - - - - Feb-13
Total Segment 5 - - - - - - - - - - - - - - - - - - - - - - - - - - -
5243 Segment 6
800217316 |I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles singld 21 6 8 7 - - - - - - - - - 21 - - - - - - - - - - - - - Nov-14
903216225 |TRTP 6 Restoration, Oak Tree Mitigation, Escrow Close-Out 4,193 - 80 157 200 200 250 200 300 200 300 200 356 2,442 - 100 120 120 150 150 150 150 200 200 200 211 1,751 Dec-30
Total Segment 6 4,214 6 88 163 200 200 250 200 300 200 300 200 356 2,463 - 100 120 120 150 150 150 150 200 200 200 211 1,751
6438 Segment 7
800218138 |I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double- - - - - - - - - - - - - - - - - - - - - - - - - - - - Dec-14
903216563 |TRTP 11 Restoration, Oak Tree Mitigation, Escrow Close-Out 3,216 3 30 31 100 150 150 200 250 200 200 319 335 1,967 - 50 75 100 100 100 100 100 150 150 150 174 1,249 Dec-30
Total Segment 7 3,216 3 30 31 100 150 150 200 250 200 200 319 335 1,967 - 50 75 100 100 100 100 100 150 150 150 174 1,249
6439 Segment 8
800218645 |[I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L be] 20 7 8 5 - - - - - - - - - 20 - - - - - - - - - - - - - Mar-15
903216565 [TRTP 7 Restoration 1,108 1 14 14 50 50 50 50 75 50 50 86 145 635 - 40 40 40 40 40 40 40 40 40 40 73 473 Dec-24
Total Segment 8 1,128 8 22 19 50 50 50 50 75 50 50 86 145 655 - 40 40 40 40 40 40 40 40 40 40 73 473
7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 |Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 0 0 0 0 - - - - - - - - - 0 - - - - - - - - - - - - - Sep-16
801025887 |Acquire easements for CHUG - TRTP-Segment 8 7 5 2 - - - - - - - - - - 7 - - - - - - - - - - - - - Mar-16
801479004 |TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnatig 1 - 1 0 - - - - - - - - - 1 - - - - - - - - - - - - - Jun-21
903216567 |TRTP CHUG Restoration, Remediation 515 1 9 9 25 25 25 25 25 25 25 41 66 301 - 10 10 15 15 25 15 25 25 20 25 30 215 Dec-27
801985647 |ACQ/CHUG TRTP 8-Remediation_ETS 43 1 31 11 - - - - - - - - - 43 - - - - - - - - - - - - - Dec-25
Total TRTP Segment 8A 566 7 42 20 25 25 25 25 25 25 25 41 66 351 - 10 10 15 15 25 15 25 25 20 25 30 215
6442 Segment 11
800217339 |I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Ving 3 0 3 0 - - - - - - - - - 3 - - - - - - - - - - - - - Apr-15
903216561 [TRTP 8 Restoration 497 - 51 151 20 20 20 16 - - - - - 279 - 10 10 10 15 25 15 30 20 30 20 33 218 Dec-24
Total Segment 11 500 0 54 151 20 20 20 16 - - - - - 282 - 10 10 10 15 25 15 30 20 30 20 33 218
|Total TRTP Segments 4-11 | 9,624 | 24 | 236 | 385 | 395 | 445 | 495 | 491 650 475 575 646 | 901 | 5,718 | - | 210 255 | 285 | 320 340 320 345 | 435 | 440 435 | 520 | 3,905 |
8169 Colorado River Substation Expansion
902519003 |Colorado River Sub - Install SPS 10,060 471 461 798 2,217 2,034 1,199 485 487 463 418 433 535 10,000 50 30 - - - - - - - - - - 80 Dec-21
Total CRS Expansion 10,060 471 461 798 2,217 2,034 1,199 485 487 463 418 433 535 10,000 50 30 - - - - - - - - - - 80
7650 Whirlwind Substation Expansion
901307713 |Whirlwind 3rd AA bank and SPS - - - - - - - - - - - - - - - - - - - - - - - - - - - Apr-17
Total Whirlwind Sub Expansion - - - - - - - - - - - - - - - - - - - - - - - - - - -
6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 |[Calcite: LGIA Engineer and construct a new interconnection facility 9,900 19 15 13 20 20 20 36 50 50 50 50 57 400 80 80 180 180 180 180 180 1,080 1,080 1,080 1,080 120 5,500 Sep-23
Total Calcite Substation 9,900 19 15 13 20 20 20 36 50 50 50 50 57 400 80 80 180 180 180 180 180 1,080 1,080 1,080 1,080 120 5,500
6420 West of Devers Upgrade Project
800062511 |Pre-Engineering (Morongo Transmission Relocation Project) - - - - - - - - - - - - - - - - - - - - - - - - - - - May-21
901453922 |Devers Sub: Install 220kV CBs & DSs 350 5 103 191 10 10 5 5 5 5 5 6 - 350 - - - - - - - - - - - - - Jul-21
901453923 |EI Casco Sub: Install 220kV Terminal Equipment 0 0 - - - - - - - - - - - 0 - - - - - - - - - - - - - Aug-18
901453924 |Etiwanda Sub: Install 220kV Relay Equipment 22 2 0 - 5 5 4 5 - N - _ _ 22 _ _ _ _ _ _ _ i i ; ; : ; Mar-20
901453925 |San Bernardino : Install Disconnects 400 131 100 58 50 30 20 11 - - - - - 400 - - - - - - - - - - - - - Jan-21
901460764 |Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 52,338 5,758 6,806 1,785 5,000 4,750 4,750 2,250 2,050 1,800 1,800 2,200 1,672 40,621 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 900 850 967 11,717 May-21
901453926 |Vista Sub: Install Disconnects 79 41 30 7 - - - - - - - - - 79 - - - - - - - - - - - - - Feb-20
801275175 |Acquire Easements for West of Devers 2,932 (265) 77 12 200 200 200 200 200 400 400 400 908 2,932 - - - - - - - - - - - - - Dec-21
Total West of Devers 20,120 5,671 7117 2,054 5,265 4,995 4,979 2,471 2,255 2,205 2,205 2,606 2,580 44,403 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 900 850 967 11,717
6092 Alberhill System
800063633 |Licensing Phase - Site Selection, PEA/Application Preparation, Environ 1,886 54 79 44 87 87 87 87 114 121 114 87 86 1,048 70 70 70 70 70 70 70 70 70 70 70 70 838 Jan-26
800374409 |Valley: Replace existing LFCB relay with - - - - - - - - - - - - - - - - - - - - - - - - - - - Nov-24
800374410 |Serrano: Replace existing LFCB relay wit - - - - - - - - - - - - - - - - - - - - - - - - - - - Dec-24
800796373 |Alberhill Real Properties Acquisition - - - - - - - - - - - - - - - - - - - - - - - - - - - Dec-25
900502072 |Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by loof - - - - - - - - - - - - - - - - - - - - - - - - - - - Jan-26
900502073 |Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping - - - - - - - - - - - - - - - - - - - - - - - - - - - Jan-26
Total Alberhill 1,060 54 79 44 87 87 87 87 114 121 114 87 86 1,048 70 70 70 70 70 70 70 70 70 70 70 70 838
7546 Eldorado-Lugo-Mohave Upgrade
801648460 |ELMSC Real Properties Acquisition 1,949 6 46 24 25 25 25 25 25 25 25 25 24 300 10 10 10 10 10 50 50 50 - - - 1,449 1,649 Dec-21
901056467 |Eldorado Sub: Upgrade Terminal Equipment 7,115 138 462 358 211 331 208 322 208 209 313 262 221 3,243 301 349 405 366 537 601 209 540 143 143 142 136 3,872 May-22
901056468 [Lugo Sub: Upgrade Terminal Equipment and 11,645 879 1,093 742 159 159 287 271 271 271 271 159 658 5,219 398 1,347 513 547 758 963 692 282 247 237 221 221 6,426 Nov-21
901490550 [Mohave Sub:Install CBs, Disc.&series cap 10,943 199 792 307 1,219 903 768 535 293 293 591 318 710 6,928 222 192 376 602 586 819 735 109 119 85 85 85 4,015 Apr-21
901624163 [Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L 10,955 375 40 116 1,118 904 564 324 110 112 325 550 1,358 5,896 209 222 176 871 647 1,221 424 566 477 112 78 56 5,059 Jun-22
901826564 |Inst Eldo-Lug-Mhve Series Caps at Ludlow 10,866 372 34 107 1,454 917 306 324 911 551 211 250 593 6,030 461 234 513 719 684 1,232 409 185 154 112 78 55 4,836 Jan-22
901904770 [Eldorado-Mohave T/L: Instal OPGW, splice 3,316 138 145 374 373 109 87 222 64 64 90 88 372 2127 19 144 74 153 168 201 130 60 60 60 60 60 1,189 Jul-22
901904772 |Lugo-Mohave T/L(CA): Instal OPGW, splice 8,174 45 253 95 1,107 210 210 282 210 210 373 416 984 4,395 88 123 564 458 384 1,045 542 115 115 115 115 115 3,779 Jul-22
901904773 |Lugo-Mohave T/L(NV): Instal OPGW, splice 822 6 10 2 75 23 22 49 22 22 48 23 89 392 24 23 24 136 51 46 21 21 21 21 21 21 430 Jul-22
901904774 |Eldorado-Lugo T/L(CA): Clear infractions 3,972 63 13 14 247 245 247 303 247 191 136 219 548 2,474 56 96 187 317 283 97 92 74 74 74 74 74 1,498 Jul-22
Total Eldorado-Lugo-Mohave 69,757 2,220 2,889 2,141 5,988 3,826 2,724 2,657 2,361 1,948 2,383 2,310 5,558 37,004 1,788 2,740 2,842 4,179 4,108 6,275 3,304 2,002 1,410 959 874 2,272 32,753
7555 Mesa Substation
900959223 |Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an 107 34 29 44 - - - - - - - - - 107 - - - - - - - - - - - - - Dec-19
901192480 |Laguna Bell: Replace (4) 230 kV CBs 1 0 0 - - - - - - - - - - 1 - - - - - - - - - - - - - Apr-20
901192481 [Lighthipe:Replace (2) 230kV CBs&disconct (11) 0 13 (24) - - - - - - - - (0) (11) - - - - - - - - - - - - - Dec-19
901192483 |Rio Hondo Sub: Upgrade/Update Protection 0 0 0 - - - - - - - - - - 0 - - - - - - - - - - - - - May-20
901197441 [Mesa Area Phase2: Relocate various lines 146 (31) 12 3 85 3 3 3 51 3 3 3 5 146 - - - - - - - - - - - - - Jun-20
901560422 |Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 312 15 0 - 7 7 186 7 7 7 7 7 64 312 - - - - - - - - - - - - - Jun-20
901564026 |Center Sub:Replc 3 GE relays - - - - - - - - - - - - - - - - - - - - - - - - - - - May-20
901564029 |Redondo Sub: Replc 1 SEL-311L relay. - - - - - - - - - - - - - - - - - - - - - - - - - - - Feb-20
902124234 |Mesa-Mira Loma: Inst 3,491 612 286 1,262 256 234 24 24 24 24 24 24 71 2,867 - - - - - - - - - - - 623 623 Jul-22
902124235 |Mesa-Vincent 500kV: Install 1600 ckt ft ofconductor 1,006 (22) 59 11 10 10 10 804 10 10 10 10 85 1,006 - - - - - - - - - - - - - Jul-22
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902124236 |Eagle Rock-Mesa: Ins 217 (15) 77 1 25 61 33 6 - - - - 30 217 - - - - - - - - - - - - - Jun-20
902124387 |Goodrich-Mesa: Install 1000ft cndctr 68 (12) 23 - 22 4 4 4 4 4 4 4 4 68 - - - - - - - - - - - - - Jan-20
902124388 |Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 84 - 83 0 - - - - - - - - 84 - - - - - - - - - - - - - Jun-20
902124389 |Laguna Bell-MesaZ2: | 32 7 4 - - - 20 - - - - - 2 32 - - - - - - - - - - - - - Jun-20
902124390 |Lighthipe-Mesa: Install 3 strcts+cnd 78 - - - - - 37 41 - - - - 1 78 - - - - - - - - - - - - - Dec-19
902124394 |Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of condu (321) (22) (462) 15 9 9 9 69 9 9 9 19 (321) - - - - - - - - - - - - - Jan-21
902124395 |Mesa-Rio Hondo2: Install 3000ft cndctr (425) (15) (438) 27 - - - - - - - - - (425) - - - - - - - - - - - - - Jan-21
902124396 |Mesa-Vincent1: Install 2 strcts+cndctr 219 (0) 82 28 - - 107 - - - - - 3 219 - - - - - - - - - - - - - Dec-19
902124398 |Mesa-Vincent2: Install 2 strcts+cndctr 416 (4) 23 3 16 11 11 11 11 11 272 - 52 416 - - - - - - - - - - - - - Jun-20
902124580 |Mesa-Walnut: Install 158 (22) (9) - 105 11 11 - - - 44 - 19 158 - - - - - - - - - - - - - Dec-20
902124582 [Redondo-Vincent:Inst - - - - - - - - - - - - - - - - - - - - - - - - - - - May-18
902132965 |Goodrich-Laguna Bell: Install 1500ft cnd - - - - - - - - - - - - - - - - - - - - - - - - - - - May-18
902132967 |LagunaBell-RioHondo: 30 - 30 - - - - - - - - - - 30 - - - - - - - - - - - - - Jun-20
902178838 [Mesa: Upgrade to a 500/230/66/16kV sub 116,148 4,020 5,577 6,300 5,745 5,187 5,509 5,243 5,416 7,005 5,416 5,416 9,752 70,586 3,854 3,854 2,531 2,182 2,182 2,182 2,182 2,257 1,829 1,123 1,123 | 20,263 45,562 Sep-21
902472308 |Mira Loma Subs 41 1 - - - - - - - - - - 40 41 - - - - - - - - - - - - - Nov-21
902472309 |Vincent Subs 89 5 1 0 51 - - - - - - - 32 89 - - - - - - - - - - - - - May-21
901777019 [Mesa: SCE 50% MWD 605 - - - - - 605 - - - - - - 605 - - - - - - - - - - - - - Jun-18
Total Mesa 122,493 4,551 5,391 7,670 6,330 5,537 6,569 6,152 5,592 7,073 5,789 5,474 10,180 76,308 3,854 3,854 2,531 2,182 2,182 2,182 2,182 2,257 1,829 1,123 1,123 | 20,886 46,185
5450 Riverside Transmission Reliability Project
800062516 |I: 4518-5003--Mira Loma-Vista # 1 230kv: | (45) 2 (47) - - - - - - - - - - (45) - - - - - - - - - - - - - Jul-23
800062777 |WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop t - - - - - - - - - - - - - - - - - - - - - - - - - - - Feb-24
801979678 [RTRP-Real Property 47,774 - - - 22 26 71 73 227 228 168 1,225 1,242 3,282 3,698 3,698 3,698 3,698 3,698 3,698 3,698 3,698 3,698 3,698 3,698 3,817 44,492 Dec-22
901487150 [Vista Sub: Upgrade the line protection on the existing 246 - - - 4 4 4 4 4 4 4 4 15 46 17 17 17 17 17 17 17 17 17 17 17 17 200 Jan-23
901487151 |Mira Loma Sub: Upgrade line protection on the existing 161 - - - 3 3 3 3 3 3 3 3 10 30 11 11 11 11 11 11 11 11 11 11 11 11 131 Aug-26
902220349 [Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approxin 32,954 333 276 181 253 495 193 485 167 191 19 31 84 2,707 2,354 2,354 2,354 2,354 2,354 2,354 2,354 2,354 2,354 2,354 2,354 4,354 30,247 Oct-26
903112093 |MIRA LOMA-VISTA NO.1 Subtation 980 71 75 39 83 83 83 83 83 83 83 83 128 980 - - - - - - - - - - - - - Oct-26
903112254 |WILDLIFE -Sub SCE -CAISO Controlled facilities 102 4 (3) 1 10 10 10 10 10 10 10 10 19 102 - - - - - - - - - - - - - Feb-24
Total Riverside Transmission Reliability Project 82,172 411 301 221 374 621 363 657 494 519 287 1,356 1,499 7,102 6,079 6,079 6,079 6,079 6,079 6,079 6,079 6,079 6,079 6,079 6,079 8,199 75,070
|Grand Total for Non-TRTP | 348,409 | 13,396 | 16,252 | 12,941 | 20,282 | 17,121 | 15,941 | 12,546 | 11,352 | 12,379 | 11,246 | 12,315 | 20,494 | 176,265 | 12,921 | 13,853 | 12,702 [ 13,690 | 13,619 | 15786 [ 12,815| 12,488 [ 11,468 10,211 10,076 32,515 | 172,144 |
|Grand Total | 396,165 | 13,420 | 16,488 | 13,326 | 20,702 | 17,591 | 16,461 | 13,062 | 12,027 | 12,879 | 11,821 | 12,961 | 21,396 | 182,133 | 12,921 | 14,063 | 12,957 [ 13,975| 13,939 [ 16,126 | 13,135 | 12,833 [ 11,903 | 10,651 | 10,511 [ 33,035 | 176,050 |
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