WP-Schedule 10-FERC CWIP Capital expenditure Plan
lof8
FERC CWIP Capital Expenditure Plan
(excl CPUC related) in $000
(Install work only, excludes allocated corporate overheads such as P and B, A and G)

TOTAL
Project Jan 12 - Total
PIN/SAP W.O. Description Sept 13 Jan-12 | Feb-12 | Mar-12 | Apr-12 | May-12 | Jun-12 [ Jul-12 | Aug-12 | Sep-12 Oct-12 Nov-12 Dec-12 2012
4847 DCR Project
800062522 [DCR: Preliminary Engineering, Licensing 3,903 27 59 49 161 255 244 244 267 220 255 164 458 2,403
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L
800062494 |terminating at Colorado River Substation. 250,150 4,496 3,616 | 11,102 4,362 16,942 7,138 7,211 | 22,896 22,378 22,146 19,872 20,750 162,908
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW,
800062527 |with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line. 170,51 3,948 3,32 7,517 2,885 7,591 6,470 3,730 | 15,467 15,059 14,152 12,772 12,776 105,695
800062846 |I: DCR: Devers: Replace Circuit Breakers 3,49 38 5 21 252 264 252 252 276 228 264 228 228 2,308
800062850 |Devers Substation: Extend 500kV BUS two positions. 20,221 672 2,10 618 279 1,659 67 1,158 1,158 1,158 1,158 1,083 1,727 12,846
800062855 |I: DCR: Devers: Install Line Pos for Devers-Valley #2 500kV T/L. (44 (44) (44)
800062856 |I: DCR: Devers: Install 2 500kV Shunt Capacitors - -
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and
800062902 |other associated equipment to terminate the new Devers - Valley #2 500kV T/L. 9,685 20 85 840 355 135 647 68 68 68 69 69 1,139 3,563
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES
800063033 |CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 33,532 149 174 75 3,279 2,953 597 175 1,346 1,977 3,328 175 1,009 15,237
800403645 |Colorado River Switchyard: Construct a new 6 position 500kV switchyard 101,553 2,528 5,082 | 10,934 6,470 6,362 9,361 6,357 5,318 5,248 2,248 2,248 2,646 64,802
800418261 |Development of the Material Yards and helicopter assembly yards. 19,728 173 648 272 840 921 886 886 978 1,009 1,037 1,009 1,712 10,371
800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L. 6,269 391 355 557 2,644 94 250 250 250 250 252 410 - 5,703
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River
800504836 _|Switchyard. 9,013 270 276 1,905 1,600 2,500 - - - - 700 600 210 8,061
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional
800051690 |properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. 280 16 (O] 4 15 20 20 20 20 20 20 20 16 190
Devers-Valley #2 500KV T/L Land & Land Rights (CA): Acquire any additional properties or
800051691 |rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. 32 0 3 3 3 3 3 3 3 3 3 3 2 32
Total DCR 628,339 12,728 | 15,698 | 33,896 | 23,144 39,699 | 2535 | 20,354 | 48,047 47,618 45,632 38,654 42,673 394,077
TRTP Segments 3B and 3C, and 4-11
7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Winhub Substations 17,694 335 357 794 1,664 2,156 2,635 2,778 3,198 1,726 1,210 542 300 17,694
800063658 |Highwind Substation Construction 7,401 145 35 62 531 1,015 1,005 1,272 971 651 710 623 381 7,401
800452215 [I: TRTP 3B: Land Acquisition. 120 4 1 0 15 15 15 12 9 10 10 9 20 120
Total Segment 3B 25,215 483 392 857 2,210 3,186 3,655 4,062 4,178 2,387 1,930 1,174 700 25,215
7014 Segment 3C
800219424 |I: TRTP 3C-1: Windhub 500kV Sub upgrade. 744 (29) 1.2 16 08 34 - - - - - - - 744
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 36,633 558 1,0 2,337 3,300 7,127 7,428 3,306 3,668 2,973 2,507 1,008 1,008 36,233
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. ,630 (216) 7 88 84 03 783 152 140 - - - 0 ,630
800219631 |[I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. 9 5 0 4 - - - - - - - - 0 9
900692988 |Magunden Relays 100 - - - - 5 5 5 5 35 35 10 - 100
Total Segment 3C 42,115 317 3,023 3,044 4,092 8,169 8,216 3,463 3,813 3,008 2,542 1,018 1,008 41,715
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Project Total Jan - Operating
PIN/SAP W.O. Description Jan-13 | Feb-13 | Mar-13 | Apr-13 | May-13 | Jun-13 | Jul-13 | Aug-13 | Sep-13 | Sept 2013 Date
4847 DCR Project

800062522 [DCR: Preliminary Engineering, Licensing 200 200 200 200 200 200 100 100 100 1,500 Sep-13

Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L

800062494 |terminating at Colorado River Substation. 17,651 | 12,876 | 12,150 | 10,387 9,732 7,647 6,868 4,830 5,102 87,242 Sep-13
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW,

800062527 |with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line. 12,916 9,443 8,841 7,564 7,125 5,750 5,349 3,622 4,213 64,822 Sep-13

800062846 |I: DCR: Devers: Replace Circuit Breakers 137 119 131 137 137 125 137 137 125 1,186 Sep-13

800062850 |Devers Substation: Extend 500kV BUS two positions. 2,145 1,011 514 510 646 775 848 593 339 7,380 Sep-13

800062855 |[I: DCR: Devers: Install Line Pos for Devers-Valley #2 500kV T/L. - Sep-13

800062856 |I: DCR: Devers: Install 2 500kV Shunt Capacitors - Sep-13
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and

800062902 |other associated equipment to terminate the new Devers - Valley #2 500kV T/L. 938 837 982 774 866 776 452 316 180 6,121 Sep-13
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES

800063033 |CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 3,611 3,037 2,522 2,262 2,080 1,584 1,594 1,122 484 18,295 Sep-13

800403645 |Colorado River Switchyard: Construct a new 6 position 500kV switchyard 6,255 5,044 4,590 4,178 4,444 4,224 4,011 2,601 1,405 36,751 Sep-13

800418261 |Development of the Material Yards and helicopter assembly yards. 958 840 969 1,126 1,265 1,271 1,398 1,214 317 9,357 Sep-13

800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L. 5 12 29 57 91 113 124 87 49 566 Sep-13
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River

800504836 |Switchyard. 26 34 61 103 144 176 194 138 75 952 Sep-13
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional

800051690 |properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. 10 10 10 10 10 10 10 10 10 90 Sep-13

Devers-Valley #2 500KV T/L Land & Land Rights (CA): Acquire any additional properties or

800051691 |rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. - - - - - - - - - - Sep-13
Total DCR 44,852 | 33,461 | 30,999 | 27,308 | 26,739 | 22,649 | 21,084 | 14,771 12,400 234,262

TRTP Segments 3B and 3C, and 4-11

7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Winhub Substations - - - - - - - - - - Dec-12
800063658 [Highwind Substation Construction - - - - - - - - - - Dec-12
800452215 [I: TRTP 3B: Land Acquisition. - - - - - - - - - - Dec-12

Total Segment 3B - - - - - - - - - -

7014 Segment 3C
800219424 |[I: TRTP 3C-1: Windhub 500kV Sub upgrade. - - - - - - - - - - May-12
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 185 185 30 - - - - - - 400 Dec-12
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. - - - - - - - - - - Jul-12
800219631 |[I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. - - - - - - - - - - Dec-11
900692988 |Magunden Relays - - - - - - - - - - Jul-12

Total Segment 3C 185 185 30 - - - - - - 400
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TOTAL
Project Jan 12 - Total
PIN/SAP W.O. Description Sept 13 Jan-12 | Feb-12 | Mar-12 | Apr-12 | May-12 | Jun-12 [ Jul-12 | Aug-12 | Sep-12 Oct-12 Nov-12 Dec-12 2012
6435 Segment 4
800217116 |[I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 17,749 (34)| 3.413 1,684 116 2,373 2,373 1,443 751 751 751 751 647 15,020
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop
800217211 |existing Midway-Vincent No.3 500kV. 2,308 528 140 53 (370) 378 332 268 336 108 108 108 99 2,089
00269206 [I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. - - - - - - - - - - - - - -
00271208 |I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. - 0 ) - - - - - - - - - ) -
00051900 [TRTP: Segment 4 Real Properties 270 78 73 74 5 5 5 5 5 5 5 5 5 270
Total Segment 4 20,327 573 3,626 1,811 (249) 2,756 2,710 1,717 1,092 864 864 864 751 17,379
5472 Segment 5
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering.
800062539 |Environmental studies and licensing. 801 58 156 3 65 65 65 65 65 65 65 65 65 801
800217225 |I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. 226 3 107 1 (258) 157 151 11 11 11 11 11 11 226
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing
800217232 |right of way. 49,629 3,967 7,044 5,098 1,440 4,235 4,156 4,204 892 3,865 3,859 3,621 3,636 46,017
800433760 |TRTP 4-11: Licensing 1,300 110 156 480 122 54 54 54 54 54 54 54 54 1,300
800051902 |TRTP: Segment 5 Real Properties 183 20 4 0 117 5 5 5 5 5 5 5 5 183
Total Segment 5 52,138 4,159 7,467 5,583 1,485 4,516 4,431 4,339 1,027 3,999 3,994 3,756 3,770 48,526
5243 Segment 6
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on
800217316 |existing ROW vacated by Antelope-Mesa line. 92,524 863 1,769 2,495 841 863 8,476 1,316 937 4,684 7,873 6,479 4,044 40,640
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between
800217330 |Vincent SS and ANF boundary (MO-T1). 16,787 113 696 422 274 296 566 566 583 548 601 566 873 6,104
800051930 |I: TRTP 6-6: Land Acquisition. 31 2 2 0 3 3 3 3 3 3 3 3 3 31
Total Segment 6 109,342 978 2,466 2,917 1,118 1,162 9,045 1,885 1,523 5,235 8,477 7,048 4,921 46,775
6438 Segment 7
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect
800218130 |new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2. 10,623 (36) 719 4,146 5 96 415 216 5 760 1,340 1,325 280 9,271
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
800218138 |2156 ACSR)between the City of Duarte and near the Mesa SS. 51,542 1,569 4,788 1,600 4,667 2,994 1,670 844 691 1,592 2,240 1,773 4,672 29,099
800051909 |I: TRTP 7-7: Land Acquisition. 25 (0) 0 2 1 1 1 1 1 1 1 1 4 15
Total Segment 7 62,190 1,533 5,507 5,749 4,672 3,091 2,086 1,061 697 2,354 3,581 3,100 4,956 38,386
6439 Segment 8
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills
800218522 |from MA1-T4 to MA1-T2. 1,102 344 482 135 39 4 4 4 4 4 4 22 21 1,066
800218551 |[I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. 56 (120) 72 105 - - - - - - - - (1) 56
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV
800218618 |T/L. 548 97) 90 556 - - - - - - - - - 548
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira
800218645 |Loma (Section of Mira Loma and Vincent). 118,982 3,620 2,313 3,474 1,097 5,938 4,178 3,210 3,295 11,293 2,943 5,492 17,112 63,965
800375079 |I: TRTP 8: Chino Hills State Park 500KV reroute alternative 4CM. - - - - - - - - - - - - - -
TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner
900610533 |Ruling (ACR) to review alternate routes of construction. 1,144 55 183 13 50 50 50 50 50 50 50 50 48 697
800051911 [I: TRTP 8-12: Land Acquisition. 2,904 71 157 22 82 86 63 77 75 72 75 74 765 1,618
Total Segment 8 124,736 3,873 3,297 4,304 1,268 6,078 4,295 3,341 3,424 11,418 3,071 5,638 17,945 67,950
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Project Total Jan - Operating
PIN/SAP W.O. Description Jan-13 | Feb-13 | Mar-13 | Apr-13 | May-13 | Jun-13 | Jul-13 | Aug-13 | Sep-13 | Sept 2013 Date
6435 Segment 4
800217116 |[I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 510 510 263 263 263 263 219 219 219 2,729 Apr-12
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop
800217211 |[existing Midway-Vincent No.3 500kV. 110 110 - - - - - - - 219 Nov-12
00269206 [I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. - - - - - - - - - - Jun-12
00271208 [I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. - - - - - - - - - - Sep-12
00051900 |TRTP: Segment 4 Real Properties - - - - - - - - - - Apr-13
Total Segment 4 619 619 263 263 263 263 219 219 219 2925
5472 Segment 5
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering.
800062539 |Environmental studies and licensing. - - - - - - - - - - Feb-15
800217225 |[I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. - - - - - - - - - - Nov-12
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing
800217232 |right of way. 663 663 411 329 329 329 296 296 297 3,612 Nov-12
800433760 |TRTP 4-11: Licensing - - - - - - - - - - Feb-15
800051902 |TRTP: Segment 5 Real Properties - - - - - - - - - - Dec-12
Total Segment 5 663 663 411 329 329 329 296 296 297 3,612
5243 Segment 6
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on
800217316 |existing ROW vacated by Antelope-Mesa line. 10,429 9,342 7,197 6,052 5,170 2,579 3,025 5,902 2,188 51,884 Feb-14
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between
800217330 |Vincent SS and ANF boundary (M0-T1). 907 620 593 1,749 2,280 2,210 1,512 406 406 10,683 Feb-14
800051930 |I: TRTP 6-6: Land Acquisition. - - - - - - - - - - Jun-12
Total Segment 6 11,336 | 9,962 | 7,790 7,801] 7,450 4,789 4537 ] 6,308 2,594 62,567
6438 Segment 7
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect
800218130 [new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2. 17 254 5 5 463 595 5 5 5 1,351 Sep-14
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
800218138 |2156 ACSR)between the City of Duarte and near the Mesa SS. 4,438 3,463 3,224 3,787 3,508 1,946 644 644 787 22,443 Oct-14
800051909 |I: TRTP 7-7: Land Acquisition. 1 1 1 1 1 1 1 1 - 10 Dec-13
Total Segment 7 4,456 3,718 3,230 3,793 3,972 2,542 650 650 791 23,804
6439 Segment 8
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills
800218522 |from MA1-T4 to MA1-T2. 4 4 4 4 4 4 4 4 4 36 Mar-14
800218551 |[I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. - - - - - - - - - - Nov-11
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV
800218618 |T/L. - - - - - - - - - - Jun-11
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira
800218645 |Loma (Section of Mira Loma and Vincent). 8,730 7,910 8,622 5,712 5,740 3,898 4,638 5,248 4,519 55,017 Sep-14
800375079 |I: TRTP 8: Chino Hills State Park 500KV reroute alternative 4CM. - - - - - - - - - - Dec-13
TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner
900610533 |Ruling (ACR) to review alternate routes of construction. 50 50 50 50 50 50 50 50 50 448 Dec-13
800051911 [I: TRTP 8-12: Land Acquisition. 769 74 74 74 74 74 74 74 - 1,286 Dec-13
Total Segment 8 0553 | 8,037 8750] 5839 5868 4025] 4765] 53/5] 4573 56,756 R
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TOTAL
Project Jan 12 - Total
PIN/SAP W.O. Description Sept 13 Jan-12 | Feb-12 | Mar-12 | Apr-12 | May-12 | Jun-12 [ Jul-12 | Aug-12 | Sep-12 Oct-12 Nov-12 Dec-12 2012
6440 Segment 9
800148391 [TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION (24)) - - - - - - - - - - - (24)) (24))
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800157254 |TRANSFORMER BANK 51 - - - - - - - - - - - 5.
800157256 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION (191) - - - - - - - - - - - (191) (191)
800216839 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 17,758 (177)] 3,666 483 3,602 1,698 318 243 150 4,174 40 40 7 14,
800216848 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 2,503 135 471 65 233 821 182 110 104 86 68 61 16 2,50
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
800216929 |POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. 24,271 785 2,528 139 1,579 1,452 1,351 1,026 858 1,842 1,736 1,555 1,179 16,033
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800217014 |TRANSFORMER BANK 834 64 585 (129) 82 68 66 58 32 8 - - 0 834
800218099 |TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 559 16 9 8 64 64 65 61 56 12 12 12 15 394
800218712 |TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 2,449 222 382 208 309 257 261 132 123 116 83 85 0 2,177
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE
800219576 |MIDWAY NO. 3 SERIES CAPACITOR. (112), @3) 20 (55)| - - - - - - - - (74) (112),
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B
800219704 |CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 1,15 110 53 106 148 118 113 184 101 69 45 10 ) 1,05
00280844 [TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 61. 1 1 2 20 93 214 141 28 6 6 - 103 61.
00389798 [TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 9 15 21 10 15 10 7 7 5 - - - 6 9
00390201 [I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. - - - 1 - - - - - - - 0
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3
900516432 |500KkV transmission line. 846 2 4 5 168 190 193 129 86 46 20 4 0 846
800208721 |TRTP: Segment 9 Real Properties 8 3 4 1 - - - - - - - - 0 3
Total Segment 9 50,814 1,172 7,746 843 6,220 4,770 2,769 2,091 1,541 6,361 2,011 1,767 1,307 38,596
6441 Segment 10
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit
800217239 |500kV T/L between Whirlwind and Windhub Substations. 16,444 3,158 946 856 189 2,319 2,144 697 697 697 697 697 578 13,677
800208725 [TRTP: Segment 10 Real Properties 5 2 9 3 5 5 5 5 5 5 5 5 4 58
Total Segment 10 16,502 3,160 954 858 194 2,325 2,149 702 702 702 702 702 582 13,735
6442 Segment 11
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L.
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS
800217339 |area. 16,778 464 331 390 639 389 119 119 119 119 226 8,476 40 11,430
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant
800217366 |position of existing 220kV double-circuit tower line between Mesa and Gould area. 2,270 313 261 385 48 48 16 16 16 16 48 592 80 1,838
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to
800217381 |connect Eagle Rock-Pardee T/L into Gould SS. 427 210 22 38 21 21 5 5 5 5 21 21 (137) 238
800208616 |I' TRTP 11-9: Land Acquisition. 3,157 59| 2963 3 15 15 15 15 15 15 15 15 11 3,157
Total Segment 11 22,632 1,046 3,577 816 723 473 155 155 155 155 310 9,104 (6) 16,663
[Subtotal Segments 3B & 3C 67,330 800] 3,416] 3,001] 6,302 11,356] 11,871] 7,525] 7,991 5,395 2,472 2,102 1,709 66,930
Subtotal Segments 4 - 11 458,681 | 16,493 | 34,640 | 22,880 | 15432 | 25170 | 27,640 | 15291 | 10,161 31,089 | 23,010 31,979| 34,226 288,010
|Total Segments 3B, 3C, & 4 - 11 526,011 | 17,294 | 38,055 26,781 | 21,734 | 36,525| 39,511 | 22,816 | 18,152 36,484 | 27,482| 34,171] 35935 354,940
6551 Eldorado-lvanpah Transmission Project
800063786 |EITP, Licensing & Permit 446 35 286 70 47 1 1 1 1 1 1 1 1 446
900316933 |Construct a New Ivanpah 220/115 kV ion 60,906 2,175 153 177 1,708 388 1,558 4,359 3,605 4,621 6,871 6,271 3,972 35,858
900316934 |Eldorado 220 kV Substation: Upgrades 17,203 30 931 602 78 66 886 1,232 1,232 1,232 1,232 2,002 1,485 11,008
Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile
900344621 |double-circuit 220 kV T/L (2B-1590). 30,701 10 926 161 2,466 404 1,378 1,356 1,405 1,497 1,487 1,586 1,573 14,249
Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile
900344623 |double-circuit 220 kV T/L (2B-1590) 116,113 2,544 961 3,127 2,333 2,238 4,771 4,732 5,735 6,889 5,977 11,084 7,248 57,639
800586667 |Real Properties 220 5 3 2 2 10 10 10 10 50 50 15 53 220
Total EITP 225,589 4,799 3,260 4,139 6,634 3,107 8,604 [ 11,690 | 11,988 14,290 15,618 20,959 14,332 119,420




WP-Schedule 10-FERC CWIP Capital expenditure Plan
60f8
FERC CWIP Capital Expenditure Plan
(excl CPUC related) in $000
(Install work only, excludes allocated corporate overheads such as P and B, A and G)

Project Total Jan - Operating
PIN/SAP W.O. Description Jan-13 | Feb-13 | Mar-13 | Apr-13 | May-13 | Jun-13 | Jul-13 | Aug-13 | Sep-13 | Sept 2013 Date
6440 Segment 9
800148391 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION - - - - - - - - - - May-12
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800157254 |TRANSFORMER BANK - - - - - - - - - - May-12
800157256 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION - - - - - - - - - - May-12
800216839 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 650 650 650 650 490 356 - - - 3,446 Feb-12
800216848 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION - - - - - - - - - - May-12
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
800216929 |POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. 1,699 1,915 1,807 1,699 488 291 113 113 113 8,238 May-12
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800217014 |TRANSFORMER BANK - - - - - - - - - - May-12
800218099 |TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 18 18 18 18 18 18 18 18 19 165 Jan-13
800218712 |TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 58 58 58 13 13 13 13 24 24 272 May-13

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE

800219576 |MIDWAY NO. 3 SERIES CAPACITOR. - - - - - - - - - - Feb-12
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B
800219704 |CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 23 23 23 23 4 - - - - 97 May-
00280844 [TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES - - - - - - - - - - Dec-
00389798 [TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration - - - - - - - - - - Dec-.
00390201 [I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. - - - - - - - - - - Dec-.
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3
900516432 |500KkV transmission line. - - - - - - - - - - May-13
800208721 |TRTP: Segment 9 Real Properties - - - - - - - - - - Jun-12
Total Segment 9 2448 | 2,664 2,556 2,403 1013 677 144 155 156 12,218
6441 Segment 10
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit
800217239 |500kV T/L between Whirlwind and Windhub Substations. 521 521 247 247 247 247 247 247 246 2,767 Apr-12
800208725 |TRTP: Segment 10 Real Properties - - - - - - - - - - Apr-13
Total Segment 10 | 521 521 247 247 247 247 247 247 246 2,767
6442 Segment 11

I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L.
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS

800217339 |area. 542 542 542 542 542 542 542 1,012 542 5,348 May-15
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant
800217366 _|position of existing 220kV double-circuit tower line between Mesa and Gould area. 48 48 48 48 48 48 48 48 48 432 May-15

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate

Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to
800217381 |connect Eagle Rock-Pardee T/L into Gould SS. 21 21 21 21 21 21 21 21 21 189 May-15
800208616 |I: TRTP 11-9: Land Acquisition. - - - - - - - - - Jun-12

Total Segment 11 611 611 611 611 611 611 611 1,081 611 5569 [N

rSubtotaI Segments 3B & 3C 185 185 30 - - - - - - 400
|Subtotal Segments 4 - 11 30,207 | 26,796 | 23,858 | 21,285| 19,752 | 13,483 | 11,469 | 14,332 9,488 170,671
Total Segments 3B, 3C, & 4 - 11 30,392 | 26,981 | 23,888 | 21,285| 19,752 | 13,483 | 11,469 | 14,332 9,488 171,071
6551 Eldorado-lvanpah Transmission Project
800063786 |EITP, Licensing & Permit - - - - - - - - - - Jul-13
900316933 |Construct a New Ivanpah 220/115 kV Substation 1,538 2,528 3,079 2,509 1,939 7,074 1,867 1,159 3,355 25,048 Jul-13
900316934 |Eldorado 220 kV Substation: Upgrades 812 702 703 683 663 993 300 400 939 6,195 Jul-13
Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile
900344621 |double-circuit 220 kV T/L (2B-1590). 1,937 1,940 1,958 1,901 1,828 1,878 2,315 727 1,968 16,452 Jul-13
Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile
900344623 |double-circuit 220 kV T/L (2B-1590) 6,854 7,183 7,678 6,871 6,533 6,515 7,191 2,935 6,714 58,474 Jul-13
800586667 |Real Properties - - - - - - - - - - Jul-13
Total EITP 11,141 12,353 | 13,418 11,064 | 10063 | 16460 11673| 5221] 12,676] 106,160 [EEEEGNG




(Install work only, excludes allocated corporate overheads such as P and B, A and G)

FERC CWIP Capital Expenditure Plan
(excl CPUC related) in $000

WP-Schedule 10-FERC CWIP Capital expenditure Plan

TOTAL
Project Jan 12 - Total
PIN/SAP W.O. Description Sept 13 Jan-12 | Feb-12 | Mar-12 | Apr-12 | May-12 | Jun-12 [ Jul-12 | Aug-12 | Sep-12 Oct-12 Nov-12 Dec-12 2012
7018 Lugo-Pisgah Phase Il
[ 8004939057 [Pisgah Sub: Siting Study for New Substation | - - - - - - - - - - - - - -
|Total Lugo-Pisgah Phase Il | - - - - - - - - - - - - - -
6929 Red Bluff Substation
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
900247848 |CRS#1- 500KV Line. 8,946 102 13 13 69 72 84 103 113 121 482 424 1,344 2,938
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. 140,674 979 4,785 6,489 4,018 20,940 7,975 8,510 9,672 2,163 9,892 6,582 2,466 84,470
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and
900312870 |form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 10,055 85 254 546 444 430 515 603 693 576 836 838 867 6,687
Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and
900342200 |form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls. 7,550 95 353 483 464 321 286 395 427 433 684 675 608 5,225
800380461 |[CRE: Siting study for New Substation 903 76 13 14 45 47 45 45 50 41 67 58 94 595
Total Red Blu 168,128 1,336 5,418 7,544 5,040 21,811 8,905 9,656 [ 10,953 3,334 11,962 8,577 5,379 99,915
7076 Colorado River Substation Expansion
800404139 |Colorado River Substation: Install Equipment to support Large Generation Interconnections. 67,295 377 2,192 2,879 4,914 4,401 5,490 2,620 2,565 1,336 1,149 1,865 6,614 36,402
800466294 |CRS Expansion: Licensing effort - - - - - - - - - - - - - -
Total CRS Expansion 67,295 377 2,192 2,879 4,914 4,401 5,490 2,620 2,565 1,336 1,149 1,865 6,614 36,402
7054/7066-706 Whirlwind Substation Expansion
900389180 [Whirlwind Substation: Expand existing line positions. 2,650 242 9 1,084 25 25 300 350 350 266 - - - 2,650
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind
900397857 _|Substation to terminate the Q412 - AV Solar 1. 850 14 8 117 25 50 100 250 100 186 - - - 850
900615314 [Whirlwind (NU): Equip one 220KV position - Solar Star 1 2,043 0 0 0 11 18 31 5 32 85 35 530 252 1,000
900642439 [Whirlwind (NU): Equip one 220KV position - Solar Star 2 2,043 - 0 1 6 25 31 5 32 85 35 530 250 1,000
900692361 |Whirlwind 2nd and 3rd AA Bank 27,327 - - - 7 20 33 66 132 188 205 178 172 1,000
Total Whirlwind Sub Expansion 34,914 256 17 1,202 74 138 495 676 646 809 275 1,238 675 6,500
7091 South of Kramer Transmission
900295954 |[Jasper: LGIA Engineer and construct a new interconnection facility 1,757 35 64 54 111 100 117 129 142 111 116 112 159 1,250
900473253 [New Cool Water-Lugo 220 kV Transmission Line 10,441 107 171 277 331 533 501 508 508 508 535 535 489 5,000
900704372 |I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 486 N - - - - N - - - - - - -
Total South of Kramer 12,683 142 234 330 442 633 618 637 650 619 650 646 648 6,250
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 15,665 247 326 562 812 607 678 783 781 731 774 763 936 8,000
Devers-El Casco, EI Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers.
900463423 |(SBRAP). - - - - - - - - - - - - - -
Total West of Devers 15,665 247 326 562 812 607 678 783 781 731 774 763 936 8,000
Grand Total [ L678,624] 37.179] 65200 77,333 62,793 106,021] 90,238 ] 69,232 93,782 105,220 | 103541] 106,874 | 107,101 | 1025504
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FERC CWIP Capital Expenditure Plan
(excl CPUC related) in $000
(Install work only, excludes allocated corporate overheads such as P and B, A and G)

WP-Schedule 10-FERC CWIP Capital expenditure Plan

Project Total Jan - Operating
PIN/SAP W.O. Description Jan-13 | Feb-13 | Mar-13 | Apr-13 | May-13 | Jun-13 | Jul-13 | Aug-13 | Sep-13 | Sept 2013 Date
7018 Lugo-Pisgah Phase Il
[ 800493057 [Pisgah Sub: Siting Study for New Substation | - | - | - | - | - | - | - | - | - | - Suspended
[Total Lugo-Pisgah Phase Il | - | - | - | - | - | - | - | - | - | - i
6929 Red Bluff Substation
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
900247848 |CRS#1- 500KV Line. 484 465 514 660 805 731 805 805 739 6,008 Dec-13
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. 5,879 6,202 8,745 | 11,225 9,350 3,650 3,119 4,472 3,563 56,204 Dec-13
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and
900312870 |form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 552 485 534 449 401 387 373 186 - 3,368 Dec-13
Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and
900342200 |form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls. 554 349 387 296 270 186 166 117 - 2,325 Dec-13
800380461 |CRE: Siting study for New Substation 47 41 45 47 47 43 37 - - 308 Dec-13
[Total Red BIlu 7516 | 7,543 | 10,226 | 12677 10873| 4097 | 4499 5579 4,303 55,212 [
7076 Colorado River Substation Expansion
800404139 |Colorado River Substation: Install Equipment to support Large Generation Interconnections. 4,077 4,077 4,077 4,077 4,077 4,077 3,701 2,730 - 30,893 Nov-13
800466294 |CRS Expansion: Licensing effort - - - - - - - - - - Nov-13
Total CRS Expansion 4,077 4,077 4,077 4,077 4,077 4,077 3,701 2,730 - 30,893
7054/7066-706 Whirlwind Substation Expansion
900389180 [Whirlwind Substation: Expand existing line positions. - - - - - - - - - - Sep-12
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind
900397857 [Substation to terminate the Q412 - AV Solar 1. - - - - - - - - - - Sep-12
900615314 [Whirlwind (NU): Equip one 220KV position - Solar Star 1 20 8 95 100 125 250 400 20 25 1,043 Jan-14
900642439 [Whirlwind (NU): Equip one 220KV position - Solar Star 2 20 8 95 100 125 250 400 20 25 1,043 Jan-14
900692361 [Whirlwind 2nd and 3rd AA Bank 271 337 462 396 343 2,442 1,980 | 18,513 1,584 26,327 Dec-16
Total Whirlwind Sub Expansion 311 353 652 596 503 | 2,042 | 2,780| 18,553 | 1,634 28,414 R
7091 South of Kramer Transmission
900295954 |[Jasper: LGIA Engineer and construct a new interconnection facility 26 28 29 25 25 25 26 286 36 507 Oct-15
900473253 [New Cool Water-Lugo 220 kV Transmission Line 644 628 635 571 566 566 610 610 610 5,441 Apr-18
900704372 |I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 33 46 56 53 54 54 66 66 58 486 Oct-15
Total South of Kramer 703 702 720 649 645 645 702 962 704 5433
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 931 973 1,144 782 775 774 762 756 766 7,665 Dec-17
Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers.
900463423 |(SBRAP). - - - - - - - - - - Dec-17
Total West of Devers 931 973 1,144 782 775

Grand Total
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