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Question 02:
For WMP initiative SH-10, Tree Attachment Remediation, why is all the work done in 2nd half of
the year?

Response to Question 02:

This year, Tree Attachment Remediation work faced delays due to material shortages in the first
half of the year. Additionally, as most of the projects are situated in the mountainous San Joaquin
area, weather conditions affect accessibility during the early winter months of the year. As stated in
its most recent quarterly reporting to OEIS, SCE anticipates meeting the year-end target. SCE’s
quarterly reporting on WMP initiatives is available at www.sce.com/wmp.



