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Forecast Additions to Net Plant

 Forecast Period 
Mon-Yr  Gross Additions  CWIP  Gross Additions  CWIP  Gross Additions  CWIP 
Jan-24 13,277,322                1,273,724                  774,648                         -                                       14,051,970               1,273,724                  
Feb-24 13,229,042                1,205,474                  619,400                         -                                       13,848,442               1,205,474                  
Mar-24 15,823,666                3,806,641                  619,400                         -                                       16,443,066               3,806,641                  
Apr-24 61,469,188                42,866,255                34,592,756                  33,332,540                  96,061,943               76,198,794               
May-24 20,734,797                6,099,082                  79,995,402                  77,501,603                  100,730,199             83,600,685               
Jun-24 20,470,123                4,821,976                  16,868,222                  15,317,327                  37,338,345               20,139,303               
Jul-24 49,804,403                19,800,790                38,093,060                  35,518,622                  87,897,462               55,319,411               

Aug-24 17,277,199                2,502,535                  1,408,650                     -                                       18,685,849               2,502,535                  
Sep-24 14,629,275                773,970                       1,378,683                     -                                       16,007,958               773,970                      
Oct-24 29,603,055                14,116,217                845,650                         -                                       30,448,705               14,116,217               
Nov-24 14,110,294                891,468                       1,056,650                     -                                       15,166,944               891,468                      
Dec-24 20,841,949                4,308,544                  47,705,420                  44,574,311                  68,547,369               48,882,855               
Jan-25 16,505,016                116,389                       448,071                         -                                       16,953,087               116,389                      
Feb-25 24,293,805                383,415                       64,894,939                  36,060,894                  89,188,744               36,444,308               
Mar-25 28,564,215                1,747,014                  1,545,045                     -                                       30,109,260               1,747,014                  
Apr-25 21,331,726                4,568,607                  1,969,464                     614,004                         23,301,190               5,182,611                  
May-25 28,369,540                (544,759)                     1,355,460                     -                                       29,725,000               (544,759)                     
Jun-25 21,066,646                (774,834)                     1,356,460                     -                                       22,423,106               (774,834)                     
Jul-25 29,675,924                104,110                       4,840,112                     -                                       34,516,036               104,110                      

Aug-25 31,238,864                910,941                       448,071                         -                                       31,686,935               910,941                      
Sep-25 15,643,481                -                                    419,071                         -                                       16,062,552               -                                    
Oct-25 16,192,040                -                                    419,071                         -                                       16,611,111               -                                    
Nov-25 15,643,481                -                                    2,419,071                     -                                       18,062,552               -                                    
Dec-25 99,512,634                2,911,814                  7,808,915                     -                                       107,321,549             2,911,814                  

Non-Incentive Incentive Total Non-Incentive and Incentive
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Transmission High / Low Voltage Summary ($000)

Low Voltage
Month Incentive Non-Incentive Total Non-Incentive Total Adds
Jan-24 775                           11,320                    12,095                    1,957                       14,052                    
Feb-24 1,394                       23,251                    24,645                    3,255                       27,900                    
Mar-24 2,013                       37,772                    39,786                    4,558                       44,343                    
Apr-24 36,606                    83,995                    120,601                  19,804                    140,405                  
May-24 116,602                  99,009                    215,611                  25,525                    241,136                  
Jun-24 133,470                  118,017                  251,487                  26,987                    278,474                  
Jul-24 171,563                  166,523                  338,086                  28,286                    366,371                  

Aug-24 172,972                  182,423                  355,394                  29,663                    385,057                  
Sep-24 174,350                  195,754                  370,104                  30,961                    401,065                  
Oct-24 175,196                  222,050                  397,246                  34,268                    431,514                  
Nov-24 176,253                  234,638                  410,890                  35,791                    446,681                  
Dec-24 223,958                  253,690                  477,648                  37,580                    515,228                  
Jan-25 224,406                  269,388                  493,794                  38,388                    532,181                  
Feb-25 289,301                  292,874                  582,175                  39,195                    621,370                  
Mar-25 290,846                  320,631                  611,477                  40,003                    651,479                  
Apr-25 292,815                  341,155                  633,970                  40,810                    674,781                  
May-25 294,171                  368,717                  662,888                  41,618                    704,506                  
Jun-25 295,527                  388,976                  684,503                  42,425                    726,929                  
Jul-25 300,367                  417,844                  718,212                  43,233                    761,445                  

Aug-25 300,816                  448,276                  749,091                  44,040                    793,132                  
Sep-25 301,235                  463,112                  764,346                  44,848                    809,194                  
Oct-25 301,654                  478,496                  780,150                  45,656                    825,805                  
Nov-25 304,073                  493,332                  797,405                  46,463                    843,868                  
Dec-25 311,882                  575,897                  887,779                  63,411                    951,189                  

High Voltage
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2024

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP 
Less Collectible

2024 ISO 
Expenditures Less 
COR/Collectible

2025 ISO 
Expenditures Less 
COR/Collectible

CET-ET-TP-EC-999999 AAR and DLR program 6957 High Blankets TR-LINE 0.00% 40.9% 4,100.0                     7,677.0                     2,326.3                     2,494.7                     
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0% 5,424.8                     3,368.8                     5,424.8                     3,368.8                     
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0% 5,701.3                     4,351.2                     5,701.3                     4,351.2                     
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0% 6,465.3                     2,605.9                     6,465.3                     2,605.9                     
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% 444.3                         80.6                            444.3                         80.6                            
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Bettermen 4756 High Blankets TR-SUB 0.00% 100.0% 10,869.5                  7,703.5                     10,869.5                  7,703.5                     
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 131.1                         671.3                         131.1                         671.3                         
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 4,056.9                     1,902.0                     4,056.9                     1,902.0                     
CET-ET-IR-RP-839900 Bulk Capital Relay Replacement Program 8399 High Blankets TR-SUB 0.00% 100.0% 71.6                            -                                 71.6                            -                                 
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban   5210 High Blankets TR-SUB 0.00% 100.0% 3.2                               -                                 3.2                               -                                 
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0% 549.6                         1,238.9                     549.6                         1,238.9                     
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 100.0% 4,213.7                     5,385.6                     4,213.7                     5,385.6                     
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 292.6                         -                                 292.6                         -                                 
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 8,895.8                     17,896.0                  3,113.5                     6,263.6                     
COS-00-RE-MA-SBHVAC Substation HVAC Redundancy Program 6987 High Blankets TR-SUB 0.00% 35.0% -                                 7,180.0                     -                                 2,513.0                     
COS-00-SP-BR-000000 Seismic Program - Bus Rel (FERC) 7392 High Blankets TR-SUB 0.00% 90.4% 175.0                         125.0                         158.2                         113.0                         
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 65.1% 11,500.0                  12,000.0                  7,480.8                     7,806.0                     
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 78.3% 3,300.0                     3,300.0                     2,582.3                     2,582.3                     
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 61.8% 11,869.1                  22,370.9                  7,338.7                     13,831.9                  
COS-00-CS-CS-745401 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 59.8% 7,922.3                     -                                 4,740.8                     -                                 
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and Lig   7573 High Blankets TR-SUB 0.00% 100.0% 98.3                            2,397.2                     98.3                            2,397.2                     
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 100.0% 1,620.1                     140.0                         1,620.1                     140.0                         
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 42.1% 18,536.5                  11,768.6                  7,813.0                     4,960.4                     
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 25.4% 26,254.8                  25,736.3                  6,661.3                     6,529.7                     
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 0.8% 855.7                         859.2                         7.1                               7.1                               
CET-PD-IR-TP-789000 Transmission Maintenance Planned - OH Conductors 7890 High Blankets TR-LINE 0.00% 100.0% 1,942.1                     1,019.0                     1,942.1                     1,019.0                     
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8% 3,133.1                     2,962.8                     745.8                         705.3                         
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0% 14,657.3                  6,615.8                     10,260.1                  4,631.1                     
CET-PD-IR-TC-TRSJAC Transmission Small Civil 3364 Low Blankets TR-LINE 0.00% 47.9% 12,645.1                  4,093.3                     6,061.9                     1,962.3                     
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 23.9% 12,763.5                  10,211.9                  3,049.1                     2,439.6                     
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 7.3% 118,126.8               99,606.3                  8,676.3                     7,316.0                     
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 4057 Low Blankets TR-LINE 0.00% 0.8% 13,803.7                  302.9                         111.5                         2.4                               
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.9% 59.7                            96.4                            1.1                               1.8                               
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0% 21,378.9                  58,764.2                  21,378.9                  58,764.2                  
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip   3362 High Blankets TR-SUB 0.00% 100.0% 4,207.5                     4,403.5                     4,207.5                     4,403.5                     
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 0.00% 1.9% 524.0                         517.3                         10.1                            10.0                            
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 14.1% 3,757.1                     3,597.7                     264.9                         253.7                         
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 47.5% 8,403.8                     8,244.0                     3,989.0                     3,913.1                     
CET-PD-FR-TF-822601 Trans Emerg Dry Fuels Remediation FERC 8224 Low Blankets TR-Line 0.00% 100.0% 4.6                               4.1                               -                                 4.6                               4.1                               
CET-PD-WM-TP-822401 EOI Replacements - T (FERC) 8224 Low Blankets TR-LINE 0.00% 100.0% 280.6                         277.0                         280.6                         277.0                         
CET-PD-WM-TS-822401 Transmission Splice FERC 8224 Low Blankets TR-LINE 0.00% 100.0% -                                 6.7                               -                                 6.7                               

-                           349,039.4            339,480.6            -                           143,147.9            162,656.1            

-                                 -                                 -                                 -                                 -                                 -                                 

Total Blankets

Total Incremental Blankets Plant Balance
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2024

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-TP-EC-999999 AAR and DLR program 6957 High Blankets TR-LINE 0.00% 40.9%
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0%
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Bettermen 4756 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-839900 Bulk Capital Relay Replacement Program 8399 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban   5210 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0%
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0%
COS-00-RE-MA-SBHVAC Substation HVAC Redundancy Program 6987 High Blankets TR-SUB 0.00% 35.0%
COS-00-SP-BR-000000 Seismic Program - Bus Rel (FERC) 7392 High Blankets TR-SUB 0.00% 90.4%
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 65.1%
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 78.3%
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 61.8%
COS-00-CS-CS-745401 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 59.8%
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and Lig   7573 High Blankets TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 100.0%
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 42.1%
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 25.4%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 0.8%
CET-PD-IR-TP-789000 Transmission Maintenance Planned - OH Conductors 7890 High Blankets TR-LINE 0.00% 100.0%
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8%
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0%
CET-PD-IR-TC-TRSJAC Transmission Small Civil 3364 Low Blankets TR-LINE 0.00% 47.9%
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 23.9%
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 7.3%
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 4057 Low Blankets TR-LINE 0.00% 0.8%
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.9%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip   3362 High Blankets TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 0.00% 1.9%
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 14.1%
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 47.5%
CET-PD-FR-TF-822601 Trans Emerg Dry Fuels Remediation FERC 8224 Low Blankets TR-Line 0.00% 100.0%
CET-PD-WM-TP-822401 EOI Replacements - T (FERC) 8224 Low Blankets TR-LINE 0.00% 100.0%
CET-PD-WM-TS-822401 Transmission Splice FERC 8224 Low Blankets TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24

193.9                    193.9                    193.9                    193.9                    193.9                    193.9                    193.9                    193.9                    
452.1                    452.1                    452.1                    452.1                    452.1                    452.1                    452.1                    452.1                    
475.1                    475.1                    475.1                    475.1                    475.1                    475.1                    475.1                    475.1                    
538.8                    538.8                    538.8                    538.8                    538.8                    538.8                    538.8                    538.8                    

37.0                       37.0                       37.0                       37.0                       37.0                       37.0                       37.0                       37.0                       
905.8                    905.8                    905.8                    905.8                    905.8                    905.8                    905.8                    905.8                    

10.9                       10.9                       10.9                       10.9                       10.9                       10.9                       10.9                       10.9                       
338.1                    338.1                    338.1                    338.1                    338.1                    338.1                    338.1                    338.1                    

6.0                          6.0                          6.0                          6.0                          6.0                          6.0                          6.0                          6.0                          
0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          

45.8                       45.8                       45.8                       45.8                       45.8                       45.8                       45.8                       45.8                       
351.1                    351.1                    351.1                    351.1                    351.1                    351.1                    351.1                    351.1                    

24.4                       24.4                       24.4                       24.4                       24.4                       24.4                       24.4                       24.4                       
259.5                    259.5                    259.5                    259.5                    259.5                    259.5                    259.5                    259.5                    

-                            -                            -                            -                            -                            -                            -                            -                            
13.2                       13.2                       13.2                       13.2                       13.2                       13.2                       13.2                       13.2                       

623.4                    623.4                    623.4                    623.4                    623.4                    623.4                    623.4                    623.4                    
215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    
611.6                    611.6                    611.6                    611.6                    611.6                    611.6                    611.6                    611.6                    
395.1                    395.1                    395.1                    395.1                    395.1                    395.1                    395.1                    395.1                    

8.2                          8.2                          8.2                          8.2                          8.2                          8.2                          8.2                          8.2                          
135.0                    135.0                    135.0                    135.0                    135.0                    135.0                    135.0                    135.0                    
651.1                    651.1                    651.1                    651.1                    651.1                    651.1                    651.1                    651.1                    
555.1                    555.1                    555.1                    555.1                    555.1                    555.1                    555.1                    555.1                    

0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          
161.8                    161.8                    161.8                    161.8                    161.8                    161.8                    161.8                    161.8                    

62.2                       62.2                       62.2                       62.2                       62.2                       62.2                       62.2                       62.2                       
855.0                    855.0                    855.0                    855.0                    855.0                    855.0                    855.0                    855.0                    
505.2                    505.2                    505.2                    505.2                    505.2                    505.2                    505.2                    505.2                    
254.1                    254.1                    254.1                    254.1                    254.1                    254.1                    254.1                    254.1                    
723.0                    723.0                    723.0                    723.0                    723.0                    723.0                    723.0                    723.0                    

9.3                          9.3                          9.3                          9.3                          9.3                          9.3                          9.3                          9.3                          
0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          

1,781.6                1,781.6                1,781.6                1,781.6                1,781.6                1,781.6                1,781.6                1,781.6                
350.6                    350.6                    350.6                    350.6                    350.6                    350.6                    350.6                    350.6                    

0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          
22.1                       22.1                       22.1                       22.1                       22.1                       22.1                       22.1                       22.1                       

332.4                    332.4                    332.4                    332.4                    332.4                    332.4                    332.4                    332.4                    
0.4                          0.4                          0.4                          0.4                          0.4                          0.4                          0.4                          0.4                          

23.4                       23.4                       23.4                       23.4                       23.4                       23.4                       23.4                       23.4                       
-                            -                            -                            -                            -                            -                            -                            -                            

11,929.0           11,929.0           11,929.0           11,929.0           11,929.0           11,929.0           11,929.0           11,929.0           

11,929.0           23,858.0           35,787.0           47,716.0           59,645.0           71,573.9           83,502.9           95,431.9           

-                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2024

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-TP-EC-999999 AAR and DLR program 6957 High Blankets TR-LINE 0.00% 40.9%
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0%
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Bettermen 4756 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-839900 Bulk Capital Relay Replacement Program 8399 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban   5210 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0%
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0%
COS-00-RE-MA-SBHVAC Substation HVAC Redundancy Program 6987 High Blankets TR-SUB 0.00% 35.0%
COS-00-SP-BR-000000 Seismic Program - Bus Rel (FERC) 7392 High Blankets TR-SUB 0.00% 90.4%
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 65.1%
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 78.3%
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 61.8%
COS-00-CS-CS-745401 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 59.8%
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and Lig   7573 High Blankets TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 100.0%
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 42.1%
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 25.4%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 0.8%
CET-PD-IR-TP-789000 Transmission Maintenance Planned - OH Conductors 7890 High Blankets TR-LINE 0.00% 100.0%
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8%
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0%
CET-PD-IR-TC-TRSJAC Transmission Small Civil 3364 Low Blankets TR-LINE 0.00% 47.9%
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 23.9%
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 7.3%
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 4057 Low Blankets TR-LINE 0.00% 0.8%
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.9%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip   3362 High Blankets TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 0.00% 1.9%
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 14.1%
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 47.5%
CET-PD-FR-TF-822601 Trans Emerg Dry Fuels Remediation FERC 8224 Low Blankets TR-Line 0.00% 100.0%
CET-PD-WM-TP-822401 EOI Replacements - T (FERC) 8224 Low Blankets TR-LINE 0.00% 100.0%
CET-PD-WM-TS-822401 Transmission Splice FERC 8224 Low Blankets TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Sep-24 Oct-24 Nov-24 Dec-24

193.9                    193.9                    193.9                    193.9                    
452.1                    452.1                    452.1                    452.1                    
475.1                    475.1                    475.1                    475.1                    
538.8                    538.8                    538.8                    538.8                    

37.0                       37.0                       37.0                       37.0                       
905.8                    905.8                    905.8                    905.8                    

10.9                       10.9                       10.9                       10.9                       
338.1                    338.1                    338.1                    338.1                    

6.0                          6.0                          6.0                          6.0                          
0.3                          0.3                          0.3                          0.3                          

45.8                       45.8                       45.8                       45.8                       
351.1                    351.1                    351.1                    351.1                    

24.4                       24.4                       24.4                       24.4                       
259.5                    259.5                    259.5                    259.5                    

-                            -                            -                            -                            
13.2                       13.2                       13.2                       13.2                       

623.4                    623.4                    623.4                    623.4                    
215.2                    215.2                    215.2                    215.2                    
611.6                    611.6                    611.6                    611.6                    
395.1                    395.1                    395.1                    395.1                    

8.2                          8.2                          8.2                          8.2                          
135.0                    135.0                    135.0                    135.0                    
651.1                    651.1                    651.1                    651.1                    
555.1                    555.1                    555.1                    555.1                    

0.6                          0.6                          0.6                          0.6                          
161.8                    161.8                    161.8                    161.8                    

62.2                       62.2                       62.2                       62.2                       
855.0                    855.0                    855.0                    855.0                    
505.2                    505.2                    505.2                    505.2                    
254.1                    254.1                    254.1                    254.1                    
723.0                    723.0                    723.0                    723.0                    

9.3                          9.3                          9.3                          9.3                          
0.1                          0.1                          0.1                          0.1                          

1,781.6                1,781.6                1,781.6                1,781.6                
350.6                    350.6                    350.6                    350.6                    

0.8                          0.8                          0.8                          0.8                          
22.1                       22.1                       22.1                       22.1                       

332.4                    332.4                    332.4                    332.4                    
0.4                          0.4                          0.4                          0.4                          

23.4                       23.4                       23.4                       23.4                       
-                            -                            -                            -                            

11,929.0           11,929.0           11,929.0           11,929.0           

107,360.9        119,289.9        131,218.9        143,147.9        

-                            -                            -                            -                            
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2024

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-TP-EC-999999 AAR and DLR program 6957 High Blankets TR-LINE 0.00% 40.9%
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0%
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Bettermen 4756 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-839900 Bulk Capital Relay Replacement Program 8399 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban   5210 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0%
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0%
COS-00-RE-MA-SBHVAC Substation HVAC Redundancy Program 6987 High Blankets TR-SUB 0.00% 35.0%
COS-00-SP-BR-000000 Seismic Program - Bus Rel (FERC) 7392 High Blankets TR-SUB 0.00% 90.4%
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 65.1%
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 78.3%
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 61.8%
COS-00-CS-CS-745401 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 59.8%
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and Lig   7573 High Blankets TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 100.0%
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 42.1%
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 25.4%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 0.8%
CET-PD-IR-TP-789000 Transmission Maintenance Planned - OH Conductors 7890 High Blankets TR-LINE 0.00% 100.0%
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8%
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0%
CET-PD-IR-TC-TRSJAC Transmission Small Civil 3364 Low Blankets TR-LINE 0.00% 47.9%
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 23.9%
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 7.3%
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 4057 Low Blankets TR-LINE 0.00% 0.8%
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.9%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip   3362 High Blankets TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 0.00% 1.9%
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 14.1%
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 47.5%
CET-PD-FR-TF-822601 Trans Emerg Dry Fuels Remediation FERC 8224 Low Blankets TR-Line 0.00% 100.0%
CET-PD-WM-TP-822401 EOI Replacements - T (FERC) 8224 Low Blankets TR-LINE 0.00% 100.0%
CET-PD-WM-TS-822401 Transmission Splice FERC 8224 Low Blankets TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25

207.9                    207.9                    207.9                    207.9                    207.9                    207.9                    207.9                    207.9                    207.9                    
280.7                    280.7                    280.7                    280.7                    280.7                    280.7                    280.7                    280.7                    280.7                    
362.6                    362.6                    362.6                    362.6                    362.6                    362.6                    362.6                    362.6                    362.6                    
217.2                    217.2                    217.2                    217.2                    217.2                    217.2                    217.2                    217.2                    217.2                    

6.7                          6.7                          6.7                          6.7                          6.7                          6.7                          6.7                          6.7                          6.7                          
642.0                    642.0                    642.0                    642.0                    642.0                    642.0                    642.0                    642.0                    642.0                    

55.9                       55.9                       55.9                       55.9                       55.9                       55.9                       55.9                       55.9                       55.9                       
158.5                    158.5                    158.5                    158.5                    158.5                    158.5                    158.5                    158.5                    158.5                    

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

103.2                    103.2                    103.2                    103.2                    103.2                    103.2                    103.2                    103.2                    103.2                    
448.8                    448.8                    448.8                    448.8                    448.8                    448.8                    448.8                    448.8                    448.8                    

-                            -                            -                            -                            -                            -                            -                            -                            -                            
522.0                    522.0                    522.0                    522.0                    522.0                    522.0                    522.0                    522.0                    522.0                    
209.4                    209.4                    209.4                    209.4                    209.4                    209.4                    209.4                    209.4                    209.4                    

9.4                          9.4                          9.4                          9.4                          9.4                          9.4                          9.4                          9.4                          9.4                          
650.5                    650.5                    650.5                    650.5                    650.5                    650.5                    650.5                    650.5                    650.5                    
215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    215.2                    

1,152.7                1,152.7                1,152.7                1,152.7                1,152.7                1,152.7                1,152.7                1,152.7                1,152.7                
-                            -                            -                            -                            -                            -                            -                            -                            -                            

199.8                    199.8                    199.8                    199.8                    199.8                    199.8                    199.8                    199.8                    199.8                    
11.7                       11.7                       11.7                       11.7                       11.7                       11.7                       11.7                       11.7                       11.7                       

413.4                    413.4                    413.4                    413.4                    413.4                    413.4                    413.4                    413.4                    413.4                    
544.1                    544.1                    544.1                    544.1                    544.1                    544.1                    544.1                    544.1                    544.1                    

0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          
84.9                       84.9                       84.9                       84.9                       84.9                       84.9                       84.9                       84.9                       84.9                       
58.8                       58.8                       58.8                       58.8                       58.8                       58.8                       58.8                       58.8                       58.8                       

385.9                    385.9                    385.9                    385.9                    385.9                    385.9                    385.9                    385.9                    385.9                    
163.5                    163.5                    163.5                    163.5                    163.5                    163.5                    163.5                    163.5                    163.5                    
203.3                    203.3                    203.3                    203.3                    203.3                    203.3                    203.3                    203.3                    203.3                    
609.7                    609.7                    609.7                    609.7                    609.7                    609.7                    609.7                    609.7                    609.7                    

0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          
0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          0.2                          

4,897.0                4,897.0                4,897.0                4,897.0                4,897.0                4,897.0                4,897.0                4,897.0                4,897.0                
367.0                    367.0                    367.0                    367.0                    367.0                    367.0                    367.0                    367.0                    367.0                    

0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          
21.1                       21.1                       21.1                       21.1                       21.1                       21.1                       21.1                       21.1                       21.1                       

326.1                    326.1                    326.1                    326.1                    326.1                    326.1                    326.1                    326.1                    326.1                    
0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          

23.1                       23.1                       23.1                       23.1                       23.1                       23.1                       23.1                       23.1                       23.1                       
0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          0.6                          

13,554.7           13,554.7           13,554.7           13,554.7           13,554.7           13,554.7           13,554.7           13,554.7           13,554.7           

156,702.6        170,257.3        183,811.9        197,366.6        210,921.3        224,476.0        238,030.6        251,585.3        265,140.0        

-                            -                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2024

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-TP-EC-999999 AAR and DLR program 6957 High Blankets TR-LINE 0.00% 40.9%
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0%
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Bettermen 4756 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RP-839900 Bulk Capital Relay Replacement Program 8399 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban   5210 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 100.0%
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0%
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0%
COS-00-RE-MA-SBHVAC Substation HVAC Redundancy Program 6987 High Blankets TR-SUB 0.00% 35.0%
COS-00-SP-BR-000000 Seismic Program - Bus Rel (FERC) 7392 High Blankets TR-SUB 0.00% 90.4%
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 65.1%
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 78.3%
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 61.8%
COS-00-CS-CS-745401 Protection of Grid Infrastructure Assets (formerly, Physical Se     7949 High Blankets TR-SUB 0.00% 59.8%
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and Lig   7573 High Blankets TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 100.0%
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 42.1%
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 25.4%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 0.8%
CET-PD-IR-TP-789000 Transmission Maintenance Planned - OH Conductors 7890 High Blankets TR-LINE 0.00% 100.0%
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8%
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0%
CET-PD-IR-TC-TRSJAC Transmission Small Civil 3364 Low Blankets TR-LINE 0.00% 47.9%
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 23.9%
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINE 0.00% 7.3%
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 4057 Low Blankets TR-LINE 0.00% 0.8%
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.9%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip   3362 High Blankets TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 0.00% 1.9%
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 14.1%
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 47.5%
CET-PD-FR-TF-822601 Trans Emerg Dry Fuels Remediation FERC 8224 Low Blankets TR-Line 0.00% 100.0%
CET-PD-WM-TP-822401 EOI Replacements - T (FERC) 8224 Low Blankets TR-LINE 0.00% 100.0%
CET-PD-WM-TS-822401 Transmission Splice FERC 8224 Low Blankets TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Oct-25 Nov-25 Dec-25

207.9                    207.9                    207.9                        
280.7                    280.7                    280.7                        
362.6                    362.6                    362.6                        
217.2                    217.2                    217.2                        

6.7                          6.7                          6.7                              
642.0                    642.0                    642.0                        

55.9                       55.9                       55.9                           
158.5                    158.5                    158.5                        

-                            -                            -                                
-                            -                            -                                

103.2                    103.2                    103.2                        
448.8                    448.8                    448.8                        

-                            -                            -                                
522.0                    522.0                    522.0                        
209.4                    209.4                    209.4                        

9.4                          9.4                          9.4                              
650.5                    650.5                    650.5                        
215.2                    215.2                    215.2                        

1,152.7                1,152.7                1,152.7                    
-                            -                            -                                

199.8                    199.8                    199.8                        
11.7                       11.7                       11.7                           

413.4                    413.4                    413.4                        
544.1                    544.1                    544.1                        

0.6                          0.6                          0.6                              
84.9                       84.9                       84.9                           
58.8                       58.8                       58.8                           

385.9                    385.9                    385.9                        
163.5                    163.5                    163.5                        
203.3                    203.3                    203.3                        
609.7                    609.7                    609.7                        

0.2                          0.2                          0.2                              
0.2                          0.2                          0.2                              

4,897.0                4,897.0                4,897.0                    
367.0                    367.0                    367.0                        

0.8                          0.8                          0.8                              
21.1                       21.1                       21.1                           

326.1                    326.1                    326.1                        
0.3                          0.3                          0.3                              

23.1                       23.1                       23.1                           
0.6                          0.6                          0.6                              

13,554.7           13,554.7           13,554.7              

278,694.7        292,249.4        305,804.0            

-                            -                            -                                
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-                                 -                                 -                                 -                                 -                                 -                                 
Non-Incentive Specifics Forecast

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP 
Less Collectible

2024 ISO 
Expenditures Less 
COR/Collectible

2025 ISO 
Expenditures Less 
COR/Collectible

903162574 CET-ET-CR-WC-830802 Install 4 N60 lgc processing relay Red Bluff Substation 8308 High 4/1/2024 TR-SUB 0.00% 100.0% 883                       -                              -                              883.5                         -                                 -                                 
903714980 CET-ET-CR-WC-838906 Hinson Sub (RNU) Install one (1) 220 kV line position 8389 High 12/1/2024 TR-SUB 0.00% 100.0% 1,364                    743.0                         620.0                         1,363.6                     743.0                         620.0                         
903516981 CET-ET-CR-WC-839401 Vincent Substation.i. Install one (1) 220 kV line position whic                             8394 High 8/1/2025 TR-SUB 0.00% 100.0% 845                       1,057.2                     365.2                         845.0                         1,057.2                     365.2                         
902249125 CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on                    8090 High 12/1/2019 TR-SUB 0.00% 100.0% -                        28.0                            -                              -                                 28.0                            -                                 
903549492 CET-ET-CR-WC-839301 Walnut Substation Interconnection (RNU): 1. Generation Tie-                                8393 High 3/1/2025 TR-SUB 0.00% 100.0% 1,718                    325.0                         631.0                         1,717.5                     325.0                         631.0                         
903555087 CET-ET-CR-WC-839306 Transmission: Interconnection (RNU) Relocate existing 220 kV      8393 High 5/1/2024 TR-LINE 0.00% 100.0% 1                            417.0                         1,252.0                     1.3                               417.0                         1,252.0                     
903724397 CET-ET-CR-WC-839801  Pardee Substation (RNU): Moorpark CRAS – monitoring infra                                      8398 High 9/1/2024 TR-SUB 0.00% 100.0% 1                            725.0                         538.0                         1.3                               725.0                         538.0                         
903724398 CET-ET-CR-WC-839802 Moorpark Substation (RNU):  Moorpark centralized RAS (“CR                                                8398 High 9/1/2024 TR-SUB 0.00% 100.0% 11                          365.0                         417.0                         10.9                            365.0                         417.0                         
903724708 CET-ET-CR-WC-839807 Sylmar Substation (RNU): Moorpark CRAS – monitoring infras                             8398 High 2/1/2025 TR-SUB 0.00% 100.0% 3                            742.0                         848.0                         2.6                               742.0                         848.0                         
903724709 CET-ET-CR-WC-839808 Moorpark Substation (RNU).i. Install one (1) 220 kV line posit                                8398 High 12/1/2024 TR-SUB 0.00% 100.0% 142                       929.0                         1,028.4                     141.9                         929.0                         1,028.4                     
901487156 CET-ET-LG-TS-776700 Johanna: Install new 280MVA Bank,Equip new 220kV & 66kV        7767 High 5/1/2020 TR-SUB 0.00% 5.0% -                        0.9                               -                              -                                 0.0                               -                                 
901394462 CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subs 7727 Low 11/1/2024 TR-SUB 0.00% 37.0% 557                       50.0                            -                              206.1                         18.5                            -                                 
901394533 CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a           7727 Low 4/1/2024 TR-SUB 0.00% 86.0% 1,657                    58.4                            -                              1,424.9                     50.2                            -                                 
901665563 CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O       7763 High 7/1/2024 TR-LINE 0.00% 100.0% 19,138                  16,362.0                  3,000.0                     19,137.9                  16,362.0                  3,000.0                     
901665564 CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP      7763 High 7/1/2024 TR-LINE 0.00% 100.0% 1,560                    649.0                         -                              1,560.3                     649.0                         -                                 
901484315 CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) ethe              7763 High 4/1/2024 TR-SUB 0.00% 100.0% 517                       35.0                            -                              516.9                         35.0                            -                                 
902249120 CET-ET-TP-RN-776307 Lugo Sub: Install new control cables, update station drawings               7763 High 7/1/2024 TR-SUB 0.00% 100.0% 137                       33.0                            -                              137.3                         33.0                            -                                 
902249121 CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of Eld      7763 High 4/1/2024 TR-SUB 0.00% 100.0% 101                       82.0                            -                              100.8                         82.0                            -                                 
47022 CET-RP-TP-RL-776308 Real Properties - Land Acquisition 7763 High 3/1/2025 TR-LANDRGT 0.00% 88.0% -                        250.0                         1,500.0                     -                                 220.0                         1,320.0                     
7763-Cont CET-ET-TP-RN-776399 Contingency 7763 High 3/1/2025 TR-SUB 0.00% 88.0% -                        -                              8,669.0                     -                                 -                                 7,628.7                     
902379073 CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid c        7227 High 10/1/2021 TR-SUB 0.00% 100.0% 7,118                    3.0                               -                              7,117.8                     3.0                               -                                 
902448105 CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 4/1/2024 TR-SUB 0.00% 100.0% 160                       10.0                            -                              159.9                         10.0                            -                                 
902287735 CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a       7546 High 2/1/2025 TR-SUB 0.00% 100.0% -                        500.0                         537.0                         -                                 500.0                         537.0                         
902287734 CET-ET-TP-RL-754600 (Removal/Expense) Eldorado 7546 High 6/1/2023 TR-SUB 0.00% 100.0% -                        1.0                               -                              -                                 1.0                               -                                 
902287736 CET-ET-TP-RL-754604 (Removal/Expense) Mohave 7546 High 5/1/2023 TR-SUB 0.00% 100.0% -                        1.0                               -                              -                                 1.0                               -                                 
901192344 CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k                                                          7558 High 2/1/2022 TR-LINE 0.00% 100.0% -                        100.0                         525.0                         -                                 100.0                         525.0                         
901192345 CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k                                                          7558 High 12/1/2021 TR-LINE 0.00% 100.0% -                        100.0                         525.0                         -                                 100.0                         525.0                         
7558-Cont CET-ET-TP-RL-755800 Lake Success - Contingency 7558 High 6/1/2024 TR-LINE 0.00% 100.0% -                        -                              1,600.0                     -                                 -                                 1,600.0                     
902739835 CET-ET-TP-RL-807709 Inyokern 115 kV Relay Upgrades for ATRA 8077 Low 12/1/2024 TR-SUB 0.00% 100.0% 358                       102.6                         -                              358.3                         102.6                         -                                 
902739832 CET-ET-TP-RL-807706 Control 115 kV CBs and MEER for ATRA 8077 Low 4/1/2024 TR-SUB 0.00% 100.0% 11,848                  223.4                         -                              11,847.6                  223.4                         -                                 
902739836 CET-ET-TP-RL-807710 Kramer 115 kV Relay Upgrades for ATRA 8077 Low 10/1/2024 TR-SUB 0.00% 50.0% 2,613                    1,402.9                     -                              1,306.5                     701.4                         -                                 
902739979 CET-ET-TP-RL-807713 Tortilla 115 kV CBs nand MEER for ATRA 8077 Low 5/1/2024 TR-SUB 0.00% 100.0% 3,289                    1,133.3                     -                              3,289.4                     1,133.3                     -                                 
902739829 CET-ET-TP-RL-807703 Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a                     8077 High 12/1/2024 TR-SUB 0.00% 100.0% 291                       268.0                         179.0                         291.0                         268.0                         179.0                         
902739837 CET-ET-TP-RL-807711 Pisgah 220 kV (Option 2): A. 220 kV Switchrack -8 BCT Upgrad         8077 High 10/1/2024 TR-SUB 0.00% 100.0% 979                       794.0                         458.0                         978.7                         794.0                         458.0                         
902220556 CET-ET-TP-RN-807800 Antelope Sub (RNU) - Install two (2) G.E N60 Logic Processing              8078 High 12/1/2022 TR-SUB 0.00% 100.0% -                        21.0                            -                              -                                 21.0                            -                                 
902220557 CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand existin                                               8078 High 2/1/2024 TR-SUB 0.00% 100.0% 112                       2.8                               -                              112.5                         2.8                               -                                 
902315828 CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 m                       8104 High 1/1/2022 TR-LINE 0.00% 100.0% -                        26.3                            -                              -                                 26.3                            -                                 
902705074 CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.                            8223 High 8/1/2024 TR-SUB 0.00% 100.0% 343                       144.6                         -                              342.6                         144.6                         -                                 
902705075 CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60               8223 High 8/1/2024 TR-SUB 0.00% 100.0% 81                          327.6                         -                              81.3                            327.6                         -                                 
902760267 CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS – D                                    8238 High 4/1/2024 TR-SUB 0.00% 100.0% 575                       -                              -                              575.0                         -                                 -                                 
902768480 CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS –Monitoring infrastruc                                8246 High 8/1/2024 TR-SUB 0.00% 100.0% 4                            -                              -                              3.8                               -                                 -                                 
902768481 CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS –Monitoring infrastruct                                8246 High 4/1/2024 TR-SUB 0.00% 100.0% 13                          -                              -                              13.0                            -                                 -                                 
902768482 CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS –Monitoring infrastru                                      8246 High 12/1/2025 TR-SUB 0.00% 100.0% 9                            -                              -                              8.8                               -                                 -                                 
902768483 CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS – generator                              8246 Low 4/1/2024 TR-SUB 0.00% 100.0% 73                          60.0                            -                              72.9                            60.0                            -                                 
902768484 CET-ET-TP-RN-824604 Roadway Substation– generator addition. Mojave Desert RAS                  8246 Low 1/1/2024 TR-SUB 0.00% 100.0% 634                       25.0                            -                              633.7                         25.0                            -                                 
903123443 CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 220 kV line position wh                                                      8298 High 8/1/2024 TR-SUB 0.00% 100.0% 1,199                    617.3                         700.0                         1,199.4                     617.3                         700.0                         
903123440 CET-ET-TP-RN-829800 Tehachapi centralized RAS – generator addition i. Windhub S                      8298 High 11/1/2024 TR-SUB 0.00% 100.0% 225                       243.7                         100.0                         224.6                         243.7                         100.0                         
903123441 CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS – monitoring infrastructur                                                                                    8298 High 10/1/2024 TR-SUB 0.00% 100.0% 2,758                    14.2                            -                              2,757.9                     14.2                            -                                 
903123442 CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS – generation addition i. W                                                    8298 High 11/1/2024 TR-SUB 0.00% 100.0% 109                       -                              -                              109.2                         -                                 -                                 
904138914 CET-ET-TP-RN-829800 Vincent Substation (RNU).1. Remove and salvage Green pane                                 8298 High 1/1/2025 TR-SUB 0.00% 100.0% 116                       545.1                         200.0                         116.4                         545.1                         200.0                         
903135849 CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172, 51             8294 High 10/1/2024 TR-SUB 0.00% 100.0% 7,654                    1,427.6                     -                              7,654.2                     1,427.6                     -                                 
903135850 CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid ET-                    8294 High 2/1/2023 TR-LINE 0.00% 100.0% -                        0.0                               -                              -                                 0.0                               -                                 
903769370 CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performed       8294 High 7/1/2025 TR-SUB 0.00% 100.0% -                        2,000.0                     2,000.0                     -                                 2,000.0                     2,000.0                     
903429710 CET-ET-TP-RN-835500 Tehachapi CRAS – Monitoring infrastructure Whirlwind Subst                                                                                                         8355 High 10/1/2024 TR-SUB 0.00% 100.0% 404                       141.0                         4.0                               404.3                         141.0                         4.0                               
903429712 CET-ET-TP-RN-835502 Tehachapi CRAS – Monitoring infrastructure Vincent Substatio                                                                                                         8355 High 9/1/2024 TR-SUB 0.00% 100.0% 28                          55.0                            100.0                         28.4                            55.0                            100.0                         
903429713 CET-ET-TP-RN-835503 Tehachapi CRAS – Monitoring infrastructure Midway Substati                                                                                                                          8355 High 10/1/2024 TR-SUB 0.00% 100.0% 4                            60.0                            100.0                         4.2                               60.0                            100.0                         
903429714 CET-ET-TP-RN-835504 Tehachapi CRAS – Monitoring infrastructure Windhub Substa                                                                                                                           8355 High 7/1/2024 TR-SUB 0.00% 100.0% 265                       347.3                         12.0                            265.2                         347.3                         12.0                            
903548050 CET-ET-TP-RN-835500 Whirlwind Substation Tehachapi CRAS – Tripping infrastructu                                      8355 High 7/1/2024 TR-SUB 0.00% 100.0% 161                       150.3                         145.0                         161.3                         150.3                         145.0                         
903427639 CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Participate and modify the plan                                                                       8358 High 8/1/2024 TR-SUB 0.00% 100.0% 157                       5.0                               387.0                         157.5                         5.0                               387.0                         
903427640 CET-ET-TP-RN-835801 Eldorado RNU (IF) Participate in and modify the existing Lugo                                                        8358 High 8/1/2023 TR-SUB 0.00% 100.0% 562                       5.0                               -                              562.4                         5.0                               -                                 
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CET-ET-CR-WC-830802 Install 4 N60 lgc processing relay Red Bluff Substation 8308 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-838906 Hinson Sub (RNU) Install one (1) 220 kV line position 8389 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839401 Vincent Substation.i. Install one (1) 220 kV line position whic                             8394 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on                    8090 High 12/1/2019 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839301 Walnut Substation Interconnection (RNU): 1. Generation Tie-                                8393 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839306 Transmission: Interconnection (RNU) Relocate existing 220 kV      8393 High 5/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-839801  Pardee Substation (RNU): Moorpark CRAS – monitoring infra                                      8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839802 Moorpark Substation (RNU):  Moorpark centralized RAS (“CR                                                8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839807 Sylmar Substation (RNU): Moorpark CRAS – monitoring infras                             8398 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839808 Moorpark Substation (RNU).i. Install one (1) 220 kV line posit                                8398 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-LG-TS-776700 Johanna: Install new 280MVA Bank,Equip new 220kV & 66kV        7767 High 5/1/2020 TR-SUB 0.00% 5.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subs 7727 Low 11/1/2024 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a           7727 Low 4/1/2024 TR-SUB 0.00% 86.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O       7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP      7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) ethe              7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables, update station drawings               7763 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of Eld      7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-RP-TP-RL-776308 Real Properties - Land Acquisition 7763 High 3/1/2025 TR-LANDRGT 0.00% 88.0%
CET-ET-TP-RN-776399 Contingency 7763 High 3/1/2025 TR-SUB 0.00% 88.0%
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid c        7227 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a       7546 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado 7546 High 6/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave 7546 High 5/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k                                                          7558 High 2/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k                                                          7558 High 12/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Lake Success - Contingency 7558 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807709 Inyokern 115 kV Relay Upgrades for ATRA 8077 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV CBs and MEER for ATRA 8077 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV Relay Upgrades for ATRA 8077 Low 10/1/2024 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV CBs nand MEER for ATRA 8077 Low 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807703 Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a                     8077 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807711 Pisgah 220 kV (Option 2): A. 220 kV Switchrack -8 BCT Upgrad         8077 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807800 Antelope Sub (RNU) - Install two (2) G.E N60 Logic Processing              8078 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand existin                                               8078 High 2/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 m                       8104 High 1/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.                            8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60               8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS – D                                    8238 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS –Monitoring infrastruc                                8246 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS –Monitoring infrastruct                                8246 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS –Monitoring infrastru                                      8246 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS – generator                              8246 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824604 Roadway Substation– generator addition. Mojave Desert RAS                  8246 Low 1/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 220 kV line position wh                                                      8298 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Tehachapi centralized RAS – generator addition i. Windhub S                      8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS – monitoring infrastructur                                                                                    8298 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS – generation addition i. W                                                    8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Vincent Substation (RNU).1. Remove and salvage Green pane                                 8298 High 1/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172, 51             8294 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid ET-                    8294 High 2/1/2023 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performed       8294 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Tehachapi CRAS – Monitoring infrastructure Whirlwind Subst                                                                                                         8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835502 Tehachapi CRAS – Monitoring infrastructure Vincent Substatio                                                                                                         8355 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835503 Tehachapi CRAS – Monitoring infrastructure Midway Substati                                                                                                                          8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835504 Tehachapi CRAS – Monitoring infrastructure Windhub Substa                                                                                                                           8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Whirlwind Substation Tehachapi CRAS – Tripping infrastructu                                      8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Participate and modify the plan                                                                       8358 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835801 Eldorado RNU (IF) Participate in and modify the existing Lugo                                                        8358 High 8/1/2023 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            -                            -                            -                            -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24

-                            -                            -                            883.5                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

2.3                          2.3                          2.3                          2.3                          2.3                          2.3                          2.3                          2.3                          
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            418.3                    -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            1,475.2                -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            35,499.9             -                            
-                            -                            -                            -                            -                            -                            2,209.3                -                            
-                            -                            -                            551.9                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            170.3                    -                            
-                            -                            -                            182.8                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

593.4                    593.4                    593.4                    593.4                    593.4                    593.4                    593.4                    593.4                    
-                            -                            -                            169.9                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          
0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          
8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          
8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          

-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            12,071.0             -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            4,422.7                -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

1.8                          1.8                          1.8                          1.8                          1.8                          1.8                          1.8                          1.8                          
-                            115.3                    -                            -                            -                            -                            -                            -                            

2.2                          2.2                          2.2                          2.2                          2.2                          2.2                          2.2                          2.2                          
-                            -                            -                            -                            -                            -                            -                            487.2                    
-                            -                            -                            -                            -                            -                            -                            408.9                    
-                            -                            -                            575.0                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            3.8                          
-                            -                            -                            13.0                       -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            132.9                    -                            -                            -                            -                            

658.7                    -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            1,816.7                
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          0.0                          
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            612.4                    -                            
-                            -                            -                            -                            -                            -                            311.5                    -                            
-                            -                            -                            -                            -                            -                            -                            162.5                    

47.3                       47.3                       47.3                       47.3                       47.3                       47.3                       47.3                       47.3                       
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-CR-WC-830802 Install 4 N60 lgc processing relay Red Bluff Substation 8308 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-838906 Hinson Sub (RNU) Install one (1) 220 kV line position 8389 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839401 Vincent Substation.i. Install one (1) 220 kV line position whic                             8394 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on                    8090 High 12/1/2019 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839301 Walnut Substation Interconnection (RNU): 1. Generation Tie-                                8393 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839306 Transmission: Interconnection (RNU) Relocate existing 220 kV      8393 High 5/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-839801  Pardee Substation (RNU): Moorpark CRAS – monitoring infra                                      8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839802 Moorpark Substation (RNU):  Moorpark centralized RAS (“CR                                                8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839807 Sylmar Substation (RNU): Moorpark CRAS – monitoring infras                             8398 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839808 Moorpark Substation (RNU).i. Install one (1) 220 kV line posit                                8398 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-LG-TS-776700 Johanna: Install new 280MVA Bank,Equip new 220kV & 66kV        7767 High 5/1/2020 TR-SUB 0.00% 5.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subs 7727 Low 11/1/2024 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a           7727 Low 4/1/2024 TR-SUB 0.00% 86.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O       7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP      7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) ethe              7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables, update station drawings               7763 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of Eld      7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-RP-TP-RL-776308 Real Properties - Land Acquisition 7763 High 3/1/2025 TR-LANDRGT 0.00% 88.0%
CET-ET-TP-RN-776399 Contingency 7763 High 3/1/2025 TR-SUB 0.00% 88.0%
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid c        7227 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a       7546 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado 7546 High 6/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave 7546 High 5/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k                                                          7558 High 2/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k                                                          7558 High 12/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Lake Success - Contingency 7558 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807709 Inyokern 115 kV Relay Upgrades for ATRA 8077 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV CBs and MEER for ATRA 8077 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV Relay Upgrades for ATRA 8077 Low 10/1/2024 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV CBs nand MEER for ATRA 8077 Low 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807703 Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a                     8077 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807711 Pisgah 220 kV (Option 2): A. 220 kV Switchrack -8 BCT Upgrad         8077 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807800 Antelope Sub (RNU) - Install two (2) G.E N60 Logic Processing              8078 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand existin                                               8078 High 2/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 m                       8104 High 1/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.                            8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60               8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS – D                                    8238 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS –Monitoring infrastruc                                8246 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS –Monitoring infrastruct                                8246 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS –Monitoring infrastru                                      8246 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS – generator                              8246 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824604 Roadway Substation– generator addition. Mojave Desert RAS                  8246 Low 1/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 220 kV line position wh                                                      8298 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Tehachapi centralized RAS – generator addition i. Windhub S                      8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS – monitoring infrastructur                                                                                    8298 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS – generation addition i. W                                                    8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Vincent Substation (RNU).1. Remove and salvage Green pane                                 8298 High 1/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172, 51             8294 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid ET-                    8294 High 2/1/2023 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performed       8294 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Tehachapi CRAS – Monitoring infrastructure Whirlwind Subst                                                                                                         8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835502 Tehachapi CRAS – Monitoring infrastructure Vincent Substatio                                                                                                         8355 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835503 Tehachapi CRAS – Monitoring infrastructure Midway Substati                                                                                                                          8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835504 Tehachapi CRAS – Monitoring infrastructure Windhub Substa                                                                                                                           8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Whirlwind Substation Tehachapi CRAS – Tripping infrastructu                                      8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Participate and modify the plan                                                                       8358 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835801 Eldorado RNU (IF) Participate in and modify the existing Lugo                                                        8358 High 8/1/2023 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            

Sep-24 Oct-24 Nov-24 Dec-24

-                            -                            -                            -                            
-                            -                            -                            2,106.6                
-                            -                            -                            -                            

2.3                          2.3                          2.3                          2.3                          
-                            -                            -                            -                            
-                            -                            -                            -                            

726.3                    -                            -                            -                            
375.9                    -                            -                            -                            

-                            -                            -                            -                            
-                            -                            -                            1,070.9                

0.0                          0.0                          0.0                          0.0                          
-                            -                            224.6                    -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

593.4                    593.4                    593.4                    593.4                    
-                            -                            -                            -                            
-                            -                            -                            -                            

0.1                          0.1                          0.1                          0.1                          
0.1                          0.1                          0.1                          0.1                          
8.3                          8.3                          8.3                          8.3                          
8.3                          8.3                          8.3                          8.3                          

-                            -                            -                            -                            
-                            -                            -                            460.9                    
-                            -                            -                            -                            
-                            2,008.0                -                            -                            
-                            -                            -                            -                            
-                            -                            -                            559.0                    
-                            1,772.7                -                            -                            

1.8                          1.8                          1.8                          1.8                          
-                            -                            -                            -                            

2.2                          2.2                          2.2                          2.2                          
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            468.2                    -                            
-                            2,772.1                -                            -                            
-                            -                            109.2                    -                            
-                            -                            -                            -                            
-                            9,081.8                -                            -                            

0.0                          0.0                          0.0                          0.0                          
-                            -                            -                            -                            
-                            545.3                    -                            -                            

83.4                       -                            -                            -                            
-                            64.2                       -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

47.3                       47.3                       47.3                       47.3                       
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-CR-WC-830802 Install 4 N60 lgc processing relay Red Bluff Substation 8308 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-838906 Hinson Sub (RNU) Install one (1) 220 kV line position 8389 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839401 Vincent Substation.i. Install one (1) 220 kV line position whic                             8394 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on                    8090 High 12/1/2019 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839301 Walnut Substation Interconnection (RNU): 1. Generation Tie-                                8393 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839306 Transmission: Interconnection (RNU) Relocate existing 220 kV      8393 High 5/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-839801  Pardee Substation (RNU): Moorpark CRAS – monitoring infra                                      8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839802 Moorpark Substation (RNU):  Moorpark centralized RAS (“CR                                                8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839807 Sylmar Substation (RNU): Moorpark CRAS – monitoring infras                             8398 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839808 Moorpark Substation (RNU).i. Install one (1) 220 kV line posit                                8398 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-LG-TS-776700 Johanna: Install new 280MVA Bank,Equip new 220kV & 66kV        7767 High 5/1/2020 TR-SUB 0.00% 5.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subs 7727 Low 11/1/2024 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a           7727 Low 4/1/2024 TR-SUB 0.00% 86.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O       7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP      7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) ethe              7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables, update station drawings               7763 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of Eld      7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-RP-TP-RL-776308 Real Properties - Land Acquisition 7763 High 3/1/2025 TR-LANDRGT 0.00% 88.0%
CET-ET-TP-RN-776399 Contingency 7763 High 3/1/2025 TR-SUB 0.00% 88.0%
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid c        7227 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a       7546 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado 7546 High 6/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave 7546 High 5/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k                                                          7558 High 2/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k                                                          7558 High 12/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Lake Success - Contingency 7558 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807709 Inyokern 115 kV Relay Upgrades for ATRA 8077 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV CBs and MEER for ATRA 8077 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV Relay Upgrades for ATRA 8077 Low 10/1/2024 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV CBs nand MEER for ATRA 8077 Low 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807703 Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a                     8077 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807711 Pisgah 220 kV (Option 2): A. 220 kV Switchrack -8 BCT Upgrad         8077 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807800 Antelope Sub (RNU) - Install two (2) G.E N60 Logic Processing              8078 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand existin                                               8078 High 2/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 m                       8104 High 1/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.                            8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60               8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS – D                                    8238 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS –Monitoring infrastruc                                8246 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS –Monitoring infrastruct                                8246 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS –Monitoring infrastru                                      8246 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS – generator                              8246 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824604 Roadway Substation– generator addition. Mojave Desert RAS                  8246 Low 1/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 220 kV line position wh                                                      8298 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Tehachapi centralized RAS – generator addition i. Windhub S                      8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS – monitoring infrastructur                                                                                    8298 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS – generation addition i. W                                                    8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Vincent Substation (RNU).1. Remove and salvage Green pane                                 8298 High 1/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172, 51             8294 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid ET-                    8294 High 2/1/2023 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performed       8294 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Tehachapi CRAS – Monitoring infrastructure Whirlwind Subst                                                                                                         8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835502 Tehachapi CRAS – Monitoring infrastructure Vincent Substatio                                                                                                         8355 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835503 Tehachapi CRAS – Monitoring infrastructure Midway Substati                                                                                                                          8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835504 Tehachapi CRAS – Monitoring infrastructure Windhub Substa                                                                                                                           8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Whirlwind Substation Tehachapi CRAS – Tripping infrastructu                                      8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Participate and modify the plan                                                                       8358 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835801 Eldorado RNU (IF) Participate in and modify the existing Lugo                                                        8358 High 8/1/2023 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            -                            -                            -                            -                            -                            

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25

-                            -                            -                            -                            -                            -                            -                            -                            -                            
51.7                       51.7                       51.7                       51.7                       51.7                       51.7                       51.7                       51.7                       51.7                       

-                            -                            -                            -                            -                            -                            -                            2,267.4                -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            2,673.5                -                            -                            -                            -                            -                            -                            

104.3                    104.3                    104.3                    104.3                    104.3                    104.3                    104.3                    104.3                    104.3                    
44.8                       44.8                       44.8                       44.8                       44.8                       44.8                       44.8                       44.8                       44.8                       
34.8                       34.8                       34.8                       34.8                       34.8                       34.8                       34.8                       34.8                       34.8                       

-                            1,592.6                -                            -                            -                            -                            -                            -                            -                            
85.7                       85.7                       85.7                       85.7                       85.7                       85.7                       85.7                       85.7                       85.7                       

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

250.0                    250.0                    250.0                    250.0                    250.0                    250.0                    250.0                    250.0                    250.0                    
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            1,540.0                -                            -                            -                            -                            -                            -                            
-                            -                            7,628.7                -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            1,037.0                -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       
43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       43.8                       

133.3                    133.3                    133.3                    133.3                    133.3                    133.3                    133.3                    133.3                    133.3                    
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

14.9                       14.9                       14.9                       14.9                       14.9                       14.9                       14.9                       14.9                       14.9                       
38.2                       38.2                       38.2                       38.2                       38.2                       38.2                       38.2                       38.2                       38.2                       

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

58.3                       58.3                       58.3                       58.3                       58.3                       58.3                       58.3                       58.3                       58.3                       
8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

861.5                    -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            4,000.0                -                            -                            

0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          0.3                          
8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          
8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          8.3                          
1.0                          1.0                          1.0                          1.0                          1.0                          1.0                          1.0                          1.0                          1.0                          

12.1                       12.1                       12.1                       12.1                       12.1                       12.1                       12.1                       12.1                       12.1                       
32.3                       32.3                       32.3                       32.3                       32.3                       32.3                       32.3                       32.3                       32.3                       

-                            -                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-CR-WC-830802 Install 4 N60 lgc processing relay Red Bluff Substation 8308 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-838906 Hinson Sub (RNU) Install one (1) 220 kV line position 8389 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839401 Vincent Substation.i. Install one (1) 220 kV line position whic                             8394 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on                    8090 High 12/1/2019 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839301 Walnut Substation Interconnection (RNU): 1. Generation Tie-                                8393 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839306 Transmission: Interconnection (RNU) Relocate existing 220 kV      8393 High 5/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-839801  Pardee Substation (RNU): Moorpark CRAS – monitoring infra                                      8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839802 Moorpark Substation (RNU):  Moorpark centralized RAS (“CR                                                8398 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839807 Sylmar Substation (RNU): Moorpark CRAS – monitoring infras                             8398 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839808 Moorpark Substation (RNU).i. Install one (1) 220 kV line posit                                8398 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-LG-TS-776700 Johanna: Install new 280MVA Bank,Equip new 220kV & 66kV        7767 High 5/1/2020 TR-SUB 0.00% 5.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subs 7727 Low 11/1/2024 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, a           7727 Low 4/1/2024 TR-SUB 0.00% 86.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O       7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP      7763 High 7/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) ethe              7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables, update station drawings               7763 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of Eld      7763 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-RP-TP-RL-776308 Real Properties - Land Acquisition 7763 High 3/1/2025 TR-LANDRGT 0.00% 88.0%
CET-ET-TP-RN-776399 Contingency 7763 High 3/1/2025 TR-SUB 0.00% 88.0%
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid c        7227 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a       7546 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado 7546 High 6/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave 7546 High 5/1/2023 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k                                                          7558 High 2/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k                                                          7558 High 12/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Lake Success - Contingency 7558 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807709 Inyokern 115 kV Relay Upgrades for ATRA 8077 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV CBs and MEER for ATRA 8077 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV Relay Upgrades for ATRA 8077 Low 10/1/2024 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV CBs nand MEER for ATRA 8077 Low 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807703 Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a                     8077 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807711 Pisgah 220 kV (Option 2): A. 220 kV Switchrack -8 BCT Upgrad         8077 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807800 Antelope Sub (RNU) - Install two (2) G.E N60 Logic Processing              8078 High 12/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand existin                                               8078 High 2/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 m                       8104 High 1/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.                            8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60               8223 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS – D                                    8238 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS –Monitoring infrastruc                                8246 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS –Monitoring infrastruct                                8246 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS –Monitoring infrastru                                      8246 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS – generator                              8246 Low 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-824604 Roadway Substation– generator addition. Mojave Desert RAS                  8246 Low 1/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 220 kV line position wh                                                      8298 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Tehachapi centralized RAS – generator addition i. Windhub S                      8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS – monitoring infrastructur                                                                                    8298 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS – generation addition i. W                                                    8298 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-829800 Vincent Substation (RNU).1. Remove and salvage Green pane                                 8298 High 1/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172, 51             8294 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid ET-                    8294 High 2/1/2023 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performed       8294 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Tehachapi CRAS – Monitoring infrastructure Whirlwind Subst                                                                                                         8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835502 Tehachapi CRAS – Monitoring infrastructure Vincent Substatio                                                                                                         8355 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835503 Tehachapi CRAS – Monitoring infrastructure Midway Substati                                                                                                                          8355 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835504 Tehachapi CRAS – Monitoring infrastructure Windhub Substa                                                                                                                           8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835500 Whirlwind Substation Tehachapi CRAS – Tripping infrastructu                                      8355 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Participate and modify the plan                                                                       8358 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-835801 Eldorado RNU (IF) Participate in and modify the existing Lugo                                                        8358 High 8/1/2023 TR-SUB 0.00% 100.0%

-                            -                            -                                

Oct-25 Nov-25 Dec-25

-                            -                            -                                
51.7                       51.7                       51.7                           

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

104.3                    104.3                    104.3                        
44.8                       44.8                       44.8                           
34.8                       34.8                       34.8                           

-                            -                            -                                
85.7                       85.7                       85.7                           

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

250.0                    250.0                    250.0                        
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

43.8                       43.8                       43.8                           
43.8                       43.8                       43.8                           

133.3                    133.3                    133.3                        
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

14.9                       14.9                       14.9                           
38.2                       38.2                       38.2                           

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            8.8                              
-                            -                            -                                
-                            -                            -                                

58.3                       58.3                       58.3                           
8.3                          8.3                          8.3                              

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

0.3                          0.3                          0.3                              
8.3                          8.3                          8.3                              
8.3                          8.3                          8.3                              
1.0                          1.0                          1.0                              

12.1                       12.1                       12.1                           
32.3                       32.3                       32.3                           

-                            -                            -                                



TO2025 Draft Annual Update
Attachment 4

WP-Schedule 16
Page 13 of 54

-                                 -                                 -                                 -                                 -                                 -                                 
Non-Incentive Specifics Forecast

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP 
Less Collectible

2024 ISO 
Expenditures Less 
COR/Collectible

2025 ISO 
Expenditures Less 
COR/Collectible

902342409 CET-ET-TP-RN-810701 Kramer Substation (RNU):  a. Engineer and construct one 220                                  8107 High 4/1/2025 TR-SUB 0.00% 100.0% 4,504                    50.4                            -                              4,503.8                     50.4                            -                                 
902460358 CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Install                                                                                                                                         8171 High 4/1/2024 TR-SUB 0.00% 100.0% 4,026                    380.0                         -                              4,026.3                     380.0                         -                                 
902598927 CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substation                                                                                                                                                                     8207 High 5/1/2024 TR-SUB 0.00% 100.0% 1,705                    1,052.3                     927.2                         1,704.5                     1,052.3                     927.2                         
902630576 CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1)                                                                                                                                                                   8214 High 3/1/2024 TR-SUB 0.00% 100.0% 3,166                    25.0                            1,862.1                     3,165.6                     25.0                            1,862.1                     
902631060 CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluf                        8214 High 5/1/2024 TR-SUB 0.00% 100.0% 1                            26.8                            -                              0.6                               26.8                            -                                 
903901445 CET-ET-TP-RN-837603 VISTA RNU-SCD 8376 Low 3/1/2024 TR-SUB 0.00% 100.0% 0                            3.6                               39.6                            0.2                               3.6                               39.6                            
903531605 CET-ET-CR-WC-839202 Red Bluff Sub (RNU)-West of Colorado River centralized RAS.                                                                                                            8392 High 10/1/2024 TR-SUB 0.00% 100.0% 130                       3.7                               48.6                            129.7                         3.7                               48.6                            
902494149 CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position. 7073 High 5/1/2024 TR-SUB 0.00% 100.0% 463                       27.7                            30.3                            463.3                         27.7                            30.3                            
902326568 CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posit           8100 High 8/1/2024 TR-SUB 0.00% 100.0% -                        475.0                         130.0                         -                                 475.0                         130.0                         
902748920 CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 220                                                              8195 High 4/1/2024 TR-SUB 0.00% 100.0% 3,567                    -                              -                              3,566.8                     -                                 -                                 
902663178 CET-ET-TP-RL-819901 Windhub Substation (RNU) a. Install one (1) 220 kV transmiss                                       8199 High 8/1/2021 TR-SUB 0.00% 100.0% -                        48.0                            60.0                            -                                 48.0                            60.0                            
902699211 CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points. 8220 High 12/1/2021 TR-SUB 0.00% 100.0% -                        50.0                            50.0                            -                                 50.0                            50.0                            
902668204 CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS:  Utilize                                                    8201 High 6/1/2024 TR-SUB 0.00% 100.0% 82                          373.7                         244.3                         81.6                            373.7                         244.3                         
903099017 CET-ET-TP-RN-828500 Whirlwind Substation: a. Install one (1) 230 kV line position w                                                  8285 High 7/1/2025 TR-SUB 0.00% 100.0% 44                          565.0                         732.7                         43.5                            565.0                         732.7                         
903505987 CET-ET-TP-RN-838002 Kramer Substation (RNU)-Perform one local relay coordinatio                     8380 High 6/1/2025 TR-SUB 0.00% 100.0% 2                            29.0                            30.1                            2.5                               29.0                            30.1                            
903505985 CET-ET-TP-RN-838000 Mojave Desert RAS – tripping infrastructure (GRNU)a. Kramer                              8380 High 6/1/2025 TR-SUB 0.00% 100.0% 26                          169.0                         107.2                         25.5                            169.0                         107.2                         
903505986 CET-ET-TP-RN-838001 North of Lugo (“NOL”) cRAS – tripping infrastructure (GRNU)a                          8380 High 6/1/2025 TR-SUB 0.00% 100.0% 8                            295.3                         150.0                         8.3                               295.3                         150.0                         
903728254 CET-ET-TP-RL-844800 Laguna Bell Sub1.Replace existing 220kV CB 21 with new 220                              8448 High 5/1/2025 TR-SUB 0.00% 100.0% 5,392                    5,824.0                     -                              5,391.5                     5,824.0                     -                                 
903728255 CET-ET-TP-RL-844801 Reconductor approximately 5 miles of existing Laguna Bell - M        8448 High 6/1/2024 TR-LINE 0.00% 100.0% 3,901                    1,672.2                     -                              3,901.0                     1,672.2                     -                                 
903795047 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 2 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 15                          86.5                            -                              14.9                            86.5                            -                                 
903795050 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 3 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 14                          88.1                            -                              13.6                            88.1                            -                                 
903795052 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 4 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 13                          87.1                            -                              12.7                            87.1                            -                                 
903795054 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 5 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 21                          87.2                            -                              20.7                            87.2                            -                                 
903795055 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 6 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 12                          89.5                            -                              12.0                            89.5                            -                                 
903795373 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 8 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 30                          86.3                            -                              30.0                            86.3                            -                                 
903795403 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 7 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 23                          86.2                            -                              22.7                            86.2                            -                                 
903795372 CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Sec 8448 High 6/1/2024 TR-LINE 0.00% 100.0% 15                          87.5                            -                              15.0                            87.5                            -                                 
903115822 CET-ET-TP-RL-826900 Whirlwind Substation: Power System Controls.1. Add points t                8269 High 11/1/2024 TR-SUB 0.00% 100.0% 103                       465.1                         298.2                         103.5                         465.1                         298.2                         
902924856 CET-ET-CR-WC-827000 Whirlwind Substation:- Perform relay coordination study.- Ins                               8270 High 11/1/2024 TR-SUB 0.00% 100.0% (392)                      512.9                         331.5                         (391.9)                       512.9                         331.5                         
1025188 CET-ET-CR-WC-830001 Reliability Network Upgrades.The Distribution Provider shall:                          8300 High 6/1/2022 DS-SUB 0.00% 100.0% -                        -                              149.1                         -                                 -                                 149.1                         
903606178 CET-ET-CR-WC-842600 Eldorado Substation (NU)IRNU1. Conduct relay coordination                        8426 High 2/1/2025 TR-SUB 0.00% 100.0% 39                          241.0                         321.0                         38.8                            241.0                         321.0                         
903507849 CET-ET-CR-WC-839800 Moorpark Substation (RNU).1. Install facilities for a new 220                            8398 High 5/1/2025 TR-SUB 0.00% 100.0% (6,674)                   395.9                         505.0                         (6,674.0)                   395.9                         505.0                         
903724702 CET-ET-CR-WC-839805 Goldback:1. Install one (1) RTU at the Large Generating Facilit                             8398 High 7/1/2024 DS-SUB 0.00% 100.0% 4                            16.6                            24.0                            3.6                               16.6                            24.0                            
903911198 CET-ET-TP-RL-850600 Victor 220 kV Substation:..Equip Position 11 with one (1) circ                                8506 High 8/1/2025 TR-SUB 0.00% 100.0% 24                          1,983.3                     8,000.0                     23.9                            1,983.3                     8,000.0                     
903773209 CET-ET-TP-RN-847401 Antelope Sub: Replace all 41 66 kV Circuit Breakers from 40 k                               8474 Low 12/1/2025 TR-SUB 0.00% 100.0% 2,752                    7,591.7                     5,796.5                     2,751.6                     7,591.7                     5,796.5                     
903870398 CET-ET-TP-RL-847300 Devers 220 kV/115 kV Substation:1. Moving the Devers-Vista                                               8473 High 6/1/2024 TR-SUB 0.00% 100.0% 45                          401.6                         -                              44.8                            401.6                         -                                 
903803894 CET-ET-CR-WC-845703 Red Bluff Substation (RNU).i.Install one (1) 500 kV line positio                                  8457 High 10/1/2025 TR-SUB 0.00% 100.0% -                        217.6                         331.0                         -                                 217.6                         331.0                         
904099164 CET-ET-TP-RN-853800 Red Bluff (GRNU):.a.West of Colorado River CRAS and/or We                                   8538 High 4/1/2025 TR-SUB 0.00% 100.0% 61                          292.7                         181.7                         60.7                            292.7                         181.7                         
904209302 CET-ET-LG-SU-860200 Sylmar Sub: Replace 230kV/220kV Transformer with one rate           8602 High 4/1/2025 TR-SUB 0.00% 100.0% 1                            59.0                            50.0                            0.5                               59.0                            50.0                            
904186957 CET-ET-TP-RN-857600 Antelope - Whirlwind - Raise approximately 9 towers in orde             8576 High 12/1/2025 TR-LINE 0.00% 100.0% 2                            880.0                         5,118.0                     1.9                               880.0                         5,118.0                     
903207593 CET-ET-CR-WC-833600 COLORADO RIVER-INSTA 8336 High 10/1/2024 TR-SUB 0.00% 100.0% 241                       357.4                         313.3                         240.6                         357.4                         313.3                         
1002367 CET-ET-CR-WC-833600 Atlas Solar Generating Facility: Power System Controls (RNU)A          8336 High 10/1/2022 TR-SUB 0.00% 100.0% -                        14.6                            8.6                               -                                 14.6                            8.6                               
903567160 CET-ET-TP-RN-841101 2.	Whirlwind AA Bank CRASa.	Whirlwind SubstationUtilize two                           8411 High 8/1/2024 TR-SUB 0.00% 100.0% 15                          229.2                         169.0                         15.3                            229.2                         169.0                         
903566458 CET-ET-TP-RN-841100 3.	Tehachapi CRASa.	Whirlwind SubstationInstall two (2) GE N6                         8411 High 8/1/2024 TR-SUB 0.00% 100.0% 17                          229.0                         163.6                         17.1                            229.0                         163.6                         
903627525 CET-ET-TP-RN-841802 Laguna Bell Substation Interconnection Reliability Network U 8418 High 12/1/2024 TR-SUB 0.00% 100.0% 994                       628.3                         300.0                         994.4                         628.3                         300.0                         
903627524 CET-ET-TP-RN-841801 Rio Hondo SubstationGeneral Reliability Network Upgrades:C     8418 High 12/1/2024 TR-SUB 0.00% 100.0% 18                          5.0                               9.4                               18.4                            5.0                               9.4                               
903627521 CET-ET-TP-RN-841800 Lewis SubstationGeneral Reliability Network Upgrades:Condu    8418 High 3/1/2024 TR-SUB 0.00% 100.0% 1                            9.9                               19.9                            0.8                               9.9                               19.9                            
1126908 CET-ET-CR-WC-843300 Install one RTU at the Large Generating Facility (SCE IF) - Add              8433 High 6/1/2025 TR-SUB 0.00% 100.0% -                        14.0                            32.0                            -                                 14.0                            32.0                            
903697891 CET-ET-CR-WC-843300 Large Generating Facility (SCE IF) TOT905/Q1647 Angora Sola                              8433 High 6/1/2025 TR-SUB 0.00% 100.0% (835)                      38.0                            88.0                            (835.3)                       38.0                            88.0                            
1126911 CET-ET-CR-WC-843301 Mohave 500kV Switching Station  (SCE IF)(i) Real Properties: O                       8433 High 6/1/2025 TR-SUB 0.00% 100.0% -                        8.0                               19.0                            -                                 8.0                               19.0                            
1126912 CET-ET-CR-WC-843301 Mohave 500kV Switching Station (SCE IF) SCE shall install sec                 8433 High 6/1/2025 TR-SUB 0.00% 100.0% -                        5.0                               11.0                            -                                 5.0                               11.0                            
1126916 CET-ET-CR-WC-843301 CRAS Point Additions 8433 High 6/1/2025 TR-SUB 0.00% 100.0% -                        5.0                               12.0                            -                                 5.0                               12.0                            
903697892 CET-ET-CR-WC-843301 Mohave Sub: Install Tripping Infrastructure 8433 High 12/1/2025 TR-SUB 0.00% 100.0% 11                          163.0                         380.0                         10.8                            163.0                         380.0                         
903654150 CET-ET-CR-WC-834205 Windhub SubstationTransmission Substation (IRNU) -Install tw                      8342 High 7/1/2025 TR-SUB 0.00% 100.0% 19                          3,292.0                     4,404.5                     18.5                            3,292.0                     4,404.5                     
903654149 CET-ET-CR-WC-834204 Windhub SubstationTransmission Substation (GRNU) Install f                              8342 High 7/1/2025 TR-SUB 0.00% 100.0% 14                          206.0                         472.7                         13.8                            206.0                         472.7                         
903654148 CET-ET-CR-WC-834203 Whirlwind Sub-Perform centralized RAS programming and tes                           8342 High 7/1/2025 TR-SUB 0.00% 100.0% 12                          33.7                            74.7                            12.5                            33.7                            74.7                            
903654147 CET-ET-CR-WC-834202 Vincent SubstationTransmission Substation (GRNU)-Install six                             8342 High 7/1/2025 TR-SUB 0.00% 100.0% 16                          33.7                            113.3                         15.8                            33.7                            113.3                         
903654146 CET-ET-CR-WC-834201 Midway SubstationTransmission Substation (GRNU) -Install fo                              8342 High 4/1/2025 TR-SUB 0.00% 100.0% 4                            150.2                         335.7                         3.6                               150.2                         335.7                         
903643004 CET-ET-TP-RN-843000 Valley Substation:Transmission Substation (Valley Substation)                             8430 High 7/1/2024 TR-SUB 0.00% 100.0% (2,106)                   336.9                         -                              (2,106.4)                   336.9                         -                                 
903642998 CET-ET-TP-RN-843001 Valley Substation-Reliability Network Upgrades:1.Valley Subst                                8430 High 2/1/2024 TR-SUB 0.00% 100.0% 453                       42.2                            -                              453.0                         42.2                            -                                 
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        CET-ET-TP-RN-810701 Kramer Substation (RNU):  a. Engineer and construct one 220                                  8107 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Install                                                                                                                                         8171 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substation                                                                                                                                                                     8207 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1)                                                                                                                                                                   8214 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluf                        8214 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-837603 VISTA RNU-SCD 8376 Low 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839202 Red Bluff Sub (RNU)-West of Colorado River centralized RAS.                                                                                                            8392 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position. 7073 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posit           8100 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 220                                                              8195 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819901 Windhub Substation (RNU) a. Install one (1) 220 kV transmiss                                       8199 High 8/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points. 8220 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS:  Utilize                                                    8201 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-828500 Whirlwind Substation: a. Install one (1) 230 kV line position w                                                  8285 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838002 Kramer Substation (RNU)-Perform one local relay coordinatio                     8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838000 Mojave Desert RAS – tripping infrastructure (GRNU)a. Kramer                              8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838001 North of Lugo (“NOL”) cRAS – tripping infrastructure (GRNU)a                          8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844800 Laguna Bell Sub1.Replace existing 220kV CB 21 with new 220                              8448 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844801 Reconductor approximately 5 miles of existing Laguna Bell - M        8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 2 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 3 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 4 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 5 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 6 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 8 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 7 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Sec 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-826900 Whirlwind Substation: Power System Controls.1. Add points t                8269 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-827000 Whirlwind Substation:- Perform relay coordination study.- Ins                               8270 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-830001 Reliability Network Upgrades.The Distribution Provider shall:                          8300 High 6/1/2022 DS-SUB 0.00% 100.0%
CET-ET-CR-WC-842600 Eldorado Substation (NU)IRNU1. Conduct relay coordination                        8426 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839800 Moorpark Substation (RNU).1. Install facilities for a new 220                            8398 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839805 Goldback:1. Install one (1) RTU at the Large Generating Facilit                             8398 High 7/1/2024 DS-SUB 0.00% 100.0%
CET-ET-TP-RL-850600 Victor 220 kV Substation:..Equip Position 11 with one (1) circ                                8506 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-847401 Antelope Sub: Replace all 41 66 kV Circuit Breakers from 40 k                               8474 Low 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847300 Devers 220 kV/115 kV Substation:1. Moving the Devers-Vista                                               8473 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-845703 Red Bluff Substation (RNU).i.Install one (1) 500 kV line positio                                  8457 High 10/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-853800 Red Bluff (GRNU):.a.West of Colorado River CRAS and/or We                                   8538 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-SU-860200 Sylmar Sub: Replace 230kV/220kV Transformer with one rate           8602 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-857600 Antelope - Whirlwind - Raise approximately 9 towers in orde             8576 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-833600 COLORADO RIVER-INSTA 8336 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-833600 Atlas Solar Generating Facility: Power System Controls (RNU)A          8336 High 10/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841101 2.	Whirlwind AA Bank CRASa.	Whirlwind SubstationUtilize two                           8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841100 3.	Tehachapi CRASa.	Whirlwind SubstationInstall two (2) GE N6                         8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841802 Laguna Bell Substation Interconnection Reliability Network U 8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841801 Rio Hondo SubstationGeneral Reliability Network Upgrades:C     8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841800 Lewis SubstationGeneral Reliability Network Upgrades:Condu    8418 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Install one RTU at the Large Generating Facility (SCE IF) - Add              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Large Generating Facility (SCE IF) TOT905/Q1647 Angora Sola                              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station  (SCE IF)(i) Real Properties: O                       8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station (SCE IF) SCE shall install sec                 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 CRAS Point Additions 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave Sub: Install Tripping Infrastructure 8433 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834205 Windhub SubstationTransmission Substation (IRNU) -Install tw                      8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834204 Windhub SubstationTransmission Substation (GRNU) Install f                              8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834203 Whirlwind Sub-Perform centralized RAS programming and tes                           8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834202 Vincent SubstationTransmission Substation (GRNU)-Install six                             8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834201 Midway SubstationTransmission Substation (GRNU) -Install fo                              8342 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843000 Valley Substation:Transmission Substation (Valley Substation)                             8430 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843001 Valley Substation-Reliability Network Upgrades:1.Valley Subst                                8430 High 2/1/2024 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            -                            -                            -                            -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24

-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            4,406.3                -                            -                            -                            -                            
-                            -                            -                            -                            2,756.8                -                            -                            -                            
-                            -                            3,190.6                -                            -                            -                            -                            -                            
-                            -                            -                            -                            27.4                       -                            -                            -                            
-                            -                            3.8                          -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            491.0                    -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            475.0                    
-                            -                            -                            3,566.8                -                            -                            -                            -                            

4.0                          4.0                          4.0                          4.0                          4.0                          4.0                          4.0                          4.0                          
4.2                          4.2                          4.2                          4.2                          4.2                          4.2                          4.2                          4.2                          

-                            -                            -                            -                            -                            455.2                    -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            5,573.2                -                            -                            
-                            -                            -                            -                            -                            101.4                    -                            -                            
-                            -                            -                            -                            -                            101.6                    -                            -                            
-                            -                            -                            -                            -                            99.8                       -                            -                            
-                            -                            -                            -                            -                            107.9                    -                            -                            
-                            -                            -                            -                            -                            101.4                    -                            -                            
-                            -                            -                            -                            -                            116.3                    -                            -                            
-                            -                            -                            -                            -                            108.8                    -                            -                            
-                            -                            -                            -                            -                            102.5                    -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            20.1                       -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            446.4                    -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

1.2                          1.2                          1.2                          1.2                          1.2                          1.2                          1.2                          1.2                          
-                            -                            -                            -                            -                            -                            -                            244.4                    
-                            -                            -                            -                            -                            -                            -                            246.1                    
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            10.7                       -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            (1,769.5)              -                            
-                            495.2                    -                            -                            -                            -                            -                            -                            
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        CET-ET-TP-RN-810701 Kramer Substation (RNU):  a. Engineer and construct one 220                                  8107 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Install                                                                                                                                         8171 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substation                                                                                                                                                                     8207 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1)                                                                                                                                                                   8214 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluf                        8214 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-837603 VISTA RNU-SCD 8376 Low 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839202 Red Bluff Sub (RNU)-West of Colorado River centralized RAS.                                                                                                            8392 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position. 7073 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posit           8100 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 220                                                              8195 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819901 Windhub Substation (RNU) a. Install one (1) 220 kV transmiss                                       8199 High 8/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points. 8220 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS:  Utilize                                                    8201 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-828500 Whirlwind Substation: a. Install one (1) 230 kV line position w                                                  8285 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838002 Kramer Substation (RNU)-Perform one local relay coordinatio                     8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838000 Mojave Desert RAS – tripping infrastructure (GRNU)a. Kramer                              8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838001 North of Lugo (“NOL”) cRAS – tripping infrastructure (GRNU)a                          8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844800 Laguna Bell Sub1.Replace existing 220kV CB 21 with new 220                              8448 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844801 Reconductor approximately 5 miles of existing Laguna Bell - M        8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 2 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 3 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 4 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 5 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 6 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 8 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 7 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Sec 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-826900 Whirlwind Substation: Power System Controls.1. Add points t                8269 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-827000 Whirlwind Substation:- Perform relay coordination study.- Ins                               8270 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-830001 Reliability Network Upgrades.The Distribution Provider shall:                          8300 High 6/1/2022 DS-SUB 0.00% 100.0%
CET-ET-CR-WC-842600 Eldorado Substation (NU)IRNU1. Conduct relay coordination                        8426 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839800 Moorpark Substation (RNU).1. Install facilities for a new 220                            8398 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839805 Goldback:1. Install one (1) RTU at the Large Generating Facilit                             8398 High 7/1/2024 DS-SUB 0.00% 100.0%
CET-ET-TP-RL-850600 Victor 220 kV Substation:..Equip Position 11 with one (1) circ                                8506 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-847401 Antelope Sub: Replace all 41 66 kV Circuit Breakers from 40 k                               8474 Low 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847300 Devers 220 kV/115 kV Substation:1. Moving the Devers-Vista                                               8473 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-845703 Red Bluff Substation (RNU).i.Install one (1) 500 kV line positio                                  8457 High 10/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-853800 Red Bluff (GRNU):.a.West of Colorado River CRAS and/or We                                   8538 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-SU-860200 Sylmar Sub: Replace 230kV/220kV Transformer with one rate           8602 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-857600 Antelope - Whirlwind - Raise approximately 9 towers in orde             8576 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-833600 COLORADO RIVER-INSTA 8336 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-833600 Atlas Solar Generating Facility: Power System Controls (RNU)A          8336 High 10/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841101 2.	Whirlwind AA Bank CRASa.	Whirlwind SubstationUtilize two                           8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841100 3.	Tehachapi CRASa.	Whirlwind SubstationInstall two (2) GE N6                         8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841802 Laguna Bell Substation Interconnection Reliability Network U 8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841801 Rio Hondo SubstationGeneral Reliability Network Upgrades:C     8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841800 Lewis SubstationGeneral Reliability Network Upgrades:Condu    8418 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Install one RTU at the Large Generating Facility (SCE IF) - Add              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Large Generating Facility (SCE IF) TOT905/Q1647 Angora Sola                              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station  (SCE IF)(i) Real Properties: O                       8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station (SCE IF) SCE shall install sec                 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 CRAS Point Additions 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave Sub: Install Tripping Infrastructure 8433 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834205 Windhub SubstationTransmission Substation (IRNU) -Install tw                      8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834204 Windhub SubstationTransmission Substation (GRNU) Install f                              8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834203 Whirlwind Sub-Perform centralized RAS programming and tes                           8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834202 Vincent SubstationTransmission Substation (GRNU)-Install six                             8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834201 Midway SubstationTransmission Substation (GRNU) -Install fo                              8342 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843000 Valley Substation:Transmission Substation (Valley Substation)                             8430 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843001 Valley Substation-Reliability Network Upgrades:1.Valley Subst                                8430 High 2/1/2024 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            

Sep-24 Oct-24 Nov-24 Dec-24

-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            133.4                    -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

4.0                          4.0                          4.0                          4.0                          
4.2                          4.2                          4.2                          4.2                          
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-                            -                            -                            -                            
-                            -                            -                            -                            
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-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            568.6                    -                            
-                            -                            121.0                    -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
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-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
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1.2                          1.2                          1.2                          1.2                          
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            1,622.7                
-                            -                            -                            23.4                       
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-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
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        CET-ET-TP-RN-810701 Kramer Substation (RNU):  a. Engineer and construct one 220                                  8107 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Install                                                                                                                                         8171 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substation                                                                                                                                                                     8207 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1)                                                                                                                                                                   8214 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluf                        8214 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-837603 VISTA RNU-SCD 8376 Low 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839202 Red Bluff Sub (RNU)-West of Colorado River centralized RAS.                                                                                                            8392 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position. 7073 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posit           8100 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 220                                                              8195 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819901 Windhub Substation (RNU) a. Install one (1) 220 kV transmiss                                       8199 High 8/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points. 8220 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS:  Utilize                                                    8201 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-828500 Whirlwind Substation: a. Install one (1) 230 kV line position w                                                  8285 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838002 Kramer Substation (RNU)-Perform one local relay coordinatio                     8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838000 Mojave Desert RAS – tripping infrastructure (GRNU)a. Kramer                              8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838001 North of Lugo (“NOL”) cRAS – tripping infrastructure (GRNU)a                          8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844800 Laguna Bell Sub1.Replace existing 220kV CB 21 with new 220                              8448 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844801 Reconductor approximately 5 miles of existing Laguna Bell - M        8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 2 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 3 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 4 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 5 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 6 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 8 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 7 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Sec 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-826900 Whirlwind Substation: Power System Controls.1. Add points t                8269 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-827000 Whirlwind Substation:- Perform relay coordination study.- Ins                               8270 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-830001 Reliability Network Upgrades.The Distribution Provider shall:                          8300 High 6/1/2022 DS-SUB 0.00% 100.0%
CET-ET-CR-WC-842600 Eldorado Substation (NU)IRNU1. Conduct relay coordination                        8426 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839800 Moorpark Substation (RNU).1. Install facilities for a new 220                            8398 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839805 Goldback:1. Install one (1) RTU at the Large Generating Facilit                             8398 High 7/1/2024 DS-SUB 0.00% 100.0%
CET-ET-TP-RL-850600 Victor 220 kV Substation:..Equip Position 11 with one (1) circ                                8506 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-847401 Antelope Sub: Replace all 41 66 kV Circuit Breakers from 40 k                               8474 Low 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847300 Devers 220 kV/115 kV Substation:1. Moving the Devers-Vista                                               8473 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-845703 Red Bluff Substation (RNU).i.Install one (1) 500 kV line positio                                  8457 High 10/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-853800 Red Bluff (GRNU):.a.West of Colorado River CRAS and/or We                                   8538 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-SU-860200 Sylmar Sub: Replace 230kV/220kV Transformer with one rate           8602 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-857600 Antelope - Whirlwind - Raise approximately 9 towers in orde             8576 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-833600 COLORADO RIVER-INSTA 8336 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-833600 Atlas Solar Generating Facility: Power System Controls (RNU)A          8336 High 10/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841101 2.	Whirlwind AA Bank CRASa.	Whirlwind SubstationUtilize two                           8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841100 3.	Tehachapi CRASa.	Whirlwind SubstationInstall two (2) GE N6                         8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841802 Laguna Bell Substation Interconnection Reliability Network U 8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841801 Rio Hondo SubstationGeneral Reliability Network Upgrades:C     8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841800 Lewis SubstationGeneral Reliability Network Upgrades:Condu    8418 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Install one RTU at the Large Generating Facility (SCE IF) - Add              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Large Generating Facility (SCE IF) TOT905/Q1647 Angora Sola                              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station  (SCE IF)(i) Real Properties: O                       8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station (SCE IF) SCE shall install sec                 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 CRAS Point Additions 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave Sub: Install Tripping Infrastructure 8433 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834205 Windhub SubstationTransmission Substation (IRNU) -Install tw                      8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834204 Windhub SubstationTransmission Substation (GRNU) Install f                              8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834203 Whirlwind Sub-Perform centralized RAS programming and tes                           8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834202 Vincent SubstationTransmission Substation (GRNU)-Install six                             8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834201 Midway SubstationTransmission Substation (GRNU) -Install fo                              8342 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843000 Valley Substation:Transmission Substation (Valley Substation)                             8430 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843001 Valley Substation-Reliability Network Upgrades:1.Valley Subst                                8430 High 2/1/2024 TR-SUB 0.00% 100.0%

-                            -                            -                            -                            -                            -                            -                            -                            -                            
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-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
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24.8                       24.8                       24.8                       24.8                       24.8                       24.8                       24.8                       24.8                       24.8                       
27.6                       27.6                       27.6                       27.6                       27.6                       27.6                       27.6                       27.6                       27.6                       
12.4                       12.4                       12.4                       12.4                       12.4                       12.4                       12.4                       12.4                       12.4                       

-                            600.8                    -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            (5,773.1)              -                            -                            -                            -                            

2.0                          2.0                          2.0                          2.0                          2.0                          2.0                          2.0                          2.0                          2.0                          
-                            -                            -                            -                            -                            -                            -                            10,007.2             -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
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-                            -                            -                            535.1                    -                            -                            -                            -                            -                            
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26.1                       26.1                       26.1                       26.1                       26.1                       26.1                       26.1                       26.1                       26.1                       
0.7                          0.7                          0.7                          0.7                          0.7                          0.7                          0.7                          0.7                          0.7                          

14.1                       14.1                       14.1                       14.1                       14.1                       14.1                       14.1                       14.1                       14.1                       
13.6                       13.6                       13.6                       13.6                       13.6                       13.6                       13.6                       13.6                       13.6                       
25.0                       25.0                       25.0                       25.0                       25.0                       25.0                       25.0                       25.0                       25.0                       

0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          0.8                          
1.7                          1.7                          1.7                          1.7                          1.7                          1.7                          1.7                          1.7                          1.7                          

-                            -                            -                            -                            -                            46.0                       -                            -                            -                            
-                            -                            -                            -                            -                            (709.3)                  -                            -                            -                            
-                            -                            -                            -                            -                            27.0                       -                            -                            -                            
-                            -                            -                            -                            -                            16.0                       -                            -                            -                            
-                            -                            -                            -                            -                            17.0                       -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            7,715.1                -                            -                            
-                            -                            -                            -                            -                            -                            692.5                    -                            -                            
-                            -                            -                            -                            -                            -                            120.9                    -                            -                            
-                            -                            -                            -                            -                            -                            162.8                    -                            -                            
-                            -                            -                            489.5                    -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

        CET-ET-TP-RN-810701 Kramer Substation (RNU):  a. Engineer and construct one 220                                  8107 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Install                                                                                                                                         8171 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substation                                                                                                                                                                     8207 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1)                                                                                                                                                                   8214 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Bluf                        8214 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-837603 VISTA RNU-SCD 8376 Low 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839202 Red Bluff Sub (RNU)-West of Colorado River centralized RAS.                                                                                                            8392 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position. 7073 High 5/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posit           8100 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 220                                                              8195 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-819901 Windhub Substation (RNU) a. Install one (1) 220 kV transmiss                                       8199 High 8/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points. 8220 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS:  Utilize                                                    8201 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-828500 Whirlwind Substation: a. Install one (1) 230 kV line position w                                                  8285 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838002 Kramer Substation (RNU)-Perform one local relay coordinatio                     8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838000 Mojave Desert RAS – tripping infrastructure (GRNU)a. Kramer                              8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-838001 North of Lugo (“NOL”) cRAS – tripping infrastructure (GRNU)a                          8380 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844800 Laguna Bell Sub1.Replace existing 220kV CB 21 with new 220                              8448 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-844801 Reconductor approximately 5 miles of existing Laguna Bell - M        8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 2 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 3 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 4 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 5 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 6 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 8 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Section 7 (CAISO TPP P 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-844801 Laguna Bell-Mesa No. 1 Reconductor - Sec 8448 High 6/1/2024 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-826900 Whirlwind Substation: Power System Controls.1. Add points t                8269 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-827000 Whirlwind Substation:- Perform relay coordination study.- Ins                               8270 High 11/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-830001 Reliability Network Upgrades.The Distribution Provider shall:                          8300 High 6/1/2022 DS-SUB 0.00% 100.0%
CET-ET-CR-WC-842600 Eldorado Substation (NU)IRNU1. Conduct relay coordination                        8426 High 2/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839800 Moorpark Substation (RNU).1. Install facilities for a new 220                            8398 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-839805 Goldback:1. Install one (1) RTU at the Large Generating Facilit                             8398 High 7/1/2024 DS-SUB 0.00% 100.0%
CET-ET-TP-RL-850600 Victor 220 kV Substation:..Equip Position 11 with one (1) circ                                8506 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-847401 Antelope Sub: Replace all 41 66 kV Circuit Breakers from 40 k                               8474 Low 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847300 Devers 220 kV/115 kV Substation:1. Moving the Devers-Vista                                               8473 High 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-845703 Red Bluff Substation (RNU).i.Install one (1) 500 kV line positio                                  8457 High 10/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-853800 Red Bluff (GRNU):.a.West of Colorado River CRAS and/or We                                   8538 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-LG-SU-860200 Sylmar Sub: Replace 230kV/220kV Transformer with one rate           8602 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-857600 Antelope - Whirlwind - Raise approximately 9 towers in orde             8576 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-833600 COLORADO RIVER-INSTA 8336 High 10/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-833600 Atlas Solar Generating Facility: Power System Controls (RNU)A          8336 High 10/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841101 2.	Whirlwind AA Bank CRASa.	Whirlwind SubstationUtilize two                           8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841100 3.	Tehachapi CRASa.	Whirlwind SubstationInstall two (2) GE N6                         8411 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841802 Laguna Bell Substation Interconnection Reliability Network U 8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841801 Rio Hondo SubstationGeneral Reliability Network Upgrades:C     8418 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-841800 Lewis SubstationGeneral Reliability Network Upgrades:Condu    8418 High 3/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Install one RTU at the Large Generating Facility (SCE IF) - Add              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843300 Large Generating Facility (SCE IF) TOT905/Q1647 Angora Sola                              8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station  (SCE IF)(i) Real Properties: O                       8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave 500kV Switching Station (SCE IF) SCE shall install sec                 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 CRAS Point Additions 8433 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-843301 Mohave Sub: Install Tripping Infrastructure 8433 High 12/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834205 Windhub SubstationTransmission Substation (IRNU) -Install tw                      8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834204 Windhub SubstationTransmission Substation (GRNU) Install f                              8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834203 Whirlwind Sub-Perform centralized RAS programming and tes                           8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834202 Vincent SubstationTransmission Substation (GRNU)-Install six                             8342 High 7/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-834201 Midway SubstationTransmission Substation (GRNU) -Install fo                              8342 High 4/1/2025 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843000 Valley Substation:Transmission Substation (Valley Substation)                             8430 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-843001 Valley Substation-Reliability Network Upgrades:1.Valley Subst                                8430 High 2/1/2024 TR-SUB 0.00% 100.0%

-                            -                            -                                
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Non-Incentive Specifics Forecast

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP 
Less Collectible

2024 ISO 
Expenditures Less 
COR/Collectible

2025 ISO 
Expenditures Less 
COR/Collectible

903891473 CET-ET-CR-WC-843002 Trans Line SOW Re-install jumpers 8430 High 10/1/2024 TR-LINE 0.00% 100.0% -                        4.3                               -                              -                                 4.3                               -                                 
903891474 CET-ET-CR-WC-843003 Trans Line SOW Re-install jumpers on the Romola Valley 500k  8430 High 10/1/2024 TR-LINE 0.00% 100.0% -                        4.7                               -                              -                                 4.7                               -                                 
903912132 CET-ET-CR-WC-849002 Eldorado SubIvanpah Area RAS (GRNU)Add project as an elig                           8490 High 3/1/2025 TR-SUB 0.00% 100.0% -                        69.0                            46.0                            -                                 69.0                            46.0                            
903876312 CET-ET-CR-WC-849000 Eldorado Substation Lugo-Victorville CRAS (GRNU)1. Utilize p                                  8490 High 3/1/2025 TR-SUB 0.00% 100.0% 21                          207.0                         138.0                         20.6                            207.0                         138.0                         
903503023 CET-ET-CR-WC-835708 Moorpark Substation Interconnection-(RNU): Telecommunica                              8357 Low 8/1/2024 TR-SUB 0.00% 100.0% 3                            50.0                            -                              3.4                               50.0                            -                                 
903503022 CET-ET-CR-WC-835707 Eagle Rock Substation Interconnection-(RNU): Telecommunic                 8357 Low 8/1/2024 TR-SUB 0.00% 100.0% 1                            25.0                            -                              0.7                               25.0                            -                                 
903503019 CET-ET-CR-WC-835706 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0% 2                            75.0                            -                              2.4                               75.0                            -                                 
903503024 CET-ET-CR-WC-835709 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0% 2                            85.0                            -                              1.5                               85.0                            -                                 
903503025 CET-ET-CR-WC-835710 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 12/1/2024 TR-SUB 0.00% 100.0% 5                            25.0                            -                              5.3                               25.0                            -                                 
903743082 CET-ET-TP-RN-845606 Sylmar.CRAS - Sylmar Sub (OTC).i.Install two (2) GE N60 logic                          8456 High 12/1/2024 TR-SUB 0.00% 100.0% 1                            3.0                               1.0                               0.8                               3.0                               1.0                               
903743080 CET-ET-TP-RN-845605 Sylmar.CRAS - Sylmar Sub (RNU).i.Install two (2) GE N60 logic                          8456 High 7/1/2024 TR-SUB 0.00% 100.0% 2                            130.0                         386.0                         1.7                               130.0                         386.0                         
903743083 CET-ET-TP-RN-845607 Pardee.CRAS - Pardee Sub (RNU).i.Install four (4) GE N60 logi                           8456 High 9/1/2024 TR-SUB 0.00% 100.0% 26                          336.0                         168.5                         25.9                            336.0                         168.5                         
903870439 CET-ET-TP-RL-847301 DEVERS 220 KV/115 KV 8473 High 8/1/2024 TR-SUB 0.00% 100.0% 41                          693.4                         4,385.9                     41.5                            693.4                         4,385.9                     
903870440 CET-ET-TP-RL-847302 DEVERS 220 KV: 220KV 8473 High 6/1/2025 TR-SUB 0.00% 100.0% 24                          223.4                         4,962.1                     24.2                            223.4                         4,962.1                     
902179842 CET-ET-CR-WS-803800 Ellis Ph2 RLA SCE:Re 8038 High 1/1/2019 TR-SUB 0.00% 25.2% -                        23.0                            167.6                         -                                 5.8                               42.2                            
904215732 CET-ET-TP-RN-855600 ELDORADO SUBSTATION 8556 High 3/1/2025 DS-SUB 0.00% 100.0% 7                            102.0                         204.0                         6.8                               102.0                         204.0                         
904215733 CET-ET-TP-RN-855500 ELDORADO SUBSTATION 8555 High 3/1/2025 DS-SUB 0.00% 100.0% 2                            94.0                            189.0                         2.1                               94.0                            189.0                         
902210275 CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 84.0% -                        36.0                            -                              -                                 30.2                            -                                 
902210277 CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 100.0% -                        161.3                         -                              -                                 161.3                         -                                 
902210452 CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 100.0% 3,561                    2,227.9                     -                              3,560.5                     2,227.9                     -                                 
902210453 CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 89.0% 2,304                    3,056.6                     -                              2,050.1                     2,720.4                     -                                 
903511341 CET-ET-IR-ME-804201 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 12/1/2024 TR-SUB 0.00% 40.0% 1,237                    4,627.2                     7,756.2                     494.9                         1,850.9                     3,102.5                     
903897059 CET-ET-IR-ME-804206 500/230 kV (ES-5031): Physical Security Tier 2 8042 High 2/1/2025 TR-SUB 0.00% 94.0% 364                       404.6                         4,998.0                     342.0                         380.3                         4,697.6                     
903897060 CET-ET-IR-ME-804206 500/230 kV (ES-8369): Physical Security Tier 2 8042 High 8/1/2025 TR-SUB 0.00% 100.0% 42                          880.4                         2,398.4                     42.0                            880.4                         2,398.4                     
903864281 CET-ET-IR-ME-804206 500/230 kV (ES-5071): Physical Security Tier 2 8042 High 6/1/2024 TR-SUB 0.00% 23.4% 40                          1,555.2                     -                              9.3                               363.8                         -                                 
903897669 CET-ET-IR-ME-804200 500/230 kV (ES-8367): Physical Security Tier 2 8042 High 5/1/2025 TR-SUB 0.00% 100.0% 46                          669.7                         2,684.3                     45.6                            669.7                         2,684.3                     
903907357 CET-ET-IR-ME-804206 500/230 kV (ES-5023): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 31.0% 195                       937.6                         217.1                         60.5                            290.6                         67.3                            
903978044 CET-ET-IR-ME-804206 500/230 kV (ES-5084): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 12.0% 58                          877.0                         360.6                         7.0                               105.1                         43.2                            
903885784 CET-ET-IR-ME-804206 Inyokern Town Sub SB-699-Provide infrastructure (foundatio         8042 Low 4/1/2024 TR-SUB 0.00% 24.8% 55                          344.1                         -                              13.6                            85.5                            -                                 
903109578 CET-ET-CR-WC-828400 Colorado River Substation (Removal CRC RAS) 8284 High 4/1/2024 TR-SUB 0.00% 100.0% 596                       750.0                         -                              595.8                         750.0                         -                                 
902699207 CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points. Vista Substation (RNU): a                                                                                                 8284 High 4/1/2024 TR-SUB 0.00% 100.0% 3,182                    -                              -                              3,182.4                     -                                 -                                 
902699210 CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add pointsSan Bernardino S                                                                         8284 High 4/1/2024 TR-SUB 0.00% 100.0% 1,425                    -                              -                              1,425.1                     -                                 -                                 
902699212 CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add pointsMira Loma Substation (                                                                             8284 High 4/1/2024 TR-SUB 0.00% 100.0% 1,193                    -                              -                              1,192.8                     -                                 -                                 
902699209 CET-ET-GA-CR-828401 Serrano Sub (RNU): Install relays/add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0% 1,309                    -                              -                              1,309.4                     -                                 -                                 
902699208 CET-ET-GA-CR-828400 Valley Sub (RNU):Add relays/points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0% 1,803                    -                              -                              1,803.2                     -                                 -                                 
902699213 CET-ET-GA-CR-828403 Etiwanda Sub:Install relays/Add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0% 1,397                    -                              -                              1,396.5                     -                                 -                                 
902699214 CET-ET-GA-CR-828403 Devers Sub:Install relays/add pointsDevers Substation (RNU):                                            8284 High 4/1/2024 TR-SUB 0.00% 100.0% 2,509                    -                              -                              2,509.1                     -                                 -                                 
1070716 CET-ET-GA-CR-834500 Install corporate security equipment to support CRAS Mohav     8345 High 5/1/2025 TR-SUB 0.00% 100.0% -                        -                              500.0                         -                                 -                                 500.0                         
8345-PCS CET-ET-GA-CR-834500 Power system controls (PSC) sofware application updates 8345 High 5/1/2025 TR-SUB 0.00% 100.0% -                        -                              792.0                         -                                 -                                 792.0                         
903333163 CET-ET-GA-CR-834500 Mohave -Install 150 linear -ft of 4' x 4' cable tray -Install one                                 8345 High 5/1/2025 TR-SUB 0.00% 100.0% 380                       150.0                         400.0                         379.9                         150.0                         400.0                         
903333164 CET-ET-GA-CR-834501 Eldorado -Install 150 linear -ft of 4' x 4' cable tray -Install fou                                8345 High 5/1/2025 TR-SUB 0.00% 100.0% 144                       200.0                         600.0                         144.1                         200.0                         600.0                         
903333165 CET-ET-GA-CR-834501 Lugo -Install 150 linear -ft of 4' x 4' cable tray -Install two (2)                     8345 High 5/1/2025 TR-SUB 0.00% 100.0% 168                       150.0                         400.0                         168.1                         150.0                         400.0                         
904260319 CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0% 110                       14,978.8                  10,167.0                  110.3                         14,978.8                  10,167.0                  
904260320 CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0% 28                          15,549.3                  20,333.0                  28.4                            15,549.3                  20,333.0                  

115,054.0            114,042.2            121,139.8            111,889.4            107,241.5            114,372.8            

-                                 -                                 -                                 -                                 -                                 -                                 

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

        CET-ET-CR-WC-843002 Trans Line SOW Re-install jumpers 8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-843003 Trans Line SOW Re-install jumpers on the Romola Valley 500k  8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-849002 Eldorado SubIvanpah Area RAS (GRNU)Add project as an elig                           8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-849000 Eldorado Substation Lugo-Victorville CRAS (GRNU)1. Utilize p                                  8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835708 Moorpark Substation Interconnection-(RNU): Telecommunica                              8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835707 Eagle Rock Substation Interconnection-(RNU): Telecommunic                 8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835706 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835709 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835710 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845606 Sylmar.CRAS - Sylmar Sub (OTC).i.Install two (2) GE N60 logic                          8456 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845605 Sylmar.CRAS - Sylmar Sub (RNU).i.Install two (2) GE N60 logic                          8456 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845607 Pardee.CRAS - Pardee Sub (RNU).i.Install four (4) GE N60 logi                           8456 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847301 DEVERS 220 KV/115 KV 8473 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847302 DEVERS 220 KV: 220KV 8473 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WS-803800 Ellis Ph2 RLA SCE:Re 8038 High 1/1/2019 TR-SUB 0.00% 25.2%
CET-ET-TP-RN-855600 ELDORADO SUBSTATION 8556 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-TP-RN-855500 ELDORADO SUBSTATION 8555 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 84.0%
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 89.0%
CET-ET-IR-ME-804201 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 12/1/2024 TR-SUB 0.00% 40.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5031): Physical Security Tier 2 8042 High 2/1/2025 TR-SUB 0.00% 94.0%
CET-ET-IR-ME-804206 500/230 kV (ES-8369): Physical Security Tier 2 8042 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5071): Physical Security Tier 2 8042 High 6/1/2024 TR-SUB 0.00% 23.4%
CET-ET-IR-ME-804200 500/230 kV (ES-8367): Physical Security Tier 2 8042 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5023): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 31.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5084): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 12.0%
CET-ET-IR-ME-804206 Inyokern Town Sub SB-699-Provide infrastructure (foundatio         8042 Low 4/1/2024 TR-SUB 0.00% 24.8%
CET-ET-CR-WC-828400 Colorado River Substation (Removal CRC RAS) 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points. Vista Substation (RNU): a                                                                                                 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add pointsSan Bernardino S                                                                         8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add pointsMira Loma Substation (                                                                             8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Serrano Sub (RNU): Install relays/add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828400 Valley Sub (RNU):Add relays/points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Etiwanda Sub:Install relays/Add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Devers Sub:Install relays/add pointsDevers Substation (RNU):                                            8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Install corporate security equipment to support CRAS Mohav     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Power system controls (PSC) sofware application updates 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Mohave -Install 150 linear -ft of 4' x 4' cable tray -Install one                                 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Eldorado -Install 150 linear -ft of 4' x 4' cable tray -Install fou                                8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Lugo -Install 150 linear -ft of 4' x 4' cable tray -Install two (2)                     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

-                            -                            -                            -                            -                            -                            -                            -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24

-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            53.4                       
-                            -                            -                            -                            -                            -                            -                            25.7                       
-                            -                            -                            -                            -                            77.4                       -                            -                            
-                            -                            -                            -                            -                            86.5                       -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            131.7                    -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            734.9                    
-                            -                            -                            -                            -                            -                            -                            -                            

0.5                          0.5                          0.5                          0.5                          0.5                          0.5                          0.5                          0.5                          
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

2.5                          2.5                          2.5                          2.5                          2.5                          2.5                          2.5                          2.5                          
13.4                       13.4                       13.4                       13.4                       13.4                       13.4                       13.4                       13.4                       

-                            -                            -                            5,788.4                -                            -                            -                            -                            
-                            -                            -                            4,770.5                -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            373.0                    -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            99.1                       -                            -                            -                            -                            
-                            -                            -                            1,345.8                -                            -                            -                            -                            
-                            -                            -                            3,182.4                -                            -                            -                            -                            
-                            -                            -                            1,425.1                -                            -                            -                            -                            
-                            -                            -                            1,192.8                -                            -                            -                            -                            
-                            -                            -                            1,309.4                -                            -                            -                            -                            
-                            -                            -                            1,803.2                -                            -                            -                            -                            
-                            -                            -                            1,396.5                -                            -                            -                            -                            
-                            -                            -                            2,509.1                -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            

1,348.3             1,300.1             3,894.7             49,540.2           8,805.8             8,541.1             37,875.4           5,348.2             

1,348.3             2,648.4             6,543.1             56,083.3           64,889.1           73,430.2           111,305.6        116,653.8        

13,277.3           26,506.4           42,330.0           103,799.2        124,534.0        145,004.1        194,808.5        212,085.7        

-                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

        CET-ET-CR-WC-843002 Trans Line SOW Re-install jumpers 8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-843003 Trans Line SOW Re-install jumpers on the Romola Valley 500k  8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-849002 Eldorado SubIvanpah Area RAS (GRNU)Add project as an elig                           8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-849000 Eldorado Substation Lugo-Victorville CRAS (GRNU)1. Utilize p                                  8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835708 Moorpark Substation Interconnection-(RNU): Telecommunica                              8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835707 Eagle Rock Substation Interconnection-(RNU): Telecommunic                 8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835706 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835709 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835710 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845606 Sylmar.CRAS - Sylmar Sub (OTC).i.Install two (2) GE N60 logic                          8456 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845605 Sylmar.CRAS - Sylmar Sub (RNU).i.Install two (2) GE N60 logic                          8456 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845607 Pardee.CRAS - Pardee Sub (RNU).i.Install four (4) GE N60 logi                           8456 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847301 DEVERS 220 KV/115 KV 8473 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847302 DEVERS 220 KV: 220KV 8473 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WS-803800 Ellis Ph2 RLA SCE:Re 8038 High 1/1/2019 TR-SUB 0.00% 25.2%
CET-ET-TP-RN-855600 ELDORADO SUBSTATION 8556 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-TP-RN-855500 ELDORADO SUBSTATION 8555 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 84.0%
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 89.0%
CET-ET-IR-ME-804201 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 12/1/2024 TR-SUB 0.00% 40.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5031): Physical Security Tier 2 8042 High 2/1/2025 TR-SUB 0.00% 94.0%
CET-ET-IR-ME-804206 500/230 kV (ES-8369): Physical Security Tier 2 8042 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5071): Physical Security Tier 2 8042 High 6/1/2024 TR-SUB 0.00% 23.4%
CET-ET-IR-ME-804200 500/230 kV (ES-8367): Physical Security Tier 2 8042 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5023): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 31.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5084): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 12.0%
CET-ET-IR-ME-804206 Inyokern Town Sub SB-699-Provide infrastructure (foundatio         8042 Low 4/1/2024 TR-SUB 0.00% 24.8%
CET-ET-CR-WC-828400 Colorado River Substation (Removal CRC RAS) 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points. Vista Substation (RNU): a                                                                                                 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add pointsSan Bernardino S                                                                         8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add pointsMira Loma Substation (                                                                             8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Serrano Sub (RNU): Install relays/add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828400 Valley Sub (RNU):Add relays/points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Etiwanda Sub:Install relays/Add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Devers Sub:Install relays/add pointsDevers Substation (RNU):                                            8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Install corporate security equipment to support CRAS Mohav     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Power system controls (PSC) sofware application updates 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Mohave -Install 150 linear -ft of 4' x 4' cable tray -Install one                                 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Eldorado -Install 150 linear -ft of 4' x 4' cable tray -Install fou                                8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Lugo -Install 150 linear -ft of 4' x 4' cable tray -Install two (2)                     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

-                            -                            -                            -                            

Sep-24 Oct-24 Nov-24 Dec-24

-                            4.3                          -                            -                            
-                            4.7                          -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            30.3                       
-                            -                            -                            3.8                          
-                            -                            -                            -                            

361.9                    -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

0.5                          0.5                          0.5                          0.5                          
-                            -                            -                            -                            
-                            -                            -                            -                            

2.5                          2.5                          2.5                          2.5                          
13.4                       13.4                       13.4                       13.4                       

-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            2,345.8                
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

351.2                    -                            -                            -                            
112.0                    -                            -                            -                            

-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            
-                            -                            -                            -                            

2,700.3             17,674.1           2,181.3             8,913.0             

119,354.1        137,028.2        139,209.5        148,122.4        

226,715.0        256,318.1        270,428.4        291,270.3        

-                            -                            -                            -                            
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

        CET-ET-CR-WC-843002 Trans Line SOW Re-install jumpers 8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-843003 Trans Line SOW Re-install jumpers on the Romola Valley 500k  8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-849002 Eldorado SubIvanpah Area RAS (GRNU)Add project as an elig                           8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-849000 Eldorado Substation Lugo-Victorville CRAS (GRNU)1. Utilize p                                  8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835708 Moorpark Substation Interconnection-(RNU): Telecommunica                              8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835707 Eagle Rock Substation Interconnection-(RNU): Telecommunic                 8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835706 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835709 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835710 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845606 Sylmar.CRAS - Sylmar Sub (OTC).i.Install two (2) GE N60 logic                          8456 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845605 Sylmar.CRAS - Sylmar Sub (RNU).i.Install two (2) GE N60 logic                          8456 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845607 Pardee.CRAS - Pardee Sub (RNU).i.Install four (4) GE N60 logi                           8456 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847301 DEVERS 220 KV/115 KV 8473 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847302 DEVERS 220 KV: 220KV 8473 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WS-803800 Ellis Ph2 RLA SCE:Re 8038 High 1/1/2019 TR-SUB 0.00% 25.2%
CET-ET-TP-RN-855600 ELDORADO SUBSTATION 8556 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-TP-RN-855500 ELDORADO SUBSTATION 8555 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 84.0%
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 89.0%
CET-ET-IR-ME-804201 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 12/1/2024 TR-SUB 0.00% 40.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5031): Physical Security Tier 2 8042 High 2/1/2025 TR-SUB 0.00% 94.0%
CET-ET-IR-ME-804206 500/230 kV (ES-8369): Physical Security Tier 2 8042 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5071): Physical Security Tier 2 8042 High 6/1/2024 TR-SUB 0.00% 23.4%
CET-ET-IR-ME-804200 500/230 kV (ES-8367): Physical Security Tier 2 8042 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5023): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 31.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5084): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 12.0%
CET-ET-IR-ME-804206 Inyokern Town Sub SB-699-Provide infrastructure (foundatio         8042 Low 4/1/2024 TR-SUB 0.00% 24.8%
CET-ET-CR-WC-828400 Colorado River Substation (Removal CRC RAS) 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points. Vista Substation (RNU): a                                                                                                 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add pointsSan Bernardino S                                                                         8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add pointsMira Loma Substation (                                                                             8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Serrano Sub (RNU): Install relays/add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828400 Valley Sub (RNU):Add relays/points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Etiwanda Sub:Install relays/Add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Devers Sub:Install relays/add pointsDevers Substation (RNU):                                            8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Install corporate security equipment to support CRAS Mohav     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Power system controls (PSC) sofware application updates 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Mohave -Install 150 linear -ft of 4' x 4' cable tray -Install one                                 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Eldorado -Install 150 linear -ft of 4' x 4' cable tray -Install fou                                8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Lugo -Install 150 linear -ft of 4' x 4' cable tray -Install two (2)                     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

-                            -                            -                            -                            -                            -                            -                            -                            -                            

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            115.0                    -                            -                            -                            -                            -                            -                            
-                            -                            365.6                    -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          0.1                          
32.2                       32.2                       32.2                       32.2                       32.2                       32.2                       32.2                       32.2                       32.2                       
14.0                       14.0                       14.0                       14.0                       14.0                       14.0                       14.0                       14.0                       14.0                       

365.5                    365.5                    365.5                    365.5                    365.5                    365.5                    365.5                    365.5                    365.5                    
-                            -                            -                            -                            -                            5,209.6                -                            -                            -                            

3.5                          3.5                          3.5                          3.5                          3.5                          3.5                          3.5                          3.5                          3.5                          
-                            -                            312.8                    -                            -                            -                            -                            -                            -                            
-                            -                            285.1                    -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

258.5                    258.5                    258.5                    258.5                    258.5                    258.5                    258.5                    258.5                    258.5                    
-                            5,419.9                -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            3,320.8                -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            3,399.6                -                            -                            -                            -                            

5.6                          5.6                          5.6                          5.6                          5.6                          5.6                          5.6                          5.6                          5.6                          
3.6                          3.6                          3.6                          3.6                          3.6                          3.6                          3.6                          3.6                          3.6                          

-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            500.0                    -                            -                            -                            -                            
-                            -                            -                            -                            792.0                    -                            -                            -                            -                            
-                            -                            -                            -                            929.9                    -                            -                            -                            -                            
-                            -                            -                            -                            944.1                    -                            -                            -                            -                            
-                            -                            -                            -                            718.1                    -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            
-                            -                            -                            -                            -                            -                            -                            -                            -                            

2,950.3             10,739.1           15,009.5           7,777.0             14,814.9           7,512.0             16,121.2           17,684.2           2,088.8             

151,072.8        161,811.9        176,821.4        184,598.5        199,413.3        206,925.3        223,046.5        240,730.7        242,819.5        

307,775.3        332,069.1        360,633.3        381,965.1        410,334.6        431,401.3        461,077.2        492,316.0        507,959.5        

-                            -                            -                            -                            -                            -                            -                            -                            -                            
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Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

        CET-ET-CR-WC-843002 Trans Line SOW Re-install jumpers 8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-843003 Trans Line SOW Re-install jumpers on the Romola Valley 500k  8430 High 10/1/2024 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-849002 Eldorado SubIvanpah Area RAS (GRNU)Add project as an elig                           8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-849000 Eldorado Substation Lugo-Victorville CRAS (GRNU)1. Utilize p                                  8490 High 3/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835708 Moorpark Substation Interconnection-(RNU): Telecommunica                              8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835707 Eagle Rock Substation Interconnection-(RNU): Telecommunic                 8357 Low 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835706 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835709 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 6/1/2024 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-835710 Pardee Substation Interconnection-(RNU): 1. a. Install four (4                                8357 Low 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845606 Sylmar.CRAS - Sylmar Sub (OTC).i.Install two (2) GE N60 logic                          8456 High 12/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845605 Sylmar.CRAS - Sylmar Sub (RNU).i.Install two (2) GE N60 logic                          8456 High 7/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-845607 Pardee.CRAS - Pardee Sub (RNU).i.Install four (4) GE N60 logi                           8456 High 9/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847301 DEVERS 220 KV/115 KV 8473 High 8/1/2024 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-847302 DEVERS 220 KV: 220KV 8473 High 6/1/2025 TR-SUB 0.00% 100.0%
CET-ET-CR-WS-803800 Ellis Ph2 RLA SCE:Re 8038 High 1/1/2019 TR-SUB 0.00% 25.2%
CET-ET-TP-RN-855600 ELDORADO SUBSTATION 8556 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-TP-RN-855500 ELDORADO SUBSTATION 8555 High 3/1/2025 DS-SUB 0.00% 100.0%
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 84.0%
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 4/1/2024 TR-SUB 0.00% 89.0%
CET-ET-IR-ME-804201 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 12/1/2024 TR-SUB 0.00% 40.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5031): Physical Security Tier 2 8042 High 2/1/2025 TR-SUB 0.00% 94.0%
CET-ET-IR-ME-804206 500/230 kV (ES-8369): Physical Security Tier 2 8042 High 8/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5071): Physical Security Tier 2 8042 High 6/1/2024 TR-SUB 0.00% 23.4%
CET-ET-IR-ME-804200 500/230 kV (ES-8367): Physical Security Tier 2 8042 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5023): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 31.0%
CET-ET-IR-ME-804206 500/230 kV (ES-5084): Physical Security Tier 2 8042 High 9/1/2024 TR-SUB 0.00% 12.0%
CET-ET-IR-ME-804206 Inyokern Town Sub SB-699-Provide infrastructure (foundatio         8042 Low 4/1/2024 TR-SUB 0.00% 24.8%
CET-ET-CR-WC-828400 Colorado River Substation (Removal CRC RAS) 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points. Vista Substation (RNU): a                                                                                                 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add pointsSan Bernardino S                                                                         8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add pointsMira Loma Substation (                                                                             8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828401 Serrano Sub (RNU): Install relays/add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828400 Valley Sub (RNU):Add relays/points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Etiwanda Sub:Install relays/Add points. 8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-828403 Devers Sub:Install relays/add pointsDevers Substation (RNU):                                            8284 High 4/1/2024 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Install corporate security equipment to support CRAS Mohav     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Power system controls (PSC) sofware application updates 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834500 Mohave -Install 150 linear -ft of 4' x 4' cable tray -Install one                                 8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Eldorado -Install 150 linear -ft of 4' x 4' cable tray -Install fou                                8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-ET-GA-CR-834501 Lugo -Install 150 linear -ft of 4' x 4' cable tray -Install two (2)                     8345 High 5/1/2025 TR-SUB 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%
CET-PD-IR-TP-789000 Pardee-Pastoria 220kV: Re-conductor (San Joaquin & North C 7890 High 12/1/2025 TR-LINE 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

-                            -                            -                                

Oct-25 Nov-25 Dec-25

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

0.1                          0.1                          0.1                              
32.2                       32.2                       32.2                           
14.0                       14.0                       14.0                           

365.5                    365.5                    365.5                        
-                            -                            -                                

3.5                          3.5                          3.5                              
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

258.5                    258.5                    258.5                        
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                

5.6                          5.6                          5.6                              
3.6                          3.6                          3.6                              

-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            -                                
-                            -                            25,256.1                 
-                            -                            35,910.7                 

2,637.4             2,088.8             85,958.0              

245,456.9        247,545.7        333,503.7            

524,151.6        539,795.1        639,307.7            

-                            -                            -                                
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Incentive CWIP & Plant Additions Forecast  

First Forecast Month 1/1/2024

Riverside Transmisison Riability Project (RTRP)

Incentive Specifics Forecast   
Projects are loaded for OH and 

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

800062516 CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new lin 5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
800062777 CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
801979678 CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2028 TR-FEELANDINC 0.00% 100.00%
901487150 CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
901487151 CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
902220349 CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
903112093 CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
903112254 CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

800062516 CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
800062777 CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
801979678 CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2028 TR-FEELANDINC 0.00% 100.00%
901487150 CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
901487151 CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%
902220349 CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
903112093 CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             5450 High 12/1/2028 TR-LINEINC 0.00% 100.00%
903112254 CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility 5450 High 12/1/2028 TR-SUBINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2024

Riverside Transmisison Riability Pro  

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new lin
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Specifics

Total Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Incentive CWIP Expenditures (Excludes OH)

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

13,488.1                                                                    -                                   -                             13,488.1                                          -                                                            -  
9,134.1                                                                      -                                   -                                9,134.1                                          -                                                            -  

-                                                                         100.0                       6,864.4                                          -                                   100.0                                                6,864.4 
2.5                                                                            0.6                          199.3                                      2.5                                      0.6                                                   199.3 
2.4                                                                            0.6                          130.5                                      2.4                                      0.6                                                   130.5 

9,210.0                                                              607.4                    61,126.8                               9,210.0                                  607.4                                              61,126.8 
1,834.0                                                              160.0                       6,822.0                               1,834.0                                  160.0                                                6,822.0 
66.403                                                                 30.0                            55.0                                    66.4                                    30.0                                                     55.0 

                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                      -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  

33,737.4                              898.6                        75,198.0                   33,737.4                          898.6                                75,198.0                                            

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                               13,488.1                                  -                                   -                         13,488.103                                          -                                                            -  
                                 9,134.1                                  -                                   -                           9,134.095                                          -                                                            -  
                                            -                           100.0                       6,864.4                                          -                              100.000                                           6,864.449 
                                         2.5                               0.6                          199.3                                  2.477                                  0.629                                               199.255 
                                         2.4                               0.6                          130.5                                  2.371                                  0.629                                               130.496 
                                 9,210.0                          607.4                    61,126.8                          9,209.955                             607.367                                         61,126.840 
                                 1,834.0                          160.0                       6,822.0                          1,833.971                             160.000                                           6,821.956 
                                  66.403                        30.000                        54.960                                66.403                                30.000                                                 54.960 

33,737.4                              898.6                        75,198.0                   33,737.4                          898.6                                75,198.0                                            
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2024

Riverside Transmisison Riability Pro  

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new lin
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Specifics

Total Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Incentive CWIP Expenditures (Excludes OH)

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                8.3                            8.3                                8.3                            8.3                            8.3                            8.3                           8.3                            8.3                             8.3                          8.3                          16.7 
                                 -                                0.1                            0.1                                0.1                            0.1                            0.1                            0.1                           0.1                            0.1                             0.1                          0.1                            0.1 
                                 -                                0.1                            0.1                                0.1                            0.1                            0.1                            0.1                           0.1                            0.1                             0.1                          0.1                            0.1 
                              5.0                            50.6                          50.6                             50.6                          50.6                          50.6                          50.6                        50.6                          50.6                           50.6                        50.6                          96.3 
                              1.4                            13.3                          13.3                             13.3                          13.3                          13.3                          13.3                        13.3                          13.3                           13.3                        13.3                          25.3 
                                 -                                2.5                            2.5                                2.5                            2.5                            2.5                            2.5                           2.5                            2.5                             2.5                          2.5                            5.0 

6.4                             74.9                          74.9                        74.9                           74.9                        74.9                        74.9                        74.9                      74.9                        74.9                         74.9                      143.4                      
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2024

Riverside Transmisison Riability Pro  

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new lin
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Specifics

Total Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-545000 Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new 
CET-ET-TP-RL-545001 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Lom
CET-RP-TP-RL-545000 RTRP-Real Property
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new      
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 kV T/L (OH): Engineer an             
CET-ET-TP-RL-545012 Wildlife Substation: Engineer, construct and install a new 220 kV interconnection facility

Total Incentive CWIP Expenditures (Excludes OH)

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                       572.0                        572.0                         572.0                         572.0                           572.0                           572.0                           572.0                           572.0                           572.0                           572.0                           572.0                           572.0 
                         16.6                          16.6                           16.6                           16.6                             16.6                             16.6                             16.6                             16.6                             16.6                             16.6                             16.6                             16.6 
                         10.9                          10.9                           10.9                           10.9                             10.9                             10.9                             10.9                             10.9                             10.9                             10.9                             10.9                             10.9 
                   5,093.9                    5,093.9                      5,093.9                      5,093.9                        5,093.9                        5,093.9                        5,093.9                        5,093.9                        5,093.9                        5,093.9                        5,093.9                        5,093.9 
                       568.5                        568.5                         568.5                         568.5                           568.5                           568.5                           568.5                           568.5                           568.5                           568.5                           568.5                           568.5 
                           4.6                            4.6                             4.6                             4.6                                4.6                                4.6                                4.6                                4.6                                4.6                                4.6                                4.6                                4.6 

6,266.5                  6,266.5                  6,266.5                    6,266.5                    6,266.5                      6,266.5                      6,266.5                      6,266.5                      6,266.5                      6,266.5                      6,266.5                      6,266.5                      
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WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Tehachapi Segments 4-11

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

801479004 CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 4/1/2025 TR-LANDRGTINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %
801479004 CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 4/1/2025 TR-LANDRGTINC 0.00% 100.00%

0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH)
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WBS WBS Description
               

Tehachapi Segments 3B & 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Tehachapi Segments 4-1

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

0 0
Total Incentive CWIP Expenditures (Excludes OH)

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                 -                                   -                                           -                                           -                                                            -  
-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                                   -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                                   -                                   -                                   -                                           -                                           -                                                            -  
                                                   -                                   -                                   -                                           -                                           -                                                            -  

-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

614.0                                                                          -                                   -                              614.004                                          -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  

614.0                                    -                               -                               614.0                                -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible
                                     614.0                                  -                                   -                                   614.0                                          -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  

614.0                                    -                               -                               614.0                                -                                       -                                                        
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WBS WBS Description
               

Tehachapi Segments 3B & 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Tehachapi Segments 4-1

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

0 0
Total Incentive CWIP Expenditures (Excludes OH)

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            
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WBS WBS Description
               

Tehachapi Segments 3B & 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Tehachapi Segments 4-1

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

0 0
Total Incentive CWIP Expenditures (Excludes OH)

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                          614.0                                   -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              614.0                       -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              614.0                       614.0                         614.0                         614.0                         614.0                         614.0                         614.0                         614.0                         614.0                         

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                
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WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Red Bluff Substation

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

900959223 CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    7555 High 12/1/2019 TR-SUBINC 0.00% 50.74%
902178838 CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00%
902472308 CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00%
903814003 CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 7555 High 12/1/2025 TR-SUBINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Mesa
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WBS WBS Description
               

Red Bluff Substation

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

Total Specifics

Total Incremental Plant Balance - Mesa

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                 -                                   -                                           -                                           -                                                            -  
-                                                                                 -                                   -                                           -                                           -                                                            -  
-                                                                                 -                                   -                                           -                                           -                                                            -  

                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  

-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  

-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

-                                                                              0.7                                  -                                           -                                       0.4                                                           -  
-                                                                      5,760.2                          780.9                                          -                                5,760.2                                               780.852 
-                                                                              1.1                                  -                                           -                                       1.1                                                           -  
-                                                                      2,720.0                          325.0                                          -                                2,720.0                                               325.000 

                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  

-                                          8,482.0                     1,105.9                     -                                       8,481.6                             1,105.9                                              
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WBS WBS Description
               

Red Bluff Substation

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

Total Specifics

Total Incremental Plant Balance - Mesa

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                              0.7                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                         690.6                          577.4                        577.4                           550.6                        496.9                        496.9                        496.9                      456.7                        426.8                         341.7                      341.7                        306.7 
                              1.1                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

692.5                        577.4                        577.4                      550.6                         496.9                      496.9                      496.9                      456.7                    426.8                      341.7                       341.7                    306.7                      

692.5                        1,269.9                     1,847.3                  2,397.9                      2,894.8                  3,391.7                  3,888.6                  4,345.2                 4,772.0                  5,113.7                    5,455.3                5,762.0                  
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WBS WBS Description
               

Red Bluff Substation

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

Total Specifics

Total Incremental Plant Balance - Mesa

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                         65.1                          65.1                           65.1                           65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         3,045.0 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

65.1                        65.1                        65.1                         65.1                         65.1                           65.1                           65.1                           65.1                           65.1                           65.1                           65.1                           3,110.1                      

5,827.1                  5,892.2                  5,957.2                    6,022.3                    6,087.4                      6,152.4                      6,217.5                      6,282.6                      6,347.7                      6,412.7                      6,477.8                      9,587.9                      
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WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

900959223 CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    7555 High 12/1/2019 TR-SUBINC 0.00% 50.74%
902178838 CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00%
902472308 CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00%
903814003 CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 7555 High 12/1/2025 TR-SUBINC 0.00% 100.00%

0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

800063633 CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   6092 High 6/1/2029 TR-SUBINC 0.00% 52.40%
800796373 CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 6/1/2029 TR-FEELANDINC 0.00% 49.00%
900502072 CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       6092 High 6/1/2029 TR-LINEINC 0.00% 100.00%
900502073 CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       6092 High 6/1/2029 TR-LINEINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

800063633 CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   6092 High 6/1/2029 TR-SUBINC 0.00% 52.40%
800796373 CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition 6092 High 6/1/2029 TR-FEELANDINC 0.00% 49.00%
900502072 CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       6092 High 6/1/2029 TR-LINEINC 0.00% 100.00%
900502073 CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       6092 High 6/1/2029 TR-LINEINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)
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WBS WBS Description
               CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Incentive CWIP Expenditures (Excludes OH)

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                                0.7                                  -                                           -                                       0.4                                                           -  
                                            -                        5,760.2                          780.9                                          -                                5,760.2                                                   780.9 
                                            -                                1.1                                  -                                           -                                       1.1                                                           -  
                                            -                        2,720.0                          325.0                                          -                                2,720.0                                                   325.0 
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  

-                                          8,482.0                     1,105.9                     -                                       8,481.6                             1,105.9                                              

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                               51,425.7                       3,000.0                       2,000.0                            26,947.0                               1,572.0                                                1,048.0 
                                       94.6                                  -                                   -                                     46.4                                          -                                                            -  
                                     342.3                                  -                                   -                                   342.3                                          -                                                            -  
                                       91.9                                  -                                   -                                     91.9                                          -                                                            -  

51,954.5                              3,000.0                     2,000.0                     27,427.6                          1,572.0                             1,048.0                                              

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                               51,425.7                       3,000.0                       2,000.0                            26,947.0                               1,572.0                                                1,048.0 
                                       94.6                                  -                                   -                                     46.4                                          -                                                            -  
                                     342.3                                  -                                   -                                   342.3                                          -                                                            -  
                                       91.9                                  -                                   -                                     91.9                                          -                                                            -  

51,954.5                              3,000.0                     2,000.0                     27,427.6                          1,572.0                             1,048.0                                              
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WBS WBS Description
               CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Incentive CWIP Expenditures (Excludes OH)

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                              0.7                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                         690.6                          577.4                        577.4                           550.6                        496.9                        496.9                        496.9                      456.7                        426.8                         341.7                      341.7                        306.7 
                              1.1                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                           50.0                          50.0                        50.0                          50.0                      2,437.6                        50.0                          32.4 

692.5                        577.4                        577.4                      550.6                         496.9                      546.9                      546.9                      506.7                    476.8                      2,779.2                    391.7                    339.1                      

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                         394.4                          220.0                        280.0                           280.0                        280.0                        280.0                        265.6                      200.0                        200.0                         200.0                      200.0                        200.0 
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

394.4                        220.0                        280.0                      280.0                         280.0                      280.0                      265.6                      200.0                    200.0                      200.0                       200.0                    200.0                      
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WBS WBS Description
               CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-755500 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ad    
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation
CET-ET-TP-RL-755566 Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch
CET-ET-TP-RL-755570 FIP- Landscaping/Habitat Restoration 

0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and   
CET-RP-LG-TS-609200 Alberhill Real Properties Acquisition
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser       
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serran       

Total Incentive CWIP Expenditures (Excludes OH)

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                         65.1                          65.1                           65.1                           65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1                             65.1 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                         30.0                          30.0                           30.0                           30.0                             30.0                             30.0                             30.0                             30.0                             30.0                             30.0                                   -                              25.0 

95.1                        95.1                        95.1                         95.1                         95.1                           95.1                           95.1                           95.1                           95.1                           95.1                           65.1                           90.1                           

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         2,000.0 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                2,000.0                      
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WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Calcite Southern (formerly Jasper; part of South of Kramer)

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

900295954 CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              6902 High 11/1/2027 TR-SUBINC 0.00% 100.00%
Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

900295954 CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              6902 High 11/1/2027 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

901460764 CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   6420 High 5/1/2021 TR-LINEINC 0.00% 100.00%
802120834 CET-RP-TP-RN-642000 Condemnation 6420 High 6/1/2024 TR-FEELANDINC 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

901460764 CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   6420 High 5/1/2021 TR-LINEINC 0.00% 100.00%
802120834 CET-RP-TP-RN-642000 Condemnation 6420 High 6/1/2024 TR-FEELANDINC 0.00% 100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substation

Incentive Specifics Forecast     
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

902519003 CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00%
Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

902519003 CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH)
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WBS WBS Description
               Calcite Southern (formerly Jasper; part of   

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   
CET-RP-TP-RN-642000 Condemnation

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   
CET-RP-TP-RN-642000 Condemnation

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substatio

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Incentive CWIP Expenditures (Excludes OH)

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

6,574.7                                                           1,060.0                       3,768.0                               6,574.7                               1,060.0                                                3,768.0 
6,574.7                                1,060.0                     3,768.0                     6,574.7                             1,060.0                             3,768.0                                              

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                 6,574.7                       1,060.0                       3,768.0                               6,574.7                               1,060.0                                                3,768.0 
6,574.7                                1,060.0                     3,768.0                     6,574.7                             1,060.0                             3,768.0                                              

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

-                                                                      1,100.0                                  -                                           -                           1,100.000                                                           -  
6,858.9                                                              200.0                                  -                           6,858.896                             200.000                                                           -  
6,858.9                                1,300.0                     -                               6,858.9                             1,300.0                             -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                        1,100.0                                  -                                           -                                1,100.0                                                           -  
                                 6,858.9                          200.0                                  -                                6,858.9                                  200.0                                                           -  

6,858.9                                1,300.0                     -                               6,858.9                             1,300.0                             -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                             (0.0)                               5.9                                  -                                      (0.0)                                      5.9                                                           -  
(0.0)                                       5.9                             -                               (0.0)                                   5.9                                     -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                       (0.0)                               5.9                                  -                                      (0.0)                                      5.9                                                           -  
(0.0)                                       5.9                             -                               (0.0)                                   5.9                                     -                                                        
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WBS WBS Description
               Calcite Southern (formerly Jasper; part of   

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on do   
CET-RP-TP-RN-642000 Condemnation

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   
CET-RP-TP-RN-642000 Condemnation

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substatio

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Incentive CWIP Expenditures (Excludes OH)

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                           21.1                            28.9                          50.0                             60.0                        100.0                        100.0                        100.0                      100.0                        100.0                         100.0                      100.0                        200.0 
21.1                          28.9                          50.0                        60.0                           100.0                      100.0                      100.0                      100.0                    100.0                      100.0                       100.0                    200.0                      

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                           73.1                            30.0                          30.0                             30.0                          30.0                          30.0                          30.0                        30.0                        696.9                           30.0                        30.0                          60.0 
                                 -                                   -                                -                                    -                                -                     6,956.9                          20.0                        20.0                          20.0                           20.0                        20.0                            2.0 

73.1                          30.0                          30.0                        30.0                           30.0                        6,986.9                  50.0                        50.0                      716.9                      50.0                         50.0                      62.0                        

73.1                          103.1                        133.1                      163.1                         193.1                      7,180.0                  7,230.0                  7,280.0                 7,996.9                  8,046.9                    8,096.9                8,158.9                  

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                           73.1                            30.0                          30.0                             30.0                          30.0                          30.0                          30.0                        30.0                        696.9                           30.0                        30.0                          60.0 
                              8.0                            10.0                          20.0                             20.0                          20.0                          20.0                          20.0                        20.0                          20.0                           20.0                        20.0                            2.0 

81.1                          40.0                          50.0                        50.0                           50.0                        50.0                        50.0                        50.0                      716.9                      50.0                         50.0                      62.0                        

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                              5.9                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
5.9                             -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

5.9                             5.9                             5.9                          5.9                              5.9                          5.9                          5.9                          5.9                         5.9                          5.9                            5.9                        5.9                          

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                              5.9                                  -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
5.9                             -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            
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WBS WBS Description
               Calcite Southern (formerly Jasper; part of   

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio              

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   
CET-RP-TP-RN-642000 Condemnation

Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dou   
CET-RP-TP-RN-642000 Condemnation

Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substatio

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba

Total Incentive CWIP Expenditures (Excludes OH)

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                       100.0                        100.0                         100.0                         200.0                           200.0                           200.0                           400.0                           400.0                           400.0                           500.0                           500.0                           668.0 
100.0                      100.0                      100.0                       200.0                       200.0                         200.0                         400.0                         400.0                         400.0                         500.0                         500.0                         668.0                         

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

8,158.9                  8,158.9                  8,158.9                    8,158.9                    8,158.9                      8,158.9                      8,158.9                      8,158.9                      8,158.9                      8,158.9                      8,158.9                      8,158.9                      

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

5.9                          5.9                          5.9                            5.9                            5.9                              5.9                              5.9                              5.9                              5.9                              5.9                              5.9                              5.9                              

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                
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WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Whirlwind Substation Expansion Project

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast
Note: Incentive Specific 
Projects are loaded for OH and 
closed based on the specific 
date

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

801648460 CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 5/1/2022 TR-FEELANDINC 0.00% 100.00%
901056467 CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   7546 High 5/1/2024 TR-SUBINC 0.00% 100.00%
901056468 CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/ 7546 High 12/1/2024 TR-SUBINC 0.00% 100.00%
901490550 CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      7546 High 5/1/2024 TR-SUBINC 0.00% 100.00%
901624163 CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L 7546 High 4/1/2024 TR-SUBINC 0.00% 100.00%
901826564 CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 7/1/2024 TR-SUBINC 0.00% 100.00%
901904770 CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%
901904772 CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 2/1/2025 TR-LINEINC 0.00% 100.00%
901904773 CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2024 TR-LINEINC 0.00% 100.00%
901904774 CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions 7546 High 6/1/2024 TR-LINEINC 0.00% 100.00%

7546-1 CET-ET-TP-RL-754600 Potential CO's 7546 High 2/1/2025 TR-SUBINC 0.00% 100.00%
Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

801648460 CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 5/1/2022 TR-FEELANDINC 0.00% 100.00%
901056467 CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   7546 High 5/1/2024 TR-SUBINC 0.00% 100.00%
901056468 CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/ 7546 High 12/1/2024 TR-SUBINC 0.00% 100.00%
901490550 CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      7546 High 5/1/2024 TR-SUBINC 0.00% 100.00%
901624163 CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L 7546 High 4/1/2024 TR-SUBINC 0.00% 100.00%
901826564 CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 7/1/2024 TR-SUBINC 0.00% 100.00%
901904770 CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%
901904772 CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 2/1/2025 TR-LINEINC 0.00% 100.00%
901904773 CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2024 TR-LINEINC 0.00% 100.00%
901904774 CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions 7546 High 6/1/2024 TR-LINEINC 0.00% 100.00%

7546-1 CET-ET-TP-RL-754600 Potential CO's 7546 High 2/1/2025 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH)
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WBS WBS Description
               Whirlwind Substation Expansion 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast
Note: Incentive Specific 
Projects are loaded for OH and 
closed based on the specific 
date

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Incentive CWIP Expenditures (Excludes OH)

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  
                                 -                                   -                                           -                                           -                                                            -  

-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  
                                            -                                   -                                   -                                           -                                           -                                                            -  

-                                          -                               -                               -                                       -                                       -                                                        

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

-                                                                                 -                                   -                                           -                                           -                                                            -  
37,091.0                                                         1,569.0                       2,011.0                            37,091.0                               1,569.0                                                2,011.0 
44,574.3                                                         1,975.0                       2,520.0                            44,574.3                               1,975.0                                                2,520.0 
40,410.6                                                         2,493.0                       2,408.0                            40,410.6                               2,493.0                                                2,408.0 
33,332.5                                                         2,299.0                       3,355.0                            33,332.5                               2,299.0                                                3,355.0 
35,518.6                                                         1,962.0                       3,191.0                            35,518.6                               1,962.0                                                3,191.0 

-                                                                         188.0                          479.0                                          -                                   188.0                                                   479.0 
36,060.9                                                            490.0                          812.0                            36,060.9                                  490.0                                                   812.0 

2,115.6                                                                27.0                                  -                           2,115.612                                    27.0                                                           -  
6,342.8                                                              133.0                                  -                                   6,343                                  133.0                                                           -  

-                                                                   26,743.0                       5,414.0                                          -                             26,743.0                                                5,414.0 
235,446.4                            37,879.0                   20,190.0                   235,446.4                        37,879.0                          20,190.0                                            

2023 CWIP
2024 Total 

Expenditures
2025 Total 

Expenditures
2023 ISO CWIP Less 

Collectible
2024 ISO Expenditures 

Less Collectible
2025 ISO Expenditures Less 

Collectible

                                            -                                   -                                   -                                           -                                           -                                                            -  
                               37,091.0                       1,569.0                       2,011.0                            37,091.0                               1,569.0                                                2,011.0 
                               44,574.3                       1,975.0                       2,520.0                            44,574.3                               1,975.0                                                2,520.0 
                               40,410.6                       2,493.0                       2,408.0                            40,410.6                               2,493.0                                                2,408.0 
                               33,332.5                       2,299.0                       3,355.0                            33,332.5                               2,299.0                                                3,355.0 
                               35,518.6                       1,962.0                       3,191.0                            35,518.6                               1,962.0                                                3,191.0 
                                            -                           188.0                          479.0                                          -                                   188.0                                                   479.0 
                               36,060.9                          490.0                          812.0                            36,060.9                                  490.0                                                   812.0 
                                 2,115.6                            27.0                                  -                                2,115.6                                    27.0                                                           -  
                                 6,342.8                          133.0                                  -                                6,342.8                                  133.0                                                           -  
                                            -                     26,743.0                       5,414.0                                          -                             26,743.0                                                5,414.0 

235,446.4                            37,879.0                   20,190.0                   235,446.4                        37,879.0                          20,190.0                                            
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WBS WBS Description
               Whirlwind Substation Expansion 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast
Note: Incentive Specific 
Projects are loaded for OH and 
closed based on the specific 
date

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Incentive CWIP Expenditures (Excludes OH)

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

-                               -                               -                            -                                -                            -                            -                            -                           -                            -                              -                          -                            

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                   37,728.5                        219.0                        186.0                      180.0                          78.0                           78.0                        78.0                        112.6 
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                   46,549.3 
                                 -                                   -                                -                                    -                   41,387.1                        264.0                        260.0                      248.0                          88.0                         198.0                      122.0                        336.5 
                                 -                                   -                                -                      33,999.2                        341.0                        276.0                        252.0                      253.0                          35.0                           96.0                      232.0                        147.4 
                                 -                                   -                                -                                    -                                -                                -                   36,832.2                      208.0                          22.0                           70.0                      221.0                        127.5 
                              3.6                            12.0                          12.0                             13.0                          12.0                          12.0                          12.0                        12.0                          12.0                           12.0                        12.0                          63.5 
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                     2,137.6                            4.0                           1.0                               -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                     6,475.8                               -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  

3.6                             12.0                          12.0                        34,012.2                    79,468.5                9,384.4                  37,546.2                902.0                    235.0                      454.0                       665.0                    47,336.7                

3.6                             15.6                          27.6                        34,039.7                    113,508.2              122,892.6              160,438.8              161,340.8            161,575.8              162,029.8               162,694.8            210,031.5              

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24

                                 -                                   -                                -                                    -                                -                                -                                -                               -                                -                                  -                              -                                -  
                           67.4                            88.0                          82.0                           199.0                        201.0                        219.0                        186.0                      180.0                          78.0                           78.0                        78.0                        112.6 
                           55.3                            77.0                          81.0                           213.0                        213.0                        327.0                        323.0                      319.0                          73.0                           73.0                        73.0                        147.7 
                           66.5                          102.0                        104.0                           352.0                        352.0                        264.0                        260.0                      248.0                          88.0                         198.0                      122.0                        336.5 
                           86.6                          121.0                        117.0                           342.0                        341.0                        276.0                        252.0                      253.0                          35.0                           96.0                      232.0                        147.4 
                           56.5                            90.0                          93.0                           317.0                        315.0                        229.0                        213.0                      208.0                          22.0                           70.0                      221.0                        127.5 
                              3.6                            12.0                          12.0                             13.0                          12.0                          12.0                          12.0                        12.0                          12.0                           12.0                        12.0                          63.5 
                           10.8                            24.0                          24.0                             24.0                          32.0                          24.0                          24.0                        24.0                          23.0                           23.0                        23.0                        234.2 
                                 -                                1.0                            1.0                                1.0                            2.0                          17.0                            4.0                           1.0                               -                                  -                              -                                -  
                                 -                                7.0                            1.0                                9.0                          17.0                          99.0                               -                               -                                -                                  -                              -                                -  
                                 -                                   -                                -                                    -                                -                                -                                -                               -                     1,000.0                      1,000.0                12,000.0                  12,743.0 

346.8                        522.0                        515.0                      1,470.0                      1,485.0                  1,467.0                  1,274.0                  1,245.0                 1,331.0                  1,550.0                    12,761.0              13,912.2                
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WBS WBS Description
               Whirlwind Substation Expansion 

Incentive Specifics Forecast   
Projects are loaded for OH and 

WBS WBS Description

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
0 0
0 0
0 0
0 0

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast
Note: Incentive Specific 
Projects are loaded for OH and 
closed based on the specific 
date

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition
CET-ET-TP-RL-754600 Eldorado Substation: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lug   
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on Eldorado-Lugo 500kV T/
CET-ET-TP-RL-754604 Mohave Substation: Install four Disconnect Switches and all required conductors to upgra      
CET-ET-TP-RL-754603 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear GO-95 infractions
CET-ET-TP-RL-754600 Potential CO's

Total Incentive CWIP Expenditures (Excludes OH)

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

-                            -                            -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                         53.0                        172.0                         172.0                         189.0                           189.0                           189.0                           861.0                             30.0                             30.0                             30.0                             30.0                             66.0 
                         61.0                        279.0                         279.0                         307.4                           307.4                           307.4                           766.0                             35.0                             35.0                             35.0                             35.0                             72.8 
                         52.0                        302.0                         302.0                         208.0                           208.0                           208.0                           939.0                             30.0                             30.0                             30.0                             30.0                             69.0 
                         94.0                        320.0                         321.0                         268.0                           268.0                           269.0                        1,057.0                             82.0                             82.0                             82.0                             82.0                           430.0 
                         87.0                        309.0                         310.0                         223.0                           223.0                           223.0                        1,057.0                             82.0                             82.0                             82.0                             82.0                           431.0 
                         36.0                          36.0                           37.0                           36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             82.0 
                              -                   36,668.9                           59.0                           59.0                             59.0                             59.0                             59.0                             88.0                             59.0                             59.0                             59.0                           134.0 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                   26,743.0                                 -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                         2,000.0                        3,414.0 

383.0                      64,829.9                1,480.0                    1,290.4                    1,290.4                      1,291.4                      4,775.0                      383.0                         354.0                         354.0                         2,354.0                      4,698.8                      

210,414.5              275,244.4              276,724.3               278,014.7               279,305.1                 280,596.5                 285,371.6                 285,754.6                 286,108.6                 286,462.6                 288,816.6                 293,515.4                 

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25

                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                         53.0                        172.0                         172.0                         189.0                           189.0                           189.0                           861.0                             30.0                             30.0                             30.0                             30.0                             66.0 
                         61.0                        279.0                         279.0                         307.4                           307.4                           307.4                           766.0                             35.0                             35.0                             35.0                             35.0                             72.8 
                         52.0                        302.0                         302.0                         208.0                           208.0                           208.0                           939.0                             30.0                             30.0                             30.0                             30.0                             69.0 
                         94.0                        320.0                         321.0                         268.0                           268.0                           269.0                        1,057.0                             82.0                             82.0                             82.0                             82.0                           430.0 
                         87.0                        309.0                         310.0                         223.0                           223.0                           223.0                        1,057.0                             82.0                             82.0                             82.0                             82.0                           431.0 
                         36.0                          36.0                           37.0                           36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             36.0                             82.0 
                         59.0                          59.0                           59.0                           59.0                             59.0                             59.0                             59.0                             88.0                             59.0                             59.0                             59.0                           134.0 
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                              -                                -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                         2,000.0                        3,414.0 

442.0                      1,477.0                  1,480.0                    1,290.4                    1,290.4                      1,291.4                      4,775.0                      383.0                         354.0                         354.0                         2,354.0                      4,698.8                      
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Incentive Expenditures

Month Total All Projects DCR
Tehachapi 

Segments 1 - 3A

Tehachapi 
Segments 3B & 

3C

Tehachapi 
Segments 4-11

Red Bluff 
Substation

Mesa Alberhill

Calcite Southern 
(formerly Jasper; 
part of South of 

Kramer)

West of Devers
Colorado River 

Substation

Whirlwind 
Substation 
Expansion 

Project

ELM Series Caps
Riverside Transmisison 
Riability Project (RTRP)

Recorded Dec-23 Expenditures -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Forecast Jan-24 Expenditures 1,360                      -                           -                           -                           -                           -                           692                          207                          21                                 81                             6                                -                           347                          6                                               

Feb-24 Expenditures 1,358                      -                           -                           -                           -                           -                           577                          115                          29                                 40                             -                           -                           522                          75                                             
Mar-24 Expenditures 1,414                      -                           -                           -                           -                           -                           577                          147                          50                                 50                             -                           -                           515                          75                                             
Apr-24 Expenditures 2,352                      -                           -                           -                           -                           -                           551                          147                          60                                 50                             -                           -                           1,470                      75                                             
May-24 Expenditures 2,354                      -                           -                           -                           -                           -                           497                          147                          100                              50                             -                           -                           1,485                      75                                             
Jun-24 Expenditures 2,386                      -                           -                           -                           -                           -                           547                          147                          100                              50                             -                           -                           1,467                      75                                             
Jul-24 Expenditures 2,185                      -                           -                           -                           -                           -                           547                          139                          100                              50                             -                           -                           1,274                      75                                             
Aug-24 Expenditures 2,081                      -                           -                           -                           -                           -                           507                          105                          100                              50                             -                           -                           1,245                      75                                             
Sep-24 Expenditures 2,804                      -                           -                           -                           -                           -                           477                          105                          100                              717                          -                           -                           1,331                      75                                             
Oct-24 Expenditures 4,659                      -                           -                           -                           -                           -                           2,779                      105                          100                              50                             -                           -                           1,550                      75                                             
Nov-24 Expenditures 13,482                    -                           -                           -                           -                           -                           392                          105                          100                              50                             -                           -                           12,761                    75                                             
Dec-24 Expenditures 14,762                    -                           -                           -                           -                           -                           339                          105                          200                              62                             -                           -                           13,912                    143                                          
Jan-25 Expenditures 6,904                      -                           -                           -                           -                           -                           95                             -                           100                              -                           -                           -                           442                          6,266                                      
Feb-25 Expenditures 7,939                      -                           -                           -                           -                           -                           95                             -                           100                              -                           -                           -                           1,477                      6,266                                      
Mar-25 Expenditures 7,942                      -                           -                           -                           -                           -                           95                             -                           100                              -                           -                           -                           1,480                      6,266                                      
Apr-25 Expenditures 7,852                      -                           -                           -                           -                           -                           95                             -                           200                              -                           -                           -                           1,290                      6,266                                      
May-25 Expenditures 7,852                      -                           -                           -                           -                           -                           95                             -                           200                              -                           -                           -                           1,290                      6,266                                      
Jun-25 Expenditures 7,853                      -                           -                           -                           -                           -                           95                             -                           200                              -                           -                           -                           1,291                      6,266                                      
Jul-25 Expenditures 11,537                    -                           -                           -                           -                           -                           95                             -                           400                              -                           -                           -                           4,775                      6,266                                      
Aug-25 Expenditures 7,145                      -                           -                           -                           -                           -                           95                             -                           400                              -                           -                           -                           383                          6,266                                      
Sep-25 Expenditures 7,116                      -                           -                           -                           -                           -                           95                             -                           400                              -                           -                           -                           354                          6,266                                      
Oct-25 Expenditures 7,216                      -                           -                           -                           -                           -                           95                             -                           500                              -                           -                           -                           354                          6,266                                      
Nov-25 Expenditures 9,186                      -                           -                           -                           -                           -                           65                             -                           500                              -                           -                           -                           2,354                      6,266                                      
Dec-25 Expenditures 12,771                    -                           -                           -                           -                           -                           90                             1,048                      668                              -                           -                           -                           4,699                      6,266                                      

Incentive CWIP Expenditures
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Incentive Closings

Month Total All Projects DCR
Tehachapi 

Segments 1 - 3A

Tehachapi 
Segments 3B & 

3C

Tehachapi 
Segments 4-11

Red Bluff 
Substation

Mesa Alberhill
Calcite Southern 
(formerly Jasper; 
part of South of 

West of Devers
Colorado River 

Substation

Whirlwind 
Substation 
Expansion 

ELM Series Caps
Riverside Transmisison 
Riability Project (RTRP)

Recorded Dec-23 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Forecast Jan-24 Closings 774.648                 -                           -                           -                           -                           -                           692.115                 -                           -                               73                             5.896                      -                           3.550                      -                                           

Feb-24 Closings 619.400                 -                           -                           -                           -                           -                           577.400                 -                           -                               30                             -                           -                           12.000                    -                                           
Mar-24 Closings 619.400                 -                           -                           -                           -                           -                           577.400                 -                           -                               30                             -                           -                           12.000                    -                                           
Apr-24 Closings 34,592.756           -                           -                           -                           -                           -                           550.600                 -                           -                               30                             -                           -                           34,012.156           -                                           
May-24 Closings 79,995.402           -                           -                           -                           -                           -                           496.900                 -                           -                               30                             -                           -                           79,468.502           -                                           
Jun-24 Closings 16,868.222           -                           -                           -                           -                           -                           496.900                 -                           -                               6,987                      -                           -                           9,384.432             -                                           
Jul-24 Closings 38,093.060           -                           -                           -                           -                           -                           496.900                 -                           -                               50                             -                           -                           37,546.160           -                                           
Aug-24 Closings 1,408.650             -                           -                           -                           -                           -                           456.650                 -                           -                               50                             -                           -                           902.000                 -                                           
Sep-24 Closings 1,378.683             -                           -                           -                           -                           -                           426.770                 -                           -                               717                          -                           -                           235.000                 -                                           
Oct-24 Closings 845.650                 -                           -                           -                           -                           -                           341.650                 -                           -                               50                             -                           -                           454.000                 -                                           
Nov-24 Closings 1,056.650             -                           -                           -                           -                           -                           341.650                 -                           -                               50                             -                           -                           665.000                 -                                           
Dec-24 Closings 47,705.420           -                           -                           -                           -                           -                           306.707                 -                           -                               62                             -                           -                           47,336.708           -                                           
Jan-25 Closings 448.071                 -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           383.000                 -                                           
Feb-25 Closings 64,894.939           -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           64,829.868           -                                           
Mar-25 Closings 1,545.045             -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           1,479.974             -                                           
Apr-25 Closings 1,969.464             -                           -                           -                           614.004                 -                           65.071                    -                           -                               -                           -                           -                           1,290.389             -                                           
May-25 Closings 1,355.460             -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           1,290.389             -                                           
Jun-25 Closings 1,356.460             -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           1,291.389             -                                           
Jul-25 Closings 4,840.112             -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           4,775.041             -                                           
Aug-25 Closings 448.071                 -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           383.000                 -                                           
Sep-25 Closings 419.071                 -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           354.000                 -                                           
Oct-25 Closings 419.071                 -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           354.000                 -                                           
Nov-25 Closings 2,419.071             -                           -                           -                           -                           -                           65.071                    -                           -                               -                           -                           -                           2,354.000             -                                           
Dec-25 Closings 7,808.915             -                           -                           -                           -                           -                           3,110.071             -                           -                               -                           -                           -                           4,698.844             -                                           

Incentive Plant Closings
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Beginning CWIP Closed to Plant in Service

Month Total All Projects DCR
Tehachapi 

Segments 1 - 3A

Tehachapi 
Segments 3B & 

3C

Tehachapi 
Segments 4-11

Red Bluff 
Substation

Mesa Alberhill
Calcite Southern 
(formerly Jasper; 
part of South of 

West of Devers
Colorado River 

Substation

Whirlwind 
Substation 
Expansion 

ELM Series Caps
Riverside Transmisison 
Riability Project (RTRP)

Recorded Dec-23 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Forecast Jan-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           

Feb-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Mar-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Apr-24 Closings 33,333                    -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           33,333                    -                                           
May-24 Closings 77,502                    -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           77,502                    -                                           
Jun-24 Closings 15,317                    -                           -                           -                           -                           -                           -                           -                           -                               6,859                      -                           -                           8,458                      -                                           
Jul-24 Closings 35,519                    -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           35,519                    -                                           
Aug-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Sep-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Oct-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Nov-24 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Dec-24 Closings 44,574                    -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           44,574                    -                                           
Jan-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Feb-25 Closings 36,061                    -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           36,061                    -                                           
Mar-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Apr-25 Closings 614                          -                           -                           -                           614                          -                           -                           -                           -                               -                           -                           -                           -                           -                                           
May-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Jun-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Jul-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Aug-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Sep-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Oct-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Nov-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           
Dec-25 Closings -                           -                           -                           -                           -                           -                           -                           -                           -                               -                           -                           -                           -                           -                                           

2022 CWIP Balances closed in Forecast Period
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Southern California Edison
Mesa: Non-ISO Portions to be Removed
Closings and Expenditures

Total Total
Date Charges ISO % Non-ISO Expenditures Date Charges ISO % Non-ISO Closings

Jan-24 0.7                       50.74% 0.4                     0.4                       Jan-24 0.7                   50.74% 0.4                   0.369        
Feb-24 -                       50.74% -                    -                       Feb-24 -                   50.74% -                   -             
Mar-24 -                       50.74% -                    -                       Mar-24 -                   50.74% -                   -             
Apr-24 -                       50.74% -                    -                       Apr-24 -                   50.74% -                   -             

May-24 -                       50.74% -                    -                       May-24 -                   50.74% -                   -             
Jun-24 -                       50.74% -                    -                       Jun-24 -                   50.74% -                   -             
Jul-24 -                       50.74% -                    -                       Jul-24 -                   50.74% -                   -             

Aug-24 -                       50.74% -                    -                       Aug-24 -                   50.74% -                   -             
Sep-24 -                       50.74% -                    -                       Sep-24 -                   50.74% -                   -             
Oct-24 -                       50.74% -                    -                       Oct-24 -                   50.74% -                   -             
Nov-24 -                       50.74% -                    -                       Nov-24 -                   50.74% -                   -             
Dec-24 -                       50.74% -                    -                       Dec-24 -                   50.74% -                   -             
Jan-25 -                       50.74% -                    -                       Jan-25 -                   50.74% -                   -             
Feb-25 -                       50.74% -                    -                       Feb-25 -                   50.74% -                   -             
Mar-25 -                       50.74% -                    -                       Mar-25 -                   50.74% -                   -             
Apr-25 -                       50.74% -                    -                       Apr-25 -                   50.74% -                   -             

May-25 -                       50.74% -                    -                       May-25 -                   50.74% -                   -             
Jun-25 -                       50.74% -                    -                       Jun-25 -                   50.74% -                   -             
Jul-25 -                       50.74% -                    -                       Jul-25 -                   50.74% -                   -             

Aug-25 -                       50.74% -                    -                       Aug-25 -                   50.74% -                   -             
Sep-25 -                       50.74% -                    -                       Sep-25 -                   50.74% -                   -             
Oct-25 -                       50.74% -                    -                       Oct-25 -                   50.74% -                   -             
Nov-25 -                       50.74% -                    -                       Nov-25 -                   50.74% -                   -             
Dec-25 -                       50.74% -                    -                       Dec-25 -                   50.74% -                   -             

Expenditures Closings
900959223 - Upgrade Mesa from a 230 900959223 - Upgrade Mesa from a 230
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Southern California Edison
RTRP: Non-ISO Portions to be Removed
Closings and Expenditures

Date Charges ISO % Non-ISO Date Charges ISO % Non-ISO
Jan-24 -                      100.00% -                    Jan-24 -                   100.00% -                   
Feb-24 8.333                 100.00% -                    Feb-24 -                   100.00% -                   
Mar-24 8.333                 100.00% -                    Mar-24 -                   100.00% -                   
Apr-24 8.333                 100.00% -                    Apr-24 -                   100.00% -                   

May-24 8.333                 100.00% -                    May-24 -                   100.00% -                   
Jun-24 8.333                 100.00% -                    Jun-24 -                   100.00% -                   
Jul-24 8.333                 100.00% -                    Jul-24 -                   100.00% -                   

Aug-24 8.333                 100.00% -                    Aug-24 -                   100.00% -                   
Sep-24 8.333                 100.00% -                    Sep-24 -                   100.00% -                   
Oct-24 8.333                 100.00% -                    Oct-24 -                   100.00% -                   
Nov-24 8.333                 100.00% -                    Nov-24 -                   100.00% -                   
Dec-24 16.670               100.00% -                    Dec-24 -                   100.00% -                   
Jan-25 572.037            100.00% -                    Jan-25 -                   100.00% -                   
Feb-25 572.037            100.00% -                    Feb-25 -                   100.00% -                   
Mar-25 572.037            100.00% -                    Mar-25 -                   100.00% -                   
Apr-25 572.037            100.00% -                    Apr-25 -                   100.00% -                   

May-25 572.037            100.00% -                    May-25 -                   100.00% -                   
Jun-25 572.037            100.00% -                    Jun-25 -                   100.00% -                   
Jul-25 572.037            100.00% -                    Jul-25 -                   100.00% -                   

Aug-25 572.037            100.00% -                    Aug-25 -                   100.00% -                   
Sep-25 572.037            100.00% -                    Sep-25 -                   100.00% -                   
Oct-25 572.037            100.00% -                    Oct-25 -                   100.00% -                   
Nov-25 572.037            100.00% -                    Nov-25 -                   100.00% -                   
Dec-25 572.037            100.00% -                    Dec-25 -                   100.00% -                   

Expenditures Closings
801979678 - RTRP-Real Property 801979678 - RTRP-Real Property
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ELM: Non-ISO Portions to be Removed
Closings and Expenditures

Date Charges ISO % Non-ISO Date Charges ISO % Non-ISO
Jan-24 -                       100.00% -                     Jan-24 -                    100.00% -                    
Feb-24 -                       100.00% -                     Feb-24 -                    100.00% -                    
Mar-24 -                       100.00% -                     Mar-24 -                    100.00% -                    
Apr-24 -                       100.00% -                     Apr-24 -                    100.00% -                    

May-24 -                       100.00% -                     May-24 -                    100.00% -                    
Jun-24 -                       100.00% -                     Jun-24 -                    100.00% -                    
Jul-24 -                       100.00% -                     Jul-24 -                    100.00% -                    

Aug-24 -                       100.00% -                     Aug-24 -                    100.00% -                    
Sep-24 1,000.000        100.00% -                     Sep-24 1,000.000    100.00% -                    
Oct-24 1,000.000        100.00% -                     Oct-24 1,000.000    100.00% -                    
Nov-24 12,000.000     100.00% -                     Nov-24 12,000.000 100.00% -                    
Dec-24 12,743.000     100.00% -                     Dec-24 12,743.000 100.00% -                    
Jan-25 -                       100.00% -                     Jan-25 -                    100.00% -                    
Feb-25 -                       100.00% -                     Feb-25 -                    100.00% -                    
Mar-25 -                       100.00% -                     Mar-25 -                    100.00% -                    
Apr-25 -                       100.00% -                     Apr-25 -                    100.00% -                    

May-25 -                       100.00% -                     May-25 -                    100.00% -                    
Jun-25 -                       100.00% -                     Jun-25 -                    100.00% -                    
Jul-25 -                       100.00% -                     Jul-25 -                    100.00% -                    

Aug-25 -                       100.00% -                     Aug-25 -                    100.00% -                    
Sep-25 -                       100.00% -                     Sep-25 -                    100.00% -                    
Oct-25 -                       100.00% -                     Oct-25 -                    100.00% -                    
Nov-25 2,000.000        100.00% -                     Nov-25 2,000.000    100.00% -                    
Dec-25 3,414.000        100.00% -                     Dec-25 3,414.000    100.00% -                    

Expenditures Closings
7546-1 - ELM - Potential CO's 7546-1 - ELM - Potential CO's
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Alberhill: Non-ISO Portions to be Removed
Closings and Expenditures

Date Charges ISO % Non-ISO Date Charges ISO % Non-ISO
Jan-24 394.370            52.40% 187.720          Jan-24 -                    52.40% -                    
Feb-24 220.000            52.40% 104.720          Feb-24 -                    52.40% -                    
Mar-24 280.000            52.40% 133.280          Mar-24 -                    52.40% -                    
Apr-24 280.000            52.40% 133.280          Apr-24 -                    52.40% -                    

May-24 280.000            52.40% 133.280          May-24 -                    52.40% -                    
Jun-24 280.000            52.40% 133.280          Jun-24 -                    52.40% -                    
Jul-24 265.630            52.40% 126.440          Jul-24 -                    52.40% -                    

Aug-24 200.000            52.40% 95.200             Aug-24 -                    52.40% -                    
Sep-24 200.000            52.40% 95.200             Sep-24 -                    52.40% -                    
Oct-24 200.000            52.40% 95.200             Oct-24 -                    52.40% -                    
Nov-24 200.000            52.40% 95.200             Nov-24 -                    52.40% -                    
Dec-24 200.000            52.40% 95.200             Dec-24 -                    52.40% -                    
Jan-25 -                       52.40% -                     Jan-25 -                    52.40% -                    
Feb-25 -                       52.40% -                     Feb-25 -                    52.40% -                    
Mar-25 -                       52.40% -                     Mar-25 -                    52.40% -                    
Apr-25 -                       52.40% -                     Apr-25 -                    52.40% -                    

May-25 -                       52.40% -                     May-25 -                    52.40% -                    
Jun-25 -                       52.40% -                     Jun-25 -                    52.40% -                    
Jul-25 -                       52.40% -                     Jul-25 -                    52.40% -                    

Aug-25 -                       52.40% -                     Aug-25 -                    52.40% -                    
Sep-25 -                       52.40% -                     Sep-25 -                    52.40% -                    
Oct-25 -                       52.40% -                     Oct-25 -                    52.40% -                    
Nov-25 -                       52.40% -                     Nov-25 -                    52.40% -                    
Dec-25 2,000.000        52.40% 952.000          Dec-25 -                    52.40% -                    

Expenditures Closings
800063633 - Alberhill-Real Property 800063633 - Alberhill-Real Property
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Southern California Edison Company
Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista RTRP Total

Dec-22 569,300                                 -                                                  6,391,147                            974,728                                 -                                                  -                                                  -                                                  -                                                  26,660,116                          212,122,947                                   -                                                  38,488,677                          285,206,915                        
Jan-23 569,300                                 -                                                  6,358,051                            975,031                                 -                                                  -                                                  -                                                  -                                                  26,560,806                          214,059,879                                   -                                                  38,613,008                          287,136,074                        
Feb-23 569,300                                 -                                                  6,357,757                            975,049                                 -                                                  -                                                  -                                                  -                                                  26,689,040                          220,112,778                                   -                                                  38,746,554                          293,450,478                        
Mar-23 569,300                                 -                                                  6,358,453                            977,164                                 -                                                  -                                                  -                                                  -                                                  26,802,134                          221,432,857                                   -                                                  38,773,888                          294,913,796                        
Apr-23 571,029                                 -                                                  6,377,322                            1,027,204                            -                                                  -                                                  15                                              15,509                                    27,002,810                          223,142,193                                   -                                                  33,348,367                          291,484,450                        
May-23 573,531                                 -                                                  6,381,564                            1,098,259                            -                                                  -                                                  -                                                  -                                                  27,157,637                          224,515,374                                   -                                                  33,391,028                          293,117,393                        
Jun-23 573,681                                 -                                                  6,389,190                            1,071,678                            -                                                  -                                                  -                                                  -                                                  27,482,535                          226,047,039                                   -                                                  33,585,585                          295,149,708                        
Jul-23 574,040                                 -                                                  6,397,174                            1,183,529                            -                                                  -                                                  -                                                  -                                                  27,596,277                          227,833,878                                   -                                                  33,601,932                          297,186,830                        
Aug-23 574,336                                 -                                                  6,414,090                            1,234,337                            -                                                  -                                                  -                                                  -                                                  27,783,160                          230,905,393                                   -                                                  33,611,440                          300,522,756                        
Sep-23 574,314                                 -                                                  6,446,901                            1,253,115                            -                                                  -                                                  -                                                  -                                                  26,331,392                          232,056,774                                   -                                                  33,624,534                          300,287,029                        
Oct-23 574,615                                 -                                                  6,503,697                            1,319,920                            -                                                  -                                                  -                                                  -                                                  26,435,531                          232,667,409                                   -                                                  33,650,947                          301,152,118                        
Nov-23 574,564                                 -                                                  6,515,016                            1,322,585                            -                                                  -                                                  -                                                  -                                                  26,560,800                          233,254,665                                   -                                                  33,664,897                          301,892,527                        
Dec-23 614,004                                 -                                                  6,574,678                            6,858,896                            -                                                  -                                                  -                                                  -                                                  27,427,584                          235,446,401                                   -                                   33,737,374                  310,658,937                        

13 Mo. Avg 575,486                       -                                   6,420,388                    1,559,346                    -                                   -                                   1                                  1,193                           26,960,756                  225,661,353                        -                                   35,141,402                  296,319,924                 

Current 2023 File updated links
Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista RTRP Total

Dec-22 569,300                       -                               6,391,147                    974,728                       -                               -                               -                               0                                  26,660,116                  212,122,947                        -                               38,488,677                  285,206,915                 
Jan-23 569,300                       -                               6,358,051                    975,031                       -                               -                               -                               0                                  26,560,806                  214,059,879                        -                               38,613,008                  287,136,074                 
Feb-23 569,300                       -                               6,357,757                    975,049                       -                               -                               -                               (0)                                 26,689,040                  220,112,778                        -                               38,746,554                  293,450,478                 
Mar-23 569,300                       -                               6,358,453                    977,164                       -                               -                               -                               (0)                                 26,802,134                  221,432,857                        -                               38,773,888                  294,913,796                 
Apr-23 571,029                       -                               6,377,322                    1,027,204                    -                               -                               15                                15,509                         27,002,810                  223,142,193                        -                               33,348,367                  291,484,450                 
May-23 573,531                       -                               6,381,564                    1,098,259                    -                               -                               -                               -                               27,157,637                  224,515,374                        -                               33,391,028                  293,117,393                 
Jun-23 573,681                       -                               6,389,190                    1,071,678                    -                               -                               -                               -                               27,482,535                  226,047,039                        -                               33,585,585                  295,149,708                 
Jul-23 574,040                       -                               6,397,174                    1,183,529                    -                               -                               -                               -                               27,596,277                  227,833,878                        -                               33,601,932                  297,186,830                 
Aug-23 574,336                       -                               6,414,090                    1,234,337                    -                               -                               -                               -                               27,783,160                  230,905,393                        -                               33,611,440                  300,522,756                 
Sep-23 574,314                       -                               6,446,901                    1,253,115                    -                               -                               -                               -                               26,331,392                  232,056,774                        -                               33,624,534                  300,287,029                 
Oct-23 574,615                       -                               6,503,697                    1,319,920                    -                               -                               -                               -                               26,435,531                  232,667,409                        -                               33,650,947                  301,152,118                 
Nov-23 574,564                       -                               6,515,016                    1,322,585                    -                               -                               -                               -                               26,560,800                  233,254,665                        -                               33,664,897                  301,892,527                 
Dec-23 614,004                       -                               6,574,678                    6,858,896                    -                               -                               -                               -                               27,427,584                  235,446,401                        -                               33,737,374                  310,658,937                 

WP Schedule 10&16.xlsxIncentive CWIP
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