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Project Description Operating

 Date

TOTAL

 Jan 2024 -

Dec 2025

Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Total 2024

8169 Colorado River Substation Expansion 

902519003 Colorado River Sub - Install SPS Nov-21                  6 6                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 6                        

Total CRS Expansion                  6 6                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 6                        

6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 Calcite: LGIA Engineer and construct a new interconnection facility Nov-27           4,828 21              29              50              60              100            100            100            100            100            100            100            200            1,060                 

Total Calcite Substation           4,828                21                29                50                60              100              100              100              100              100              100              100              200                  1,060 

6420 West of Devers Upgrade Project

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV May-21           1,100 73              30              30              30              30              30              30              30              697            30              30              60              1,100                 

802120834 Condemnation Jun-24              200 8                10              20              20              20              20              20              20              20              20              20              2                200                    

Total West of Devers           1,300 81              40              50              50              50              50              50              50              717            50              50              62              1,300                 

6092 Alberhill System

800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.Jun-29           2,620 207            115            147            147            147            147            139            105            105            105            105            105            1,572                 

800796373 Alberhill Real Properties Acquisition Jun-29                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Sub.Jun-29                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill SubstationJun-29                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

Total Alberhill           2,620 207            115            147            147            147            147            139            105            105            105            105            105            1,572                 

7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition May-22                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

901056467 Eldorado Sub: Upgrade Terminal Equipment May-24           3,580 67              88              82              199            201            219            186            180            78              78              78              113            1,569                 

901056468 Lugo Sub: Upgrade Terminal Equipment and Dec-24           4,495 55              77              81              213            213            327            323            319            73              73              73              148            1,975                 

901490550 Mohave Sub:Install CBs, Disc.&series cap May-24           4,901 66              102            104            352            352            264            260            248            88              198            122            337            2,493                 

901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L Apr-24           5,654 87              121            117            342            341            276            252            253            35              96              232            147            2,299                 

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow Jul-24           5,153 57              90              93              317            315            229            213            208            22              70              221            127            1,962                 

901904770 Eldorado-Mohave T/L: Instal OPGW, splice Dec-21              667 4                12              12              13              12              12              12              12              12              12              12              63              188                    

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice Feb-25           1,302 11              24              24              24              32              24              24              24              23              23              23              234            490                    

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice Jun-24                27 -                 1                1                1                2                17              4                1                -                 -                 -                 -                 27                      

901904774 Eldorado-Lugo T/L(CA): Clear infractions Jun-24              133 -                 7                1                9                17              99              -                 -                 -                 -                 -                 -                 133                    

7546-1 Potential Change Orders Feb-25         32,157 -                 -                 -                 -                 -                 -                 -                 -                 1,000         1,000         12,000        12,743        26,743               

Total Eldorado-Lugo-Mohave 58,069        347            522            515            1,470         1,485         1,467         1,274         1,245         1,331         1,550         12,761        13,912        37,879               

7555 Mesa Substation

900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being added at Walnut Substation.Dec-19                  0 0                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 0                        

902178838 Mesa: Upgrade to a 500/230/66/16kV sub May-22           6,541 691            577            577            551            497            497            497            457            427            342            342            307            5,760                 

902472308 Mira Loma Subs May-22                  1 1                -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 1                        

903814003 FIP- Landscaping/Habitat Restoration Dec-25           3,045 -                 -                 -                 -                 -                 50              50              50              50              2,438         50              32              2,720                 

Total Mesa           9,587 692            577            577            551            497            547            547            507            477            2,779         392            339            8,482                 

5450 Riverside Transmission Reliability Project

800062516 I: 4518-5003--Mira Loma-Vista # 1 230kv: Dec-28                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

800062777 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Loma–VistaDec-28                  - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                         

801979678 RTRP-Real Property Dec-28           6,964 -                 8                8                8                8                8                8                8                8                8                8                17              100                    

901487150 Vista Sub: Upgrade the line protection on the existing Dec-28              200 -                 0                0                0                0                0                0                0                0                0                0                0                1                        

901487151 Mira Loma Sub: Upgrade line protection on the existing Dec-28              131 -                 0                0                0                0                0                0                0                0                0                0                0                1                        

902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 220kV underground double circuit line. Dec-28         61,734 5                51              51              51              51              51              51              51              51              51              51              96              607                    

903112093 MIRA LOMA-VISTA NO.1 Subtation Dec-28           6,982 1                13              13              13              13              13              13              13              13              13              13              25              160                    

903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities Dec-28                85 -                 3                3                3                3                3                3                3                3                3                3                5                30                      

Total Riverside Transmission Reliability Project         76,097 6                75              75              75              75              75              75              75              75              75              75              143            899                    

Grand Total for Non-TRTP 152,507      1,360         1,358         1,414         2,352         2,354         2,386         2,185         2,081         2,804         4,659         13,482        14,762        51,197               

Grand Total       152,507 1,360         1,358         1,414         2,352         2,354         2,386         2,185         2,081         2,804         4,659         13,482        14,762        51,197               
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8169 Colorado River Substation Expansion 

902519003 Colorado River Sub - Install SPS

Total CRS Expansion

6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 Calcite: LGIA Engineer and construct a new interconnection facility

Total Calcite Substation

6420 West of Devers Upgrade Project

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV

802120834 Condemnation

Total West of Devers

6092 Alberhill System

800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.

800796373 Alberhill Real Properties Acquisition

900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Sub.

900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Substation

Total Alberhill

7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition

901056467 Eldorado Sub: Upgrade Terminal Equipment

901056468 Lugo Sub: Upgrade Terminal Equipment and

901490550 Mohave Sub:Install CBs, Disc.&series cap

901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow

901904770 Eldorado-Mohave T/L: Instal OPGW, splice

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice

901904774 Eldorado-Lugo T/L(CA): Clear infractions

7546-1 Potential Change Orders

Total Eldorado-Lugo-Mohave

7555 Mesa Substation

900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being added at Walnut Substation.

902178838 Mesa: Upgrade to a 500/230/66/16kV sub

902472308 Mira Loma Subs

903814003 FIP- Landscaping/Habitat Restoration 

Total Mesa

5450 Riverside Transmission Reliability Project

800062516 I: 4518-5003--Mira Loma-Vista # 1 230kv:

800062777 WILDLIFE: Engineer, design, a 220kV Interconnection Facility to loop the existing Mira Loma–Vista

801979678 RTRP-Real Property

901487150 Vista Sub: Upgrade the line protection on the existing

901487151 Mira Loma Sub: Upgrade line protection on the existing

902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 220kV underground double circuit line. 

903112093 MIRA LOMA-VISTA NO.1 Subtation

903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities

Total Riverside Transmission Reliability Project

Grand Total for Non-TRTP

Grand Total

Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25 Total 2025

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

100         100         100         200         200         200         400         400         400         500         500         668         3,768              

          100           100           100           200           200           200           400           400           400           500           500           668                3,768 

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              1,048      1,048              

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              1,048      1,048              

-              -              -              -              -              -              -              -              -              -              -              -              -                      

53           172         172         189         189         189         861         30           30           30           30           66           2,011              

61           279         279         307         307         307         766         35           35           35           35           73           2,520              

52           302         302         208         208         208         939         30           30           30           30           69           2,408              

94           320         321         268         268         269         1,057      82           82           82           82           430         3,355              

87           309         310         223         223         223         1,057      82           82           82           82           431         3,191              

36           36           37           36           36           36           36           36           36           36           36           82           479                 

59           59           59           59           59           59           59           88           59           59           59           134         812                 

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              2,000      3,414      5,414              

442         1,477      1,480      1,290      1,290      1,291      4,775      383         354         354         2,354      4,699      20,190            

-              -              -              -              -              -              -              -              -              -              -              -              -                      

65           65           65           65           65           65           65           65           65           65           65           65           781                 

-              -              -              -              -              -              -              -              -              -              -              -              -                      

30           30           30           30           30           30           30           30           30           30           -              25           325                 

95           95           95           95           95           95           95           95           95           95           65           90           1,106              

-              -              -              -              -              -              -              -              -              -              -              -              -                      

-              -              -              -              -              -              -              -              -              -              -              -              -                      

572         572         572         572         572         572         572         572         572         572         572         572         6,864              

17           17           17           17           17           17           17           17           17           17           17           17           199                 

11           11           11           11           11           11           11           11           11           11           11           11           130                 

5,094      5,094      5,094      5,094      5,094      5,094      5,094      5,094      5,094      5,094      5,094      5,094      61,127            

568         568         568         568         568         568         568         568         568         568         568         569         6,822              

5             5             5             5             5             5             5             5             5             5             5             5             55                   

6,266      6,266      6,266      6,266      6,266      6,266      6,266      6,266      6,266      6,266      6,266      6,266      75,198            

6,904      7,939      7,942      7,852      7,852      7,853      11,537    7,145      7,116      7,216      9,186      12,771    101,310           

6,904      7,939      7,942      7,852      7,852      7,853      11,537    7,145      7,116      7,216      9,186      12,771    101,310           


