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1. Program Status

Program Description
The City of Pomona (the “City”) and Southern California Edison (”SCE”), have teamed up to implement a set of innovative strategies with the objective of overcoming market barriers to reach underserved markets within the City of Pomona.  The goal of this program is to create permanent energy savings by utilizing both the mechanisms and partnerships unique to local governments, and also the existing infrastructure within the City of Pomona government.  The partnership between SCE and the City of Pomona ensures that all the ideas in this proposal are complementary to those already offered by the Utility.  The City proposes to retrofit a number of city facilities with high efficiency equipment including T8 lights, premium efficiency HVAC units and LED Pedestrian Indicators, reducing the city’s energy usage.  The outreach portion of this program will be targeted to the hard-to-reach residential and non-residential customers within the City of Pomona.  First, this is a local program tailored specifically to the City of Pomona.  Secondly, it utilizes specific local institutions and networks to aid in program marketing and delivery.  Third, it focuses primarily on hard-to-reach residential markets (multi-family, low-income and owner tenant "split incentive" situations), and underserved commercial markets (small and very small businesses, retail, groceries, and restaurants).  Fourth, we segment the market further than previous programs have done, to tailor outreach and delivery methods to specific sub groups.  Finally, we train local vendors and technicians on the various resources available to them to market and implement energy efficiency projects.

1.1.1 Budgets and Expenditures 

	Budget and Expenditures 
	Budget
	Nov-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$651,023
	$2,327
	0%
	$190,269
	29%
	$55,412
	9%
	$245,681
	38%
	$460,754

	Admin
	$129,094
	$2,327
	2%
	$57,447
	45%
	$10,233
	8%
	$67,680
	52%
	$71,647

	Marketing
	$247,446
	 
	 
	$53,132
	21%
	$45,179
	18%
	$98,311
	40%
	$194,314

	DI
	$250,484
	 
	 
	$79,500
	32%
	 
	 
	$79,500
	32%
	$170,984

	EM&V
	$23,999
	 
	 
	$190
	1%
	 
	 
	$190
	1%
	$23,809

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

	Energy Effects
	Goals
	Nov-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	47
	 
	 
	 
	 
	 
	 
	 
	 
	47

	Annual kWh
	482,650
	 
	 
	 
	 
	 
	 
	 
	 
	482,650

	Lifecyc kWh
	7,594,458
	 
	 
	 
	 
	 
	 
	 
	 
	7,594,458

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments

1.2.1 Administrative - 

· Retrofit Element

· Retrofit element consists of retrofitting 12 City of Pomona buildings with light fixtures, CFL’s, occupancy sensors and packaged air conditioning units. In addition, all of the City’s pedestrian indicators will be retrofitted with LED type indicators.
· SCE conducted comprehensive audits of the proposed facilities and have finalized the specific types of ECMs and quantities to be replaced in each facility. 
· SCE will also provide technical assistance to the City of Pomona in the development of an RFP.
· Pomona is in the process of drafting an RFP for the Lighting and AC unit retrofit.  
· The LED indicator purchase and installation have been delayed.  The City of Pomona Public works department originally projected the installation of the 908 indicators by December 31, 2004.  Unfortunately, the equipment purchase was delayed due to Pomona’s internal procurement process requirements.  As such, it is expected that a formal RFQ will go out to the vendors in the first week of January 2005.
· SCE made a reserve fund payment of $79,500.00 to the City of Pomona to cover 50% of the purchase cost of the LED pedestrian indicators.  City of Pomona Public Works department will provide in-kind labor contribution to manage the installation of those units. 

· Education and Outreach
· The partners have identified the following channels for information dissemination and will work with Pomona’s Public Information Officer to place program announcements in City newsletters, website design and also contacting chambers of commerce:
· e-newsletters (English and Spanish) - 200 individuals

· Quarterly newsletter - residence only

· Small business visitation group - team of 3 - about 10 to 15 a week each.

· Cable Show - throughout the City - Pomona 

· Chambers of Commerce

· Hispanic Chamber of Commerce

· A purchase order from SCE was established for XXXXX to implement the marketing/outreach program.  XXXXX submitted six invoices for the amount of $24,584.15, $13,965.00, $19,686.04, $17,175.41,  $25,958.15 and 29,453.87 to cover the marketing and outreach activities. The first four invoices were paid and reported in the workbook under sub-contractor expenditures.  The last two invoices of ($25,958.15 and $29,453.87) are shown in the workbook as committed.
1.2.2 Marketing –

· All marketing outreach activities in Pomona, being coordinated by XXXXX, will be executed under the “Pomona Energy IQ Program”.  The program logo that will be utilized consistently across all marketing materials, handouts, and other communications is included below: 

[image: image1.jpg]



· Content development, design, and printing of the second round of energy efficiency informational brochures is complete.  A total of 50,000 residential and 6,500 business brochures have been printed.  Distribution of the business brochures is complete.  Distribution of the residential brochures will be completed by December, 2004.   
· The Pomona Energy Efficiency website is up and running – ahead of the December, 2004 target date.  Enhancements and changes were made to the website, based on feedback received from the stakeholders.  Recommendations for further changes are being collected and will be implemented in following months.   This website can be accessed through the main page of the Pomona City website at http://www.ci.pomona.ca.us/. 
· The partnership discussed future City Events with the Pomona City Staff.  Coordination of Earth Day in 2005 is continuing.    
· Discussions were held with the Pomona Chamber of Commerce and Rotary Club of Pomona regarding business meetings in 2005.  Discussions were continued with the City staff regarding 2005 business meetings.
· 
1.2.3 Direct Implementation - 

1.2.3.1 Audits, Site Surveys and Partnerships -  

SCE assisted the City of Pomona with comprehensive site audits of proposed facilities.  These facilities include fire stations, libraries, and an airport hangar.  The audited sites are listed in the table below.

Information Summary

City of Pomona Fire Stations

	Station No
	Address
	SqFt
	Yr Built

	181
	590 S Park
	20,562
	1963

	182
	1059 N White
	5,840
	1962

	183
	710 N San Antonio
	5,776
	1954

	184
	1980 W Orange Grove
	4,125
	1956

	185
	925 E Lexington
	3,980
	1962

	186
	280 E Bonita
	5,952
	1964

	187
	3325 Temple
	5,460
	1979

	188
	18•A Village Loop
	3,330
	1981

	Aero Bureau
	1905 McKinley        
	~600
	 Keetle

	Prop&Evid      
	910 W 4th
	
	

	Pistol Range
	465 Humane Way
	
	

	Willie White Park
	Battram@Valera
	
	


1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 

None

1.2.3.3 Calculated and Actual Payment Reconciliation - 


None

1.2.4 EM&V

SCE’s M&V group selected XXXXX to perform the EM&V for this partnership program. A draft research plan for the City of Pomona Energy Efficiency Program Evaluation was submitted to the CPUC on August 9, 2004.
2. Program Challenges

Program encountered implementation challenges with the retrofit element.  Due to a shift in program funding from LED pedestrian indicator, as requested by the CPUC, additional lighting measures were increased. The comprehensive audits conducted in the facilities from the original list of fire stations and hangar shown in the table above do not provide enough opportunities to retrofit all the proposed measures.  As such, the City of Pomona is researching other city facilities to implement the additional measures.
3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

· Partners will coordinate with SCE’s Nonresidential Hard-To-Reach program to provide 150 businesses with 100% direct installation of lighting retrofits.
· Partnership program has coordinated with KEMA-Xenergy EEGOV B.E.S.T. program to offer incentives to small hard to reach customers within the City of Pomona for replacement of various energy efficiency measures and also to jointly offer the vendor workshops. 
6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.
7. Additional Items

· The timeline for program delivery, especially for the outreach component of the program, will need to be shifted due to a delay in the final CPUC approval of the City of Pomona Partnership program.  Approval was granted on February 26, 2004.  
· There are several items in the filed PIP that will require some changes as a result of the investment grade audits and from discussions with City of Pomona representatives regarding the issues itemized below.
· Change in the outreach strategy - the email campaign will be eliminated from the marketing/outreach effort. It was determined that the email approach would not be cost effective and that there is legal concerns regarding spamming.  As such, the Partners propose to perform one additional small business meeting and one additional City event.

· SCE has performed investment grade audits on the facilities.  The following was revealed as a result of the audits.
· 743 4' 2-lamp fixtures that may be replaced compared to the filed quantity of 1,662 units of  4' 2-lamp fixtures. 

· 92 Occupancy sensors compared to 155 units.

· 25 tons of cooling capacity vs. 35 tons. There were other cooling capacities identified in the audits.  However, only 25 tons were considered to be cost effective for replacement.
· 0 sq ft. of window film vs. 1329 sq. ft.  (Pomona originally thought that a south facing wall of the public library and city hall did not have window film.  However, the audit reveals that those windows have already been covered.  The only opportunity left are windows in the various fire stations.  Due to the scattered facilities and small quantities, it is not cost effective to install the window film at those facilities.  As such, this measure will be eliminated.)
· Actual LED Pedestrian indicators quoted price were substantially less than originally quote.  As such, the partners were able to purchase additional 300 units.
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