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Project Description TOTAL

 Jan 18 -

Dec 19

Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18

TRTP Segments 3B and 4-11

7183 Segment 3B

800062547 230 kV Transmission Line Between Highwind and Windhub Substations 10               4                 3                 3                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 3B 10               4                 3                 3                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.0                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 5 0                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 2,526          2                 14               25               75               300             701             501             251             -                 -                 -                 657             

Total Segment 6 2,526          2                 14               25               75               300             701             501             251             -                 -                 -                 657             

6438 Segment 7

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  629             235             403             (9)               -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 7 629             235             403             (9)               -                 -                 -                 -                 -                 -                 -                 -                 -                 

6439 Segment 8

800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  399             134             114             151             0                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 8 399             134             114             151             0                 -                 -                 -                 -                 -                 -                 -                 -                 

7553 TRTP Segment 8A (TRTP 500kV Underground)

900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 255             55               88               107             5                 -                 -                 -                 -                 -                 -                 -                 -                 

901094247 Mira Loma Substation 2                 -                 2                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

801025887 Acquire easements for CHUG - TRTP-Segment 8 8                 -                 (1)               9                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 877             1                 2                 1                 2                 2                 2                 2                 2                 2                 2                 2                 857             

901109252 East Transition Station 395             (1)               1                 0                 -                 243             -                 -                 -                 151             -                 -                 -                 

901109253 West Transition Station 395             0                 -                 0                 -                 243             -                 -                 -                 152             -                 -                 -                 

901486465 Chino Hills Related OH Line Work 0                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total TRTP Segment 8A 1,932          55               91               118             7                 488             2                 2                 2                 305             2                 2                 857             

6440 Segment 9

800218712 Mira Loma Sub - Equip 1 500kV LP 122             -                 -                 122             -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 9 122             -                 -                 122             -                 -                 -                 -                 -                 -                 -                 -                 -                 

6442 Segment 11

800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 833             (3)               10               179             -                 -                 -                 -                 -                 -                 -                 -                 647             

800217381 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 24               -                 24               -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 11 857             (3)               34               179             -                 -                 -                 -                 -                 -                 -                 -                 647             

Subtotal TRTP Segments 3B 10               4                 3                 3                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Subtotal TRTP Segments 4 - 11 6,465          423             656             586             82               788             703             503             253             305             2                 2                 2,161          

Total TRTP Segments 3B & 4 - 11 6,475          426             659             590             82               788             703             503             253             305             2                 2                 2,161          

7061 Colorado River Substation Expansion 

900603420 Devers: Relays for D-RB 500kV N-2 SPS                  3 1                 1                 1                 -                 -                 0                 -                 -                 -                 -                 -                 -                 

Total CRS Expansion                  3 1                 1                 1                 -                 -                 0                 -                 -                 -                 -                 -                 -                 

7650 Whirlwind Substation Expansion

901307713 Whirlwind 3rd AA bank and SPS                23 10               6                 7                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Whirlwind Sub Expansion                23 10               6                 7                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 Calcite: LGIA Engineer and construct a new interconnection facility           1,795 12               12               11               18               18               18               18               18               18               18               18               18               

Total South of Kramer (Jasper Portion)           1,795 12               12               11               18               18               18               18               18               18               18               18               18               

6420 West of Devers Upgrade Project

800062511 Pre-Engineering (Morongo Transmission Relocation Project)                  2 2                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
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TRTP Segments 3B and 4-11

7183 Segment 3B

800062547 230 kV Transmission Line Between Highwind and Windhub Substations

Total Segment 3B

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.

Total Segment 5

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 

Total Segment 6

6438 Segment 7

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  

Total Segment 7

6439 Segment 8

800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  

Total Segment 8

7553 TRTP Segment 8A (TRTP 500kV Underground)

900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion

901094247 Mira Loma Substation

801025887 Acquire easements for CHUG - TRTP-Segment 8

801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation

901109252 East Transition Station

901109253 West Transition Station

901486465 Chino Hills Related OH Line Work

Total TRTP Segment 8A

6440 Segment 9

800218712 Mira Loma Sub - Equip 1 500kV LP

Total Segment 9

6442 Segment 11

800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 

800217381 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 

Total Segment 11

Subtotal TRTP Segments 3B 

Subtotal TRTP Segments 4 - 11

Total TRTP Segments 3B & 4 - 11

7061 Colorado River Substation Expansion 

900603420 Devers: Relays for D-RB 500kV N-2 SPS

Total CRS Expansion

7650 Whirlwind Substation Expansion

901307713 Whirlwind 3rd AA bank and SPS

Total Whirlwind Sub Expansion

6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 Calcite: LGIA Engineer and construct a new interconnection facility

Total South of Kramer (Jasper Portion)

6420 West of Devers Upgrade Project

800062511 Pre-Engineering (Morongo Transmission Relocation Project)

Total

2018

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Total 2019 Operating

 Date

10               -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-12

10               -            -            -            -            -            -            -            -            -            -            -            -            -                 

0                 -            -            -            -            -            -            -            -            -            -            -            -            -                 Oct-12

0                 -            -            -            -            -            -            -            -            -            -            -            -            -                 

2,526          -            -            -            -            -            -            -            -            -            -            -            -            -                 Aug-14

2,526          -            -            -            -            -            -            -            -            -            -            -            -            -                 

629             -            -            -            -            -            -            -            -            -            -            -            -            -                 Feb-18

629             -            -            -            -            -            -            -            -            -            -            -            -            -                 

399             -            -            -            -            -            -            -            -            -            -            -            -            -                 Mar-16

399             -            -            -            -            -            -            -            -            -            -            -            -            -                 

255             -            -            -            -            -            -            -            -            -            -            -            -            -                 Oct-16

2                 -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-16

8                 -            -            -            -            -            -            -            -            -            -            -            -            -                 Oct-16

877             -            -            -            -            -            -            -            -            -            -            -            -            -                 Jun-18

395             -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-16

395             -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-16

0                 -            -            -            -            -            -            -            -            -            -            -            -            -                 Aug-16

1,932          -            -            -            -            -            -            -            -            -            -            -            -            -                 

122             -            -            -            -            -            -            -            -            -            -            -            -            -                 Apr-14

122             -            -            -            -            -            -            -            -            -            -            -            -            -                 

833             -            -            -            -            -            -            -            -            -            -            -            -            -                 May-15

24               -            -            -            -            -            -            -            -            -            -            -            -            -                 Feb-15

857             -            -            -            -            -            -            -            -            -            -            -            -            -                 

10               -            -            -            -            -            -            -            -            -            -            -            -            -                 

6,465          -            -            -            -            -            -            -            -            -            -            -            -            -                 

6,475          -            -            -            -            -            -            -            -            -            -            -            -            -                 

3                 -        -        -        -        -        -        -        -        -        -        -        -        -                 May-15

3                 -            -            -            -            -            -            -            -            -            -            -            -            -                 

23               -            -            -            -            -            -            -            -            -            -            -            -            -                 Apr-17
               23 -            -            -            -            -            -            -            -            -            -            -            -                              - 

200             25         25         25         25         25         25         25         125       250       250       250       545       1,595          Dec-20

200             25         25         25         25         25         25         25         125       250       250       250       545       1,595          

2                 -            -            -            -            -            -            -            -            -            -            -            -            -                 May-21



WP-Schedule 10 - FERC CWIP Capital Expenditure Plan

(excludes CPUC related projects) in $000

(Install work only; excludes allocated corp OH such as P and B, A and G)

TO2019 Draft Annual Update

Attachment 4

Sch 10 - CWIP Cap Exp Plan

Page 3 of 6

Project Description TOTAL

 Jan 18 -

Dec 19

Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18

901453922 Devers Sub: Install 220kV CBs & DSs           1,428 37               51               13               35               35               35               35               35               35               35               35               48               

901453923 El Casco Sub: Install 220kV Terminal Equipment           1,551 3                 16               96               45               45               45               45               45               45               76               45               45               

901453924 Etiwanda Sub: Install 220kV Relay Equipment                  1 (0)               1                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

901453925 San Bernardino : Install Disconnects           2,392 26               9                 77               35               45               45               45               45               45               50               35               35               

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV       240,832 455             2,002          4,542          4,998          4,903          5,330          4,611          6,491          5,857          16,597        17,929        19,354        

901453926 Vista Sub: Install Disconnects           1,419 (1)               20               4                 35               45               45               45               45               55               56               35               35               

801275175 Acquire Easements for West of Devers           9,542 67               404             67               500             500             1,000          1,000          1,000          1,500          1,500          1,000          529             

Total West of Devers       257,166 588             2,503          4,798          5,648          5,573          6,500          5,781          7,661          7,537          18,313        19,079        20,045        

6092 Alberhill System

800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.          7,299 16               39               43               117             89               86               127             170             148             99               315             63               

800374409 Valley: Replace existing LFCB relay with                44 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

800374410 Serrano: Replace existing LFCB relay wit                90 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

800796373 Alberhill Real Properties Acquisition              639 -                 0                 (0)               -                 -                 -                 -                 -                 -                 -                 -                 -                 

900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Sub.             898 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Substation          1,003 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Alberhill           9,973 16               40               43               117             89               86               127             170             148             99               315             63               

7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition              204 -                 -                 0                 1                 1                 1                 2                 2                 2                 3                 4                 6                 

901056467 Eldorado Sub: Upgrade Terminal Equipment           7,320 412             89               1,957          120             120             120             103             103             80               76               31               198             

901056468 Lugo Sub: Upgrade Terminal Equipment and           7,168 518             36               1,776          184             184             184             184             183             182             129             5                 233             

901490550 Mohave Sub:Install CBs, Disc.&series cap         10,249 276             17               1,888          182             182             194             195             195             201             149             5                 73               

901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L         13,410 346             37               2,017          179             167             167             160             167             227             80               80               75               

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow         13,391 389             32               2,017          134             168             168             168             168             184             91               91               90               

901904770 Eldorado-Mohave T/L: Instal OPGW, splice           3,289 49               3                 61               15               18               22               25               25               25               26               31               55               

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice           8,182 126             3                 182             26               26               27               27               27               27               31               37               86               

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice              476 14               1                 0                 5                 9                 5                 9                 5                 9                 5                 9                 11               

901904774 Eldorado-Lugo T/L(CA): Clear infractions           2,688 17               0                 76               8                 8                 8                 8                 8                 9                 9                 12               21               

Total Eldorado-Lugo-Mohave         66,376 2,148          218             9,975          854             883             896             881             883             946             599             305             846             

7555 Mesa Substation

900959223 Mesa Substation: Upgrade Mesa from a 230         94,314 2,623          5,215          4,786          3,575          6,326          8,423          3,702          7,382          4,459          4,820          1,482          3,044          

901192358 Goodrich Sub: Upgrade/Update Protection.              116 1                 12               0                 8                 8                 8                 8                 7                 4                 4                 4                 11               

901192480 Laguna Bell: Replace (4) 230 kV CBs              814 -                 -                 1                 0                 0                 0                 0                 0                 0                 0                 0                 0                 

901192481 Lighthipe:Replace (2) 230kV CBs&disconct              285 376             (375)           23               56               1                 1                 1                 29               1                 1                 1                 122             

901192483 Rio Hondo Sub: Upgrade/Update Protection              164 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 2                 

901197441 Mesa Area Phase2: Relocate various lines           1,438 557             57               69               27               27               27               27               27               27               27               27               54               

901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2           3,267 19               26               20               18               18               18               18               18               18               18               18               20               

901564026 Center Sub:Replc 3 GE relays                89 -                 -                 1                 0                 0                 0                 0                 0                 0                 0                 0                 0                 

901564029 Redondo Sub: Replc 1 SEL-311L relay.              178 24               47               21               1                 1                 1                 5                 5                 5                 5                 5                 57               

901777019 Mesa: SCE 50% MWD Water Line Relocation           1,941 737             717             428             36               -                 -                 -                 -                 -                 -                 -                 24               

902124236 Eagle Rock-Mesa: Ins           1,106 -                 1                 (0)               0                 0                 0                 0                 0                 0                 0                 0                 0                 

902124387 Goodrich-Mesa: Install 1000ft cndctr              260 -                 -                 0                 0                 0                 92               0                 0                 0                 0                 0                 2                 

902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor                86 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

902124389 Laguna Bell-Mesa2: I           3,498 26               14               25               19               19               19               19               19               19               19               19               15               

902124390 Lighthipe-Mesa: Install 3 strcts+cnd           5,903 171             79               1,007          129             129             129             129             129             129             129             129             3                 

902124394 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor          4,484 -                 6                 -                 3                 3                 94               3                 3                 3                 3                 1,079          27               

902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr              640 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 92               2                 

902124396 Mesa-Vincent1: Install 2 strcts+cndctr           2,832 23               43               29               (107)           29               29               29               29               29               29               29               29               

902124398 Mesa-Vincent2: Install 2 strcts+cndctr              528 5                 15               16               11               11               104             11               11               11               11               11               38               

902124580 Mesa-Walnut: Install              756 (84)             -                 -                 -                 93               107             -                 -                 -                 -                 -                 4                 

902124582 Redondo-Vincent:Inst              942 421             98               31               (544)           464             1                 1                 1                 1                 1                 1                 391             

902132965 Goodrich-Laguna Bell: Install 1500ft cnd              210 -                 5                 1                 185             2                 2                 2                 2                 2                 2                 2                 8                 

902132967 LagunaBell-RioHondo:           3,307 1,220          762             161             (846)           405             85               737             85               85               85               85               224             

902178838 Mesa: Upgrade to a 500/230/66/16kV sub         27,388 34               42               109             66               66               373             66               66               66               76               77               593             

Total Mesa       154,549 6,151          6,765          6,729          2,638          7,603          9,514          4,761          7,814          4,861          5,232          3,062          4,669          

Grand Total for Non-TRTP 489,885      8,925          9,545          21,564        9,275          14,167        17,015        11,567        16,546        13,510        24,262        22,780        25,642        
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901453922 Devers Sub: Install 220kV CBs & DSs

901453923 El Casco Sub: Install 220kV Terminal Equipment

901453924 Etiwanda Sub: Install 220kV Relay Equipment

901453925 San Bernardino : Install Disconnects

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV

901453926 Vista Sub: Install Disconnects

801275175 Acquire Easements for West of Devers

Total West of Devers

6092 Alberhill System

800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.

800374409 Valley: Replace existing LFCB relay with

800374410 Serrano: Replace existing LFCB relay wit

800796373 Alberhill Real Properties Acquisition

900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Sub.

900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Substation

Total Alberhill

7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition

901056467 Eldorado Sub: Upgrade Terminal Equipment

901056468 Lugo Sub: Upgrade Terminal Equipment and

901490550 Mohave Sub:Install CBs, Disc.&series cap

901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow

901904770 Eldorado-Mohave T/L: Instal OPGW, splice

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice

901904774 Eldorado-Lugo T/L(CA): Clear infractions

Total Eldorado-Lugo-Mohave

7555 Mesa Substation

900959223 Mesa Substation: Upgrade Mesa from a 230

901192358 Goodrich Sub: Upgrade/Update Protection.

901192480 Laguna Bell: Replace (4) 230 kV CBs

901192481 Lighthipe:Replace (2) 230kV CBs&disconct

901192483 Rio Hondo Sub: Upgrade/Update Protection

901197441 Mesa Area Phase2: Relocate various lines

901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2

901564026 Center Sub:Replc 3 GE relays

901564029 Redondo Sub: Replc 1 SEL-311L relay.

901777019 Mesa: SCE 50% MWD Water Line Relocation

902124236 Eagle Rock-Mesa: Ins

902124387 Goodrich-Mesa: Install 1000ft cndctr

902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor

902124389 Laguna Bell-Mesa2: I

902124390 Lighthipe-Mesa: Install 3 strcts+cnd

902124394 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor

902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr

902124396 Mesa-Vincent1: Install 2 strcts+cndctr

902124398 Mesa-Vincent2: Install 2 strcts+cndctr

902124580 Mesa-Walnut: Install

902124582 Redondo-Vincent:Inst

902132965 Goodrich-Laguna Bell: Install 1500ft cnd

902132967 LagunaBell-RioHondo:

902178838 Mesa: Upgrade to a 500/230/66/16kV sub

Total Mesa

Grand Total for Non-TRTP

Total

2018

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Total 2019 Operating

 Date

428             50         50         100       100       100       100       100       100       100       100       50         50         1,000          Dec-18

551             50         50         100       100       100       100       100       100       100       100       50         50         1,000          Jun-18

1                 -            -            -            -            -            -            -            -            -            -            -            -            -                 Jun-18

492             100       100       150       150       200       200       200       200       200       200       100       100       1,900          Oct-19

93,069        4,325    4,946    10,800  12,346  12,888  13,665  13,932  14,102  14,674  18,041  13,471  14,574  147,764      May-21

419             50         50         100       100       100       100       100       100       100       100       50         50         1,000          Dec-18

9,067          35         40         40         40         40         40         40         40         40         40         40         40         475             Dec-18

104,028      4,610    5,236    11,290  12,836  13,428  14,205  14,472  14,642  15,214  18,581  13,761  14,864  153,139      

1,312          273       55         109       109       109       109       109       109       109       109       -            4,784    5,987          Jul-24

-                 -            1           1           2           3           4           6           6           6           6           5           2           44               Jun-21

-                 -            2           3           4           7           9           12         13         13         13         11         4           90               Jun-21

0                 -            13         19         32         51         64         83         89         89         89         77         32         639             Jun-18

-                 -            18         27         45         72         90         117       126       126       126       108       45         898             Jun-21

-                 -            20         30         50         80         100       130       140       140       140       120       50         1,003          Jun-21

1,313          273       108       190       243       323       377       457       484       484       484       321       4,918    8,660          

21               1           2           2           2           9           9           9           9           19         28         47         47         183             Dec-18

3,410          5           5           5           5           5           2,488    5           5           5           1,135    141       106       3,910          Oct-19

3,798          5           5           5           5           5           1,686    5           5           5           923       537       184       3,370          Aug-19

3,557          5           5           5           5           5           3,532    5           5           5           1,647    524       949       6,692          Nov-19

3,702          186       186       186       186       186       3,661    186       186       186       1,821    1,306    1,432    9,708          Jan-20

3,700          186       186       186       186       186       3,661    186       186       186       1,804    1,306    1,432    9,691          Jan-20

354             24         256       256       250       305       14         14         14         14         1,554    177       57         2,934          Jun-20

626             36         616       616       616       616       268       268       210       36         3,774    391       110       7,557          Jun-20

82               10         5           10         5           10         5           10         5           10         241       75         9           394             Jun-20

184             10         9           10         9           10         9           10         9           10         2,318    80         20         2,504          Jun-20

19,432        468       1,275    1,281    1,269    1,337    15,335  698       634       476       15,245  4,582    4,344    46,944        

55,835        3,509    9,924    3,922    2,023    2,040    1,687    1,710    1,782    4,282    1,506    1,466    4,627    38,478        Jun-21

74               -            -            -            -            -            -            -            -            -            -            -            43         43               Dec-19

2                 68         68         68         68         68         68         68         68         68         68         68         68         812             Dec-19

237             -            -            5           5           5           5           -            -            -            -            -            27         48               Dec-19

2                 -            -            162       -            -            -            -            -            -            -            -            -            162             Dec-19

957             40         40         40         40         40         40         40         40         40         40         40         40         481             Dec-20

227             224       224       224       224       224       224       224       224       224       224       224       579       3,040          Dec-20

3                 -            -            -            -            -            -            -            -            -            -            -            87         87               Dec-19

178             -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-19

1,941          -            -            -            -            -            -            -            -            -            -            -            -            -                 Jan-18

4                 64         64         329       64         64         64         64         64         64         64         64         133       1,101          Dec-20

94               10         10         10         51         10         10         10         10         10         10         10         13         166             Dec-20

-                 -            -            -            -            84         -            -            -            -            -            -            2           86               Dec-20

235             227       227       227       227       227       711       227       227       227       227       227       285       3,263          Dec-20

2,295          38         38         833       197       170       202       38         38         38         38         38         1,938    3,608          Dec-20

1,223          221       221       221       221       221       221       221       772       221       221       221       279       3,262          Dec-20

93               31         193       31         31         31         31         31         31         31         31         31         41         546             Dec-20

223             159       159       809       159       159       159       159       159       159       159       159       206       2,608          Dec-20

257             -            -            -            -            -            266       -            -            -            -            -            5           271             Dec-20

119             -            -            -            -            -            -            -            -            -            626       -            11         638             Dec-20

868             -            74         -            -            -            -            -            -            -            -            -            -            74               Dec-20

210             -            -            -            -            -            -            -            -            -            -            -            -            -                 Dec-20

3,086          4           4           4           174       4           4           4           4           4           4           4           8           221             Dec-20

1,632          539       539       539       539       610       694       2,967    2,934    2,984    778       11,710  921       25,756        Jun-21

69,798        5,134    11,785  7,425    4,023    3,957    4,387    5,764    6,353    8,352    3,996    14,263  9,313    84,750        

194,797      10,510  18,430  20,211  18,395  19,071  34,328  21,416  22,238  24,775  38,555  33,176  33,983  295,088      
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Project Description TOTAL

 Jan 18 -

Dec 19

Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18

Grand Total       496,361 9,355          10,208        22,157        9,357          14,955        17,718        12,071        16,799        13,815        24,264        22,782        27,803        
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Project Description

Grand Total

Total

2018

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Total 2019 Operating

 Date

201,272      10,510  18,430  20,211  18,395  19,071  34,328  21,416  22,238  24,775  38,555  33,176  33,983  295,088      


