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PIN # D inti Forecast Forecast
escription 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
4847 Devers-Colorado River 238,832 22,913 261,745
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 6,907 1,437 8,345
2 Engineering and Design 2,960 616 3,576
3 Regulatory, Licensing, and Legal Costs 1,688 648 2,336
Total 11,556 2,701 14,257
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 1,858 - 1,858
6 Civil Materials and Misc Hardware - - -
Total 1,858 - 1,858
Construction
1 Civil and Structural Construction 5,000 8,500 13,500
2 Electrical Construction 163,000 8,500 171,500
3 Construction Management Services 15,348 - 15,348
Total 183,348 17,000 200,348
Environmental
1 Environmental 14,145 1,197 15,342
Total 14,145 1,197 15,342
Real Properties
1 Real Properties Acquisitions 100 - 100
Total 100 - 100
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 7,570 779 8,349
Total 7,570 779 8,349
Contingency
1 Contingency 20,255 1,236 21,491
Total 20,255 1,236 21,491
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PIN# Description 1/1/2013 - 12/31/2013  1/1/2014 - 12/31/2014 Total
7183 TRTP Segment 3B 2,580 - 2,580
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 43 - 43
2 Engineering and Design 164 - 164
3 Environmental 476 - 476
4 Regulatory, Licensing, and Legal Costs 69 - 69
Total 752 - 752
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware 34 - 34
Total 34 - 34
Construction
1 Civil and Structural Construction 1,442 - 1,442
2 Electrical Construction - - -
3 Construction Management Services 76 - 76
Total 1,519 - 1,519
Real Properties
1 Real Properties Acquisitions 13 - 13
Total 13 - 13
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 262 - 262
Total 262 - 262

Contingency
1 Contingency - - -
Total - - -



TO8 Annual Update

Attachment 4
WP-Schedule 10
Forecast CWIP Expenditures by PIN and Activity Forecast CWIP Capital Expenditures by PIN Activity
($000) Page 3 of 18
Lo Forecast Forecast
PIN# Description 1/1/2013 - 12/31/2013  1/1/2014 - 12/31/2014 Total
7014 TRTP Segment 3C 6,459 - 6,459
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 84 - 84
2 Engineering and Design 208 - 208
3 Environmental 5 - 5
4 Regulatory, Licensing, and Legal Costs - - -
Total 297 - 297
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware 354 - 354
Total 354 - 354
Construction
1 Civil and Structural Construction 1,000 - 1,000
2 Electrical Construction Inc. Wire Stringing & Testing 3,110 - 3,110
3 Transformers Setting & Testing 1,002 - 1,002
Total 5,112 - 5,112
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 695 - 695
Total 695 - 695

Contingency
1 Contingency - - -
Total - - -
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PIN # Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
6435 TRTP Segment 4 8,766 - 8,766
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 212 - 212
2 Engineering and Design 304 - 304
3 Environmental 2,163 - 2,163
4 Regulatory, Licensing, and Legal Costs - - -
Total 2,679 - 2,679
Materials
1 Steel and Hardware (e.g. Yard 28 Relocation and Storage) 1,403 - 1,403
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware 270 - 270
Total 1,673 - 1,673
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction 2,502 - 2,502
3 Construction Management Services 613 - 613
Total 3,115 - 3,115
Real Properties
1 Real Properties Acquisitions 667 - 667
Total 667 - 667
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 632 - 632
Total 632 - 632

Contingency
1 Contingency - - -
Total - - -
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
5472 TRTP Segment 5 3,013 1,686 4,699
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 964 - 964
2 Engineering and Design (304) - (304)
3 Environmental 2,450 1,686 4,136
4 Regulatory, Licensing, and Legal Costs 1,037 - 1,037
Total 4,147 1,686 5,833
Materials
1 Steel and Hardware (e.g. Marker Balls) (1,321) - (1,321)
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware (270) - (270)
Total (1,591) - (1,591)
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction (2,058) - (2,058)
3 Construction Management Services 940 - 940
Total (1,118) - (1,118)
Real Properties
1 Real Properties Acquisitions 1,061 - 1,061
Total 1,061 - 1,061
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 514 - 514
Total 514 - 514

Contingency
1 Contingency - - -
Total - - -
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
5243 TRTP Segment 6 89,588 25,119 114,707
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 8,271 838 9,109
2 Engineering and Design 483 44 527
3 Environmental 5,224 7,204 12,428
4 Regulatory, Licensing, and Legal Costs - - -
Total 13,978 8,086 22,064
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 292 - 292
2 Conductor and Conductor Hardware - -
3 Transformers - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - -
6 Civil Materials and Misc Hardware - -
Total 292 - 292
Construction
1 Civil and Structural Construction 69,829 16,557 86,386
2 Electrical Construction - -
3 Construction Management Services -
Total 69,829 16,557 86,386
Real Properties
1 Real Properties Acquisitions 1 - 1
Total 1 - 1
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 5,489 476 5,965
Total 5,489 476 5,965

Contingency
1
Total

Contingency
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PIN # Description 1/1/2013 - 12/31/2013  1/1/2014 - 12/31/2014 Total
6438 TRTP Segment 7 22,505 25,448 47,953
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,000 2,976 5,976
2 Engineering and Design 288 - 288
3 Environmental 4,708 9,540 14,248
4 Regulatory, Licensing, and Legal Costs - - -
Total 7,996 12,516 20,512
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction 2,000 - 2,000
2 Electrical Construction 7,407 11,779 19,186
3 Construction Management Services - - -
Total 9,407 11,779 21,186
Real Properties
1 Real Properties Acquisitions 3,100 - 3,100
Total 3,100 - 3,100
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 2,002 1,153 3,155
Total 2,002 1,153 3,155

Contingency
1
Total

Contingency
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
6439 TRTP Segment 8 62,640 70,969 133,609
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 9,501 7,433 16,934
2 Engineering and Design - - -
3 Environmental 7,575 14,937 22,512
4 Regulatory, Licensing, and Legal Costs - - -
Total 17,076 22,370 39,446
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) 5,367 44,336 49,703
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total 5,367 44,336 49,703
Construction
1 Civil and Structural Construction 2,109 - 2,109
2 Electrical Construction 31,753 - 31,753
3 Construction Management Services - - -
Total 33,862 - 33,862
Real Properties
1 Real Properties Acquisitions 360 - 360
Total 360 - 360
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 5,975 4,263 10,238
Total 5,975 4,263 10,238

Contingency
1 Contingency - - -
Total - - -
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
6440 TRTP Segment 9 21,384 6,536 27,920
Project Support
1 Windhub Sub 104 - 104
2 Whirlwind Sub 831 - 831
3 Antelope Sub 611 - 611
4 Vincent Sub 1,748 1,245 2,992
5 Other Substations 632 170 802
Total 3,926 1,414 5,341
Materials
1 Windhub Sub (25) - (25)
2 Whirlwind Sub 103 - 103
3 Antelope Sub 9 - 9
4 Vincent Sub 41 109 150
5 Other Substations 389 - 389
Total 517 109 625
Construction
1 Windhub Sub 799 - 799
2 Whirlwind Sub 1,067 - 1,067
3 Antelope Sub 63 - 63
4 Vincent Sub 11,029 3,878 14,907
5 Other Substations 1,757 517 2,274
Total 14,715 4,395 19,110
Real Properties
1 Corporate Real Estate 0 - 0
Total 0 - 0
Allocated
1 Windhub Sub 99 - 99
2 Whirlwind Sub 131 - 131
3 Antelope Sub 112 - 112
4 Vincent Sub 1,439 485 1,924
5 Other Substations 445 133 578
Total 2,226 618 2,844

Contingency

Windhub Sub
Whirlwind Sub
Antelope Sub
Vincent Sub
Other Substations
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
6441 TRTP Segment 10 2,018 - 2,018
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 355 - 355
2 Engineering and Design - - -
3 Environmental 586 - 586
4 Regulatory, Licensing, and Legal Costs - - -
Total 941 - 941
Materials
1 Steel and Hardware (e.g. Stub Angles and Anchor Bolts) 30 - 30
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total 30 - 30
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction - - -
3 Construction Management Services 747 - 747
Total 747 - 747
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 300 - 300
Total 300 - 300

Contingency
1 Contingency - - -
Total - - -
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PIN# Description 1/1/2013 - 12/31/2012  1/1/2014 - 12/31/2014 Total
6442 TRTP Segment 11 21,162 75,894 97,056
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 4,545 9,480 14,025
2 Engineering and Design 239 499 738
3 Environmental 2,934 9,233 12,167
4 Regulatory, Licensing, and Legal Costs - - -
Total 7,718 19,212 26,930
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 8,553 - 8,553
2 Conductor and Conductor Hardware 3,662 3,662
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total 8,553 3,662 12,215
Construction
1 Civil and Structural Construction 3,901 51,644 55,546
2 Electrical Construction - - -
3 Construction Management Services - - -
Total 3,901 51,644 55,546
Real Properties
1 Real Properties Acquisitions 4 - 4
Total 4 - 4
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 986 1,376 2,362
Total 986 1,376 2,362

Contingency
1
Total

Contingency
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PIN # Description Forecast Forecast
1/1/2013 - 12/31/2013 1/1/2014 - 12/31/2014 Total
6551 Eldorado-lvanpah Transmission 167,426 2,267 169,693
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,660 384 4,044
2 Engineering and Design 5,472 - 5,472
3 Regulatory and Licensing 150 - 150
Total 9,282 384 9,666
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 685 - 685
2 Conductor and Conductor Hardware 273 - 273
3 Transformers 471 - 471
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 89 - 89
6 Civil Materials and Misc Hardware 2,787 - 2,787
Total 4,305 - 4,305
Construction
1 Civil and Structural Construction -
2 Electrical Construction 125,576 - 125,576
3 Construction Management Services 7,608 - 7,608
Total 133,184 - 133,184
Environmental
1 Environmental 13,556 1,090 14,646
Total 13,556 1,090 14,646
Real Properties
1 Real Properties Acquisitions 183 - 183
Total 183 - 183
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 6,916 793 7,709
Total 6,916 793 7,709

Contingency
1 Contingency
Total
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PIN # Description 1/1/2013 - 12/31/2012 1/1/2014 - 12/31/2014 Total
7018 Lugo-Pisgah Transmission - - -

Project Support

1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) - - -
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total - - R
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - R
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - R
Total - - -

Construction

1 Civil and Structural Construction - - -
2 Electrical Construction - - -
3 Construction Management Services - - -
Total - - -

Environmental
1 Environmental -
Total - - -

Real Properties

1 Real Properties Acquisitions - - -

Total - - -
Allocated

1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) - - -

Total - - -

Contingency
1 Contingency - - -
Total - - -
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Descrintion Forecast Forecast
P 1/1/2013 - 12/31/2013 1/1/2014 - 12/31/2014 Total
Red Bluff Substation 81,631 1,669 83,300
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,000 599 3,599
2 Engineering and Design 900 50 950
3 Regulatory and Licensing 100 20 120
Total 4,000 669 4,669
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -
2 Conductor and Conductor Hardware -
3 Transformers -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -
6 Civil Materials and Misc Hardware 5,700 5,700
Total 5,700 - 5,700
Construction
1 Civil and Structural Construction 6,000 6,000
2 Electrical Construction 53,442 53,442
3 Construction Management Services 2,700 2,700
Total 62,142 - 62,142
Environmental
1 Environmental 2,000 900 2,900
Total 2,000 900 2,900
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 4,000 100 4,100
Total 4,000 100 4,100
Contingency
1 Contingency 3,790 3,790
Total 3,790 - 3,790
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PIN# Description 1/1/2013 - 12/31/2013 _ 1/1/2014 - 12/31/2014 Total
7076/ 7061 Colorado River Substation Expansion 25,667 649 26,316
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1,200 549 1,749
2 Engineering and Design 400 - 400
3 Regulatory and Licensing 50 - 50
Total 1,650 549 2,199
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -
2 Conductor and Conductor Hardware -
3 Transformers -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -
6 Civil Materials and Misc Hardware 3,500 3,500
Total 3,500 - 3,500
Construction
1 Civil and Structural Construction -
2 Electrical Construction 14,727 14,727
3 Construction Management Services 1,600 1,600
Total 16,327 - 16,327
Environmental
1 Environmental 797 797
Total 797 - 797
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,860 100 1,960
Total 1,860 100 1,960
Contingency
1 Contingency 1,532 - 1,532
Total 1,532 - 1,532
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PIN # Description 1/1/2013 - 12/31/2013 1/1/2014 - 12/31/2014 Total
7054/
7066/
7067/ Whirlwind Substation Expansion 22,871 23,000 45,871
7068/
7069
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 167 300 467
2 Engineering and Design 381 1,400 1,781
3 Regulatory, Licensing, and Legal Costs - - -
Total 548 1,700 2,248
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - 300 300
2 Conductor and Conductor Hardware 100 250 350
3 Transformers 7,630 5,250 12,880
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - 100 100
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 6,236 3,100 9,336
6 Civil Materials and Misc Hardware 169 200 369
Total 14,135 9,200 23,335
Construction
1 Civil and Structural Construction 2,500 500 3,000
2 Electrical Construction 1,294 4,660 5,954
3 Construction Management Services 200 - 200
Total 3,994 5,160 9,154
Environmental
1 Environmental 50 40 90
Total 50 40 90
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,838 2,100 3,938
Total 1,838 2,100 3,938

Contingency
1 Contingency 2,306 4,800 7,106
Total 2,306 4,800 7,106
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PIN # Description Forecast Forecast
1/1/2013 - 12/31/2013 1/1/2014 - 12/31/2014 Total
7091/ 6902 Coolwater Lugo Transmission Project (Including Jasper) 12,072 14,526 26,597
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 4,459 3,776 8,235
2 Engineering and Design 3,811 8,536 12,347
3 Regulatory and Licensing 205 219 424
Total 8,475 12,531 21,006
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction - - -
3 Construction Management Services - - -
Total - - -
Environmental
1 Environmental 3,508 1,890 5,398
Total 3,508 1,890 5,398
Real Properties
1 Real Properties Acquisitions - 1 -
Total - 1 -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 89 104 193
Total 89 104 193

Contingency
1 Contingency - - -
Total - - -
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PIN # D inti Forecast Forecast
escription 1/1/2013 - 12/31/2013  1/1/2014 - 12/31/2014 Total
6420 West of Devers Transmission 9,515 6,665 16,180
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 567 600 1,167
2 Engineering and Design 3,177 2,466 5,643
3 Regulatory and Licensing 1,801 1,404 3,205
Total 5,545 4,470 10,015
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -
2 Conductor and Conductor Hardware -
3 Transformers -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -
6 Civil Materials and Misc Hardware -
Total - - -
Construction
1 Civil and Structural Construction -
2 Electrical Construction -
3 Construction Management Services -
Total - - -
Environmental
1 Environmental 2,906 1,682 4,588
Total 2,906 1,682 4,588
Real Properties
1 Real Properties Acquisitions -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 764 513 1,276
Total 764 513 1,276
Contingency
1 Contingency 300 - 300
Total 300 - 300



